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2005 STATUSOF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)

Version 1l 02/11/05

MAR 2005 TIME DISTRICT Noted Changes
Dist 05 - Atoll Building
Tues Mar 8th 9:00-am—11:00-am "Manzanita" Room Time change: 10:00 am - 12:00 pm

1150 Laurel Lane

Thurs Mar 10th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Wed Mar 16th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

APR 2005 TIME DISTRICT Noted Changes
Dist 05 - Atoll Building
Wed Apr 20th 9:00-am—11:00-am "Manzanita" Room Time change: 10:00 am - 12:00 pm

1150 Laurel Lane

Thurs Apr 21st

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Apr 26th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Apr 28th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room
500 Main Street

JUN 2005 TIME DISTRICT Noted Changes
Dist 05 - Atoll Building
Tues Jun 7th 9:00-am—-11:06-am "Manzanita" Room Time change: 10:00 am - 12:00 pm

1150 Laurel Lane

Thurs Jun 9th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Wed Jun 15th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

AUG 2005 TIME DISTRICT Noted Changes
Dist 05 - Atoll Building
Tues Aug 2nd 9:00-am—11:00-am "Manzanita" Room Time change: 10:00 am - 12:00 pm

1150 Laurel Lane

Thurs Aug 4th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Tues Aug 9th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Aug 11th

8:00 am - 10:30 am

Dist 09 - Bishop
Room #1009 - "Mt. Whitney" Room

500 Main Street

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




2005 STATUSOF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the location listed below.)

Version Il 02/11/05

OCT 2005 TIME DISTRICT Noted Changes
Dist 05 - Atoll Building
Tues Oct 11th 9:00-am—11:00-am "Manzanita" Room Time change: 10:00 am - 12:00 pm

1150 Laurel Lane

Thurs Oct 13th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Wed Oct 19th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Dist 09 - Bishop

Fri Oct 21st 8:00 am - 10:30 am Room #1009 - "Mt. Whitney" Room
500 Main Street
DEC 2005 TIME DISTRICT Noted Changes

Thurs Dec 8th

1:00 pm - 4:00 pm

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Tues Dec 13th

9:00 am - 11:00 am

Dist 05 - Atoll Building
"Manzanita" Room
1150 Laurel Lane

Thurs Dec 15th

9:00 am - 12:00 noon

Dist 06 - Fresno
Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments

DM (MTC D5 -Design Mgr) Assignments

DM (MTC D6 -Design Mgr) Assignments

DM (MTC D9 -Design Mgr) Assignments

DM (MTC D10 -Design Mgr) Assignments
EM (Environmental Mgr) Assignments

LEGEND

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into FMPro)
Project Manager updates to PMCS contact

Single Focal Point (SFP) for District (updates to Lisa Jackson)

Rochelle Simms, Calnet 8-425-3802
Kelly McClain, Calnet 8-629-3278
Bill Moses, Calnet 8-421-6514
John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300
Scott Smith, Calnet 8-425-8152

CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

CONTACTS

D5 SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 Acting SFP

D10 Program Manager

CR SFP

CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord

FMP Coordinator
FMP/APL Coordinator

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433

PMCS group

Project Managers (update in FMP)

Project Managers

Tim Gubbins

Val Houdyshell
Mike Rastegar
Teresa Rix

Craig Holste

Brian McElwain
Julie Dunning

Rita Encinas
Malcolm Dougherty
Teresa Rix

Said Ismail

Sami Shwiyhat (CR & D10)
Danny Dibyantoro (D5, D6 & D9)
Andrea Senan (D6)

Linda Araujo (D5 & D9)

Lydia Gomez (D10)

Sarah Lesnikowski

llham Khachadourian

Lisa Jackson

Calnet 8-629-3113

8-629-3069
8-425-3421
8-425-3433
8-627-5211
8-627-4361
8-423-6192
8-423-1964
8-425-3420
8-425-3433

Calnet 8-425-3461
" 8-425-3440
“ 8-425-3439
“ 8-425-3434
“ 8-425-3431
“ 8-425-3435
“ 8-425-3431
“ 8-425-3436
“ 8-425-8012

PROGRAM BOX DEFINITIONS

ACRONYMS
APL Approved Project List TCRP
CR Central Region
FMP File Maker Pro BR#
NBSSR Noise Barrier Scope XPM
Summary Report Phase “PID”
PDS Project Development Phase “Candidate”
Support PDS
PID Project Initiation Document G13
PMCS Project Management
Control System
PMSU Project Management
Support Unit
TEA Transportation
Enhancement Activities
TRAMS Transportation Accounting

Management Syste

m

Transportation Congestion Relief
Program

Bill Reference Number

Expert Project Management
Candidate with approved PID
Candidate without * PID
Project Development Support

Resourced for Support Costs
(SHOPP projects only)

Revised 2/09/2005
Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — IIP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP

Rev. 2/9/04



STATUS OF PROJECTS

INDEX BY E/A
District 05

February 12, 2005

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
01617_ 111 0C730_ 52 0G260_ 122 0J050_ 104 0K380_ 137 0M140_ 66
0161E_ 68 0C760_ 114 0G400_ 33 0J060_ 75 0K460_ 134 OM150_ 131
0161F_ 46 0C870_ 132 0G410_ 60 0J190_ 152 0K480_ 118 0M320_ 10
0161G_ 102 0C8s81_ 65 0G420_ 141 0J200_ 151 0K520_ 41 0M330_ 2
0161U_ 93 0C882_ 117 0G430_ 150 0J210_ 78 0K570_ 14 0M350_ 139
0A090_ 24 0C900_ 33 0G490_ 42 0J240_ 126 0K610_ 127 0M370_ 139
0A130_ 100 0C910_ 76 0G510_ 7 0J290_ 158 0K620_ 124 0M560_ 132
0A140_ 97 0C920_ 146 0G760_ 54 0J300_ 141 0K630_ 128 12910_ 83
0A170_ 101 0EO010_ 28 0G770_ 81 0J320_ 120 0K650_ 53 28280_ 75
0A230_ 101 0E020_ 8 0G780_ 37 0J330_ 99 0K760_ 20 28281 _ 59
0A290_ 111 0E240_ 80 0G820_ 62 0J450_ 3 0K830_ 125 28282_ 47
0A360_ 7 0E250_ 22 0G840_ 48 0J490_ 26 0K940_ 40 3090U_ 109
0A370_ 57 0E260_ 27 0G870_ 99 0J500_ 39 0K950_ 14 31420_ 109
0A390_ 153 0E270_ 31 0G892_ 124 0J550_ 155 0K960_ 70 31430_ 70
0A400_ 103 0E350_ 102 0G893_ 135 0J560_ 156 0L030_ 125 31580_ 46
0A460_ 89 0E360_ 104 OH060_ 153 0J610_ 157 0L090_ 119 31592 44
0A480_ 27 0E470_ 23 0HO090_ 106 0J620_ 159 0L110_ 60 31600_ 47
0A490_ 82 0E920_ 5 0H100_ 105 0J640_ 149 0L120_ 62 33071_ 89
0A520_ 21 0E960_ 61 OH190_ 90 0J650_ 159 0L220_ 12 33072_ 90
0A550_ 64 0E990_ 152 0H200_ 31 0J660_ 158 0L230_ 136 33073_ 72
0A690_ 150 0F170_ 136 0H230_ 45 0J690_ 127 0L280_ 134 3307U_ 55
0A700_ 129 OF180_ 130 OH310_ 2 0J700_ 115 0L350_ 142 33080_ 55
0A970_ 160 0F250_ 25 0H330_ 4 0J710_ 131 0L450_ 16 34490_ 52
0A980_ 163 0F320_ 148 0H340_ 4 0J800_ 121 0L460_ 16 34530_ 77
0C100_ 100 OF340_ 22 OH350_ 115 0J880_ 151 0L500_ 17 34541 110
0C110_ 105 0F350_ 35 0H370_ 3 0J940_ 83 0L530_ 85 34548 _ 94
0C160_ 164 O0F570_ 87 0H380_ 162 0J960_ 144 0L540_ 10 3454A_ 112
0C180_ 161 OF640_ 116 OH390_ 162 0J970_ 143 0L550_ 69 34890 92
0C300_ 32 0F650_ 6 0H400_ 157 0J980_ 39 0L560_ 135 34950_ 45
0C310_ 121 0F700_ 15 0H500_ 154 0K000_ 140 0L570_ 1 35730_ 108
0C320_ 146 OF710_ 68 OH510_ 155 0KO070_ 163 0L590_ 138 36150 8
0C330_ 144 0F810_ 95 0H530_ 36 0K100_ 74 0L600_ 138 36332_ 93
0C340_ 149 0F970_ 23 0H540_ 117 0K110_ 81 0L610_ 97 36530_ 34
0C390_ 164 0F980_ 63 OHB60_ 154 0K130_ 71 0L630_ 42 37150_ 48
0C540_ 78 OF990_ 18 0H720_ 147 0K220_ 126 0L700_ 11 37440_ 108
0C600_ 142 0G020_ 24 0H730_ 58 0K230_ 148 0L710_ 13 38840_ 63
0C610_ 26 0G030_ 37 OH810_ 40 0K240_ 129 0L720_ 19 39040_ 92
0C620_ 50 0G040_ 38 0H820_ 1 0K250_ 128 0L760_ 11 39110_ 71
0C640_ 50 0G050_ 119 0HB840_ 59 0K320_ 12 0L770_ 145 39610_ 82
0C650_ 56 0G070_ 29 OH850_ 118 0K330_ 30 0L800_ 13 39630_ 25
0C660_ 73 0G160_ 32 0H920_ 147 0K340_ 15 0L950_ 43 40260_ 30
0C690_ 51 0G170_ 6 0J040_ 21 0K350_ 19 0M020_ 145 40280_ 86



STATUS OF PROJECTS

INDEX BY E/A
District 05

February 12, 2005

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
40690_ 156 47450_ 57
41120_ 58 47480_ 103
41280_ 113 47481 _ 80
41930_ 49 4757V_ 96
42074_ 7 48060_ 28
43011 _ 110 48460_ 98
43012_ 91 48540_ 51
43060_ 76 48561 _ 72
44130_ 67 48562_ 73
44160_ 140 48690_ 79
44480_ 84 48750_ 160
44500_ 123 48771 _ 91
44590_ 56 48772_ 88
44601 _ 74 49150_ 96
44780_ 87 49151 _ 69
44800_ a4 49180 _ 84
44810_ 98 49190_ 88
4482U_ 65 49210_ 35
44831 107 49220 34
44832_ 107 49280_ 54
45130_ 41 49290_ 29
45260 _ 85 49370_ 133
45370_ 20 49380_ 9
45470_ 18 49410_ 133
45580_ 5 49420_ 49
45640_ 114 49570_ 120
46070_ 61 49680_ 130
4611U_ 67 49730_ 17
46160_ 113 49830_ 161
46170_ 94

46210_ 95

46230_ 137

46250_ 64

46380_ 66

46410_ 79

46560_ 122

46580_ 53

46720_ 36

46770_ 123

46791_ 143

46860_ 86

46920_ 112



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 0 L5722 46770_ 123 MINOR AT WILLOW SPRINGS MAINTENANCE STATION HEALTH AND SAFETY UPGRADES
WILLOW SPRINGS MAINTENANCE STATION EXPANSION
MON 1 319 49370_ 133 MINOR NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN CARPOJO REPLACE CULVERT
CREEK BRIDGE (KP 0.5/1.4)
SAN CARPOJO CREEK BRIDGE CULVERT REPLACEMENT
MON 1 3.8/7.9 0K340_ 15 Candidate IN SAN LUIS OBISPO AND MONTEREY COUNTIES ON ROUTE 1 AT REPAIR CULVERTS
VARIOUS LOCATIONS (KP SLO-58.01/93.34 AND MON-6.21/12.78)
SLO/MOn Co Culverts
MON 1 11.6/ 36.9 0K460_ 134 MINOR IN SAN LUIS OBISPO AND MONTEREY COUNTIES ON ROUTE 1 AT ROADSIDE ENHANCEMENT (ADA UPGRADE VISTA
EXISTING VISTA POINTS (KP MON-18.7 & 59.5; SLO-85.0) POINTS)
HWY 1 VISTA POINTS ADA UPGRADES
MON 1 21.1/ 0J040_ 21 PID IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0) PROTECT BRIDGE ABUTMENT
Limekiln Abutment Protection
MON 1 21.3/21.6 0E960_ 61 PA&ED NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN CREEK BRIDGE CONSTRUCT NEW BRIDGE & ROCK SHED
KP 34.2/34.8
PITKINS CURVE SLIDE ( )
MON 1 R21.9/R22.1 0C540_ 78 PS&E/RW FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK BRIDGE (KP CONSTRUCT RETAINING WALL
R35.2/R35.6;
Hermitage Slope Retaining Wall )
MON 1 25/ 29 0A970_ 160 MAINT. IN MONTEREY COUNTY NEAR LUCIA FROM 1.2 KM SOUTH OF ASPHALT CONCRETE OVERLAY
VICENTE CREEK BRIDGE TO 1.5 KM NORTH OF BIG CREEK
BRIDGE
MON 1 R34.5/R42.3 0A520_ 21 PID NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK BRIDGE TO 4.0 REHABILITATE ROADWAY
KM N OF TORRE CANYON BRIDGE (KP R55.5/R68.1)
BIG SUR ROADWAY REHAB
MON 1 46.8/ 0L280_ 134 MINOR "PFEIFFER BIG SUR STATE PARK, 25 MI" SOUTH OF CARMEL (KP LEFT TURN CHANNELIZATION
75.32)
LT CHANNELIZATION ON HWY 1 NEAR PFEIFFER BIG SUR PARK
MON 1 72.2/ 86.5 0H540_ 117 Candidate FROM THE CARMEL RIVER BR TO RESERVATION RD (KP CONSTRUCT TRANSPORTATION MANAGEMENT SYSTEM
116.19/139.20)
HIGHWAY 1 TMS
MON 1 72.3/89.1 0F340_ 22 PID "NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND CITY, & MARINA BEAUTIFICATION & MODERNIZATION
FROM THE CARMEL" RIVER BR TO THE SALINAS RIVER BR (KP
B & M SHOWCASE 116.4/R143.4)
MON 1 72.3/90.1 0C882_ 117 Candidate IN MON & SBT CO AT VARIOUS LOCATIONS "(MON-01 INSTALL CHANGEABLE MESSAGE SIGNS & CCTV
. 116.48/145.04, MON-68 26.55" "MON-101 157.45, SBT-101 3.21/6.83)" CAMERAS
Monterey/San Benito CMS
MON 1 72.3/72.9 0L570_ 1 Candidate ON STATE ROUTE 1 NEAR CARMEL BETWEEN RIO ROAD AND OPERATIONAL IMPROVEMENTS
) o . CARMEL VALLEY ROAD (KP 116.3/117.2)
Highway 1 climbing lane at Rio Road
MON 1 74.7/90.9 0K760_ 20 PID "IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL TO UPGRADE GUARDRAIL & CRASH CUSHIONS
. ; CASTROVILLE (KP 1-120.2/R146.2; 68-L6.8/R6.9; & 156-R0.3)
Monterey to Castroville Guardrail Upgrade
MON 1 74.9/ 80.8 4757V_ 96 Construction IN MONTEREY COUNTY IN AND NEAR MONTEREY AT VARIOUS PLANTING AND IRRIGATION
LOCATIONS
Monterey 1 Landscape Mitigation
MON 1 75/ 92 0L800_ 13 Candidate IN MON CO ON RTES 1 & 63 BETWEEN PACIFIC GROVE AND GUARDRAIL & CRASH CUSHIONS
) . . CASTROVILLE (KP 1-120.2/T146.2 & 68-R6.6)
Monterey to Castroville Guardrail Upgrade i
MON 1 R80.6/R84.6 0L560_ 135 MINOR ROUTE 1 FROM ORD VILLAGE OVERHEAD TO NEAR ENTRANCE GUARDRAIL
TO FORT ORD (KP 129.8/136.2)
FORT ORD GUARDRAIL INSTALLATION
MON 1 R85/R91.6 0J610_ 157 MAINT. IN MONTEREY COUNTY IN AND NEAR MARINA FROM 2.4 KM SLURRY SEAL
SOUTH OF RESERVATION ROAD UNDERCROSSING TO 1.0 KM
RESEERVATION ROAD SLURRY SEAL SOUTH OF JUNCTION ROUTE 183
MON 1 R90.4/R100.7 0E020_ 8 PID IN MOSS LANDING FROM MOLERA RD / NASHUA RD CORRIDOR STUDY
INTERSECTION TO 1.0 KM N OF JENSEN RD (KP R145.5/162.1)
MOSS LANDING CORRIDOR
MON 1 T91.5/T99.9 0M320_ 10 Candidate IN MONTEREY CO ON RTE 1 NEAR MOSS LANDING FROM 0.8 KM N CONSTRUCT 2' SOFT MEDIAN BARRIER AND PULLOUTS
OF JCT RTE 156/1 TO JENSEN ROAD (KP T147.25/160.77)
MOSS LANDING 2' SOFT MEDIAN BARRIER
MON 1 100.4/101.5 31592_ 44 PA&ED IN MON CO NEAR MOSS LANDING FROM 0.7 KM NORTH OF JENSEN CONSTRUCT NEW INTERCHANGE

SALINAS ROAD INTERCHANGE

ROAD TO 0.9 KM SOUTH OF MONTEREY/SANTA CRUZ COUNTY
LINE (KP 161.5/R163.3)

D-1



STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX

District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

MON 68 1.9/3.8 0E250_ 22 PID IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST OF PRESIDIO HIGHWAY REHAB
BLVD TO 0.8 KM WEST OF ROUTE 1/68 SEPARATION (KP 3.1/6.1)

PACIFIC GROVE REHAB

MON 68 3.8/4.3 0A690_ 150 MINOR IN MONTEREY FROM 0.2 KM W OF COMMUNITY HOSPITAL TO RTE OPERATIONAL IMPROVEMENT
1/68 SEPARATION (KP 6.0/6.9)

COMMUNITY HOSPITAL ROAD OPERATIONAL IMPROVEMENT

MON 68 3.8/4.3 44800_ 44 PA&ED .2 KM WEST OF COMMUNITY HOSPITAL OF MONTEREY WIDENING & INTERSECTION IMPROVEMENTS
PENINSULA (CHOMP) ENTRANCE TO ROUTE 1/68 SEPARATION (OVERSIGHT)

HOLMAN HIGHWAY (KP 6.1/L6.9)

MON 68 6/ 6.7 0H230_ 45 PA&ED IN MONTEREY COUNTY IN MONTEREY FROM 0.4 KM W OF SR 218 OPERATIONAL IMPROVEMENTS
TO 0.3 KM E OF RAGSDALE DR (KP 10.6/11.7)

RAGSDALE

MON 68 10.8/ 16.8 48690_ 79 PS&E/RW NEAR MONTEREY FROM 0.1 KM W OF LAGUNA SECA ENTRANCE AC OVERLAY (CAPM)
TO 2.1 KM W OF SPRECKLES BLVD UC (KP 17.4/R27.0)

RACEWAY CAP M

MON 68 11.2/ 0H820_ 1 Candidate IN MONTEREY CO. NEAR MONTEREY ON RTE 68 AT THE INTERSECTION IMPROVEMENTS

L LAURELES GRADE ROAD INTERSECTION (KP 18.02)

LAURELES GRADE Intersection improvements

MON 68 12.4/ 49570_ 120 MINOR IN MONTEREY COUNTY ABOUT 14 KM EAST OF MONTEREY AT REPLACE CULVERT
0.9 KM WEST OF CORRAL DE TIERRA ROAD

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MON 68 12.9/13.1 0L630_ 42 Candidate IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP 20.75/21.08) CONSTRUCT DUAL WB LEFT TURN LANES

Corral de tierra intersection improvements

MON 68 13.1/13.6 0H810_ 40 PID IN MON COUNTY BETWEEN SALINAS AND MONTEREY AT SAN INTERSECTION IMPROVEMENTS
BENANCIO ROAD INTERSECTION (KP 21.1/21.9)

SAN BENANCIO intersection improvements

MON 68 R17.7/R17.9 0F700_ 15 Candidate NEAR SALINAS AT THE SALINAS RIVER BR (BR #44-40 L&R) (KP BRIDGE WIDENING
R28.5/28.8)

SALINAS RIVER BRIDGE WIDENING

MON 68 19.8/21.6 49150_ 96 Construction IN MONTEREY COUNTY IN AND NEAR SALINAS FROM 0.6 KM PAVEMENT REHABILITATION
SOUTH OF RESERVATION ROAD UNDERCROSSING TO WORK

SALINAS RTE 68 REHAB STREET (KP 31.94/34.77)

MON 68 19.8/21.6 49151 _ 69 PS&E/RW IN AND NEAR SALINAS FROM RESERVATION ROAD OC TO ROUTE REPLACEMENT PLANTING FOR PAVEMENT

. 101 (KP 31.9/34.8) REHABILITATION PROJECT 05-491501
Salinas 68 Landscape
MON 101 R2.1/R87.3 0K950_ 14 Candidate ROUTE 101 FROM SAN MIGUEL (SLO) TO SALINAS (MONTEREY) UPGRADE GUARDRAIL & CRASH CUSHIONS
i i i "(KP SLO-104/111, MON-0/142)"

San Miguel/Salinas Guardrail upgrade

MON 101 R3.1/R5.2 46410_ 79 PS&E/RW AT CAMP ROBERTS SAFETY ROADSIDE REST AREAS UPGRADE AND REPAIR FACILITIES-N/B ADDRESS
NORTHBOUND & SOUTHBOUND (KP R5.0-NB/R8.3-SB) PARKING ISSUES-S/B

CAMP ROBERTS SRRA

MON 101 R7.9/R13.1 0G892_ 124 MINOR NEAR BRADLEY AND CAMP ROBERTS FROM NORTH BRADLEY UC PAVE INSIDE SHOULDERS & ADD RUMBLE STRIPS
TO 3.67 KM SOUTH OF ALVARADO ROAD OC (KP R12.81/R21.21)

NORTH BRADLEY PAVING

MON 101 R13.2/R19 0G893_ 135 MINOR IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM SOUTH OF SAN PAVE INSIDE SHOULDER & ADD RUMBLE STRIPS
BERNARDO OC TO 2.8 KM SOUTH OF SAN ARDO OC (KP

LOS LOBOS OC PAVE SHOULDER R21.2/R30.6)

MON 101 28.1/28.7 48750_ 160 MAINT. NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES & SHOULDERS (KP PAVEMENT REPROFILE
45.2/46.2)

MON 101 R37.3/R78.8 0L610_ 97 Construction IN MONTEREY AND SAN LUIS OBISPO COUNTIES ON RTE 101 AT REMOVE AND REPLACE FAILED PCC SLABS PCC
VARIOUS LOCATIONS (KP MON R60.02/126.87 SLO GRINDING
60.34/108.17)

MON 101 41.6/ 42 0H500_ 154 MAINT. IN MONTEREY COUNTY NEAR KING CITY FROM SALINAS RIVER GRIND CONCRETE PAVEMENT
BRIDGE TO 0.7 KM NORTH OF JOLON ROAD UNDERCROSSING

MON 101 45.7/ 82.6 0E470_ 23 PID VARIOUS INTERSECTIONS BETWEEN CENTRAL AVE TO GOULD INSTALL/EXTEND MEDIAN ACCELERATION & LEFT TURN
RD (KP 73.6/132.9) CHANNELIZATION

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MON 101 48.7/ 0C920_ 146 MINOR NEAR KING CITY AT 0.1 KM S OF HOBSON AVE (KP 78.4) DRAINAGE IMPROVEMENTS

KING CITY DRAINAGE IMPROVEMENTS

MON 101 62.1/ 63.2 0F970_ 23 PID ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT THE NORTH BRIDGE REPLACEMENT

NORTH SOLEDAD OH REPLACEMENT

SOLEDAD OH BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)



STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX

District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
MON 101 69.4/ 73.9 0H100_ 105 Construction IN MONTEREY COUNTY IN AND NEAR GONZALES FROM SOUTH CONCRETE BARRIER AND THRIE BEAM BARRIER

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MON 101 73.9/76 0L550_ 69
Gonzales Il Median Barrier

MON 101 76/ 77.9 0A140_ 97
CHUALAR MEDIAN BARRIER

MON 101 771 85.6 0H330_ 4
SOUTH SALINAS CORRIDOR

MON 101 77.8/81.1 0E350_ 102
CHUALAR BARRIER II

MON 101 84.6/ 86.6 34950_ 45
AIRPORT BLVD I.C.

MON 101 R91.2/R100.4 0161E_ 68
Prunedale Improvement Project

MON 101 R91.2/R100.4 0161F_ 46
Prunedale freeway

MON 101 R91.5/R98.8 0G020_ 24
PRUNEDALE REHAB

MON 101 93.1/100.4 0161G_ 102
Prunedale OP Improvements B

MON 101 95.4/ 95.6 0161U_ 93
101/156 OPER. IMPROVEMENT

MON 101 96.1/ 01617_ 111
San Miguel Interchange

MON 101 100/ 101.3 31580_ 46
SAN JUAN INTERCHANGE

MON 156 R1.1/R2.1 0A090_ 24
CASTROVILLE OH REPLACEMENT

MON 156 R1.8/R4.8 31600_ 47
ROUTE 156 WEST CORRIDOR

MON 183 0/.1 0E240_ 80
SALINAS 183

MON 183 2/8.4 0F250_ 25
183 OVERLAY

MON 183 R4.2/ 0K620_ 124
SAN JON CHANNELIZATION

MON 198 4.3/ 4.6 0L030_ 125
SAN LUCAS SHOULDER WIDENING

MON 198 18.5/18.7 39630_ 25
Mustang Grade Realignment

MON 198 23/23.2 0L230_ 136
PRIEST VALLEY GRADE & PAVING

SB 1 0/50.6 0J490_ 26

Exit Retrofit signs

PS&E/RW

Construction

PID

Construction

PA&ED

PA&ED

PA&ED

PID

Construction

Construction

CLOSEOUT

PA&ED

PID

PA&ED

PS&E/RW

PID

MINOR

MINOR

PID

MINOR

PID

GONZALES OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

ON ROUTE 101 IN MONTEREY COUNTY NORTH OF GONZALES
FROM KP 118.9 TO KP 122.3

IN MONTEREY COUNTY AT CHUALAR FROM 1.5 KM SOUTH TO 1.4
KM NORTH OF MAIN STREET OVERCROSSING

ON ROUTE 101 IN MONTEREY COUNTY BETWEEN MAIN STREET
OC IN CHUALAR & AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8)

IN MONTEREY COUNTY NEAR SALINAS FROM 1.4 KM NORTH OF
MAIN STREET OVERCROSSING TO SPENCE ROAD

IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF AIRPORT
BOULEVARD (KP 136.1/139.3)

IN AND NEAR SALINAS ON ROUTE 101 FROM 0.3 KM N OF
BORONDA RD TO 1.1 KM S OF SAN JUAN RD (KP R146.8/161.6)

IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO OF BORONDA
RD TO 1.1 KM S OF SAN JUAN RD (KP R91.2/100.4)

NEAR SALINAS FROM 0.5 KM SOUTH OF ESPINOSA RD TO 0.2 KM
NORTH OF ECHO VALLEY ROAD (KP R147.2/R159.0)

IN MONTEREY COUNTY NEAR SALINAS AND PRUNEDALE AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT ROUTE 101 FROM
0.1 KM SOUTH TO 0.4 KM NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 KM NORTH OF
ROUTE 101/156 SEPARATION TO 2.4 KM NORTH OF ROUTE
101/156 SEPARATION

NEAR PRUNEDALE FROM 0.5 KM S OF DUNBARTON RD AND
MONTEREY/SAN BENITO CO LINE (KP 160.9/163.0)

"NEAR CASTROVILLE, FROM 0.3 KM W OF" THE CASTROVILLE OH
TO 0.8 KM E OF OF THE CASTROVILLE OH BR #44-33L (KP
R1.8/R3.4)

NEAR CASTROVILLE FROM CASTROVILLE BLVD TO 0.7 KM WEST

OF ROUTE 101/ 156 SEPARATION (KP R3.0/T7.7) (KP R3.0/T7.7)

VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO .2 KM S/O RTE
183 & FROM .1 KM S/O MONTEREY ST TO .2 KM N/O MARKET
CIRCLE (KP 0.0/0.2) (KP 1.1/R3.4)

NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM NORTH OF DEL

MONTE AVE (KP 3.2/13.4)

NEAR SALINAS AT SAN JON INTERSECTION (KP R6.77)

4 MILES EAST OF SAN LUCAS IN MONTEREY COUNTY (KP 7.0/7.5)

NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP 29.8/30.2)

0.5 MILES WEST OF PRIEST VALLEY (KP 37.04/37.37)

VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON & NEAR ALL
FREEWAY EXIT/OFF-RAMPS

D-3

MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

UPGRADE EXISTING EXPRESWAY TO A "FREEWAY,

INTERCHANGES & FRONTAGE RD"

CONCRETE AND THRIE BEAM BARRIER

RECONSTRUCT INTERCHANGE

CONSTRUCT INTERCHANGES AND OPERATIONAL

IMPROVEMENTS

CONSTRUCT FREEWAY

HIGHWAY REHAB

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

CONSTRUCT INTERCHANGE

CONSTRUCT NEW INTERCHANGE

REPLACE BRIDGE

CONSTRUCT EXPRESSWAY

PAVEMENT REHABILITATION

ASPHALT CONCRETE OVERLAY-CAP M

INSTALL LEFT-TURN CHANNELIZATION

WIDEN PAVED SHOULDERS

REALIGN HIGHWAY

GRADING AND PAVING

UPGRADE EXIT GUIDE SIGNS



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 1 .6/1.7 0J550_ 155 MAINT. IN SANTA BARBARA COUNTY NEAR LAS CRUCES AT VARIOUS OVERLAY ASPHALT CONCRETE
LOCATIONS
SB 1 R1.7/R2.5 48460_ 98 Construction IN SANTA BARBARA COUNTY NEAR LAS CRUCES FROM 2.7 KM REALIGNMENT SLOPE
TO 4.0 KM NORTH OF ROUTE 1 AND 101 SEPARATION
LAS CRUCES SLIDE
SB 1 3/7 0C180_ 161 MAINT. IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONS ASPHALT CONCRETE OVERLAY
SB 1 10.2/ 0C610_ 26 PID NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK BRIDGE #51-92 CONSTRUCT TIEBACK WALL
KP 16.41]
YTIAS CREEK RET. WALL ¢ )
SB 1 13.3/ 49830_ 161 MAINT. IN SANTA BARBARA COUNTY NEAR LOMPOC AT EL JARO CREEK POLYESTER CONCRETE OVERLAY
BRIDGE (#51-0094)
SB 1 19.3/ 20.6 0E260_ 27 PID IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET AND ON RTE 246 HIGHWAY REHABILITATION
FROM 0.4 KM WEST OF V STREET TO H STREET (SB 1-KP
LOMPOC REHAB 31.0/33.1) (SB 246-KP 13.3/15.3)
SB 1 R26.7/R26.9 0K830_ 125 MINOR IN SANTA BARBARA COUNTY NEAR VANDENBERG AIR FORCE CONSTRUCT ACCELERATION LANE
BASE FROM SANTA LUCIA CANYON ROAD TO 0.3 KM NORTH OF
VANDENBERG VILLAGE ACCELERATION LANE SANTA LUCIA CANYON ROAD
SB 1 40.2/ 40.5 0F170_ 136 MINOR NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O BLACK RD (KP "CONSTRUCT SHOULDERS, WIDEN LANES"
64.6/65.2
BLACK ROAD SHOULDER AND WIDEN LANES )
SB 1 41.7/ 49.2 0A480_ 27 PID NEAR SANTA MARIA FROM BLACK RD TO JCT RTE 166/1 (KP AC OVERLAY AND WIDEN SHOULDERS
67.1/79.2)
BLACK RD/RTE 166 REHAB
SB 33 0/8.2 0A400_ 103 Construction IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT AND REHABILITATE AND WIDEN HIGHWAY
NEAR VENTUCOPA FROM THE VENTURA COUNTY LINE TO 0.2 KM
VENTURA/SB/SLO REHAB SOUTH OF THE 33 AND 166 INTERSECTIOON
SB 33 0/8.1 0H510_ 155 MAINT. IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT ASPHALT CONCRETE OVERLAY
VARIOUS LOCATIONS
SB 101 o/ 28282_ 47 PA&ED IN SANTA BARBARA COUNTY ON STATE HWY 101 AT RINCON CONSTRUCT FISH LADDERS
CRK (BR #52-0390)
RINCON CREEK FISH LADDERS
SB 101 RO/R2.1 47480_ 103 Construction IN SANTA BARBARA COUNTY IN AND NEAR CARPINTERIA FROM CONSTRUCT MEDIAN BARRIER
VENTURA AND SANTA BARBARA COUNTY LINE TO 0.6 KM
CARPINTERIA MEDIAN BARRIER SOUTH OF CARPINTERIA CREEK BRIDGE
SB 101 0/13.6 48060_ 28 PID ON ROUTE 101 IN SANTA BARBARA CO BETWEEN THE INSTALL TMS ELEMENTS - VEHICLE DETECTORS &
VENTURA CO LINE AND GARDEN STREET (KP 0.0/21.9) CCTV
VEHICLE DETECTORS
SB 101 0/27.5 0E010_ 28 PID BETWEEN VENTURA/SANTA BARBARA CO LINE AND HOLLISTER INSTALL TRAFFIC SURVEILLANCE STATIONS
AVE OC AT VARIOUS LOCATIONS (KP 0.0/44.2)
TRAFFIC MONITORING
SB 101 RO/R2.1 47481 _ 80 PS&E/RW IN SB CO ON RTE 101 IN AND NEAR CARPINTERIA FROM VEN/SB REPLACEMENT PLANTING
. o _ . CO LINE TO 0.5 KM S OF CARPINTERIA CREEK BRIDGE (KP
Planting for Carpinteria Median Barrier R0.0/R3.4)
SB 101 .3/75 46250_ 64 PA&ED IN AND NEAR CARPINTERIA FROM 0.5 KM S OF RINCON RD OC TO HIGHWAY PLANTING RESTORATION
0.5 KM N OF PADARO LANE OC AT VARIOUS INTERCHANGE
CARPINTERIA PLANTING LOCATIONS (KP 0.5/12.0)
SB 101 1/12.7 44831 _ 107 CLOSEOUT IN SANTA BARBARA COUNTY IN AND NEAR CARPINTERIA AND PAVEMENT REHABILITATION
SANTA BARBARA FROM 0.6 KM NORTH OF ROUTE 150 AND 101
101 PAVEMENT REHAB SEPARATION TO MILPAS STREET UNDERCROSSING
SB 101 1/12.7 44832_ 107 CLOSEOUT IN & NEAR CARPINTERIA & SANTA BARBARA FROM .6 KM N/O TRAFFIC MANAGEMENT PLAN PORTION OF ROADWAY
THE ROUTE 150/101 SEPARATION TO MILPAS STREET REHAB PROJECT - SPLIT
SANTA BARBARA PAC UNDERCROSSING (KP 1.61/20.45)
SB 101 1.6/ 0J980_ 39 Candidate IN CARPINTERIA AT THE BAILARD IC (RINCON OC) NORTH AND INTERSECTION IMPROVEMENTS
SOUTHBOUND RAMPS (KP 2.61)
Bailard/SR 101 I/C
SB 101 2.2/33 4482U_ 65 PA&ED IN CARPINTERIA FROM 0.2 MILE S OF CARPINTERIA CREEK RECONSTRUCT INTERCHANGES (2) AND REPLACE
BRIDGE TO 0.3 MILES N OF LINDEN AVE OC (KP 3.5/5.3) CARPINTERIA CR BR
LINDEN & CASITAS PASS IC
SB 101 R6.4/R7.1 31430_ 70 PS&E/RW IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM 0.2 MILE

SERENA PARK SOUNDWALL

NORTH OF GARRAPATA CREEK TO THE PADARO LANE
OVERCROSSING (KP R10.3/R11.5)

D-4

CONSTRUCT NOISE ATTENUATION WALL NORTHBOUND
ONLY
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COUNTY, ROUTE AND POST MILE INDEX

District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 101 R8.1/R8.9 44810_ 98 Construction IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM 0.2 KM CONSTRUCT N/B AUXILARY LANE & CLASS 1 BIKEWAY
WEST OF EVANS AVE UC TO 0.2 KM EAST OF SHEFFIELD DR UC
ORTEGA HILL AUX LANE/BIKE PATH (KP R13.5/14.3)
SB 101 10.8/12.8 44780_ 87 PS&E/RW IN AND NEAR SANTA BARBARA FROM 1.0 KM SOUTH OF THE RECONSTRUCT TWO INTERCHANGES ADD LANES AND
CABRILLO BLVD UC TO THE MILPAS ST UNDERCROSSING RAMP
MILPAS TO HOT SPRINGS OP IMPS (KP17.39/20.59)
SB 101 12.7/19.8 46210_ 95 Construction IN SANTA BARBARA COUNTY IN AND NEAR SANTA BARBARA UPGRADE PLANTING AND IRRIGATION
FROM MILPAS STREET UNDERCROSSING TO 0.2 KM SOUTH OF
SANTA BARBARA IRRIGATION TURNPIKE ROAD OVERCROSSING
SB 101 12.7/ 56.6 0J290_ 158 MAINT. IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONS SEAL BRIDGE DECKS

SANTA BARBARA CO. RTE 1, 101 & 135 BRIDGE DECK SEALS

SB 101 12.8/24.9 0K960_
SB/Goleta MBGR Upgrades
SB 101 13.5/ 0J240_

MISSION ST./SB CURB RAMPS

SB 101 R14.2/ 49290_
CASTILLO ST SEAL SLAB

SB 101 R14.7/R15.3 46070_
CARRILLO ST NB On-RAMP Improvements

SB 101 R14.9/ OHB850_

Anapamu POC Replacement

SB 101 R15.2/ 36332_
MICHELTORENA BRIDGE

SB 101 R15.7/R16.6 OH350_

MISSION ST SB AUX LANE

SB 101 R15.8/ 0J320_
MISSION ST. PUMPING PLANT REPLACEMENT

SB 101 16.4/65.1 0C8s81_
SB CMS and CCTV

SB 101 16.6/17.8 O0H340_
HOPE AVE NB AUX LANE

SB 101 18.9/19.8 0K220_

EL SUENO CONCRETE GUARDRAIL

SB 101 19.6/25.3 0G770_
GOLETA PLANTING/RESTORATION

SB 101 22.3/23 0G070_
GOLETA DRAINAGE UPGRADES

SB 101 22.5122.7 46230_
FAIRVIEW PLANTING
SB 101 23.7/24.8 0K610_

INSTALL GUARDRAIL ON 101 NEAR STORKE ROAD

SB 101 24.9/50.9 0L460_
SB 101 Guardrail Upgrade |

SB 101 25.2/65.1 0L450_
SB 101 NEW Guardrail

SB 101 26.9/ 37150_

HOLLISTER (CATHEDRAL OAKS)

70 PS&E/IRW IN SANTA BARBARA CO FROM MILPAS STR IN CITY OF SANTA
BARBARA TO GLEN ANNIE RD IN THE CITY OF GOLETA (KP
20.6/40.7)

126 MINOR IN SANTA BARBARA AT MISSION STREET RAMPS AND AT THE
GARDEN STREET RAMPS (KP 21.7 & 25.3)

29 PID IN SANTA BARBARA AT CASTILLO ST UC (BR NO 51-204M) (KP
R22.9)

61 PA&ED IN SANTA BARBARA AT CARRILLO ST UC (KP R23.6/R23.8)

118 Candidate IN SB CO ON RTE 101 IN SANTA BARBARA AT ANAPAMU POC BR
#51-0207 (KP R24.1)

93 Construction IN SANTA BARBARA COUNTY IN SANTA BARBARA AT THE

MICHELTORENA STREET OVERCROSSING

115 Candidate IN THE CITY OF SANTA BARBARA SB RTE 101 BETWEEN LAS
POSITAS RD AND MISSION ST (KP R25.31/26.71)

120 MINOR IN SANTA BARBARA COUNTY IN SANTA BARBARA AT MISSION
STREET UNDERCROSSING

65 PA&ED AT BOTH THE NORTH & SOUTH CONNECTIONS TO RTE 154 (KP
26.48 & 104.94)

4 PID IN THE CITY OF SANTA BARBARA ON NB RTE 101 BETWEEN LAS
POSITAS RD AND HOPE AVENUE/LA CUMBRE RD (KP 26.7/28.7)
126 MINOR IN SANTA BARBARA CO IN GOLETA FROM EL SUENO RD ON-RAMP
TO 0.2 KM SO OF TURNPIKE RD (KP 30.4/31.8)

81 PS&E/IRW NEAR SANTA BARBARA FROM 0.5 KM S OF TURNPIKE RD OC TO
0.5 KM N OF GLEN ANNIE RD OC AT VARIOUS INTERCHANGE
LOCATIONS (KP 31.5/40.7)

29 PID ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND LOS
CARNEROS AVE. (KP 35.9/37.0)

137 MINOR IN GOLETA FROM 0.7 KM S TO 0.4 KM N OF FAIRVIEW AVE OC (KP
35.5/36.6)

127 MINOR IN SANTA BARBARA CO AT & NEAR GOLETA FROM LOS
CARNEROS RD OC TO GLEN ANNIE RD OC (38.2/39.9)

16 Candidate IN SB CO ON RTE 101 FROM GOLETA TO NOJOQUI CR (KP
40.2/81.92)

16 Candidate IN SB CO ON RTE 101 FROM GOLETA TO LOS ALAMOS (KP
40.55/104.8)

48 PA&ED IN SANTA BARBARA COUNTY IN GOLETA AT HOLLISTER

AVENUE OVERCROSSING

INSTALL GUARDRAIL & CRASH CUSHIONS

CURB RAMPS

REPLACE SEAL SLAB

CONSTRUCT DUAL ON-RAMP

REPLACE STRUCTURE

REPLACE BRIDGE

CONSTRUCT AUXILIARY LANE

UPGRADE PUMPS PLANT

INSTALLATION OF TRAFFIC OPERATION SYSTEMS

CONSTRUCT AUXILIARY LANE

MB & CONCRETE GUARDRAIL

HWY PLANTING RESTORATION

UPGRADE EXISTING DRAINAGE STRUCTURES

HIGHWAY PLANTING AND SAFETY IMPROVEMENTS

METAL BEAM GUARDRAIL

GUARDRAIL & CRASH CUSHIONS

GUARDRAIL

REPLACE BRIDGE ON NEW ALIGNMENT
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District 05
February 12, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 101 26.9/ 0M140_ 66 PA&ED IN THE CITY OF GOLETA AT THE HOLLISTER AVE OC (KP 43.3) REPLACE ELLWOOD OH IN CONJUNCTION WITH
HOLLISTER OC; MODIFICATION &
Ellwood Overhead
SB 101 28/ 36 0G870_ 99 Construction IN SANTA BARBARA COUNTY NEAR GOLETA FROM 1.8 KM NORTH RESURFACE EXISTING HIGHWAY
OF HOLLISTER AVENUE OVERCROSSING TO 1.1 KM SOUTH OF
dos pueblos cr. cap-m REFUGIO ROAD UNDERCROSSING
SB 101 38.7/39.6 0L540_ 10 Candidate IN SB CO ON RTE 101 NEAR TAJIGUAS RANCH NORTH OF MEDIAN BARRIER
i _ ) GOLETA (KP 62.31/63.73)
Tajiguas Ranch Median Barrier
SB 101 39.4/40.1 40260_ 30 PID NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N OF ARROYO REALIGN SOUTHBOUND LANES INTO EXISTING MEDIAN
QUEMADO BRIDGE BR# 51-28L (KP 63.4/64.6) AND BYPASS BRIDGE
ARROYO QUEMADO REALIGNMENT
SB 101 40/ 46 49730_ 17 Candidate FROM CANADA DE LA PILA TO THE GAVIOTA STORE (KP MOVE AND REPLACE EXISTING ROADSIDE REST
64.4/74.0;
RELOCATE GAVIOTA ROADSIDE REST )
SB 101 40.4/ 41.7 0J330_ 99 Construction IN SANTA BARBARA COUNTY ABOUT 36 KM WEST OF SANTA CONCRETE MEDIAN BARRRIER
BARBARA FROM 0.9 KM EAST OF ARROYO HONDO BRIDGE TO 1.1
ARROYO HONDO MEDIAN BARRIER KM WEST OF ARROYO HONDO BRIDGE
SB 101 45.5/ 0K330_ 30 PID IN SANTA BARBARA COUNTY NEAR GAVIOTA STATE PARK & REPLACE CULVERT
. JUST SOUTH OF GAVIOTA SAFETY ROADSIDE REST AREA (KP
Gaviota Culvert Replacement 73.2)
SB 101 46/ 50 0K480_ 118 Candidate IN SANTA BARBARA COUNTY ON ROUTE 101 FROM GAVIOTA SAFETY ROADSIDE REST AREA RESTORATION (WATER
. BEACH STATE PARK TO ROUTE 1 SEPARATION (74.0/80.5) SUPPLY)
Gaviota RRA Water Supply Improvements
SB 101 46.1/ 52.5 0H390_ 162 MAINT. IN SANTA BARBARA COUNTY IN AND NEAR GAVIOTA FROM 1.4 ASPHALT CONCRETE OVERLAY
KM SOUTH OF GAVIOTA TUNNEL TO 0.2 KM NORTH OF OLD
COAST HIGHWAY
SB 101 46.2/ 47.2 0K110_ 81 PS&E/RW FROM GAVIOTA BEACH TO THE GAVIOTA TUNNEL (KP 74.4/75.9) MEDIAN BARRIER
Gaviota Median Barrier Southerly of Tunnel
SB 101 47.9/50.8 0HO090_ 106 Construction NEAR LAS CRUCES FROM 1.0 KM NORTH OF GAVIOTA TUNNEL TO CONSTRUCT CONCRETE MEDIAN BARRIER & SAFETY
3.17 KM NORTH OF ROUTE 1/101 SEPARATION (KP 77.1/R81.79) IMPROVEMENTS
Gaviota North Median Barrier
SB 101 48.7/ 0G430_ 150 MINOR .26 KM N/O LAS CRUCES INTERCHANGE (BR #51-239) TO WEST ROCK SLOPE PROTECTION
OF SB RTE 101 & ALONG THE EASTERN SLOPE OF GAVIOTA
LAS CRUCES INTERCHANGE ROCK SLOPE PROTECTION CREEK (KP 78.37)
SB 101 51/82.2 0L500_ 17 Candidate IN SANTA BARBARA COUNTY IN ORCUTT FROM GAVIOTA TO UPGRADE GUARDRAIL & CRASH CRUSHIONS
. CLARK AVENUE (KP 82.07/132.28)
SB 101 Guardrail Upgrade Il
SB 101 R51.1/ 40690_ 156 MAINT. IN SANTA BARBARA COUNTY NEAR GAVIOTA AT NOJOQUI CONSTRUCT TRUCK SAFETY CHECK
SUMMIT TRUCK STOP
SB 101 R52.3/R65 0H200_ 31 PID IN AND NEAR BUELLTON FROM 3.8 KM S OF NOJOQUI CR BR (NO REHABILITATE ROADWAY (CAP-M)
51-20) TO 3.2 KM N OF ZACA CR BR (NO 51-10) (KP R84.2/104.6)
Buellton CAP-M
SB 101 54/ 56 0K100_ 74 PS&E/RW IN SANTA BARBARA CO NEAR BUELLTON FROM 1.1 KM S OF MEDIAN BARRIER
. . NOJOQUI CREEK BR #51-120 TO 0.8 KM S OF SANTA ROSA RD OC
Southerly Buellton Median Barrier (KP 86.9/90.1)
SB 101 55/ 0K380_ 137 MINOR IN SANTA BARBARA COUNTY NEAR BUELTON AT NOJOQUI BRIDGE SCOUR MITIGATION
CREEK BRIDGE (BR NO. 51-75L/R) (KP 88.5)
NOJOQUI CR BR SCOUR
SB 101 62/ 65 0H380_ 162 MAINT. IN SANTA BARBARA COUNTY NEAR BUELLTON FROM 1.7 KM ASPHALT CONCRETE OVERLAY
SOUTH OF ROUTE 154 AND 101 SEPARATION TO 3.8 KM SOUTH
OF SAN ANTONIO CREEK BRIDGE
SB 101 62.6/ 63.7 34890_ 92 Construction IN SANTA BARBARA COUNTY NEAR BUELLTON FROM ROUTE CONSTRUCT ROUTE 101/154 NORTH SEPARATION IC &
101/154 NORTH JUNCTION TO 0.7 MILE NORTH OF ZACA STATION REALIGN RTE 154
101/154 INTERCHANGE ROAD
SB 101 77.4178.5 0J800_ 121 MINOR IN SANTA BARBARA COUNTY NEAR SANTA MARIA AT VARIOUS SHOULDER WIDENING AND RUMBLE STRIPS
LOCATIONS
SOLOMAN SUMMIT RUMBLE STRIPS
SB 101 83.4/83.8 46380_ 66 PA&ED IN SANTA MARIA AT UNION VALLEY PARKWAY (KP 134.2/134.9) CONSTRUCT INTERCHANGE
UNION VALLEY PARKWAY INTERCHANGE
SB 101 84.1/90.9 44601_ 74 PS&E/RW IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S. SANTA MARIA WIDEN TO 6-LN FREEWAY

SANTA MARIA 6-LANE

WAY U.C. TO ROUTE 135/101 SEPARATION (KP 135.3/146.3)
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SB 101 85.7/ 0H310_ 2 Candidate IN AND NEAR SANTA MARIA ON RTE 101 AT APPROX 1.4 KM S OF NEW INTERCHANGE
THE BETTERVIA ROAD INTERCHANGE (KP 137.9)
McCoy - Route 101 I/C
SB 101 86.6/ 0M330_ 2 Candidate IN SANTA BARBARA CO IN AND NEAR SANTA MARIA AT TRAFFIC OPERATIONAL IMPROVEMENTS
. BETTERAVIA ROAD INTERCHANGE (KP 139.4)
Betteravia/101 NB on ramp
SB 101 87.5/87.8 37440_ 108 CLOSEOUT IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF STOWELL RD (KP RECONSTRUCT OVERCROSSING & EXISTING
140.8/141.3) INTERCHANGE LOCATION
STOWELL ROAD INTERCHANGE
SB 101 89.3/89.8 35730_ 108 CLOSEOUT IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF DONOVAN RD AND RECONSTRUCT OVERCROSSING & CONSTRUCT
0.1 KM NORTH OF DONOVAN RD (KP143.7/144.5) SOUTHBOUND OFF RAMP
DONOVAN RD I/C
SB 101 90.8/ 0G840_ 48 PA&ED IN SANTA MARIA AT THE 101/135 INTERCHANGE (KP 146.0) OPERATIONAL IMPROVEMENTS TO EXISTING
INTERCHANGE
101/1351C
SB 135 0/3 0A980_ 163 MAINT. NEAR LOMPOC 2.2 KM S OF EL JARO CR BR# 51-150 TO 0.4 KM N AC OVERLAY
OF JARO CR BR# 51-90 AND IN LOS ALAMOS FROM RTE 101/135
SEPARATION TO 3.3 KM KM N OF BELL ST
SB 135 10.7/ 41930_ 49 PA&ED IN SANTA BARBARA COUNTY IN SANTA MARIA AT UNION CONSTRUCT INTERSECTION
VALLEY PARKWAY (KP 17.21)
135/UNION VALLEY PARKWAY
SB 135 10.8/13.3 45580_ 5 PID NEAR SANTA MARIA FROM UNION VALLEY PARKWAY TO MC COY WIDEN TO 6 LANES AND FRONTAGE ROAD
LANE (KP 17.4/21.4) IMPROVEMENTS
SB 135 6-LANE
SB 144 1.3/15 0L590_ 138 MINOR IN SANTA BARBARA COUNTY ON RTE 144 (KP 2.1/2.42) SHOULDER RECONSTRUCTION
ROUTE 144 SHOULDER RECONSTRUCTION
SB 150 o/ 0J500_ 39 PID IN CARPINTERIA AT THE ROUTE 101/150 INTERCHANGE (KP 0.0) REVISE INTERCHANGE
101/150 NB Ramps
SB 150 1/1.7 28280_ 75 PS&E/RW NEAR CARPINTERIA- AT 1 AND 1.7 MILE S EAST OF ROUTE 101; REPLACE BRIDGES #51-140 & 51-141 IMPROVE
ALSO IN VENTUR COUNTY (PPNO:B0119)-REPLACE BRIDGES INTERSECTION/SIGHT DISTANCE
RINCON BRIDGES AND REALIGNMENTS
SB 150 1/1.1 28281_ 59 PA&ED NEAR CARPINTERIA-AT 1 AND 1.7 MILES EAST OF ROUTE 101: MITIGATION PLANTING (CTC CAT 3)
ALSO IN VENTURA COUNTY (PPNO: B0119Y)-REQUIRED LAND
RINCON MITIGATION SCAPE MITIGATION.
SB 154 R.5/ 0C320_ 146 MINOR ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6 KM EAST OF SLOPE STABILIZATION
ROUTE 101 (KP R0.8)
SANTA YNEZ & JCT 101 SLOPE STABLIZATION
SB 154 R2.6/ 0L600_ 138 MINOR IN SB CO ON RTE 154 NEAR LOS OLIVOS AT ALAMO PINTADO CR SCOUR MITIGATION/ABUTEMENT STRENGTHENING

ALAMO PINTADO CR PEDESTRIAN BRIDGE MITIGATION ABUTMENT STRENGTHENING

PEDESTRIAN BR #51-0076Y (KP R4.2)

SB 154 4.5/ 28.5 49420_ 49 PA&ED FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM WEST OF SAN
ANTONIO CREEK BRIDGE (KP 7.24/28.5)
154 GROUP Il
SB 154 R5.9/ 0M350_ 139 MINOR EDISON/BASELINE IN SANTA YNEZ VALLEY (KP 9.52)
EDISON/SANTA YNEZ VALLEY TRAFFIC SIGNAL INSTALLATION
SB 154 18/ 0C310_ 121 MINOR IN SANTA BARBARA COUNTY ABOUT 18 KM EAST OF SANTA
YNEZ TO 5.3 KM EAST OF CACHUMA LAKE ENTRANCE
LAKE CACHUMA SLIDE REPAIR
SB 154 21.4/32.2 0E270_ 31 PID NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 KM E OF JCT
RTE 101/154 SEPARATION. (KP 34.4/R51.9)
SAN MARCOS PASS CAPM
SB 166 0/6.9 0C620_ 50 PA&ED FROM GUADALUPE TO SANTA MARIA CITY LIMITS (KP 0.0/11.1)
GUADALUPE WIDENING
SB 166 .9/2.3 0G160_ 32 PID ALONG ROUTE 166 BETWEEN THE CITIES OF SANTA MARIA AND
GUADALUPE PM 0.9/2.35 & 3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)
Guadalupe Ditches
SB 166 3.7/ 0M370_ 139 MINOR IN SB CO ON RTE 166 IN SANTA MARIA VALLEY ON BONITA
SCHOOL ROAD (KP 6.027)
BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL INSTALLATION
SB 166 6.6/ 8.9 46920_ 112 CLOSEOUT IN SANTA BARBARA COUNTY IN SANTA MARIA FROM 0.3 KM

MAIN STREET REHAB

WEST OF BLOSSER ROAD TO BRADLEY ROAD

OPERATIONAL IMPROVEMENTS - GROUP I

TRAFFIC SIGNAL

SLOPE STABILIZATION

CAPM

WIDEN TO 4 LANES OR WIDEN TO PROVIDE LEFT-TURN

CHANNELIZATION

RELOCATE DRAINAGE DITCHES

TRAFFIC SIGNAL & GUARDRAIL

PAVEMENT REHABILITATION
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SB 166 26/ 0H920_ 147 MINOR IN SB CO ON RTE 166 ABOUT 27.0 KM E OF SANTA MARIA @ 0.1 ROCK SLOPE PROTECTION
KM E OF RICE VALLEY RD & 0.3 KM W OF THE CUYAMA RIVER BR
RICE VALLEY SLOPE PROTECTION #51-218 (KP 41.8 & 48.6)
SB 166 27/69.1 0E920_ 5 PID IN SANTA BARBARA & SAN LUIS OBISPO COUNTIES EAST OF OPERATIONAL IMPROVEMENTS
. SANTA MARIA FROM POST MILE 27.0 TO 69.1 IN SB CO & 44.3 TO
166 Passing Improvements 47.8 IN SLO CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"
SB 166 55.1/70.1 0A490_ 82 PS&E/RW "IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E OF COTTONWOOD ROADWAY REHABILITATION
CANYON RD TO 1.1 KM E OF CUYAMA RIVER BRIDGE (KP
CUYAMA REHAB 2 88.7/R112.9) (KP R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)
SB 192 0/21 0J660_ 158 MAINT. IN & NEAR SANTA BARBARA ON RTE 192 FROM RTE 154/192 SEP SLURRY SEAL (TYPE IlI)
TO RTE 150/192 JCT (KP 0.0/33.89)
SB 192 2.2/ 0J690_ 127 MINOR IN SANTA BARBARA COUNTY IN SANTA BARBARA AT CALLE "CONSTRUCT CURB, SIDEWALK AND RAMPS"
LAURELES
CALLE LAURELES ADA RAMPS
SB 192 2.4/3.1 0F570_ 87 PS&E/RW ON SR 192 IN SANTA BARBARA CO. FROM ALAMAR AVE TO CONSTRUCT UNDERGROUND PIPE DRAINAGE SYSTEM
MISSION CYN RD - MITIGATION LOCATION AT KP 0.0 (KP 0.0
MISSION CANYON SAFETY & 3.9/5.0)
SB 192 2.8/ 0J880_ 151 MINOR NEAR TYE ROAD INTERSECTION IN SANTA BARBARA (KP 4.6) CULVERT EXTENSION
TYE ROAD CULVERT EXTENSION
SB 192 5.7/ 44160_ 140 MINOR IN SANTA BARBARA COUNTY IN SANTA BARBARA FROM 0.54 KM REALIGN ROADWAY
WEST TO 0.33 KM WEST OF THE ROUTE 192/144 INTERSECTION
SANTA BARBARA RETAIN WALL CONSTRUCTION (KP 9.2)
SB 192 15.5/ 39610_ 82 PS&E/RW NEAR CARPINTERIA AT ARROYO PARIDA CREEK BR# 51-113 (KP REPLACE BRIDGE (SCOUR)
25.0)
ARROYO PARIDA BRIDGE REPLACEMENT
SB 192 17/17.3 0H720_ 147 MINOR ON RTE 192 FROM 0.7 KM E OF SANTA MONICA CANYON BR TO 0.2 REPLACE STORMWATER CHANNEL & WIDEN SHOULDER
KM W OF LINDEN AVE IN SB CO IN & NEAR CARPINTERIA (KP
CARPINTERIA HI. UNDERGROUND AND TRAVEL LANE WIDENING 27.4/127.8)
SB 217 .8/2.2 0K940_ 40 Candidate IN GOLETA ON ROUTE 217 BETWEEN THE HOLLISTER UC AND CONSTRUCT BIKE LANE
SAN JOSE CREEK BRIDGE (KP 1.6/3.5)
San Jose cr bike trail
SB 217 9/2.2 0J060_ 75 PS&E/RW IN SB CO ON RTE 217 IN GOLETA FROM FROM UCSB TO MEDIAN BARRIER
. . HOLLISTER AVE (KP 1.45/3.54)
Goleta Median Barrier
SB 217 1.1/22 4611U_ 67 PA&ED IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP 3.6 & ON EKWILL CONSTRUCT NEW INTERCHANGE
) . ST AND FOWLER RD (KP 1.6/3.6)
Ekwill-Fowler Extension
SB 225 0/ 4.6 48771_ 91 Construction IN SANTA BARBARA COUNTY IN AND NEAR SANTA BARBARA RESURFACE EXISTING HIGHWAY
FROM LAS POSITAS OVERCROSSING TO CASTILLO STREET
SB 225 Rehab UNDERCROSSING
SB 225 0/ 4.6 48772_ 88 PS&E/RW ON RTE 225 IN SB COUNTY FROM LAS POSITAS OVERCROSSING MODIFY/CONSTRUCT SIDEWALKS & CURB RAMPS
TO CASTILLO ST UNDERCROSSING (KP 0.0/7.4)
SB 225 ADA
SB 225 1.7/ 0G820_ 62 PA&ED "IN SANTA BARBARA ON RTE 225, AT THE" INTRS OF LAS INTERSECTION IMPROVEMENTS
POSITAS & CLIFF DR (KP 2.83)
CLIFF DR/LAS POSITAS I/S
SB 246 9.5/12.1 0K000_ 140 MINOR NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM W OF PURISMA CAPM - AC OVERLAY
RD (KP 15.4/19.5)
LOMPOC JCT RTE 1/246 CAP M
SB 246 11.8/20.9 0C640_ 50 PA&ED FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY OF LOMPOC WIDEN TO 4 LANE DIVIDED EXPRESSWAY & VARIOUS
EAST TOWARD THE CITY OF BUELLTON TO 0.3 KM EAST OF IMPROVEMENTS
LOMPOC WIDENING DOMINGOS RD (KP 19.0/R33.6)
SB 246 12.1/26.3 0J620_ 159 MAINT. IN SANTA BARBARA COUNTY IN AND NEAR BUELLTON FROM 1.2 SLURRY SEAL
KM EAST OF MISSION GATE ROAD TO ROUTE 101 AND 246
SEPARATION
SBT 0 L5706 45470_ 18 Candidate HOLLISTER MAINTENANCE STATION RELOCATE HOLLISTER MAINTENANCE STATION
Hollister Maintenance Station
SBT 25 47.41 49.7 0C690_ 51 PA&ED FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW DRIVE TO 0.2 WIDEN TO 4 LANES
KM S OF PROSPECT / SUNNYSLOPE ROAD (KP 76.34/80.0)
SOUTH HOLLISTER WIDENING
SBT 25 R49.7/R52.4 39110_ 71 PS&E/RW IN SAN BENITO COUNTY IN AND NEAR HOLLISTER FROM 0.2 KM CONSTRUCT URBAN ARTERIAL EXPRESSWAY

25 BYPASS OFF HIGHWAY PROJECT

SOUTH OF SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN FILIPE
ROAD (KP 79.5/83.8)

D-8
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SBT 25 51.5/ 60.1 48540_ 51 PA&ED NEAR HOLLISTER AND GILROY ON ROUTE 25 AND ROUTE 101 IN WIDEN FROM 2C TO 4E & MODIFY THE 25/101
SCL AND SBT CO (SBT-25-KP 82.9/96.7) (SCL-25-KP 0.0/4.1) INTERCHANGE

ROUTE 25 & 101 Widening Project (SCL-101-KP 3.5/6.7)

SBT 25 51.5/ 60.1 0K520_ 41 Candidate IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF SAN FELIPE RD MEDIAN BARRIER AND INTERCHANGE IMPROVEMENTS

. TO 0.7 KM S OF RTE 25/101 SEPARATION (KP SBT 82.8/96.7) (KP

Route 25 Safety & Operational Improvements SCL 0.0/4.1)

SBT 156 2129 0E360_ 104 Construction IN SAN BENITO COUNTY IN AND NEAR SAN JUAN BAUTISTA CONSTRUCT CONCRETE MEDIAN BARRIER
FROM 0.4 KM EAST OF ROUTE 101 AND 156 SEPARATION TO 0.1

San Juan Bautista Median Barrier KM WEST OF ALAMEDA STREET

SBT 156 2.6/17.8 0K250_ 128 MINOR IN SAN BENITO COUNTY ON STATE ROUTE "156 NEAR SAN JUAN METAL BEAM GUARDRAIL
BAUTISTA, FROM" WASHINGTON STREET UNDERCROSSING TO

SAN JUAN BAUTISTA METAL BEAM GUARDRAIL ZANGER DRIVE WAY (KP 4.1/28.6)

SBT 156 33/7.7 34490_ 52 PA&ED IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E OF ALAMEDA WIDEN 2 TO 4 LANES
ST TO UNION-MITCHELL RD (KP 5.0/12.4)

SAN JUAN BAUTISTA 4-LANE

SBT 156 9/ 0J300_ 141 MINOR IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN BENITO RIVER "SEISMIC RETROFIT, REHAB"
BR #43-0007 (KP 14.61)

SAN BENITO RIVER BRIDGE SEISMIC RETROFIT

SCR 1 RO/R1.7 0A290_ 111 CLOSEOUT IN MONTEREY AND SANTA CRUZ COUNTIES IN AND NEAR HIGHWAY PLANTING AND IRRIGATION
WATSONVILLE FROM PAJARO RIVER BRIDGE TO STRUVE

PAJARO RIVER MITIGATION SLOUGH BRIDGE

SCR 1 R.9/R1.4 0C300_ 32 PID NEAR WATSONVILLE FROM BEACH ROAD UC TO WATSONVILLE EMBANKMENT RECONSTRUCTION
SLOUGH BRIDGE (KP R1.4/R2.2)

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R2.3/R2.5 44130_ 67 PA&ED IN SANTA CRUZ COUNTY IN WATSONVILLE AT ROUTE 1 AND REVISE INTERCHANGE
HARKINS SLOUGH ROAD INTERCHANGE

HARKINS SLOUGH INTERCHANGE

SCR 1 R3/R4.3 0K630_ 128 MINOR NEAR WATSONVILLE FROM 0.16 KM S OF AIRPORT BLVD OC TO OPEN GRADE AC
0.43 KM N OF BUENA VISTA DR UC (KP R4.95/R6.98)

AIRPORT/BUENA VISTA OGAC

SCR 1 R4.9/R17.4 43060_ 76 PS&E/RW IN AND NEAR SANTA CRUZ AT VARIOUS LOCATIONS (KP REPLACE GROUND MOUNTED SIGNS WITH MORE
01-R7.9/28.0) (KP 17-0.5/9.8) VISIBLE OVERHEAD SIGNS

SANTA CRUZ GUIDE SIGNS

SCR 1 R5.8/R7.6 0K130_ 71 PS&E/RW ON RTE 1 IN SCR CO FROM 2.8 KM N OF BUENA VISTA DR MEDIAN BARRIER

} . . UNDERCROSSING TO 0.1 KM S OF LARKIN VALLEY ROAD

Watsonville median barrier UNDERCROSSING (KP R8.7/R12.1)

SCR 1 8/16.5 0C900_ 33 PID NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM FREEDOM BLVD INSTALL SURVEILLANCE STATIONS WITH LOOPS &
TO ROUTE 1/17 INTERCHANGE (KP 12.9/26.5) CCTV

SCR TRAFFIC SURVEILLANCE STATIONS

SCR 1 8.4/9.4 0J940_ 83 PS&E/RW NEAR APTOS FROM ROB ROY JCT OC TO 0.2 KM NORTH OF RIO REPLACE CORTEN STEEL BARRIER WITH CONCRETE

. ) DEL MAR BLVD OC (KP 13.5/15.2) BARRIER

Aptos Median Barrier

SCR 1 10.5/ 16.8 0C730_ 52 PA&ED IN SANTA CRUZ COUNTY BETWEEN STATE PARK DRIVE TO 0.3 ADDITION OF HOV OR HOT LANE IN EACH DIRECTION
KM NORTH OF MORRISSEY BLVD (KP 16.9/25.6)

HWY 1 CONGESTION MGMT STUDY

SCR 1 10.5/15.9 0F650_ 6 PID IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN STATE PARK "OPERATIONAL IMPROVEMENTS, WIDENING" AND RAMP
DR & MORRISSEY BLVD (KP 16.9/25.6) METERING

SCR 01 Ramp Meters

SCR 1 12.3/13.2 0L090_ 119 Candidate IN SANTA CRUZ CO ON RTE 01 SB FROM THE BAY/PROTER CONSTRUCT AUXILIARY LANE

) - ON-RAMP TO THE PARK AVE OFF-RAMP. (KP 19.8/21.3)

Capitola auxiliary lane

SCR 1 13.4/16.2 46170_ 94 Construction IN SANTA CRUZ COUNTY IN AND NEAR SANTA CRUZ AT PLANTING AND IRRIGATION
VARIOUS LOCATIONS

SANTA CRUZ IRRIGATION

SCR 1 15.3/16.3 0HO060_ 153 MAINT. IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE (RTE 1 KP INSTALL WEED CONTROL SYSTEM
24.7/26.3) (RTE 17 KP 0.0/0.3)

SCR 1 15.8/17.6 12910_ 83 PS&E/RW ON RTE 1 BETWEEN LA FONDA AV OC & 0.4 KM W OF EMELINE CONSTRUCT MERGE LANES ON RTE 17 AND RTE 1
ST & ON RTE_17 BETWEEN RTE 1/17 INTERCHANGE AND

RTE 1/17 INTCHG MERGE LANES PASATIEMPO OC (KP 1-24.6/27.6 & 17-0.2/1.1)

SCR 1 17.2/18.2 46580_ 53 PA&ED ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N OF RT! N ON INTERSECTION IMPROVEMENTS
RTE 1 FROM 0.51 KM SOUTH OF RTE 9 TO 1.03 KM N OF RTE 9 (KP

ROUTE 1/9 INTERSECTION IMP 1-27.7/29.3)(KP 9-0.0/0.8)

SCR 1 24.1/34.5 0A390_ 153 MAINT. IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS ASPHALT CONCRETE OVERLAY
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SCR 1 25.5/25.6 0G420_ 141 MINOR ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT FROM 6.4 KM TO WIDEN SHOULDER FOR ROCK FALL CATCHMENT

MEDERE CREEK WIDEN SHOULDER FOR ROCK FALL CATCHMENT

SCR 1 31.5/36.4 0F990_ 18 Candidate
Scott Creek and Waddell Creek Bridge Replacement

SCR 1 32.1/35.4 0J200_ 151 MINOR
DAVENPORT CULVERT REPLACEMENT

SCR 1 34.2/ 0J190_ 152 MINOR
DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1 36.3/37.4 0E990_ 152 MINOR
WADDELS BLUFFS REMOVE AND HAUL TALUS

SCR 9 8.5/ 0K230_ 148 MINOR
RTE 9 GUARDRAIL UPGRADE

SCR 9 9.4/9.7 46560_ 122 MINOR
LOVE CREEK ROAD LEFT TURN LANE

SCR 9 10.9/ 0L350_ 142 MINOR
RETAINING WALL RTE 09 NEAR BEN LOMOND

SCR 9 16.5/ 0C600_ 142 MINOR
KINGS CREEK BRIDGE SLOPE STABLIZATION

SCR 9 19.5/ 0F320_ 148 MINOR
BIG BASIN WAY SLOPE RESTORATION

SCR 9 20.8/ 0A700_ 129 MINOR
WATERMAN'S GAP INTERSECTION MODIFICATION

SCR 9 23.8/24.7 0K240_ 129 MINOR
SAN LORENZO MBGR UPGRADE

SCR 17 0/12.5 0G050_ 119 Candidate
Santa Cruz Rte 17 Rehab

SCR 17 0/12.5 0G170_ 6 PID
ROUTE 17 TOS

SCR 17 5.5/ 49380_ 9 PID
GRANITE CREEK INTERCHANGE

SCR 17 6.1/ 6.5 0G400_ 33 PID
Santa Village Road Guardrail

SCR 17 6.1/12.5 0L760_ 11 Candidate
SCr 17 Guardrail Upgrades

SCR 17 8.9/9.9 0L700_ 11 Candidate
SCr Guardrail Upgrades II

SCR 17 9.4/9.6 0G410_ 60 PA&ED
Laurel Curve Safety Improvements

SCR 17 10.1/11.3 0K320_ 12 Candidate
Glenwood Curves Safety/Drainage Improvements

SCR 17 10.9/ 46791_ 143 MINOR

SCOTTS VALLEY SLOPE PROTECTION AND INSTALLATION OF DOWN DRAIN

SCR 129 .5/ 0G260_ 122 MINOR
BLACKBURN TRAFFIC SIGNAL AND TURN CHANNELIZATION

6.8 KM NORTH OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP
41.0/41.2)

AT SCOTT CR AND WADDELL CR BRIDGES (BR NO'S 36-31 &
36-65) (KP 50.7/58.6)

IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF WADDELL
CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF WADDELL
CREEK (KP 55.17 & 55.51)

AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO OF SCL/SCR CO
LINE (KP 58.42/60.19)

IN SCR CO ON RTE 9 S OF BEN LOMOND HIGHLAND CITY PARK AT
HOLIDAY LANE (KP 8.5)

IN SANTA CRUZ COUNTY IN BEN LOMOND FROM GLEN ARBOR
ROAD TO MILL STREET

IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN LOMOND @ 0.281
MILES SOUTH OF WESTERN AVENUE. (KP 17.46)

0.1KM NORTH OF KINGS CREEK BRIDGE #36-54 KP26.56
NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG BASIN WAY) (KP
31.5)

ON SR 9 IN SANTA CRUZ COUNTY NEAR BOULDER CREEK AT 0.6
KM S OF SAN MATEO COUNTY LINE (KP 33.5)

"SAN LORENZO RIVER, NORTH OF SAN" LORENZO AND 2.5 MILES
SOUTH OF JCT HWY 35 "(KP 38.4/39.8, 12.48, 12.67)"

IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO SANTA
CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP AND SUMMIT DR
ON RTE 17 IN SCR CO FROM RTE 1/17 SEP TO SCL CO LINE (KP
0.0/20.1)

RTE 17 AT GRANITE CREEK ROAD OC BETWEEN GLENWOOD
DRIVE - SB RAMPS AND GRANITE CREEK ROAD (KP 8.85)

NEAR SCOTTS VALLEY FROM 0.37 KM N OF SANTA'S VILLAGE
ROAD TO 0.03 KM S OF CRESCENT DRIVE (KP 9.8/10.54)

IN SCR CO ON RTE 17 IN SANTA'S VILLAGE IN SCOTTS VALLEY
TO CO LINE IN SCR CO (KP 9.8/20.2)

IN SCR CO ON RTE 17 N OF SANTA CRUZ GLENWOOD CUT-OFF &
N OF LAUREL CURVES (KP 14.3/15.9)

IN SANTA CRUZ CO NEAR THE CITY OF SCOTTS VALLEY FROM
0.03 KM SOUTH TO 0.20 NORTH OF LAUREL RD (KP 15.14/15.52)

IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE - SOUTH OF
TRINITY MISSION AREA TO WOODWARDIA (KP 16.2/18.2)

IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY 0.5 KM N OF
GLENWOOD DRIVE (KP 17.5)

IN SCR CO ON RTE 129 AT BLACKBURN (KP .87)

BRIDGE REPLACEMENT

REPLACE CULVERTS

REPLACE CULVERTS

REMOVE/HAUL TALUS

GUARDRAIL UPGRADE & SHOULDER WIDENING

CONSTRUCT LEFT TURN LANE

CONSTRUCT RETAINING WALL

SLOPE STABLIZATION

SLOPE RESTORATION

MODIFY INTERSECTION

MBGR UPGRADE

HIGHWAY REHAB

OP IMPROVEMENTS/INSTALL TRAFFIC OPERATION

SYSTEM

RECONSTRUCT INTERCHANGE

CONSTRUCT CONCRETE GUARDRAIL

"UPGRADE GUARDRAIL, CRASH CUSHIONS" AND END

TREATMENTS

GUARD RAIL & RETAINING WALL

"SHOULDER AND LANE WIDENING," DRAINAGE &

GUARDRAIL UPGRADE

DRAINAGE IMPROVEMENTS

RECONSTRUCT EMBANKMENT AND REPLACE

DOWNDRAIN

CONSTRUCT TRAFFIC SIGNAL & MODIFY TURN
CHANNELIZATION
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SCR 129 4/ 0F180_ 130 MINOR IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT SILIMAN ROAD CONSTRUCT LEFT TURN CHANNELIZATION
SILLIMAN ROAD LEFT TURN CHANNELIZATION
SCR 129 7.1/73 45640_ 114 CLOSEOUT IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT ROGGE LANE MODIFY INTERSECTION
ROGGE LANE
SCR 129 7.9/8.2 49680_ 130 MINOR NEAR WATSONVILLE ON RTE 129 FROM 0.7 MI EAST TO 1.0 MI REALIGN HORIZONTAL CURVE
EAST OF ROGGE LANE (KP 12.7/13.1)
WATSONVILLE ROGGE LANE REALIGNMENT
SCR 152 T.3/T1.9 49180_ 84 PS&E/RW IN AND NEAR WATSONVILLE FROM JCT 1/152 TO 0.04 KM E OF PAVEMENT REHABILITATION
BEVERLY DRIVE (NORTH) (KP T0.53/3.0)
WATSONVILLE RTE 152 REHAB
SCR 152 R2/ 0C340_ 149 MINOR AT HOLOHAN RD (KP 3.2) CONSTRUCT RIGHT TURN CHANNELIZATN & MODIFY
TRAFFIC SIGNAL
HOLOHAN ROAD TRAFFIC SIGNAL
SCR 152 7.6/8 44480_ 84 PS&E/RW NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF SANTA WIDEN SHOULDERS AND CONSTRUCT METAL BEAM
. . CRUZ/SANTA CLARA CO LINE (KP 12.2/12.9) GUARDRAIL
Hecker Pass Shoulder Widening and MBGR
SLO 0 L5714 36530_ 34 PID IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO CONSTRUCT MAINTENANCE STATION
SLO MAINTENANCE STATION
SLO 1 o/ 0L720_ 19 Candidate IN SLO CO @ VARIOUS LOCATIONS (KP-VAR) BRIDGE RAIL REPLACEMENT
SLO county bridge rail replacement
SLO 1 .1/16.7 49220_ 34 PID FROM SANTA MARIA RIVER BRIDGE TO SOUTH JCT RTE 101/1 CAP-M
SEPARATION (KP 0.2/26.9)
Nipomo-Mesa Rehab
SLO 1 4.7/5.4 41280_ 113 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR OCEANO FROM 0.5 KM REALIGN CURVE
SOUTH TO 0.5 KM NORTH OF WILLOW ROAD
WILLOW CURVE REALIGNMENT
SLO 1 7.9/ 0J640_ 149 MINOR "FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE SOUTH OF THE SOUTHBOUND LEFT-TURN CHANNELIZATION
HALCYON RD. INTERSECTION (KP 12.86)
FOWLER LANE LEFT TURN CHANNELIZATION
SLO 1 8.4/ 8.5 44500_ 123 MINOR IN SAN LUIS OBISPO COUNTY NEAR GUADALUPE AT REALIGN INTERSECTION
NORTHVIEW AVENUE
OCEANO INTERSECTION REALIGNMENT
SLO 1 9.4/ 10 0L220_ 12 Candidate NEAR HALCYON APPROACHING NIPOMO MESA (KP 15.24/16.15) CONSTRUCT DRAINAGE IMPROVEMENTS
Mesa View Drainage and road improvement
SLO 1 9.4/ 10 0M150_ 131 MINOR IN SLO CO ON RTE 1 NEAR HALCYON APPROACHING NIPOMO OGAC / GUARDRAIL
MESA (KP 15.24/16.15)
SLO 1 10.9/ 0K650_ 53 PA&ED IN SAN LUIS OBISPO COUNTY ON ROUTE 1 NEAR OCEANO REALIGN I/C AND NEW BRIDGE
Halcyon Road/Route 1 Improvements (Phase 1)
SLO 1 11.1/16.2 0J970_ 143 MINOR ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP 17.86/26.15) ADA CURB RAMPS
OCEANO AND PISMO BEACH CURB RAMPS
SLO 1 14.5/ 0L120_ 62 PA&ED IN SAN LUIS OBISPO COUNTY ON RTE 1 AT THE MONARCH "CONSTRUCT PARKING AREA, BIKE RACKS."
) BUTTERFLY VEIWING SITE. (KP 23.3)
Butterfly Preserve Parking
SLO 1 L16.6/L18.1 49190_ 88 PS&E/RW IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S OF TORO ST TO PAVEMENT REHAB & CONSTRUCT SAFETY
0.1 KM N OF WESTMONT DR (KP L26.6/29.1) IMPROVEMENTS
SLO 1 REHAB
SLO 1 17.1/ 0J960_ 144 MINOR MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN LUIS OBISPO TRAFFIC SIGNAL MODIFICATION
(KP 27.5)
MURRAY ST SIGNAL MOD IN SLO
SLO 1 17.7/ 40.3 0F350_ 35 PID "IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS FROM SAN LUIS BEAUTIFICATION & MODERNIZATION
OBISPO CITY LIMITS TO VILLA CR (KP 28.5/64.9)
SLO-1 BEAUTIFICATION
SLO 1 18.1/23.3 0C910_ 76 PS&E/RW NEAR SAN LUIS OPISBO FROM 0.1 KM NORTH OF WESTMONT REHABILITATE ROADWAY/CAPM
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE (KP 29.1/37.5)
CAMP SAN LUIS REHAB - CapM
SLO 1 18.1/22.9 0A130_ 100 Construction IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 0.1 CONSTRUCT CONCRETE MEDIAN BARRIER

CAMP SAN LUIS MEDIAN BARRIER

KM NORTH OF WESTMONT DRIVE TO 0.4 KM NORTH OF
EDUCATION DRIVE

D- 11
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SLO 1 24.3/27.8 0L530_ 85 PS&E/RW IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY FROM GILARDI MEDIAN BARRIER
ROAD TO SOUTH BAY BOULEVARD (KP 39.1/44.8)
San Luisito Creed Rd Median Barrier
SLO 1 28.5/ 32 46160_ 113 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN "MORRO BAY, PISMO BEACH PLANTING AND IRRIGATION
AND" SAN LUIS OBISPO AT VARIOUS LOCATIONS
MORSLOPIS IRRIGATION
SLO 1 34.5/44.1 49210_ 35 PID IN CAYUCOS FROM OLD CREEK BRIDGE TO HARMONY VALLEY RD PAVEMENT REHABILITATION
KP 55.5/71.0
CAYUCOS REHAB ( )
SLO 1 35.8/ 0K350_ 19 Candidate IN SAN LUIS OBISPO COUNTY IN CAYUCOS AT PM 35.83 (KP REPLACE CULVERTS
57.66,
Cayucos Culverts )
SLO 1 44.1/51.4 0H660_ 154 MAINT. IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA FROM HARMONY ASPHALT CONCRETE OVERLAY
VALLEY ROAD TO 1.3 KM SOUTH OF MOONSTONE BEACH DRIVE
HARMONY VALLEY ROAD OVERLAY
SLO 1 49.9/50.7 0G760_ 54 PA&ED IN CAMBRIA FROM THE SANTA ROSA CR BR TO WINDSOR AVE RAISE HWY PROFILE & CONSTRUCT NEW FLOOD
(KP 80.3/81.4) CONTROL
CAMBRIA FLOOD CONTROL
SLO 1 63/ 66.8 49280_ 54 PA&ED NEAR SAN SIMEON FROM PIEDRAS BLANCAS VISTA POINT TO REALIGN ROADWAY
ARROYO DE LA CRUZ CREEK BRIDGE (KP 101.4/107.5)
PIEDRAS BLANCAS REALIGNMENT
SLO 1 65.4/ 66.5 0F810_ 95 Construction IN SAN LUIS OBISPO COUNTY ABOUT 17 KM NORTH OF SAN ROADWAY REALIGNMENT
SIMEON FROM 2.2 KM TO 0.9 KM SOUTH OF ARROYO DE LA CRUZ
SAN SIMEON REALIGNMENT BRIDGE
SLO 1 67.4/ 69.4 42074 _ 7 PS&E/RW ON RTE 1 AT VARIOUS LOCATIONS IN SLO CO NEAR SAN SIMEON UPGRADE ROADWAY
FROM 5.8 KM N OF PIEDRAS BLANCAS LIGHTHOUSE TO 7.9 KM S
Breaker Point CURE OF THE MON CO LINE (KP 108.5/111.7)
SLO 41 10.8/11.9 34530_ 7 PS&E/RW BETWEEN MORRO BAY & ATASCADERO FROM 16.7 KM E/O "CONSTRUCT NB & SB PULLOUTS," WIDEN SHOULDERS
MORRO BAY TO 4.8 KM WEST OF SANTA ROSA ROAD AND A & OVERLAY PAVEMENT
LOS ALTOS TURNOUTS SPOT LOCATION AT PM 12.08 (KP 17.5/19.1 & 19.46)
SLO 41 15.8/19.7 3090U_ 109 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO FROM "REPLACE BRIDGE, CONSTRUCT HWY"
0.1 MI WEST OF ROUTE 101 TO 1.2 MILES EAST OF SALINAS
SALINAS RV BR REPLACMT & REALIGNMT BRIDGE
SLO 41 41.2/ 43.8 0J560_ 156 MAINT. IN SAN LUIS OBISPO AT AND NEAR SHANDON FROM MC MILLAN SEAL COAT OVERLAY
CANYON ROAD TO WEST JUNCTION ROUTE 46
SLO 41 47.4] 47.6 0K070_ 163 MAINT. NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST OF EAST MODIFY DRAINAGE
JUNCTION ROUTE 41/46 (KP 76.3/76.5)
SLO 41 49.7/50.4 45260_ 85 PS&E/RW NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF SAN LUIS OBISPO EXTEND TRUCK PASSING LANES AND WIDEN
COUNTY LINE “(SLO KP 79.9/81.1, KER KP 0.0/2.1)" SHOULDER
COTTONWOOD CANYON CLIMBING LANE
SLO 46 R.7/R1 46860_ 86 PS&E/RW NEAR CAMBRIA FROM 1.0 KM E TO 1.5 KM EAST OF THE ROUTE 1 CONSTRUCT EARTH BUTRESS EMBANKMENT
. S JUNCTION (KP R1.1/R1.6)
Cambria Slope Stabilization
SLO 46 4.1/ 0C330_ 144 MINOR 4.1 MILES EAST OF ROUTE 1 (KP 6.7) SLOPE PROTECTION
SLIDE REPAIR
SLO 46 R4.1/R4.5 46720_ 36 PID BETWEEN CAMBRIA AND TEMPLETON EAST OF GREEN VALLEY REPAIR EMBANKMENT & INSTALL SUBSURFACE
ROAD (KP R6.6/R7.2) DRAINAGE SYSTEM
CAMBRIA/TEMPLETON EMBANKMENT
SLO 46 30/ 37 0C390_ 164 MAINT. IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS ASPHALT CONCRETE OVERLAY
SLO 46 32.1/32.1 0L950_ 43 Candidate IN SLO CO ON HWY 46 AT AIRPORT RD INTERSECTION AND IMPROVE INTERSECTION FOR FUTURE TRAFFIC
VICINITY (KP 51.0) VOLUMES
Airport/SR 46 Intersection/Interchange
SLO 46 32.2/50.2 3307U_ 55 PA&ED NEAR PASO ROBLES FROM AIRPORT RD TO 0.6 KM E OF CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAY
SHANDON ROADSIDE REST AREA (KP 51.8/80.8)
SR46 CORRIDOR IMPROVEMENTS (SHANDON)
SLO 46 32.2/39.3 33071_ 89 PS&E/RW NEAR PASO ROBLES FROM AIRPORT ROAD TO 0.1 KM EAST OF CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAY
UNION ROAD (63.3/51.8)
Route 46 Corridor Imp (Union)
SLO 46 33/ 0L710_ 13 Candidate ON RTE 46 EAST OF PASO ROBLES AT EBERLE WINERY LEFT TURN CHANNELIZATION

Eberly Left

INTERSECTION (KP 53.24)
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District 05
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SLO 46 38/50.2 33072_ 90 PS&E/RW NEAR PASO ROBLES FROM 1.0 KM WEST OF UNION ROAD TO 0.6 CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAY
KM EAST OF SHANDON ROADSIDE REST AREA (61.2/80.7)
route 46 corridor imp (Whitley 1)
SLO 46 41.2/50.2 33073_ 72 PS&E/RW NEAR PASO ROBLES FROM 0.6 Ml WEST OF ALMOND DR TO 0.6 Ml CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAY
. . . EAST OF SHANDON ROADSIDE REST AREA (KP 66.3/80.8)
route 46 corridor imp (Whitley 2)
SLO 46 49.5/ 0F710_ 68 PA&ED IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE SHANDON REHABILITATE ROADSIDE REST AREA FOR ADA
. SAFETY ROADSIDE REST AREA (KP 79.7) COMPLIANCE
Shandon Roadside Rest
SLO 46 50.2/ 55.9 33080_ 55 PA&ED NEAR SHANDON FROM THE SHANDON SAFETY REST AREA TO CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAY
1.8 KM EAST OF THE JCT OF STATE ROUTES 41 & 46 (KP
SR46 CORRIDOR IMPROVEMENTS (WYE) o omn m
SLO 46 55.1/ 60.9 0C650_ 56 PA&ED NEAR CHOLAME FROM STATE ROUTE 46/41 INTERSECTION 2CTO4C
EAST TO KERN CO LINE (KP 88.7/98.0)
SR46 CORRIDOR IMPROVMENTS (ANTELOPE)
SLO 46 56.4/57.8 45370_ 20 PID IN SLO CO NEAR CHOLAME FROM 2.1 KM E OF THE RTE 41/46 EXTEND EASTBOUND TRUCK CLIMBING LANE
JUNCTION TO 0.8 KM WEST OF ANTELOPE ROAD (KP 90.8/93.0)
ANTELOPE GRADE CLIMBING LANE
SLO 58 117 0J700_ 115 Candidate IN DOWNTOWN SANTA MARGARITA ON ROUTE 58 CONSTRUCT MAIN STREET-TYPE IMPROVEMENTS
SANTA MARGARITA MAIN STREET IMPROVEMENTS
SLO 58 9.8/10.1 0F980_ 63 PA&ED ABOUT 16 KM E OF SANTA MARGARITA FROM 0.1 KM W TO 0.1 KM REPLACE BRIDGE & TAPER SHOULDERS INTO EXISTING
. E OF THE MIDDLE FORK HUER HUERO CREEK BRIDGE (BR NO ROADWAY SHOULDERS
Huer Huero Creek Bridge Replacement 49-166) (KP 15.8/16.2)
SLO 101 0/.8 44590_ 56 PA&ED "NEAR SANTA MARIA, FROM THE JCT OF" RTE 135/101 TO NORTH "WIDEN & REPLACE BRIDGES, CONSTRUCT" AUX LANES
OF THE JCT OF RTE 166/101 (KP SLO 0.0/1.3)(KP SB 145.6/146.4) & BICYCLE PATH
SANTA MARIA RIVER BRIDGES
SLO 101 .5/32.8 0L110_ 60 PA&ED IN SAN LUIS OBIPO COUNTY ON ROUTES 01 AND 101. (KPSLO-01 PLANT NATIVE TREES AND MULCH
28.4/46.3) (KPSLO-101 0.8/52.77)
SLO Native TREE PLANTING
SLO 101 71317 0K570_ 14 Candidate ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT VARIOUS GUARDRAIL & CRASH CUSHIONS
LOCATIONS FROM KP 1.1 (PM 0.7)TO KP 51 (PM 31.7) (KP 1.1/51)
slo 101 guardrail upgrades
SLO 101 1.2/38.2 0J710_ 131 MINOR IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS SEAL BRIDGE DECKS
SLO SEAL BRIDGE DECKS AND REPLACE JOINTS
SLO 101 3.9/ 0G490_ 42 Candidate AT NIPOMO 0.7 KM S OF TEFFT ST OC NEW INTERCHANGE
SOUTHLAND RAMPS
SLO 101 4.8/ 0H400_ 157 MAINT. NEAR NIPOMO AT TEFT ST OC (KP 7.8) EROSION CONTROL
SLO 101 5/ 47450_ 57 PA&ED NEAR NIPOMO BETWEEN TEFFT ST AND LOS BERROS/ CONSTRUCT NEW INTERCHANGE (WILLOW RD)
) THOMPSON RD INTERCHANGES PHASE 1 (KP 8.0)
Willow Road I/C
SLO 101 11.8/30.3 0H530_ 36 PID IN ARROYO GRANDE FROM EL CAMPO RD TO THE NORTHERN CONSTRUCT TMS - VEHICLE DETECTION STATIONS
CITY LIMITS OF SAN LUIS OBISPO (KP 19.0/48.8)
SLO 101 TMS
SLO 101 11.8/ 0A360_ 7 PID IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO RD (KP 19.0) CONSTRUCT NEW INTERCHANGE
El Campo Interchange
SLO 101 12.5/14.7 0C100_ 100 Construction IN SAN LUIS OBISPO COUNTY IN ARROYO GRANDE AND PISMO PLANTING AND IRRIGATION
BEACH FROM BRIDGE STREET UNDERCROSSING TO 0.1 KM
ARROYO GRANDE PLANTING NORTH OF OAK PARK OVERCROSSING
SLO 101 12.5/20.8 0J210_ 78 PS&E/RW IN SAN LUIS OBISPO COUNTY ON ROUTE 101 FROM BRIDGE ST CONSTRUCT DOUBLE THRIE BEAM & MBGR
UC TO AVILA RD UN (KP 20.1/R33.5)
Median Barrier Gap Closure
SLO 101 13.1/14.6 0A370_ 57 PA&ED IN ARROYO GRANDE AT THE BRISCO RD "UC, BR NO 49-154 / INTERCHANGE AND RAMP MODIFICATIONS
HALCYON RD" (KP 21.2/23.5)
BRISCO ROAD I/C
SLO 101 13.2/21.8 0H370_ 3 Candidate FROM THE CITY OF ARROYO GRANDE TO SLO CITY CONST. OPERATIONAL IMPROVEMENTS
PHASE Il (KP 21.2/35.1)
SLO OPS IMPROVEMENT II
SLO 101 13.2/21.5 48561 _ 72 PS&E/RW AT TWO LOCATIONS FROM AVILA BEACH DR TO SPYGLASS RD RECONFIGURE RAMPS & CONSTRUCT CLIMBING LANE
(KP 21.2/R34.6)
SLO OPS 1A
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SLO 101 13.2/21.5 48562_ 73 PS&E/RW FROM ARROYO GRANDE TO PISMO BEACH AT THREE LOCATIONS CONSTRUCT AUXILIARY LANES AND ITS ELEMENTS
(KP 21.1/R34.6)
SLO OPS 1B
SLO 101 14.9/ 26.3 0J650_ 159 MAINT. IN SAN LUIS OBISPO COUNTY IN AND NEAR ARROYO GRANDE RESURFACE ASPHALT CONCRETE
AND PISMO BEACH FROM ARROUO GRANDE CREEK BRIDGE TO
PISMO OVERHEAD
SLO 101 16/ 17.4 38840_ 63 PA&ED IN SAN LUIS OBISPO COUNTY IN THE CITY OF PISMO BEACH "EXTEND LOCAL STREET, CONSTRUCT" BRIDGES &
FROM FIVE CITIES DR TO DOLLIVER ST SOUTHBOUND OFF-RAMP OPERATIONAL IMPROVEMENT
PRICE STREET EXTENSION (25.75/28.0)
SLO 101 20.1/21 0L770_ 145 MINOR IN SLO CO ON HWY 101 SB BEGINNING AT AVILA RD ONRAMP (KP GUARDRAIL
32.48/33.8
AVILA ROAD GUARDRAIL AT SLO 101 )
SLO 101 R21.5/ 39040_ 92 Construction IN SAN LUIS OBISPO COUNTY NEAR PISMO BEACH AT SAN LUIS WIDEN BRIDGE

OBISPO CREEK BRIDGE
SLO CREEK BRIDGE WIDENING

SLO 101 R23.9/R32.3 0H190_ 90 PS&E/RW ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA FE
UNDERCROSSING TO 1.8 KM NORTH OF RESERVOIR CANYON
SLO 101 Rehab ROAD (KP R38.7/52.0)
SLO 101 24.9/27.5 0C160_ 164 MAINT. IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS
Prondale
SLO 101 25.9/ 0H730_ 58 PA&ED ON RTE 101 AT LOS OSOS VALLEY ROAD (KP 41.5)
LOVRI/C
SLO 101 26/ 41120_ 58 PA&ED IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO AT PRADO
ROAD

PRADO ROAD I/C

SLO 101 26.9/27.4 0G780_ 37 PID IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS OSOS VALLEY RD OC
TO 0.2 KM S OF MADONNA RD OC (KP 43.3/44.0)
Prado NB Aux Lane

SLO 101 28.4/28.7 31420_ 109 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO FROM 0.5 KM
NORTH OF MARSH STREET SEPARATION TO 0.1 KM SOUTH OF

BRIZZOLARA STREET SOUNDWALL STENNER CREEK BRIDGE

SLO 101 29/29.3 0F640_ 116 Candidate IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP 46.7/47.1)

SLO OPS IlI - Modify Ramps

SLO 101 32.3/35.5 34541 _ 110 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 2.0
KM NORTH OF RESERVOIR CANYON ROAD TO CUESTA
CUESTA GRADE OVERHEAD
SLO 101 32.7/ 35.5 34548 _ 94 Construction IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 2.6
KM NORTH OF RESERVOIR CANYON ROAD TO CUESTA
CUESTA MITIGATION PLANTING OVERHEAD
SLO 101 32.7/ 35 0M560_ 132 MINOR IN SAN LUIS OBISPO COUNTY ON ROUTE 101 NEAR SAN LUIS

OBISPO AT OLD US 101 (KP 52.62/56.32)

SLO 101 32.8/ 0C760_ 114 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO AT OLD
STAGECOACH ROAD
CUESTA GRADE RECREATIONAL TRAIL

SLO 101 35.7/46.3 0G030_ 37 PID IN & NEAR ATASCADERO FROM 0.11 KM N OF CUESTA GRADE TO
0.5 KM NORTH OF TRAFFIC WAY UC (KP 57.5/74.5)
Atascadero 101 Rehab

SLO 101 37.3/41.3 0J050_ 104 Construction IN SAN LUIS OBISPO COUNTY NEAR SANTA MARGARITA FROM
1.0 KM SOUTH OF ROUTE 101 AND 58 SEPARATION TO 1.6 KM
SANTA MARGARITA BARRIER SOUTH OF SANTA BARBARA ROAD OVERCROSSING
SLO 101 41.3/46.9 0A170_ 101 Construction IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO FROM
1.6 KM SOUTH OF SANTA BARBARA ROAD OVERCROSSING TO
ATASCADERO MEDIAN BARRIER SAN ANSELMO ROAD OVERCROSSING
SLO 101 45.2/45.7 40280_ 86 PS&E/RW IN SAN LUIS OBISPO COUNTY IN THE CITY OF ATASCADERO AT

THE 101/41 INTERCHANGE "(KP 101-72.7/73.5, 41-25.4/25.7)"
101/41 INTERCHANGE

SLO 101 45.2/ 46.1 0M020_ 145 MINOR IN SLO CO ON RTE 101 NB BETWEEN MARSH ST & BROAD ST
RAMPS (KP 45.28/46.13)
MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATION

sLo 101 50.6/ 0H840_ 59 PA&ED IN TEMPLETON AT THE INTERSECTION_OF VINEYARD DR. & RTE
101 (KP 81.52)
VINEYARD 0C

HIGHWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

PSR-PDS RECONSTRUCT INTERCHANGE

CONSTRUCT INTERCHANGE

CONSTRUCT AUXILIARY LANE

CONSTRUCT SOUND WALLS

MODIFY AND RECONFIGURE RAMPS

ADD TRUCK PASSING LANES

HIGHWAY PLANTING AND IRRIGATION

STABILIZE SLOPE

RECREATIONAL TRAIL

HIGHWAY REHAB

THRIE BEAM MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

INTERCHANGE IMPROVEMENTS

GUARDRAIL

WIDEN OVERCROSSING & INSTALL SIGNALS
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SLO 101 51/ 52 0G510_ 7 PID ON US 101 AT LAS TABLAS ROAD INTERCHANGE FROM REVISE INTERCHANGE
VINEYARD DRIVE TO NORTH MAIN STREET (KP 81.6/83.2)
LAS TABLAS I/C
SLO 101 51.5/ 3454A_ 112 CLOSEOUT IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT LAS TABLAS CONSTRUCT PARK AND RIDE LOT
ROAD
LAS TABLAS PARK & RIDE
SLO 101 53.8/54.5 45130_ 41 PID RTE 101/ RTE 46 INTERCHANGE IN PASO ROBLES (KP RECONSTRUCT INTERCHANGE
101-86.6/87.7 & 46-34.6/35.4)
101/46 WEST
SLO 101 56/59.1 0C110_ 105 Construction IN SLO COUNTY IN & NEAR PASO ROBLES FROM NIBLICK BRIDGE HIGHWAY PLANTING RESTORATION
OC TO 0.3 KM NORTH OF NORTH PASO ROBLES OH (KP 90.1/95.1)
PASO ROBLES PLANTING
SLO 101 56.8/57.9 36150_ 8 PID IN PASO ROBLES FROM 13TH STREET TO RTE 46 & ON RTE 46 CONSTRUCT NEW ON-RAMP & WIDEN AND MODIFY
AT US 101/46 INTERCHANGE (KP 101-91.4/93.2 & 46-50.0) RAMPS & STRIPING
16th STREET
SLO 101 58.3/ 0C870_ 132 MINOR VARIOUS LOCATIONS IN SLO CO ON ROUTE 101 AND ROUTE 1 INSTALL CHANGEABLE MESSAGE SIGNS
SLO CMS INSTALLATION
SLO 101 58.8/ 63.6 43011 _ 110 CLOSEOUT IN SAN LUIS OBISPO COUNTY NEAR PASO ROBLES FROM NORTH ASPHALT CONCRETE OVERLAY
PASO ROBLES OVERHEAD TO SAN MARCOS CREEK BRIDGE
North Paso Robles Rehab
SLO 101 59.9/ 43012_ 91 Construction IN SAN LUIS OBISPO COUNTY NEAR_PASO ROBLES AT LANDSCAPE MITIGATION - SPLIT FROM ROADWAY
o MONTEREY ROAD (KP 96.39) REHAB
North Paso Landscape Mitigation
SLO 101 63.6/ 69.3 0G040_ 38 PID IN SLO CO NEAR PASO ROBLES FRM SAN MARCUS CR BR TO HIGHWAY REHAB
SLO/MON CO LINE & IN MON CO FROM SLO/MON CO LINE TO .4 KM
North Paso Robles Rehab S/O E GARRISON OC (KP SLO-102.4/R111.6 MON-R0.0/R3.1)
SLO 166 9.5/74.8 0C660_ 73 PS&E/RW IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO RTE 33 (KP OPERATIONAL IMPROVEMENTS
15.3/120.4)
166 OP IMPROVEMENTS
SLO 166 12.9/70.1 0A230_ 101 Construction IN SAN LUIS OBISPO AND SANTA BARBARA COUNTIES AT UPGRADE METAL BEAM GUARD RAIL
VARIOUS LOCATIONS
SANTA MARIA GUARDRAIL
SLO 166 42.5/45.1 0A550_ 64 PA&ED ON ROUTE 166 IN SAN LUIS OBISPO COUNTY NEAR NEW REALIGN HORIZONTAL CURVES
CUYAMA FROM 3.9 KM TO 5.8 KM E OF & FROM 7.4 KM TO 8.1 KM E
CUYAMA VALLEY CURVES OF GIFFORD CREEK BR (KP 68.4/70.3 & 71.9/72.6)
SLO 227 R7.1/R12.7 0J450_ 3 Candidate IN SAN LUIS OBISPO ON BROAD STREET (SR 227) FROM PRICE "OPERATIONAL IMPROVEMENTS, BIKE LANE" PLANTED
CANYON ROAD TO SOUTH STREET (KP R11.47/R20.47) MEDIANS - WIDEN TO 4 LANES
227 Improvements
SLO 227 R10.9/R14.2 0A460_ 89 PS&E/RW IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS OBISPO CREEK REHABILITATE ROADWAY & WIDEN BRIDGE
BRIDGE TO 0.2 KM W OF MADONNA RD OC (KP R17.5/R22.9)
South & Broad St. Rehab.
SLO 227 13.4/13.7 49410_ 133 MINOR IN SAN LUIS OBISPO FROM 0.1 KM EAST OF BEEBEE STREET TO CONSTRUCT LEFT TURN CHANNELIZATION

SOUTH HIGUERA STREET LEFT TURN CHANNELIZATION

HIGUERA STREET (KP R21.6/R22.0)



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

1 los-0L570 0 MON - 1

Location Description

- 72.3/72.9

ON STATE ROUTE 1 NEAR CARMEL BETWEEN RIO
ROAD AND CARMEL VALLEY ROAD (KP

116.3/117.2)

Project Documents

Right of Way Info

1814 H GWAY 1 CLI MBI NG LANE AT RIO

ROAD

Work Description
OPERATIONAL IMPROVEMENTS

Candidate

Current Cost Estimate

Program Information

xPM| Yes|  Delivery| APL| ves|
Plan List
Program Status Doc Yr
STIP Programmed 2004
Prog Code Component
075.600
Eunding

Env State ND_ Act Parcels Utilities__ O structure Est $0 RIP, Local , Oversight
Env Federal __FI Act District Est $3,548
Total Con Est  $3,548 |
PM David Rasmussen PH# (805) 549-3677 R/W Est $0
. . Agreements

DM David Fapp PH# (805) 549-3249 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 4/1/2004 7/1/2004 10/1/2004 1/1/2005
- - - - 90
Completed 4/1/2004 7/1/2004 10/1/2004

Project Comments

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

2 |05-0H820 0O MON-68 - 11.2/ 1813  LAURELES GRADE | NTERSECTI ON Candidate XPM|_Yes Delivery | APL| ves
| MPROVEMENTS Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2004
IN MONTEREY CO. NEAR MONTEREY ON RTE 68 INTERSECTION IMPROVEMENTS
AT THE LAURELES GRADE ROAD INTERSECTION Prog Code Component
(KP 18.02) 075.600 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels Utilities__ 0 Structure Est $61 RIP , Local , Oversight
Env Federal Act District Est $1,048
Total Con Est  $1,109
PM David Rasmussen PH# (805) 549-3677 R/W Est $0
. Agreements
DM Steven Wyatt PH# (805) 549-3079 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2003 3/1/2004 3/1/2005 6/1/2005 45
Completed 11/15/2001 1/1/2004 5/1/2004

Project Comments

PSR

Oversight Only 100% Local Funds

Saturday, February 12, 2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

3 [05-0H310 K  SB

Location Description

-101 - 85.7/

3100

IN AND NEAR SANTA MARIA ON RTE 101 AT
APPROX 1.4 KM S OF THE BETTERVIA ROAD

INTERCHANGE (KP 137.9)

Project Documents

ND

Right of Way Info

MCCOY - RQUTE 101 I/C

Candi

Work Description
NEW INTERCHANGE

date

Current Cost Estimate

Program Information

xPM| Yes|  Delivery| APL| ves|
Plan List
Program Status Doc Yr
STIP Active 2004
Prog Code Component
075.600 PDS
Funding

Env State Act Parcels __ 6  Utilittes__ 4 sgucture Est __ $4,000 | Local , RIP , Oversight
Env Federal Act District Est $1,000
Total Con Est  $5,000 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $763
. . Agreements

DM David Fapp PH# (805) 549-3249 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603 coP SANTA _MARIA
CM Bob Hurd PH# (805) 348-3197

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 7/1/2001 10/31/2001 10/31/2001 2/2/2003 3/31/2005
- - - - - 90
Completed 7/1/2001 10/31/2001 10/31/2001 1/16/2003

Project Comments

Oversight Project**Lead agency is City of Santa Maria
Oversight PE: John Fouche Environmental Planner: Lara Bertaina
01-31-05 - Received Hydraulic report. Expect PSR submittal for approval by 2/15/05.

12-3-03 - PSR to include full interchange with phasing of SB ramps first due to funding.

11-10-04 - Submitted comments to City regarding pumping plant capacity to be resolved prior to approval of PSR.

Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
4 105-0M330 K SB -101 - 86.6/ BETTERAVI A/ 101 NB ON RAMP Candidate XPM|_No Delivery | APL]| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SANTA BARBARA CO IN AND NEAR SANTA TRAFFIC OPERATIONAL IMPROVEMENTS
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP Prog Code Component
139.4) 075.600
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilites__ 0 structure Est $0 Oversight , RIP
Env Federal Act District Est $0
Total Con Est $0
PM Unassigned PH# R/W Est $0
. . Agreements
DM David Fapp PH# (805) 549-3249 Tvoe Agency Name Date
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 10/27/2004 3/31/2005 5/31/2005 9/30/2005 12/30/2005
Completed

Project Comments

Saturday, February 12, 2005
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Status Report

Caltrans Central Region
Project Initiation Document (PID)

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

5 |05-0H370 K SLO -101 - 13.2/21.8 3700 SLO OPS | MPROVENENT 1 | Candidate XPM| No | Deliverv| ﬂ| Yes|
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
FROM THE CITY OF ARROYO GRANDE TO SLO OPERATIONAL IMPROVEMENTS
CITY CONST. PHASE Il (KP 21.2/35.1) Prog Code Component
075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels __ 3 Utilites__ 11 syrycture Est $0 RIP , IIP
Env Federal Act District Est $14,300
Total Con Est  $14,300 |
PM Amy Donatello PH# (805) 549-3398 R/W Est $458
. . . Agreements

DM Boris Ayauviri PH# (559) 243-2854 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 10/16/2002 1/2/2003 3/1/2003 4/1/2005 9/1/2005
- - - - - 75
Completed 10/16/2002 1/2/2003 3/1/2003

Project Comments

PSR targed for completion by September 05. No money in STIPP to fund anthing until 2006.

Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
6 [05-03450_ K SLO -227 -R7.1/R12.7 2200 227 | MPROVEMENTS Candidate XPM|_No Delivery APL| No
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN LUIS OBISPO ON BROAD STREET (SR 227) "OPERATIONAL IMPROVEMENTS, BIKE LANE"
FROM PRICE CANYON ROAD TO SOUTH STREET PLANTED MEDIANS - WIDEN TO 4 LANES Prog Code Component
(KP R11.47/R20.47) 075.600 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels _25  Utilites_9  Structure Est _$2,710 | RIP
Env Federal Act District Est $19,290
Total Con Est  $22,000
PM Amy Donatello PH# (805) 549-3398 R/W Est $4,903
. . Agreements

DM Arthur Ramirez PH# (559) 243-3527 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 10/16/2002 2/1/2003 10/1/2003 5/15/2004 9/1/2005 80
Completed 10/16/2002 12/31/2002 10/1/2003 6/15/2004

Project Comments

Met with FHWA, will do traffic study to determine if we can shorten project limits from Tank Farm to Los Ranchos Road.

Saturday, February 12, 2005
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
7 |05-0H330_ K MON-101 -77/85.6 3300 SOUTH SALI NAS CORRI DOR PID xpm[ No |  Delivery | APL [ No |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ DZOO;OY
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN UPGRADE EXISTING EXPRESWAY parcols 45 clive
MAIN STREET OC IN CHUALAR & AIRPORT BLVD  TO A "FREEWAY, INTERCHANGES ... 3 Prog Code Prog FY Const$$ RW $$
OC IN SALINAS (KP 123.9/137.8) & FRONTAGE RD" thes__2 1525700
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est Structure Est _$15,500 Component Funding
Env Federal __ES Act District Est District Est $129,743 PDS =)
PID Appr 9/22/2003 |Total Con Est Total Con Est $145,243
. RIP up LOCAL OTHER
Project Rpt R/W Est $29,082  |capr
Agreements T
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | | | 1]
Approved
Current

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
8 |05-0H340_ K SB -101 - 16.6/17.8 0340K HOPE AVE NB AUX LANE PID XPM| Yes Delivery APL | No
Plan List
Location Description Work Description ROW Info Erogram Sta_Fus Doc Yr
IN THE CITY OF SANTA BARBARA ON NB RTE 101 CONSTRUCT AUXILIARY LANE Parcels 8 SR gelic AU
BETWEEN LAS POSITAS RD AND HOPE Utilities 6 Prog Code Prog EY Const$$ RW $$
AVENUE/LA CUMBRE RD (KP 26.7/28.7) —| 025.700

Saturday, February 12, 2005

Project Comments

This project will not be programmed in the 2004 STIP. The final signed copy of the PSR-PDS was obtained on September 22, 2003. The PSR-PDS must be

used for programming purposes by October of 2006 or it will need to be redone.

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Req Date

CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 T G e
Env Federal __Fl Act District Est $5,762 District Est $4,685 P, RIP
PID Appr 7/29/2004 [Total con Est  $5,762 | Total Con Est  $4,685 |
RIP e LOCAL OTHER
Project Rpt R/W Est $1,177 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date '
i Phase Completion
DM James Espinosa PH# (559) 243-3537 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ ]
Approved 9/1/2009 6/1/2009 9/1/2009 1/1/2011 7/1/2011 9/1/2011 10/13/2011 1/1/2012  11/1/2012
Current 9/1/2009 T 6/1/2009 T 9/1/2009 T 1/1/2011 T 7/1/2011 T 9/1/2011 T 10/13/2011T 1/1/2012 T 11/1/2012 T|

Project Comments

PE - Petros Demoz. Northbound auxiliary lane. PSR PDS approved 7/29/04

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
9 05-45580_ K SB -135 -10.8/13.3 4558 SB 135 6- LANE PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info ﬁ@ ISta_tut_s DZOO;OY
NEAR SANTA MARIA FROM UNION VALLEY WIDEN TO 6 LANES AND Parcels 81 nactive
PARKWAY TO MC COY LANE (KP 17.4/21.4) FRONTAGE ROAD Utilities 9 Prog Code Prog FY Const$$ RW $$
IMPROVEMENTS —| 075.600
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est Structure Est $0 Component Funding
Env Federal Fl Act District Est District Est $13,016 PDS Oversight , RIP , Local
PID Appr 11/15/2001 |Total Con Est Total Con Est $13,016
. RIP up LOCAL OTHER
Project Rpt R/W Est $4,655 CAPT
Agreements T
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date
; coP SBCAG Phase Completion
DM David Fapp PH# (805) 549-3249
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved
Current
Project Comments
**Qversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***
Oversight PE: John Fouche Environmental Planner: Lara Bertaina
12/3/03 - Project shelved. No forseeable funding by SBCAG.
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10 | 05-0E920. K SB -166 -27/69.1  0920A 166 PASSI NG | MPROVENENTS PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
STIP Inactive 2004
IN SANTA BARBARA & SAN LUIS OBISPO OPERATIONAL IMPROVEMENTS Parcels 8
COUNTIES EAST OF SANTA MARIA FROM POST Utilities 8 Prog Code Prog FY Const$$ RW $$
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO —| 075.600
CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal __ FI Act District Est $13,350 District Est $11,180 PDS RIP
PID Appr 6/29/2001 [Total Con Est  $13,350 | Total Con Est  $11,180 |
RIP e LOCAL OTHER
Project Rpt R/W Est $1,970 CAPT
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date '
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2008 7/1/2008  10/1/2008 7/1/2010 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/2012
Current 10/1/2008 T 7/1/2008 T 10/1/2008 T 7/1/2010 T 10/1/2010 T 10/1/2010 T 11/18/2010 T 1/1/2011 T 1/1/2012 T

Project Comments

Operational improvements at 5 locations (4 in SB, 1 in SLO). SLOCOG & SBCAG are not interested in programming all locations in one project, they have
expressed interest in the ability to break them out and program as separate projects. The PSR estimated Construction Capital for each location. Locations
could be broken out if the RTPA so desires - costs would need to be updated and resources for the location estimated. Possible 2006 or 2008 STIP candidate?
Locations #6 and #7 to be constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

Saturday, February 12, 2005

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
1 05-0F650_ K SCR -1 -10.5/15.9 6500 SCR 01 RAMP METERS PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info Program Sta_tu_s Doc ¥r
STIP Inactive 2004
IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN "OPERATIONAL IMPROVEMENTS, Parcels 1
STATE PARK DR & MORRISSEY BLVD (KP WIDENING" AND RAMP METERING Utilities 16 Prog Code Prog FY Const$$ RW $$
16.9/25.6) — | 075.600
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est $5,205 Structure Est $4,359 Component Funding
Env Federal __ES Act District Est $67,632 District Est $56,641 PDS RIP
PID Appr 9/25/2002 |Total Con Est $72,837 Total Con Est $61,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $116 CAPT
Agreements T
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
. . Phase Completion
DM Claudia Espino PH# (559) 230-3110
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 4/1/2007  10/1/2008  4/1/2008 5/1/2009 3/1/2010 9/1/2010 7/1/2010  12/1/2010  3/1/2011 5/1/2011 7/1/2013
Current 4/1/2007 T 10/1/2008 T 4/1/2008 T 5/1/2009 T 3/1/2010 T 9/1/2010 T 7/1/2010 T 12/1/2010 T 3/1/2011 T 5/1/2011 T 7/1/2013 T
Project Comments
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
121 05.06170_ K SCR -17 -0/12.5 0170 ROUTE 17 TCS PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
ON ROUTE 17 BETWEEN RTE 17 & RTE 1 SEP OP IMPROVEMENTS/INSTALL Parcels Sl Active AL
AND SUMMIT DR ON RTE 17 IN SCR CO FROM RTE TRAFFIC OPERATION SYSTEM Utilities 0 Prog Code Prog FY Const$$ RW $$
1/17 SEP TO SCL CO LINE (KP 0.0/20.1) —| 075.600
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal __ EX  Act District Est $717 District Est $656 RIP
PID Appr 7/6/2004 |T0tal Con Est  $717 | Total Con Est  $656 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date '
Phase Completion
DM Abdul Baker PH# (559) 444-2506 Phase Completion
— PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 12/1/2005 6/1/2006  10/1/2006 5/1/2007 7/1/2007 7/1/2007 8/1/2007  11/1/2007  9/1/2008
Current 12/1/2005 T 6/1/2006 T 10/1/2006 T 5/1/2007 T 7/1/2007 T 7/1/2007 T 8/1/2007 T 11/1/2007 T 9/1/2008 T

Project Comments

PSR approved 7/6/04

Saturday, February 12, 2005

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
13 05-0A360_ K SLO -101 -11.8/ 3600 EL CAMPO | NTERCHANGE PID

Location Description

RD (KP 19.0)

Project Documents

Work Description
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO CONSTRUCT NEW INTERCHANGE  pgrcels 10

*Escalated Cost Estimate

ROW Info

Utilities 4

Current Cost Estimate

Program Information

xpm[Yes] Delivery[ ] APL [no ]

Plan List
Program Status Doc Yr
STIP Active 2004
Prog Code Prog FY Const$$ RW $3$
075.600

Funds Reqg Date CTC Vote Date

Env State ND  Act Structure Est $3,478 Structure Est $3,000 Component Funding
Env Federal __FI Act District Est $19,708 District Est $17,000 PDS Oversight , RIP , Local
PID Appr 9/5/2003 |Total Con Est $23,185 Total Con Est  $20,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $1,948 CAPT
Agreements T
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date =
; Phase Completion
DM_David Fapp PH# (805) 549-3249 COP___ _CITY OF AG Phase Completion
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 6/1/2008 6/1/2008 9/29/2008  6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011
Current 6/1/2008 T 6/1/2008 T 9/29/2008 T 6/1/2008 T 3/31/2009 T 5/30/2009 T 5/30/2009 T 7/1/2009 T 12/31/2009 T 9/1/2011 T

Project Comments

***Qversight only--Implementing Agency is the City of Arroyo Grande***
PSR (PDS) has been approved and is now on hold. City will have to fund 100% PA&ED and PS&E if project is to move forward in foreseeable future. SLOCOG
will fund either 0 or 25% of construction funding depending on which alternative is chose. No SLOCOG funding available before 2008 at the earliest.

Dist-EA

Phase County-|

Route-Post Mile  PPNO

Project Name Project Phase

14 | 05-06510_ K

Location Description

SLO -101 - 51/52

0858

FROM VINEYARD DRIVE TO NORTH MAIN STREET

(KP 81.6/83.2)

Project Documents

Work Description
ON US 101 AT LAS TABLAS ROAD INTERCHANGE REVISE INTERCHANGE

*Escalated Cost Estimate

LAS TABLAS |/ C PID

ROW Info

Current Cost Estimate

Parcels __11
Utilities 5

Program Information
PL No

XPM| Yes Delivery APL

Plan Tise
Program Status Doc Yr
STIP Inactive 2004
Prog Code Prog FY Const$$ RW $3$
075.600

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$3,478 Structure Est __$3,000 Component Eunding
Env Federal __ FI Act District Est $6,956 District Est $6,000 RIP, Local , Oversight
PID Appr 3/8/2004 [Total Con Est $10,433 | Total Con Est  $9,000 |
RIP e LOCAL OTHER
Project Rpt R/W Est $532 CAPT
Agreements S
PM Tom Houston PH# (805) 549-3016 Type Agency Name Date '
; Phase Completion
DM_David Fapp PH# (805) 549-3249 CoP _ sloco Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 10/1/2008 10/1/2008 1/29/2009 10/1/2008 10/1/2009 11/30/2009 11/30/2009 1/1/2010 7/3/2010 7/1/2012
Current 10/1/2008 T 10/1/2008 T 1/29/2009 T 10/1/2008 T 10/1/2009 T 11/30/2009T 11/30/2009T 1/1/2010 T 7/3/2010 T 7/1/2012 T|

Project Comments

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co** PSR(PDS) Approved on 3/8/04.

Saturday, February 12, 2005

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
15|05-36150_ K SLO -101 - 56.8/57.9 1815 16TH STREET PID xpm[ ves]  Delivery| | APL [ No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc ¥r
STIP Active 2004
IN PASO ROBLES FROM 13TH STREET TO RTE 46 CONSTRUCT NEW ON-RAMP & Parcels 2
& ON RTE 46 AT US 101/46 INTERCHANGE (KP WIDEN AND MODIFY RAMPS & Utilit 6 Prog Code Prog FY Const$$ RW $$
101-91.4/93.2 & 46-50.0) STRIPING ties__2 1 575600 30 30
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $611 Structure Est $543 Component Funding
Env Federal __Fl Act District Est $4,597 District Est $4,084 Oversight , RIP , Local
PID Appr 5/10/2004 |Total Con Est  $5,208 Total Con Est  $4,627
. RIP up LOCAL OTHER
Project Rpt R/W Est $220 CAPT $0 $0
Agreements T
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date $400 $40
; . Phase Completion
DM David Fapp PH# (805) 549-3249 copP PASO ROBLES, CITY Phase Completion
PA&ED_0_ % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 7/1/2007 7/1/2007  10/29/2007 7/1/2007 6/1/2008 7/31/2008 7/31/2008 9/1/2008 3/3/2009 9/1/2009
Current 7/1/2007 T 7/1/2007 T 10/29/2007T 7/1/2007 T 6/1/2008 T 7/31/2008 T 7/31/2008 T 9/1/2008 T 3/3/2009 T 9/1/2009 T

Project Comments

** Qversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**
PSR has been approved but not funding for PA&ED until FY 05.

Dist-EA  Phase County-

Route-Post Mile  PPNO

Project Name

Project Phase

16 | 05-0E020. K MON-1

Location Description

-R90.4/R100.

IN MOSS LANDING FROM MOLERA RD / NASHUA

RD INTERSECTION TO 1
(KP R145.5/162.1)

Project Documents

.0 KM N OF JENSEN RD

*Escalated Cost Estimate

MOSS LANDI NG CORRI DOR PID
Work Description ROW Info
CORRIDOR STUDY Parcels 82

Utilities

0

Current Cost Estimate

Program Info

rmation
APL | No

XPM| No Delivery

Plan Tise
Program Status Doc Yr
STIP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
075.600

Funds Req Date CTC Vote Date

Env State ER Act Structure Est Structure Est _$28,600 Component Eunding
Env Federal __ES  Act District Est District Est $134,200 | pps RIP
PID Appr 10/12/2001 |Total Con Est Total Con Est $162,800
RIP e LOCAL OTHER
Project Rpt R/W Est $64,848 | capr
Agreements S
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date '
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved
Current

Project Comments

This project is not going forward for programming in the 2002 STIP. It is unlikely that it will make the 2004 STIP. The PSR-PDS must be used for programming
purposes by November of 2004 or it will need to be redone.

Saturday, February 12, 2005

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
17 05-49380_ K SCR -17 -5.5/ 4938 GRANI TE CREEK | NTERCHANGE PID XPM M\d | ﬂl No |
Plan List
Location Description Work Description ROW Info ﬁ@ itaTms Dzoo;ozr
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN ~ RECONSTRUCT INTERCHANGE Parcels 62 cHve
GLENWOOD DRIVE - SB RAMPS AND GRANITE Utilities 4 Prog Code Prog FY Const$$ RW $$
CREEK ROAD (KP 8.85) —| 075.600

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State ER  Act Structure Est $5,700 Structure Est $4,500 Component Funding
Env Federal __ES _ Act District Est $9,501 District Est $7,500 PDS RIP
PID Appr 6/1/2004 |Total Con Est $15,201 Total Con Est  $12,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $25,892  |capr
Agreements T
PM Luis Duazo PH# (805) 542-4678 T}{Ee Agencx Name Date
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ ]
Approved 5/1/2009 11/1/2009  5/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012  10/1/2012 12/1/2012 10/1/2014
Current 5/1/2009 T 11/1/2009 T 5/1/2009 T 3/1/2010 T 1/1/2012 T 6/1/2012 T 8/1/2012 T 9/1/2012 T 10/1/2012 T 12/1/2012 T 10/1/2014 T
Project Comments
Saturday, February 12, 2005 9 *Escalated at 3%



SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central R
Project Initiation D

4=

egion
ocument (PID)

XPM Download

2/7/2005

PMCS Download 2/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
18 105-0M320 K MON-1 .T91.5/T99.9 0332 MOSS LANDI NG 2' SOFT MEDI AN Candidate xPM| Yes|  Delivery| APL] ves |
BARRI ER Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN MONTEREY CO ON RTE 1 NEAR MOSS LANDING CONSTRUCT 2' SOFT MEDIAN BARRIER AND
FROM 0.8 KM N OF JCT RTE 156/1 TO JENSEN PULLOUTS Prog Code Component
ROAD (KP T147.25/160.77) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $900
Total Con Est $900 |
PM Richard Rosales PH# (805) 549-3792 R/W Est $0
. . Agreements
DM James Espinosa PH# (559) 243-3537 Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/1/2004 1/24/2005 2/22/2005 4/4/2005 6/30/2005
e _lemero Lleaer vy _reTs oTered 5
Completed 11/29/2004

Project Comments

12-14-04 EA opened 12/1/04 Field review held 12-2-04. .010 Safety Project initiated by Traffic Safety 10/29/04 identified per Two and Three Lane
Monitoring System. Project to consider pullouts for use by slower moving vehicles to allow passing.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information
19 |105-0L540 K SB -101-38.7/39.6 1451 TAJI GUAS RANCH MEDI AN BARRI ER Candidate XPM|_Yes Delivery| Yes | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN SB CO ON RTE 101 NEAR TAJIGUAS RANCH MEDIAN BARRIER
NORTH OF GOLETA (KP 62.31/63.73) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE  act 11/29/2004 Parcels Utilities__ 5 Structure Est $0
Env Federal _ EX  Act 11/29/2004 District Est $1.200
Total Con Est  $1,200
PM Rochelle Vierra PH# (805) 549-3003 R/W Est $4
. . Agreements
DM James Espinosa PH# (559) 243-3537 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 4/20/2004 7/15/2004 10/1/2004 1/1/2005 4/1/2005 20
Completed  4/20/2004 8/1/2004 10/1/2004

Project Comments

Kick-off PDT meeting held May 20, 2004. We are pursuing a PR/PSR for the project. CE signed 11/29/04.

Saturday, February 12, 2005
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 2/7/2005

PMCS Download 2/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
20 |05-0L.760 K  SCR -17 -6.1/12.5 0706 SCR 17 GUARDRAI L UPGRADES Candidate xPM[ No |  Delivery| APL| ves|
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN SCR CO ON RTE 17 IN SANTA'S VILLAGE IN "UPGRADE GUARDRAIL, CRASH CUSHIONS"
SCOTTS VALLEY TO CO LINE IN SCR CO (KP AND END TREATMENTS Prog Code Component
9.8/20.2) 201.015
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State Act Parcels Utilities__ O structure Est $0
Env Federal Act District Est $2,400
Total Con Est  $2,400 |
PM Luis Duazo PH# (805) 542-4678 R/W Est $0
. Agreements

DM Roberto Banda PH# (559) 243-3526 Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 717/12004 11/18/2004 2/1/2005 5/1/2005 6/1/2005
- - - - - 20
Completed 11/18/2004 11/18/2004

21

Project Comments

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

05-0L700 K SCR -17 -8.9/9.9 7007 SCR GUARDRAI L UPGRADES | | Candidate XPM[_No Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN SCR CO ON RTE 17 N OF SANTA CRUZ GUARD RAIL & RETAINING WALL
GLENWOOD CUT-OFF & N OF LAUREL CURVES (KP Prog Code Component
14.3/15.9) 201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $5,000
Total Con Est  $5,000
PM Luis Duazo PH# (805) 542-4678 R/W Est $0
. - _ Agreements

DM Boris Ayaviri PH# (559) 243-2854 Tvoe Agency Name Date
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857

Milestone PID PUrpOSe & ScopeyLimits & Drafts P|D & PID & WOrkp'an

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 6/23/2004 11/18/2004 2/1/2005 5/1/2005 6/1/2005 20
Completed 11/18/2004 11/18/2004

Project Comments

Saturday, February 12, 2005

11




Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 2/7/2005
PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

22 |05-0k320 0

Program Information

SCR -17 -10.1/11.3 3200 GLENVWOOD CURVES Candidate XPM| Yes | Deliverv| Yes ﬂ| Yes|
SAFETY/ DRAI NAGE | MPROVEMENTS Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE DRAINAGE IMPROVEMENTS
- SOUTH OF TRINITY MISSION AREA TO Prog Code Component
WOODWARDIA (KP 16.2/18.2) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $5,365
Env Federal Act District Est $6,000
Total Con Est $11,365 |
PM Richard Rosales PH# (805) 549-3792 R/W Est $0
. . Agreements

DM Steven Milton PH# (559) 230-3102 Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 12/11/2002 10/15/2003 6/1/2004 9/1/2004 4/1/2005
- - - - - 65
Completed  4/21/2003 11/4/2003 6/24/2004 1/13/2005

Project Comments

12-13-04 Next PDT meeting Jan 13, 2005. Rec'd APS info dated 11-30-04. Possibly have preliminary survey info(parts) in Jan. Env waiting area of
impact (cut line). District estimate is from intial project initation. 9-20-04 FT mtg held 9-9-04. Request zero phase opened to perform surveys. Anticpate
Structures APS by mid Oct. 6-30-04 Working towards a Focused ND/CE for two alts, retaining walls or cut slope. Minimum Surveys needed to decide. 6-3-04
Loc 1 & 2 are porposed cuts now. Review Loc 3 & 4 as Alt C Tie Back Walls(With Temp Shoring)PDT to be held 6-10-04. 3-4-04 FT held to discuss
constructablity and staging. 1-14-04 PDT held. Discussed moveable barrier to allow room for retaining wall construction. To be discussed with TMP.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

23 |05-0L220 K SLO -1 -9.4/10 2201  MESA VI EW DRAI NAGE AND ROAD Candidate XPM|_Yes Delivery| Yes | APL| Yes
| MPROVEMENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
NEAR HALCYON APPROACHING NIPOMO MESA (KP CONSTRUCT DRAINAGE IMPROVEMENTS
15.24/16.15) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $2,600
Total Con Est  $2,600
PM Amy Donatello PH# (805) 549-3398 R/W Est $0
. . Agreements
DM James Espinosa PH# (559) 243-3537 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

Waiting for hydraulic's

plan to determine scope

Saturday, February 12,

2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
24 105-0L710 K SLO -46 - 33/ 0771 EBERLY LEFT Candidate XPM| Yes| Deliverv| ﬂ| Yes|
TURN CHANNELI ZATI ON Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
ON RTE 46 EAST OF PASO ROBLES AT EBERLE LEFT TURN CHANNELIZATION
WINERY INTERSECTION (KP 53.24) Prog Code Component
201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels 2 Utilites__ 1 syructure Est $0
Env Federal Act District Est $1,500
Total Con Est  $1,500 |
PM Amy Donatello PH# (805) 549-3398 R/W Est $80
. . Agreements
DM James Espinosa PH# (559) 243-3537 Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/20/2004 8/11/2004 11/1/2004 6/1/2005 7/1/2005
- - - - - 20
Completed  7/20/2004 8/11/2004 10/1/2004

Project Comments

Waiting for result of environmental studies to determine if we can be included in their report. Environmental document June '05. We will be able to use
studies but will need a separate document for safety project due to schedule.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

25 |05-0L800 K MON-1 - 75/92 8000 MONTEREY TO CASTROVI LLE Candidate XPM|_No Delivery ‘ ﬂ Yes
GUARDRAI L UPGRADE | | Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2005
IN MON CO ON RTES 1 & 63 BETWEEN PACIFIC GUARDRAIL & CRASH CUSHIONS
GROVE AND CASTROVILLE (KP 1-120.2/T146.2 & Prog Code Component
68-R6.6) 201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels Utilities__ 10 strycture Est $156
Env Federal _ EX  Act District Est $1,264
Total Con Est  $1,420
PM Doug Hessing PH# (805) 549-3788 R/W Est $6
. Agreements
DM Robert Navarro PH# (559) 230-3142 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID PUrpOSe & ScopeyLimits & Drafts P|D & PID & WOrkp'an
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/1/2004 8/1/2004 9/15/2004 10/1/2004 3-1-2005 25
Completed 8/1/2004 8/1/2004 9/1/2004 10/1/2004

Project Comments

Environmental studies are in progress.

The work included in this project is work that was originally planned for the 05-0K760 project. These locations where taken out of the 05-0K760 project
because they have the potential to elevate that project to an environmental document of a ND.

Saturday, February 12, 2005
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Caltrans Central Region

- —~ClIL XPM Download
Project Initiation Document (PID)

2/7/2005
PMCS Download 2/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
26 |05-0k950 K  MON-101 -R2.1/R87.3 1951 SAN M GUEL/ SALI NAS GUARDRAI L Candidate xPM| Yes|  Delivery| APL] ves |
UPCRADE Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2005
ROUTE 101 FROM SAN MIGUEL (SLO) TO SALINAS UPGRADE GUARDRAIL & CRASH CUSHIONS
(MONTEREY) "(KP SLO-104/111, MON-0/142)" Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State CE  act _9/9/2004 Parcels Utilities__18  structure Est $0
Env Federal __EX  Act _9/9/2004 District Est $3,340
Total Con Est  $3,340 |
PM Steve Digrazia PH# (805) 549-3437 R/\W Est $43
. . Agreements
DM James Espinosa PH# (559) 243-3537 Type Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/1/2003 1/1/2004 2/1/2004 4/1/2004 12/1/2004
- - - - - 97
Completed  11/1/2003 1/1/2004 2/1/2004 4/1/2004

Project Comments

2/1/05 Traffic Safety program decided to change the scope of work as follows: Split current project into three projects to improve the chances for funding.
Three PSSRs will be produced. Schedule has been changed to reflect this change.

9/9/04 CE Signed

6/24/04 Workplan development started.

Project Assignments completed 11/1/03-Design Manager Jim Espinosa-Scoping document-PR-PSR

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name Project Phase

Program Information
27 |05-0K570 K SLO -101 - .7/ 31.7 5700 SLO 101 GUARDRAI L UPGRADES Candidate XPM|_Yes Delivery APL| No
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2005
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT GUARDRAIL & CRASH CUSHIONS
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP Prog Code Component
51 (PM 31.7) (KP 1.1/51) 201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE  act _7/9/2004 Parcels Utilities__ 32 structure Est $0
Env Federal _ EX  Act _ 7/9/2004 District Est $3.036
Total Con Est  $3,036
PM Amy Donatello PH# (805) 549-3398 R/W Est $34
. . Agreements

DM James Espinosa PH# (559) 243-3537 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 6/20/2003 6/20/2003 9/1/2003 5/15/2004 10/1/2004 80
Completed 8/1/2003 8/1/2003 9/1/2003 5/15/2004

Project Comments

PR/PSR is complete and is circulating for signatures. Projject not yet programmed.

Saturday, February 12, 2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

28 |05-0k340 K  MON-1 .3.8/7.9 SLO' MON CO CULVERTS Candidate xPM| Yes|  Delivery| APL| ves|
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SAN LUIS OBISPO AND MONTEREY COUNTIES REPAIR CULVERTS
ON ROUTE 1 AT VARIOUS LOCATIONS (KP Prog Code Component
SLO-58.01/93.34 AND MON-6.21/12.78) 201.151
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels __ 14  Utilities__ 6 structure Est $0
Env Federal __FI Act District Est $2,427
Total Con Est  $2,427 |
PM Steve Digrazia PH# (805) 549-3437 R/W Est $70
i . . Agreements

DM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 11/1/2003 1/1/2004 2/1/2004 4/1/2004 12/1/2004
- - - - - 97
Completed  11/1/2003 1/1/2004 2/1/2004 4/1/2004

Project Comments

8/26/04 PID Complete. Resource estimate is high-68%-team is working to reduce
6/14/04 Draft PID 100% Complete. Work plan is in development. Will circulate for final signatures beginning in early July.
3/24/04 PID on schedule for Draft 4/1/04. Constructibility review scheduled April 19.

2/6/04 New PE Jeffrey Whitaker

1/04 New Project Engineer Oscar Lumbres Design Il Br Y (559) 243-3547 Will return to construction 3/1/04

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

29 |05-0F700 K MON-68 -R17.7/R17.9 7000 SALI NAS RI VER BRI DGE W DENI NG Candidate XPM[_No Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
NEAR SALINAS AT THE SALINAS RIVER BR (BR BRIDGE WIDENING
#44-40 L&R) (KP R28.5/28.8) Prog Code Component
201.114
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels Utilities_ 10 spructure Est _$10,000
Env Federal __FI Act District Est $2,000
Total Con Est $12,000
PM Doug Hessing PH# (805) 549-3788 R/W Est $3
. . Agreements
DM Arthur Ramirez PH# (559) 243-3527 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/1/2002 6/1/2002 2/15/2005 4/1/2005 8/1/2005 50
Completed 1/1/2002 6/1/2002

Project Comments

(DH 04-11-02 ) Widen to the outside with new footings and pier walls or possible inside widening on existing footings and pier walls.
This project was not on the APL from 7/02 - 10/03,(DH 12-19-03) APS sent 12-12-03
(DH 05-14-04) It has been determined that liquefaction is an issue with these structures. Structure Design is performing analysis to determine the extent of
the problem. The APS is scheduled to be completed 2/1/05.

Saturday, February 12, 2005
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30

31

Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

05-0L460 K SB -101 - 24.9/50.9 0146 SB 101 GUARDRAI L UPGRADE | Candidate XPM| No | Deliverv| ﬂ| Yes |
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SB CO ON RTE 101 FROM GOLETA TO NOJOQUI GUARDRAIL & CRASH CUSHIONS
CR (KP 40.2/81.92) Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $1,600
Total Con Est  $1,600 |
PM Rochelle Vierra PH# (805) 549-3003 R/W Est $0
i . . Agreements

DM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 9/1/2004 1/1/2005 4/1/2005 6/1/2005 8/1/2005
- - - - 10
Completed 9/1/2004 1/5/2005

Project Comments

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name

Project Phase

Program Information

05-0L450 K SB -101-25.2/65.1 0145 SB 101 NEW GUARDRAI L Candidate XPM|_No Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SB CO ON RTE 101 FROM GOLETA TO LOS GUARDRAIL
ALAMOS (KP 40.55/104.8) Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__O Structure Est $0
Env Federal Act District Est $2,400
Total Con Est  $2,400
PM Paul Martinez PH# (805) 549-3407 R/W Est $0
. . Agreements

DM Steven Milton PH# (559) 230-3102 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680

Milestone PID PUrpOSe & ScopeyLimits & Drafts P|D & PID & WOrkp'an

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 10/1/2004 1/4/2005 3/1/2005 6/1/2005 8/1/2005 20
Completed  10/1/2004 11/3/2004

Project Comments

Saturday, February 12, 2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

Program Information

32 105-49730 K SB -101 - 40/ 46 4973 RELOCATE GAVI OTA ROADSI DE REST Candidate XPM| No | Deliverv| ﬂ| Yes|
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
FROM CANADA DE LA PILA TO THE GAVIOTA MOVE AND REPLACE EXISTING ROADSIDE
STORE (KP 64.4/74.0) REST Prog Code Component
201.260
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE_ Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $11,000
Total Con Est  $11,000 |
PM Rochelle Vierra PH# (805) 549-3003 R/W Est $0
. . Agreements

DM Dennis Reeves PH# (805) 549-3509 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 7/1/2002 9/1/2005 11/1/2006 1/1/2006 3/1/2006
_ieree _oerd ey e o _orerd 5
Completed 7/1/2002

Project Comments

04/05 FY Minimal work being done - Coordination/Input to County of SB on Mariposa Reina only.

Project removed from list of candidates due to low priority and limited resources per Program Advisor 12/20/02.

Dist-FA Phase County-Raoute-Past Mile PPNO Project Name Project Phase

Program Information

33 |05-0L500 K SB -101-51/82.2 0151 SB 101 GUARDRAI L UPGRADE | | Candidate XPM|_No Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SANTA BARBARA COUNTY IN ORCUTT FROM UPGRADE GUARDRAIL & CRASH CRUSHIONS
GAVIOTA TO CLARK AVENUE (KP 82.07/132.28) Prog Code Component
201.015
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $1,500
Total Con Est  $1,500
PM Rochelle Vierra PH# (805) 549-3003 R/W Est $0
j . . Agreements
DM Foad Al-Hamdani PH# (559) 243-3546 Tvpe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9/1/2004 1/1/2005 4/1/2005 6/1/2005 8/1/2005 10
Completed 9/1/2004 1/5/2005

Project Comments

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP

Saturday, February 12, 2005
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Status Report

Caltrans Central Region
Project Initiation Document (PID)

XPM Download 2/7/2005
PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
34 [05-45470 K SBT -0 -L5706 0547 HOLLI STER MAI NTENANCE STATI ON Candidate XPM| No | Deliverv| ﬂ| Yes|
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
HOLLISTER MAINTENANCE STATION RELOCATE HOLLISTER MAINTENANCE
STATION Prog Code Component
201.352
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State CE  Act Parcels__ 1 Utilities__ 0 structure Est $1,300
Env Federal _ CE _ Act District Est $0
Total Con Est  $1,300 |
PM Richard Rosales PH# (805) 549-3792 R/W Est $272
\ . Agreements
DM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9/1/2004 1/24/2005 3/1/2005 5/1/2005 8/1/2005
e _femeruy _ofey ey ey 1
Completed 10/26/2004
Project Comments
12/04 Wendy O'Halloran is Design Manager. Project to be assigned to PE this month.
9/10/04 Waiting for CRPMSU to give approval for assignment of Design Manager as requested by PM. Initial Study/ND approved 9-17-1999. R/W acquired
10-1999. Was Minor A, now Major. Needs FPSR. Needs to be assigned to Project Development PM. For information, contact Zane Cary (805) 549-3525.
Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
35 |05-0F990 K SCR -1 -31.5/36.4 9900 SCOIT CREEK AND WADDELL CREEK Candidate XPM|_No Delivery ﬂ Yes
BRI DGE REPLACENMENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
AT SCOTT CR AND WADDELL CR BRIDGES (BR BRIDGE REPLACEMENT
NO'S 36-31 & 36-65) (KP 50.7/58.6) Prog Code Component
201.110
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__ 5  Utilities_16  sprycture Est $9,744
Env Federal Act District Est $5,510
Total Con Est  $15,254
PM Steve Digrazia PH# (805) 549-3437 R/W Est $236
. Agreements
DM Jack Walker PH# (559) 243-3861 Tvoe Agency Name Date
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/7/2002 3/1/2002 4/2/2002 5/1/2002 7/1/2005 80
Completed 1/7/2002 3/27/2002 4/25/2002 5/20/2002

Project Comments

8/04 Env Doc: EIR/EIS

4I9NAND Rini.. ol

inmonde o o dovinlanad bhonad v consnd e fenes s Aol

6/21/04 Programming recommendation is complete. Final workplan development has commenced.
1/26/04 Steve Wyatt has been reassigned to do Safety Projects. Jack Walker will be the new DM. The PE is now Marissa Nishikawa

9/23/03-Team is developing additional alternatives in response to comments recieved from Coastal Commission staff, and other resource agencies.
6/18/2003 Coastal Commission staff comments and recommendations are expected by the end of June 2003. These comments will be incorporated and the PID completed by 9/1/03.

in Aoccinl o PO I

8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits). New PID completion date 7/05

shoe

bin flandl alnin ceanc

Saturday, February 12, 2005
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005
PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
36 [05-0L720 K SLO -1 -0/ 0072 SLO COUNTY BRI DGE RAI L Candidate XPM| No | Deliverv| ﬂ| Yes|
REPLACENMENT Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SLO CO @ VARIOUS LOCATIONS (KP-VAR) BRIDGE RAIL REPLACEMENT
Prog Code Component
201.112
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $1,600
Total Con Est  $1,600 |
PM David Rasmussen PH# (805) 549-3677 R/W Est $0
i . . Agreements
DM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed
Project Comments
Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
37 |05-0k350 K SLO -1 - 35.8/ 3550 CAYUCOS CULVERTS Candidate XPM|_Yes Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SAN LUIS OBISPO COUNTY IN CAYUCOS AT PM REPLACE CULVERTS
35.83 (KP 57.66) Prog Code Component
201.151
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels 3 Utilities__6  sgrycture Est $0
Env Federal Act District Est $1,052
Total Con Est  $1,052
PM Lisa Lowerison PH# (805) 542-4764 R/W Est $44
. Agreements
DM Roberto Banda PH# (559) 243-3526 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2003 2/1/2004 3/1/2004 7/15/2004 9/30/2004 o5
Completed  12/1/2003 2/1/2004 5/3/2004 7/15/2004

Project Comments

Circulating for signatures Feb 2005

Saturday, February 12, 2005

19




SHOPP PID

(State Highway Operation and Protection Program
Project | nitiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
38 05-45370_ 0 SLO -46 -56.4/57.8 4537 ANTELOPE GRADE CLI MBI NG LANE PID XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;OEJ”
IN SLO CO NEAR CHOLAME FROM 2.1 KM E OF EXTEND EASTBOUND TRUCK Parcels 3 nactive
THE RTE 41/46 JUNCTION TO 0.8 KM WEST OF CLIMBING LANE Utilities 0 Prog Code Prog FY Const$$ RW $$
ANTELOPE ROAD (KP 90.8/93.0) —| 201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $6,140 District Est $5,619
PID Appr 8/27/1999 |Total Con Est $6,140 Total Con Est  $5,619
. RIP up LOCAL OTHER
Project Rpt R/W Est $50 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agencx Name Date
o Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED_80 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 1/1/2006 2/1/2006 5/1/2006 5/1/2007 8/1/2007 9/1/2007 10/12/2007 2/1/2008  10/1/2008
Current 1/1/2006 T 2/1/2006 T 5/1/2006 T 5/1/2007 T 8/1/2007 T 9/1/2007 T 10/12/2007T 2/1/2008 T 10/1/2008 T|

Project Comments

Waiting for Biological Opinion - will wait until project is programmed to finish up PA&ED - not picked up in 2004 SHOPP

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
39 | 05-0k760_ K MON-1 -74.7/90.9 0076 MONTEREY TO CASTROVI LLE PID xPM| Yes Delivery APL [ No
GUARDRAI L UPGRADE Plan List
Location Description Work Description ROW Info Erogram Sta_Fus Doc r
"IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL UPGRADE GUARDRAIL & CRASH Parcels S gelic AU
TO CASTROVILLE (KP 1-120.2/R146.2; CUSHIONS Utilities 16 | Prod Code  Prog FY Const$$ RW $8
68-L6.8/R6.9; & 156-R0.3) —| 201.015

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act __7/9/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal __ EX  Act _ 7/9/2004 District Est $838 District Est $790
PID Appr _11/8/2004 [Total conEst  $838 | Total Con Est__ $790 |
RIP e LOCAL OTHER
Project Rpt _11/8/2004 R/W Est $3 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 11/8/2004 10/1/2005  1/1/2006 6/1/2006 3/1/2006 7/1/2006  8/12/2006  10/1/2006  7/1/2007
Current 11/8/2004 A 10/1/2005 T 1/1/2006 T 6/1/2006 T 3/1/2006 T 7/1/2006 T 8/12/2006 T 10/1/2006 T 7/1/2007 T

Project Comments

DH (08-27-04) The PDT split the project into two. One portion that can be done with a CE and the other portion that needs an ND ED. At this time the CE
portion estimate is $790,000 which is this project. The PR/PSR is circulating for signatures.

The EA of the locations that will be included in the ND is 05-0L800

*Escalated at 3%
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
40 05-0J040_ K MON-1 -21.1/ 4400 LI MEKI LN ABUTMENT PROTECTI ON PID M M\ll | ﬁﬂ| No |
Plan List.
Location Description Work Description ROW Info g%g% %E:Z Dzoo;og(r
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0) PROTECT BRIDGE ABUTMENT parcels 1
Utilities 3 Prog Code Prog FY Const$$ RW $3$
— | 201.150

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State ND  Act Structure Est $6,781 Structure Est $6,025 Component Funding
Env Federal __EX  Act District Est $2,170 District Est $1,928
PID Appr 9/14/2004 |Total Con Est  $8,951 Total Con Est  $7,953
. RIP up LOCAL OTHER
Project Rpt R/W Est $111 CAPT
Agreements T
PM Steve DigraZia PH# (805) 549-3437 Txge Agencx Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 1/1/2007 8/1/2006 1/1/2007 4/1/2007 4/1/2008  7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010
Current 1/1/2007 T 8/1/2006 T 1/1/2007 T 4/1/2007 T 4/1/2008 T 7/15/2008 T 7/15/2008 T 11/1/2008 T 12/13/2008T 5/15/2009 T 11/1/2010 T|

Project Comments

9/20/04 PSR Signed by Gregg Albright 9/14/04

8/26/04 Final Signatures complete except for DO5 Director

12/2/03 Draft PSR Circulated for comments. Workplan started. Coastal Concurrence with scope achieved.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
41]05-0A520_ K MON-1 -R34.5/R42.3 5200 Bl G SUR ROADWAY REHAB PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Erogram Sta_tu§ Doc Yr
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK ~ REHABILITATE ROADWAY Parcels SHOPP Inactive 2006
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE Utiliies 4 | ProaCode Prog FY Const$s RW $$
(KP R55.5/R68.1) —— [

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State CE Act _8/24/2001 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 8/24/2001 District Est $3,296 District Est $3,107
PID Appr  10/20/2000 [Total Con Est  $3,296 | Total Con Est _ $3,107 |
RIP e LOCAL OTHER
Project Rpt _10/20/2000 R/W Est $0 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | [ 1]
Approved 1/1/2006 6/1/2006 9/1/2006 1/1/2006 4/1/2007 4/1/2007  5/13/2006  9/1/2007  10/1/2009
Current 1/1/2006 T 6/1/2006 T 9/1/2006 T 1/1/2006 T 4/1/2007 T 4/1/2007 T 5/13/2006 T 9/1/2007 T 10/1/2009 T|

Project Comments

(07-02-03 DH)The schedule has been incremented one more year for the 2004 SHOPP. Assumes start date of 07/01/04. The PID needs a supplemental and
PDT meeting to update the project. The schedule and CE will need to be reevaluated.

Shelved

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
42 05-0F340_ K MON-1 -72.3/89.1 3400 B & M SHOWCASE PID XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
"NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND BEAUTIFICATION & Parcels nactive
CITY, & MARINA FROM THE CARMEL" RIVER BR MODERNIZATION Utilities 20 Prog Code Prog FY Const$$ RW $$
TO THE SALINAS RIVER BR (KP 116.4/R143.4) —| 201.245
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $6,545 District Est $5,990
PID Appr 10/24/2000 |Total Con Est  $6,545 Total Con Est  $5,990
. RIP up LOCAL OTHER
Project Rpt R/W Est $73 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 1/1/2006 3/1/2006 6/1/2005 1/1/2006 3/1/2007 5/1/2007 5/1/2007 10/1/2007 12/1/2007  4/1/2008  10/1/2012
Current 1/1/2006 T 3/1/2006 T 6/1/2005 T 1/1/2006 T 3/1/2007 T 5/1/2007 T 5/1/2007 T 10/1/2007 T 12/1/2007 T 4/1/2008 T 10/1/2012 T

Project Comments

DH 07-02-03 Schedule was advanced for the 2004 SHOPP. The project will need updating if it is to be programmed

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name Project Phase

43 | 05-0E250_ K

Location Description

OF PRESIDIO BLVD TO 0.8 KM
1/68 SEPARATION (KP 3.1/6.1)

Project Documents

MON-68 - 1.

9/ 3.8 2501

WEST OF ROUTE

*Escalated Cost Estimate

Work Description
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST HIGHWAY REHAB

PACI FI C GROVE REHAB PID

ROW Info

Current Cost Estimate

Parcels ___4
Utilities 7

Program Information
PL No

XPM| Yes Delivery APL

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Req Date CTC Vote Date

Env State CE Act _10/30/2001 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 10/30/2001 District Est $2,203 District Est $2,016
PID Appr 8/30/2002 [Total con Est  $2,203 | Total Con Est  $2,016 |
RIP e LOCAL OTHER
Project Rpt _8/30/2002 R/W Est $202 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
Phase Completion
DM Jay Haghparast PH# (559) 243-3863 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 7/1/2005 6/1/2006  8/30/2006 7/25/2007 8/30/2007 11/9/2007 12/9/2007 2/15/2008 8/16/2008
Current 7/1/2005 T 6/1/2006 T 8/30/2006 T 7/25/2007 T 8/30/2007 T 11/9/2007 T 12/9/2007 T 2/15/2008 T 8/16/2008 T

Project Comments

(1-6-04 DH) Project Shelved

(11-26-03 DH) The schedule was pushed out for the 2004 mid cycle SHOPP. The project needs updating.
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XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
44 |05-0E470_ K MON-101 - 45.7/82.6 5470  MON 101 KING O TY/ SALI NAS PID xpm[ Yes]  Delivery| | APL[ No |
| NTERSECTI ON | MPROVEMENTS Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
VARIOUS INTERSECTIONS BETWEEN CENTRAL  INSTALL/EXTEND MEDIAN Parcels nactive
AVE TO GOULD RD (KP 73.6/132.9) ACCELERATION & LEFT TURN Utilities 6 | ProdCode  Prog Y Const$s RW $8
CHANNELIZATION —| 201.310
. . ) Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal Act District Est $9,426 District Est $8,885
PID Appr 9/27/2001 |Total Con Est  $9,426 Total Con Est  $8,885
. RIP up LOCAL OTHER
Project Rpt R/W Est $12 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 10/1/2005 11/1/2005 12/1/2005 8/1/2006 7/1/2006 11/1/2006 12/13/2006 4/1/2007 11/1/2007
Current 10/1/2005 T 11/1/2005 T 12/1/2005 T 8/1/2006 T 7/1/2006 T 11/1/2006 T 12/13/2006T 4/1/2007 T 11/1/2007 T

Project Comments

07-02-03 DH) The schedule was pushed forward for the 2004 SHOPP. Assumes a 7/1/04 Start date. The project needs updating.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
45 |05-0F970_ K MON-101 - 62.1/63.2 9700 NORTH SOLEDAD OH REPLACEMENT PID XPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Brogiam Sta_tu§ e
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT BRIDGE REPLACEMENT parcels 9 | SHOPP Inactive 2006
THE NORTH SOLEDAD OH BRIDGE - BR NO Utilities 5 Prog Code Prog FY Const$$ RW $%
44-91L/R (KP 100.1/101.7) ——| 201.110

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$4,904 Structure Est __$4,230 Component Eunding
Env Federal __ EX  Act District Est $18,231 District Est $15,726 LONG LEAD
PID Appr 11/7/2003 |Total Con Est $23,134 | Total Con Est  $19,956 |
RIP e LOCAL OTHER
Project Rpt _11/7/2003 R/W Est $1,961 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
DM Robert Navarro PH# (559) 230-3142 RR SPTC C&M,SC RECL Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 10/1/2006 12/1/2005 11/1/2005 10/1/2006  9/1/2008  10/1/2009 11/1/2009 1/1/2010 2/1/2010 5/1/2010 9/1/2011
Current 10/1/2006 T 12/1/2005 T 11/1/2005 T 10/1/2006 T 9/1/2008 T 10/1/2009 T 11/1/2009 T 1/1/2010 T 2/1/2010 T 5/1/2010 T 9/1/2011 |

Project Comments

2004 SHOPP

PSSR approved 11/07/03
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
46 05-0G020_ K MON-101 -R91.5/R98.8 0702 PRUNEDALE REHAB PID XPM Delivery | | APL | No |
Plan List

Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?

NEAR SALINAS FROM 0.5 KM SOUTH OF HIGHWAY REHAB Parcels nactive

ESPINOSA RD TO 0.2 KM NORTH OF ECHO Utilities 6 Prog Code Prog FY Const$$ RW $$

VALLEY ROAD (KP R147.2/R159.0) —| 201.120

. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State ND  Act Structure Est $952 Structure Est $846 Component Funding

Env Federal __FI Act District Est $18,789 District Est $16,694

PID Appr 9/24/2002 |Total Con Est $19,741 Total Con Est  $17,540

. RIP up LOCAL OTHER
Project Rpt _ 9/24/2002 R/W Est $152 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
— PA&ED % RW, % PS&E % CON %

EM Bobi Ritter PH# (559) 243-8178

CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | || | I:l

Approved 1/1/2007 5/9/2007 7/31/2007  1/1/2008 2/5/2008 10/1/2008 10/1/2008 1/1/2009  2/12/2009 6/1/2009 1/1/2010

Current 1/1/2007 T 5/9/2007 T 7/31/2007 T 1/1/2008 T 2/5/2008 T 10/1/2008 T 10/1/2008 T 1/1/2009 T 2/12/2009 T 6/1/2009 T 1/1/2010 T

Project Comments

(06-02-03 DH) The schedule was adjusted for the 2004 SHOPP. M200 to 1/1/07

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
47 105-0A090_ K MON-156 -R1.1/R2.1 0900A CASTROVILLE OH REPLACEMENT PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
“NEAR CASTROVILLE, FROM 0.3 KM W OF* THE  REPLACE BRIDGE parcels 5 | SHOPP Inactive 2006
CASTROVILLE OH TO 0.8 KM E OF OF THE Utilities 5 Prog Code Prog EY Const$$ RW $$
CASTROVILLE OH BR #44-33L (KP R1.8/R3.4) —| 201.110
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$2,400 Structure Est __$2,010 Component Eunding
Env Federal __ FI Act District Est $9,496 District Est $7,953 LONG LEAD
PID Appr 9/25/2002 [Total con Est  $11,896 | Total Con Est  $9,963 |
RIP e LOCAL OTHER
Project Rpt _9/25/2002 R/W Est $1,106 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date = S —
tion
DM Robert Navarro PH# (559) 230-3142 COP____COOF MONTEREY Thase Lompletion
— (559) RR UNION PACCEM,SIC.L PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan: | || | I:l

Approved 10/1/2007  3/1/2007 4/1/2007  10/1/2007  4/24/2010 7/1/2010 10/1/2010 10/1/2010 11/12/2010 4/1/2011 1/1/2014

Current 10/1/2007 T 3/1/2007 T 4/1/2007 T 10/1/2007 T 4/24/2010 T 7/1/2010 T 10/1/2010 T 10/1/2010 T 11/12/2010 T 4/1/2011 T 1/1/2014 |

Project Comments

(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP

(06-02-03 DH) The schedule was pushed out one year for the 2004 SHOPP. M200 to 10-01-07.
Shelved
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
48 05-0F250_ K MON-183 -2/8.4 2600 183 OVERLAY PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM ASPHALT CONCRETE Parcels nactive
NORTH OF DEL MONTE AVE (KP 3.2/13.4) OVERLAY-CAP M Utilities 0 Prog Code Prog FY Const$$ RW $$
201.121
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _7/19/2000 Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $3,759
PID Appr 8/24/2000 |Total Con Est Total Con Est  $3,759
. RIP up LOCAL OTHER
Project Rpt ~ 8/24/2000 R/ Est $0 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current
Project Comments
(02-04 DH )Removed from the list of viable SHOPP projects.
Should be removed from Status
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
49 |05-39630_ 1 MON-198 - 18.5/18.7 0001P  MUSTANG GRADE REAL| GNVENT PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP REALIGN HIGHWAY parcels 1| SHOPP Inactive 2006
29.8/30.2) Utilities 4 Prog Code Prog FY Const$$ RW $3$
201.150
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _9/30/2003 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/30/2003 District Est $1,267 District Est $1,230
PID Appr  1/18/2002 [Total Con Est  $1,267 | Total Con Est  $1,230 |
RIP e LOCAL OTHER
Project Rpt _9/30/2003 R/W Est $8 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
; Phase Completion
DM Shahin Mansour PH# (559) 230-3114 Ehase Completion
PA&ED_100 % RW. % PS&E_60 % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 9/30/2003 2/10/2004 5/26/2004 7/1/2005 7/1/2005  10/1/2005 11/12/2005 3/1/2006  10/1/2007
Current 9/30/2003 A 2/10/2004 A 5/26/2004 A 7/1/2005 T 7/1/2005 T 10/1/2005 T 11/12/2005T 3/1/2006 T 10/1/2007 T

Project Comments

This project was shelved 7/1/04

This project is not on the 2004 SHOPP.
It will be Shelved at the 60% review.
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Caltrans Central Regio
Project Status Report

n

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
50 05-0J490_ K SB -1 -0/50.6 4900 EXIT RETROFI T SI GNS PID XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON UPGRADE EXIT GUIDE SIGNS Parcels nactive
& NEAR ALL FREEWAY EXIT/OFF-RAMPS Utilities 0 Prog Code Prog FY Const$$ RW $$
201.170
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _7/23/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX _ Act _7/23/2003 District Est $2,822 District Est $2,660
PID Appr 9/3/2003 |Total Con Est $2,822 Total Con Est  $2,660
. RIP up LOCAL OTHER
Project Rpt _ 9/3/2003 R/W Est $0 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 Type Adgency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 9/1/2003 4/1/2006 7/1/2006 7/1/2006  8/12/2006 11/1/2006  2/1/2007
Current 9/1/2003 A 4/1/2006 T 7/1/2006 T 7/1/2006 T 8/12/2006 T 11/1/2006 T 2/1/2007 T|

Project Comments

Not picked up in 2004 SHOPP

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

51|05-0c610_ K SB -1

Location Description

NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK CONSTRUCT TIEBACK WALL

BRIDGE #51-92 (KP 16.41)

Project Documents

-10.2/

0610

Work Description

*Escalated Cost Estimate

YTI AS CREEK RET. WALL

PID

ROW Info

Current Cost Estimate

Parcels __ 2
Utilities 6

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.150

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$3,477 Structure Est __$3,089 Component Eunding
Env Federal Fl Act District Est $1,534 District Est $1,363
PID Appr 1/29/2001 |T0tal Con Est $5,011 | Total Con Est  $4,452 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $4 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date '
; Phase Completion
DM David Sangha PH# (559) 244-2942 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 8/1/2007 9/1/2007 7/1/2007  10/1/2007 10/1/2008  1/1/2009 1/1/2009  3/15/2009  4/1/2009 7/1/2010 8/1/2010
Current 8/1/2007 T 9/1/2007 T 7/1/2007 T 10/1/2007 T 10/1/2008 T 1/1/2009 T 1/1/2009 T 3/15/2009 T 4/1/2009 T 7/1/2010 T 8/1/2010 T

Project Comments

Project put on hold until further notice.
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
52 05-0E260_ K SB -1 -19.3/20.6 0260 LOVPOC REHAB PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET HIGHWAY REHABILITATION Parcels 2 nactive
AND ON RTE 246 FROM 0.4 KM WEST OF V Utilities 10 Prog Code Prog FY Const$$ RW $$
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB ——| 201.120
246-KP 13.3/15.3)
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $6,241 District Est $5,711
PID Appr 3/18/2003 |Total Con Est $6,241 Total Con Est  $5,711
. RIP up LOCAL OTHER
Project Rpt R/W Est $155 CAPT
Agreements T
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date =
DM James Espinosa PH# (559) 243-3537 RR____UPRR SCRECL 022003 Phase Completion
PA&ED__7_ % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2005 1/1/2005 7/1/2005 5/1/2007 7/1/2007 8/1/2007  10/1/2007 1/1/2008 7/1/2009
Current 3/1/2005 T 1/1/2005 T 7/1/2005 T 5/1/2007 T 7/1/2007 T 8/1/2007 T 10/1/2007 T 1/1/2008 T 7/1/2009 T|
Past Due

Project Comments

SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02. PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN
POCKET TO ROUTE 1. COST EXPECTED TO BE ABOUT $6 M.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
53 |05-0A480_ K SB -1 -41.7/49.2 4800 BLACK RD/ RTE 166 REHAB PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
NEAR SANTA MARIA FROM BLACK RD TO JCT RTE AC OVERLAY AND WIDEN parcels 1| SHOPP Inactive 2006
166/1 (KP 67.1/79.2) SHOULDERS Utilitiesl—8 Prog Code Prog FY Const$$ RW $3$
—| 201.120

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$202 Structure Est ___$190 Component Eunding
Env Federal Fl Act District Est $6,996 District Est $6,594
PID Appr  _8/23/2001 [Total con Est  $7,197 | Total Con Est  $6,784 |
RIP e LOCAL OTHER
Project Rpt R/W Est $133 CAPT
Agreements S
PM Jose Ponce PH# (805) 549-3425 Type Agency Name Date '
Phase Completion
DM Khaled Daher PH# (559) 230-3130 RR___ SPRR Ehase Completion
PA&ED_33 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 10/1/2004  4/1/2005 2/1/2005 3/1/2005 4/1/2006 6/1/2006 7/1/2006 9/1/2006  11/1/2006  1/1/2007  11/1/2007
Current 10/1/2004 T 4/1/2005 T 2/1/2005 T 3/1/2005 T 4/1/2006 T 6/1/2006 T 7/1/2006 T 9/1/2006 T 11/1/2006 T 1/1/2007 T 11/1/2007 T|
Past Due Past Due

Project Comments

PSSR signed on 1/9/01. Environmental studies to begin 2/01/01. Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates. Supplemental PSSR approved on 8/23/01. Management directed
to shelve project (6/5/02). Completed Negative HPSR.

*Escalated at 3%

Saturday, February 12, 2005 27




=

Caltrans Central Regio
Project Status Report

n

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
5410548060 K SB -101 - 0/ 13.6 4806 VEHI CLE DETECTORS PID xpm[ ves]  Delivery| | APL [ No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s Dzoo;og(r
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN INSTALL TMS ELEMENTS - Parcels nactive
THE VENTURA CO LINE AND GARDEN STREET (KP VEHICLE DETECTORS & CCTV Utilities 30 | ProaCode Prog FY Const$s ~RW $%
0.0/21.9) — | 201.315
. . ) Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $11 Structure Est $10 Component Funding
Env Federal __EX Act District Est $1,536 District Est $1,365
PID Appr 7/21/2004 |Total Con Est $1,548 Total Con Est  $1,375
. RIP up LOCAL OTHER
Project Rpt R/W Est $18 CAPT
Agreements T
PM Rob Miller PH# (805) 549-3133 Txge Agencx Name Date =
Phase Completion
DM Abdul Baker PH# (559) 444-2506 Phase Completion
PA&ED_5 % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 7/1/2007 3/1/2007 7/1/2007 3/1/2008 7/1/2008 9/1/2008 10/13/2008 1/1/2009 1/1/2010
Current 7/1/2007 T 3/1/2007 T 7/1/2007 T 3/1/2008 T 7/1/2008 T 9/1/2008 T 10/13/2008T 1/1/2009 T 1/1/2010 T

Project Comments

PSR being developed to include vehicle detectors and traffic monitoring stations. SHOPP candidate. Not in 2004 SHOPP.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

55| 05-0E010_ K SB

Location Description

BETWEEN VENTURA/SANTA BARBARA CO LINE

-101 - 0/ 27.5

5010 TRAFFI C MONI TORI

Work Description
INSTALL TRAFFIC SUR

AND HOLLISTER AVE OC AT VARIOUS LOCATIONS STATIONS

(KP 0.0/44.2)

Project Documents

*Escalated Cost Estimate

NG PID

ROW Info
VEILLANCE  parcels

Utilities

Current Cost Estimate

_40

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.315

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $7,374 District Est $6,748
PID Appr  _8/27/2001 [Total Con Est  $7,374 | Total Con Est  $6,748 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date '
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 8/1/2006 9/1/2006 4/1/2007 2/1/2007 10/1/2007 11/1/2007 1/1/2008 2/15/2008 6/1/2008 8/1/2009
Current 8/1/2006 T 9/1/2006 T 4/1/2007 T 2/1/2007 T 10/1/2007 T 11/1/2007 T 1/1/2008 T 2/15/2008 T 6/1/2008 T 8/1/2009 T|

Project Comments

Limits revised to include traffic monitoring from PM 13.5 to 27.5. Not in 2004 SHOPP
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Caltrans Central Regio
Project Status Report

n

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
S6 05-49290_ K SB -101 -R14.2/ 4929 CASTI LLO ST SEAL SLAB PID
Location Description Work Description ROW Info
IN SANTA BARBARA AT CASTILLO ST UC (BR NO REPLACE SEAL SLAB Parcels
51-204M) (KP R22.9) s
Utilities 14

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Program Information

xpm[Yes] Detvery[ ] APL[No ]

Plan List
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.110

Funds Reqg Date CTC Vote Date

Env State ND  Act Structure Est  $17,710 Structure Est  $14,400 Component Funding
Env Federal ___Fl Act District Est $8,191 District Est $6,660
PID Appr  _9/27/2001 [Total con Est _ $25,901 Total Con Est _$21,060
. RIP up LOCAL OTHER
Project Rpt R/W Est $83 CAPT
Agreements T
PM Rob Miller PH# (805) 549-3133 Txge Agencx Name Date -
i Phase Completion
DM Nicholas Chan PH# (559) 230-3126 Phase Completion
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 1/1/2009 3/1/2009 2/1/2009 7/1/2009 5/1/2011 5/1/2011 7/1/2011 9/1/2011 10/15/2011 2/1/2012 4/1/2013
Current 1/1/2009 T 3/1/2009 T 2/1/2009 T 7/1/2009 T 5/1/2011 T 5/1/2011 T 7/1/2011 T 9/1/2011 T 10/15/2011T 2/1/2012 T 4/1/2013 T

Project Comments

Floating Slab proposed to replace leaking seal slab under the Castillo St UC. Additional haz waste studies needed for groundwater. PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements. SHOPP candidate.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

57 |05-06070_ K SB

Location Description

ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND UPGRADE EXISTING DRAINAGE
LOS CARNEROS AVE. (KP 35.9/37.0)

Project Documents

-101 - 22.3/ 23

0707

Work Description

STRUCTURES

*Escalated Cost Estimate

GOLETA DRAI NAGE UPGRADES

PID

ROW Info

Utilities

Current Cost Estimate

Parcels __ 2
10

Program Information

Delivery APL | No

XPM| Yes

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.150

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$3,624 Structure Est __$3,220 Component Eunding
Env Federal Fl Act District Est $6,859 District Est $6,094
PID Appr 12/18/2002 |Total Con Est $10,483 | Total Con Est  $9,314 |
RIP e LOCAL OTHER
Project Rpt R/W Est $275 CAPT
Agreements S
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date '
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 COP _ SBCO FLOODDIS Phase Completion
RR PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 11/1/2006  7/1/2006 8/1/2006  11/1/2006  1/1/2008  11/1/2008 11/1/2008  1/1/2009 2/1/2009 5/1/2009  10/1/2011
Current 11/1/2006 T 7/1/2006 T 8/1/2006 T 11/1/2006 T 1/1/2008 T 11/1/2008 T 11/1/2008 T 1/1/2009 T 2/1/2009 T 5/1/2009 T 10/1/2011 T|

Project Comments

8/26/04 SB County may perform PA&ED Phase work.
9/23/03 District recommended programming in the 2004 SHOPP.
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Caltrans Central Regio
Project Status Report

n

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
58 10540260 K SB -101 - 39.4/40.1 0201  ARROYO QUEMADO REALI GNVENT PID xpm[ ves]  Delivery| | APL [ No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s Dzoo;og(r
NEAR GAVIOTA FROM 0.6 KM S TO 0.6 KM N OF  REALIGN SOUTHBOUND LANES  prcels nactive
ARROYO QUEMADO BRIDGE BR# 51-28L (KP INTO EXISTING MEDIAN AND Utilities 6 | ProdCode  Prog Y Const$s RW $8
63.4/64.6) BYPASS BRIDGE ——| Z01.110
. . ) Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __FI Act District Est $5,791 District Est $5,300
PID Appr 4/22/1999 |Total Con Est $5,791 Total Con Est  $5,300
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Jose Ponce PH# (805) 549-3425 T}{Ee Agencx Name Date =
DM Boris Ayaviri PH# (559) 243-2854 Phase Completion
PA&ED_73 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 2/1/2006 1/1/2006 5/1/2006 5/1/2007 7/1/2007 9/1/2007 10/1/2007 1/1/2008 4/1/2008
Current 2/1/2006 T 1/1/2006 T 5/1/2006 T 5/1/2007 T 7/1/2007 T 9/1/2007 T 10/1/2007 T 1/1/2008 T 4/1/2008 T

Project Comments

Long Lead. Environmental studies continuing. Project was shelved on 8/30/02 (no resources). Expecting SHPO concurrence.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

59 | 05-0k330_ K SB

Location Description

IN SANTA BARBARA COUNTY NEAR GAVIOTA

-101 - 45.5/

3330

Work Description
REPLACE CULVERT

STATE PARK & JUST SOUTH OF GAVIOTA SAFETY
ROADSIDE REST AREA (KP 73.2)

Project Documents

*Escalated Cost Estimate

GAVI OTA CULVERT REPLACEMENT

PID

ROW Info

Parcels __ 2
14

Utilities

Current Cost Estimate

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.151

Funds Req Date CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $2,044 District Est $1,763
PID Appr 8/20/2004 [Total Con Est ~ $2,044 | Total Con Est  $1,763 |
RIP e LOCAL OTHER
Project Rpt R/W Est $65 CAPT
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date '
; Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 7/1/2008 7/1/2008  10/1/2008 8/1/2009  10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2010
Current 7/1/2008 T 7/1/2008 T 10/1/2008 T 8/1/2009 T 10/1/2009 T 11/1/2009 T 12/13/2009T 3/1/2010 T 10/1/2010 T

Project Comments

NAVD 88).

08/24/04 RMV - PSR signed on 08/20/04; Project is proposed as a 2006 SHOPP Candidate

Previously dropped project to replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92);
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=

Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
60 05-0H200_ K SB -101 -R52.3/R65 0082 BUELLTON CAP-M PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
IN AND NEAR BUELLTON FROM 3.8 KM S OF REHABILITATE ROADWAY (CAP-M) Parcels nactive
NOJOQUI CR BR (NO 51-20) TO 3.2 KM N OF ZACA Utilities 10 Prog Code Prog FY Const$$ RW $$
CR BR (NO 51-10) (KP R84.2/104.6) —| 201.121
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _3/17/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act _3/17/2003 District Est $10,183 District Est $9,886
PID Appr 8/25/2003 Total Con Est $10,183 Total Con Est  $9,886
. RIP up LOCAL OTHER
Project Rpt ~ 8/25/2003 R/ Est $5 CAPT
Agreements T
PM Unassigned PH# Type Agency Name Date =
Phase Compiletion
DM Steven Wyatt PH# (805) 549-3079 Phase Completion
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2003 9/1/2004  11/1/2004 9/1/2005 7/1/2005 12/15/2005 1/15/2006  4/1/2006 7/1/2007
Current 3/1/2003 A 9/1/2004 T 11/1/2004 T 9/1/2005 T 7/1/2005 T 12/15/2005T 1/15/2006 T 4/1/2006 T 7/1/2007 T|
Past Due Past Due

Project Comments

Design - Amy Norris

Environmental - John Lucheta

Dist-EA

Phase County-|

Route-Post Mile  PPNO Project Name Project Phase

61 |05-0E270_ K SB

Location Description

NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 CAPM
KM E OF JCT RTE 101/154 SEPARATION. (KP

34.4/R51.9)

Project Documents

-154 -21.4/32.2 0527 SAN MARCOS PASS CAPM PID
Work Description ROW Info

Parcels
Utilities 10

*Escalated Cost Estimate Current Cost Estimate

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $6,388 District Est $6,021
PID Appr  _9/27/2000 [Total Con Est  $6,388 | Total Con Est _ $6,021 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date '
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2005 10/1/2005 11/1/2005 5/1/2006 7/1/2006 8/1/2006  11/1/2006  2/1/2007  12/1/2007
Current 10/1/2005 T 10/1/2005 T 11/1/2005 T 5/1/2006 T 7/1/2006 T 8/1/2006 T 11/1/2006 T 2/1/2007 T 12/1/2007 T

Project Comments

Project put on hold until further notice.
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information

62105.06160. K SB -166 -.9/2.3 0160 GUADALUPE DI TCHES PID xpm[ ves]  Delivery| | APL [ No |
Plan List

Location Description Work Description ROW Info :%g% ISta_tut_s Dzoo;og(r

ALONG ROUTE 166 BETWEEN THE CITIES OF RELOCATE DRAINAGE DITCHES  pgicels 12 nacive

SANTA MARIA AND GUADALUPE PM 0.9/2.35 & Utilities 10 | Proa Code Prog FY Const$$ RW $8

3.8/4.8 (KP 1.45/3.78 & 6.12/7.72) —— 201.015

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Structure Est

$0 Structure Est $0

Funds Reqg Date CTC Vote Date

Env State ND_ - Act _— ——=— | Component Funding
Env Federal __FI Act District Est $3,708 District Est $3,105 LONG LEAD
PID Appr 9/20/2001 |Total Con Est $3,708 Total Con Est  $3,105
. RIP up LOCAL OTHER
Project Rpt R/W Est $741 CAPT
Agreements T
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
S Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 1/1/2009 10/1/2008  1/1/2009 10/1/2010  1/1/2011 1/1/2011  2/18/2011  5/1/2011 10/1/2012
Current 1/1/2009 T 10/1/2008 T 1/1/2009 T 10/1/2010 T 1/1/2011 T 1/1/2011 T 2/18/2011 T 5/1/2011 T 10/1/2012 T|
Project Comments
C.U.R.E. Safety project. Two locations: PM 0.9/2.4 & PM 3.8/4.8.
Also see EA 05-0C620_ project locations coincide with each other.
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
63 |05-0c300_ K SCR-1 -R.O/R14  0300K WATSONVI LLE EMBANKMVENT PID xPM| Yes Delivery APL [ No
RECONSTRUCTI ON Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
NEAR WATSONVILLE FROM BEACH ROAD UC TO  EMBANKMENT RECONSTRUCTION parcels 12 S0l Inactive AU
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2) Utilities 12 Prog Code Prog FY Const$$ RW $$
201.150
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$3,253 Structure Est __$2,977 Component Eunding
Env Federal __ FI Act District Est $5,830 District Est $5,335 LONG LEAD
PID Appr  11/29/2000 [Total Con Est  $9,083 | Total Con Est _ $8,312 |
RIP e LOCAL OTHER
Project Rpt R/W Est $64 CAPT
Agreements S
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
— PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2006 5/1/2006 5/1/2006 8/1/2006  11/1/2007 11/1/2007  2/1/2008 2/1/2008  3/14/2008  5/1/2008 2/1/2010
Current 1/1/2006 T 5/1/2006 T 5/1/2006 T 8/1/2006 T 11/1/2007 T 11/1/2007 T 2/1/2008 T 2/1/2008 T 3/14/2008 T 5/1/2008 T 2/1/2010 T|

Project Comments

1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.

8/03 Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE***

* 2002 SHOPP * Not Programmed
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
64 05-0C900_ K SCR -1 -8/16.5 9000 SCR TRAFFI C SURVEI LLANCE PID XPM Delivery | | ﬂl No |
STATI ONS Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM INSTALL SURVEILLANCE Parcels nactive
FREEDOM BLVD TO ROUTE 1/17 INTERCHANGE STATIONS WITH LOOPS & CCTV Utilities 4 Prog Code Prog FY Const$$ RW $$
(KP 12.9/26.5) —| 201.315
. . ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX Act District Est $850 District Est $825
PID Appr |Total Con Est  $850 Total Con Est  $825
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Luis Duazo PH# (805) 542-4678 T}{Ee Agencx Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 10/1/2004 2/1/2005 4/1/2005 11/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 6/1/2007
Current 10/1/2004 T 2/1/2005 T 4/1/2005 T 11/1/2005T 10/1/2005 T 1/1/2006 T 3/1/2006 T 6/1/2006 T 6/1/2007 T
Past Due Past Due

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
65 |05-06400_ K SCR -17 -6.1/6.5 4001 SANTA VI LLAGE ROAD GUARDRAI L PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Erogram Sta_tu§ Doc Yr
NEAR SCOTTS VALLEY FROM 0.37 KM N OF CONSTRUCT CONCRETE Parcels SHOPP Inactive 2006
SANTA'S VILLAGE ROAD TO 0.03 KM S OF GUARDRAIL Utilities 7 | ProaCode  Prog FY Const$$ RW $$
CRESCENT DRIVE (KP 9.8/10.54) — | So1.015

Project Documents

*Escalated Cost Estimate

Funds Req Date

CTC Vote Date

Current Cost Estimate

Env State ND  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal __ FI Act District Est $5,264 District Est $4,677 LONG LEAD
PID Appr 8/2/2002 [Total Con Est  $5,264 | Total Con Est _ $4,677 |
RIP e LOCAL OTHER
Project Rpt R/W Est $84 CAPT
Agreements S
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date '
DM Boris Ayaviri PH# (559) 243-2854 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | [ 1]
Approved 10/1/2006  6/1/2007 1/1/2007 7/1/2007 6/1/2008 9/1/2008  11/1/2008  1/1/2009 3/1/2009 6/1/2009  10/1/2010
Current 10/1/2006 T 6/1/2007 T 1/1/2007 T 7/1/2007 T 6/1/2008 T 9/1/2008 T 11/1/2008 T 1/1/2009 T 3/1/2009 T 6/1/2009 T 10/1/2010 T|

Project Comments
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XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
66 05-36530_ K SLO -0 -L5714 0370 SLO MAI NTENANCE STATI ON PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info :%g% ISta_tut_s DZOO;O?
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS CONSTRUCT MAINTENANCE Parcels 1 nactive
OBISPO STATION Utilities 0 Prog Code Prog FY Const$$ RW $$
201.352
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est Structure Est $3,872 Component Funding
Env Federal __ND__ Act District Est District Est $2,228
PID Appr 12/13/1991 |Total Con Est Total Con Est  $6,100
. RIP up LOCAL OTHER
Project Rpt _ 4/22/1992 R/W Est $2,348 CAPT
Agreements G
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_50 % RW_90 % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

Project unparred

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
67105-49220_ K SLO -1 -.1/16.7 4922 NI POVO- MESA REHAB PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
FROM SANTA MARIA RIVER BRIDGE TO SOUTH ~ CAP-M Parcels SHOPP Inactive 2006
JCT RTE 101/1 SEPARATION (KP 0.2/26.9) Utllitles 8 Prog Code  Prog FY Const$$ RW $%
— | 201.121

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act __7/9/1999 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act  7/9/1999 District Est $6,741 District Est $6,545
PID Appr  _8/26/1999 [Total Con Est  $6,741 | Total Con Est _ $6,545 |
RIP e LOCAL OTHER
Project Rpt 8/29/1999 R/ Est $0 ST
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date '
; Phase Completion
DM David Fapp PH# (805) 549-3249 Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 8/26/1999 7/1/2005 6/1/2005 8/1/2005 10/1/2005 10/1/2005 11/12/2005 4/1/2006 1/1/2007
Current 8/26/1999 A 7/1/2005 T 6/1/2005 T 8/1/2005 T 10/1/2005 T 10/1/2005 T 11/12/2005T 4/1/2006 T 1/1/2007 T

Project Comments

Project not resourced to work on.
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ct Caltrans Central Region XPM Download  2/7/2005
Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
68 05-0F350_ 0 SLO -1 -17.7/40.3 3050 SLO- 1 BEAUTI FI CATI ON PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
"IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS BEAUTIFICATION & Parcels 8 nactive
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA CR MODERNIZATION Utilities 3 Prog Code Prog FY Const$$ RW $$
(KP 28.5/64.9) — | 201.240
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $336 Structure Est $290 Component Funding
Env Federal __EX Act District Est $3,588 District Est $3,095
PID Appr 9/17/2001 |Total Con Est $3,924 Total Con Est  $3,385
. RIP up LOCAL OTHER
Project Rpt R/W Est $2,975 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agencx Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_30 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 7/1/2008 7/1/2008 4/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010  4/12/2010  8/1/2010 4/1/2013
Current 7/1/2008 T 7/1/2008 T 4/1/2008 T 8/1/2008 T 9/1/2009 T 11/1/2009T 11/1/2009 T 3/1/2010 T 4/12/2010 T 8/1/2010 T 4/1/2013 T

Project Comments

Project work supspended - not in the 2004 SHOPP

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
69 |05-49210_ K SLO -1 -34.5/44.1 4921 CAYUCOS REHAB PID XPM| No Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
IN CAYUCOS FROM OLD CREEK BRIDGE TO PAVEMENT REHABILITATION Parcels S0l Inactive AU
HARMONY VALLEY RD (KP 55.5/71.0) Utilities 6 Prog Code Prog FY Const$$ RW $3$
201.121
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _7/21/1999 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 7/21/1999 District Est District Est $3,930
PID Appr 8/21/1999 [Total Con Est Total Con Est  $3,930 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
; Phase Completion
DM David Fapp PH# (805) 549-3249 Phase Completion
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Project Sheveled
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
70 05-46720_ 1 SLO -46 -R4.1/R4.5 4672 CAVBRI A/ TEMPLETON ENMBANKNVENT PID XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
BETWEEN CAMBRIA AND TEMPLETON EAST OF REPAIR EMBANKMENT & INSTALL Parcels 1 nactive
GREEN VALLEY ROAD (KP R6.6/R7.2) SUBSURFACE DRAINAGE SYSTEM Utilities 6 Prog Code Prog FY Const$$ RW $$
. . ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _12/19/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act _12/19/2003 District Est $1,767 District Est $1,666
PID Appr 4/4/2002 |Total Con Est $1,767 Total Con Est  $1,666
. RIP up LOCAL OTHER
Project Rpt  3/12/2004 R/ Est $3 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/12/2004 7/1/2005  11/1/2005 11/1/2006 11/1/2006 1/1/2007  2/13/2007  5/1/2007 8/1/2007
Current 3/12/2004 A 7/1/2005 T 11/1/2005 T 11/1/2006 T 11/1/2006 T 1/1/2007 T 2/13/2007 T 5/1/2007 T 8/1/2007 T

Project Comments

PE: Ken Romero, EP: Paula Huddleston

Not picked up in the 2004 SHOPP

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
71|05-0H530_ K SLO -101 - 11.8/30.3 5311 SLO 101 TVB PID xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Erogram Sta_tu§ Doc Yr
IN ARROYO GRANDE FROM EL CAMPO RD TO THE CONSTRUCT TMS - VEHICLE Parcels SHOPP Inactive 2006
NORTHERN CITY LIMITS OF SAN LUIS OBISPO (KP DETECTION STATIONS Utilities 30 | Prod Code Prog FY Const$$ RW $8
19.0/48.8) ——| 201315

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE  Act Structure Est $0 Structure Est $0 CorEna e
Env Federal EX Act District Est $2,145 District Est $1,963
PID Appr 9/12/2003 [Total con Est  $2,145 | Total Con Est  $1,963 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date '
; Phase Completion
DM James Espinosa PH# (559) 243-3537 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2006 7/1/2006  10/1/2006 7/1/2007 7/1/2007  10/1/2007 11/12/2007 2/1/2008  10/1/2008
Current 7/1/2006 T 7/1/2006 T 10/1/2006 T 7/1/2007 T 7/1/2007 T 10/1/2007 T 11/12/2007T 2/1/2008 T 10/1/2008 T

Project Comments

Not picked up in 2004 SHOPP
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Caltrans Central Region

Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
72 05-0G780_ K SLO -101 -26.9/27.4 2080 PRADO NB AUX LANE PID XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS CONSTRUCT AUXILIARY LANE Parcels nactive
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA Utilities 16 Prog Code Prog FY Const$$ RW $$
RD OC (KP 43.3/44.0) —| 201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $219 Structure Est $200 Component Funding
Env Federal __CE Act District Est $1,572 District Est $1,439
PID Appr 9/27/2001 |Total Con Est $1,791 Total Con Est  $1,639
. RIP up LOCAL OTHER
Project Rpt R/W Est $72 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agencx Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/1/2007 1/1/2007 1/1/2007 6/1/2007  10/1/2007 12/1/2007 12/1/2007 2/1/2008  3/15/2008 7/1/2008 1/1/2009
Current 3/1/2007 T 1/1/2007 T 1/1/2007 T 6/1/2007 T 10/1/2007 T 12/1/2007 T 12/1/2007 T 2/1/2008 T 3/15/2008 T 7/1/2008 T 1/1/2009 T

Project Comments

not picked up in 2004 SHOPP

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

73 |05-06030_ K

Location Description

IN & NEAR ATASCADERO FROM 0.11 KM N OF

SLO -101 - 35.7/46.3 0030

Work Description
HIGHWAY REHAB

CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC

WAY UC (KP 57.5/74.5)

Project Documents

*Escalated Cost Estimate

ATASCADERO 101 REHAB

PID

ROW Info

Parcels
Utilities

Current Cost Estimate

20

Program Information
Yes Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Req Date CTC Vote Date

Env State ND Act Structure Est __$1,306 Structure Est __$1,160 Component Eunding
Env Federal EX Act District Est $26,294 District Est $23,362
PID Appr 6/1/2004 [Total con Est  $27,600 | Total Con Est  $24,522 |
RIP e LOCAL OTHER
Project Rpt R/W Est $19 CAPT
Agreements S
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date '
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 8/1/2007 3/1/2006 7/1/2007  11/1/2007  9/1/2008  11/1/2008  8/1/2008 3/1/2009  4/12/2009  8/1/2009  11/1/2010
Current 8/1/2007 T 3/1/2006 T 7/1/2007 T 11/1/2007 T 9/1/2008 T 11/1/2008 T 8/1/2008 T 3/1/2009 T 4/12/2009 T 8/1/2009 T 11/1/2010 T

Project Comments

PSSR signed in May 2004 - not picked up in 2004 SHOPP, APS completed Fall 2004
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XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

74 05-0G040_ K SLO -101 - 63.6/69.3 0040B NORTH PASO ROBLES REHAB PID XPM M\d | ﬂl No |

Plan List

Location Description Work Description ROW Info :%g% ISta_tut_s Dzoo;ozr
IN SLO CO NEAR PASO ROBLES FRM SAN HIGHWAY REHAB Parcels 2 nacive
MARCUS CR BR TO SLO/MON CO LINE & IN MON Utilities 8 Prog Code Prog FY Const$$ RW $$
CO FROM SLO/MON CO LINE TO .4 KM S/O E —| 201.120

GARRISON OC (KP SLO-102.4/R111.6

. CTC Vote Date
Project Documents

Funds Reqg Date

*Escalated Cost Estimate Current Cost Estimate

Env State ND  Act Structure Est $5,972 Structure Est $5,306 Component Funding
Env Federal __EX  Act District Est $16,174 District Est $14,370
PID Appr 11/17/2003 |Total Con Est $22,146 Total Con Est $19,676
. RIP up LOCAL OTHER
Project Rpt  11/17/2003 R/ Est $314 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 7/1/2007 1/1/2007 5/1/2007 9/1/2007  12/1/2008  2/1/2009 3/1/2009 3/1/2009  4/12/2009  7/1/2009 1/1/2011
Current 7/1/2007 T 1/1/2007 T 5/1/2007 T 9/1/2007 T 12/1/2008 T 2/1/2009 T 3/1/2009 T 3/1/2009 T 4/12/2009 T 7/1/2009 T 1/1/2011 T

Project Comments
Project shelved

Saturday, February 12, 2005 38

*Escalated at 3%



MEASURE & 100% LOCAL
CANDIDATES



Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 2/7/2005
PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

Program Information
75105-0J500_ 0 SB -150- 0/ 101/ 150 NB RAMPS PID xPM| Yes|  Delivery| APL| ves|
Plan List
: - - Program Status Doc Yr

Location Description Work Description LOCAL Active 2002
IN CARPINTERIA AT THE ROUTE 101/150 REVISE INTERCHANGE

INTERCHANGE (KP 0.0) Prog Code Component

400.000
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels Utilities_ 0 Structure Est $0 Oversight , Local
Env Federal Act District Est $1,032
Total Con Est  $1,032 |
PM Paul Martinez PH# (805) 549-3407 R/W Est $0
. . Agreements

DM David Fapp PH# (805) 549-3249 Type Agency Name Date

EM Larry Newland PH# (805) 542-4603 coP CARPINTERIA

CM Alan Haag PH# (805) 542-4680

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 11/1/2002 9/3/2003 9/3/2003 12/1/2003 2/1/2004
- - - - - 15
Completed  11/1/2002

Project Comments

Oversight Project**Lead agency is City of Carpinteria
Oversight PE: John Fouche

and overriding considerations.

Environmental Planner: Julie McGuigan
12/3/03 - Comments to City to date include need for purpose and need, alternatives to project such as Bailard I/C improvements, effects on existing traffic

02/05/2004 - Met with City with comments on electronic third submittal of PSR. PSR is not approvable and break in access is not justified.

Dist-FA Phase County-Raoute-Past Mile PPNO

Project Name Project Phase

Program Information

76 |05-0J980_ K SB -101 - 1.6/ 9800 BAI LARD SR 101 |/ C Candidate XPM|_Yes Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2003
IN CARPINTERIA AT THE BAILARD IC (RINCON OC) INTERSECTION IMPROVEMENTS
NORTH AND SOUTHBOUND RAMPS (KP 2.61) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels Utilities __ 11 spructure Est $0 Oversight
Env Federal Act District Est $1,200
Total Con Est  $1,200
PM Paul Martinez PH# (805) 549-3407 R/W Est $12
. . Agreements
DM David Fapp PH# (805) 549-3249 Tvoe Agency Name Date
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2005 3/1/2006 50
Completed  11/1/2002 4/1/2003 4/1/2003

Project Comments

City of Carpinteria is implementing agency.

01/31/05 - PSR on hold pending outcome of 0J500.

Oversight Engineer: Joun Fouche, Environmental Planner: Wendy Waldron

12/3/03 - Comments provided to City on two submittals of PSR.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download 2/7/2005
PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name

Project Phase

77 ]05-0H810 0

Program Information

MON-68 - 13.1/13.6 SAN BENANCI O | NTERSECTI ON PID XPM| Yes | Deliverv| ﬂ| Yes |
| MPROVEMENTS Plan List
: - - Program Status Doc Yr

Location Description Work Description LOCAL Active 2004
IN MON COUNTY BETWEEN SALINAS AND INTERSECTION IMPROVEMENTS

MONTEREY AT SAN BENANCIO ROAD Prog Code Component
INTERSECTION (KP 21.1/21.9) 400.000 PDS

Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels __ 3  Utilites__ 6 sgructure Est $728 RIP , Local , Oversight
Env Federal __EX _ Act District Est $2,857
Total Con Est  $3,585 |
PM David Rasmussen PH# (805) 549-3677 R/W Est $105
. Agreements

DM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date

EM Larry Newland PH# (805) 542-4603 coP MONTEREY CO

CM Bruce Pastorius PH# (805) 226-8340

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 4/1/2004 6/1/2004 10/1/2004 1/1/2005
- - - - 100
Completed 11/15/2001 4/1/2004 6/1/2004 10/1/2004 1/18/2005

Project Comments

Oversight Only. 100% Local Funding. PSR/PDS
County of Monterey is lead for delivery of project.
Schedule for PA&ED is 6/2005

Dist-FA Phase County-Raoute-Past Mile PPNO Project Name

Project Phase

Program Information
78 |05-0Kk940 K SB -217 - .8/2.2 0094 SAN JOSE CR BI KE TRAI L Candidate XPM|_Yes Delivery | APL| ves
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN GOLETA ON ROUTE 217 BETWEEN THE CONSTRUCT BIKE LANE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP Prog Code Component
1.6/3.5) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND__ Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $2,000
Total Con Est  $2,000
PM Paul Martinez PH# (805) 549-3407 R/W Est $0
. . Agreements
DM David Fapp PH# (805) 549-3249 Tvoe Agency Name Date
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 3/1/2004 10/1/2004 5/1/2005 8/1/2005 10/1/2005 5
Completed 3/1/2004 10/1/2004

Project Comments

City of Goleta is the implementing agency
Oversight Engineer: John Fouche, Environmental Planner: TBD

01-31-05 - City has submitted request for CT legal opinion on use of Gas Co. culvert under 217.
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Project Initiation D
Status Report

Caltrans Central Region

ocument (PID)

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
79 [05-0k520 K SBT -25 -51.5/60.1 5020 ROUTE 25 SAFETY & OPERATI ONAL Candidate XPM| Yes| Deliverv| ﬂ| Yes|
| MPROVEMENTS Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF MEDIAN BARRIER AND INTERCHANGE
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101 IMPROVEMENTS Prog Code Companent
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels __43  Utilites_ 0 structure Est $0 Oversight
Env Federal Act District Est $8,680
Total Con Est  $8,680 |
PM Richard Rosales PH# (805) 549-3792 R/W Est $497
. . Agreements
DM David Fapp PH# (805) 549-3249 Type Agency Name Date
EM Bobi Ritter PH# (559) 243-8178 coP SBTCOG 111804
CM Bruce Pastorius PH# (805) 226-8340
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/3/2003 11/25/2003 12/24/2003 8/17/2004 1/25/2005
- - - - - 85
Completed  11/3/2003 11/25/2003 1/28/2004 8/17/2004
Project Comments
LOCAL OVERSIGHT PROJECT 12-13-04 Rec'd 3rd Review for new format PR/PSR on 10-18-04. Circ DED 11-18-04. Public Info Meeting 12-2-04.
9-20-04 Rec'd 2nd DPSR/PR and DED on 8-19-04. Comments due by 9-16-04. 6-24-04 Rec'd DED for review. 6-8-04 Rec'd 35% PSE Plans for review.
5-21-04 Rec'd Draft PSR/PR for Review. Current Schedule PAED 2/05, PSE 6/05. 5-21-04 Circulating Draft PSR/PR in Districts(4&5). Consultant is URS for
SBtCOG. This project 100% locally funded. PR-PSR
Have held many information dessiminational meetings from 485400 project(4 laning) staff
Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
80 |05-45130 K  SLO -101 - 53.8/54.5 101/ 46 WEST PID XPM|_Yes Delivery APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
RTE 101 / RTE 46 INTERCHANGE IN PASO ROBLES RECONSTRUCT INTERCHANGE
(KP 101-86.6/87.7 & 46-34.6/35.4) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND_ Act Parcels 39  Utilittes_26 _ syucture Est _ $15,891 | Oversight , Local
Env Federal __FI Act District Est $41.162
Total Con Est $57,053
PM Tom Houston PH# (805) 549-3016 R/W Est $21,001
. . Agreements
DM David Fapp PH# (805) 549-3249 Tvoe Agency Name Date
EM Larry Newland PH# (805) 542-4603 coP PASO__ROBLES
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 4/1/2004 12/1/2004 o5
Completed 12/26/2000 7/20/2001 8/20/2001 3/22/2004

Project Comments

resusmittal with 1 to 2 weeks.

***Qversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***
Roundabout Conceptual Fact Sheet approved on 11/19/04. Final PSR(PDS) was circulated fon 12/9/04 for CT approval. PSR(PDS) returned for response
to comments by CR Division Chiefs . Met with consultant to discuss what modifications to PSR(PDS) that will be necessary to get approved. Anticipate
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
81 [05-0L630 K MON-68 - 12.9/13.1 0063 CORRAL DE Tl ERRA | NTERSECTI ON Candidate XPM| Yes | Deliverv| ﬂ| Yes|
| MPROVENVENTS Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP CONSTRUCT DUAL WB LEFT TURN LANES
20.75/21.08) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND_ Act Parcels Utilities_ 0 Structure Est $0
Env Federal Act District Est $1,000
Total Con Est  $1,000 |
PM David Rasmussen PH# (805) 549-3677 R/W Est $0
. . Agreements

DM David Fapp PH# (805) 549-3249 Type Agency Name Date
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
Completed

Project Comments

Dist-EA Phase County-Route-Post Mile PPNQ Project Name Project Phase Program Information
82 105-06490 K SLO -101 - 3.9/ 0859 SOUTHLAND RAMPS Candidate XPM|_Yes Delivery APL] Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2006
AT NIPOMO 0.7 KM S OF TEFFT ST OC NEW INTERCHANGE
Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Eunding
Env State ND_ Act Parcels Utilities__ 0 structure Est $0 Local , Oversight , RIP
Env Federal Act District Est $1,100
Total Con Est  $1,100
PM Tom Houston PH# (805) 549-3016 R/W Est $0
. . Agreements
DM David Fapp PH# (805) 549-3249 Tvoe Agency Name Date
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
g 0
Completed

Project Comments

** Qversight Only--Local and RIP Funds--Implementing Agency is SLO Co**
County will do PSR(PDS) in house and may contract out PA&ED, PS&E & Contruction.
can be found (developer fees etc)

After kickoff meeting,

this project is on hold until a funding source

Saturday, February 12, 2005

42




Caltrans Central Region
Project Initiation Document (PID)
Status Report
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XPM Dow

nload 2/7/2005

PMCS Download 2/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information
83 |05-0L950 K  SLO -46 - 32.1/32.1 Al RPORT/ SR 46 Candidate xPM| Yes|  Delivery| APL] ves |
I NTERSECTI ON/ | NTERCHANGE Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active
IN SLO CO ON HWY 46 AT AIRPORT RD IMPROVE INTERSECTION FOR FUTURE
INTERSECTION AND VICINITY (KP 51.0) TRAFFIC VOLUMES Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER _ Act Parcels Utilities__ O Structure Est _ $10,000 Oversight
Env Federal _ ES _ Act District Est $7,000
Total Con Est  $17,000 |
PM Tom Houston PH# (805) 549-3016 R/W Est $0
. . Agreements

DM David Fapp PH# (805) 549-3249 Type Agency Name Date
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 8/1/2004 3/1/2005 4/1/2005 5/1/2005 9/1/2005
et _oers ey _oeTe _oere 5
Completed  8/12/2004

Project Comments
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D05 PA&ED Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year
Baseline 8 3 4 1 16| 7 Safety Projects were delivered
Current 8 10 5 6 29
Delivered 8 8 0 0 16| NBL=Non Baseline Deliverable
Baseline Delivered 8 2 0 0 10
Baseline Delivery % 100% 67% 0% 0% 63%| Const $$= in thousands of Dollars
Overall Delivery % 100% 89% 0% 0% 73%
Delivered
Project Name | EA | Curent | Baseline| % | PM | Const $$ | Program | Program Code |
South & Broad St. Rehab. 05-0A460_  7/1/04 711/04 100 A Donatello 6709 SHOPP 201.120
Hermitage Slope Retaining Wall 05-0C540_ = 8/1/04 7/1/04 100 D Hessing 5258 SHOPP 201.150
MISSION CANYON SAFETY 05-0F570_ = 11/1/04 10/1/04 100 J Andris 2854 SHOPP 201.015
GOLETA i
PLANTING/RESTORATION 05-0G770_ | 8/1/04 711/04 100 L Lowerison 3078 SHOPP 201.210
Gaviota North Median Barrier 05-0H090_ = 8/1/04 7/1/04 100 R Vierra 4000 SHOPP 201.010
Median Barrier Gap Closure 05-0J210_ = 8/1/04 8/1/04 100 A Donatello 1349 SHOPP 201.010
Aptos Median Barrier 05-0J940_ 8/1/04 711/04 100 L Duazo 2707 SHOPP 201.020
Southerly Buellton Median Barrier 05-0K100_  8/1/04 7/1/04 100 R Vierra 2533 SHOPP 201.010
Gaviota Median Barrier Southerly o | o5.0k110_ | 8/1/04 | 7/1/04 100 R Vierra 2103 | SHOPP = 201.010
Watsonville median barrier 05-0K130_ ' 10/1/04 NBL 100 L Duazo SHOPP 201.010
slo 101 guardrail upgrades 05-0K570_ | 12/1/04 NBL 100 A Donatello SHOPP 201.015
xgg:ae;zy o Castroville Guardrall | o5 41760 | 11/1/04 = NBL 100 | D Hessing SHOPP | 201.015
SB/Goleta MBGR Upgrades 05-0K960_ = 10/1/04 NBL 100 R Miller SHOPP 201.015
San Luisito Creed Rd Median Barrier | o5 ) 539 | 19/1/04 = NBL 100 | ADonatello = 3156 | SHOPP & 201.010
Gonzales Il Median Barrier 05-0L550_ @ 11/1/04 NBL 100 D Hessing SHOPP 201.010
RACEWAY CAP M 05-48690_  10/1/04 | 10/1/04 100 D Hessing 3282 SHOPP 201.121

Pending Delivery

Project Name [  EA | curent | Baseline| % | PM | Const $$ | Program | Program Code |
CUYAMA VALLEY CURVES 05-0A550_ 3/1/05 | 1/1/05 0 L Lowerison 3364 | SHOPP _ 201.010
(SAFf]‘t‘gon‘g idor Improvments 05-0C650_  1/1/05 | 1/1/05 0 T Houston 0 STIP 075.600
Laurel Curve Safety Improvements | 05-0G410_ = 4/1/05 4/1/05 0 S Digrazia 4326 SHOPP 201.010
SR46 Corridor improvements 05-3307U_  3/1/05 | 3/1/05 0 T Houston 0 STIP 075.600
(Shandon)
SR46 Corridor improvements (Wye) | 05-33080_ 3/1/05 3/1/05 0 T Houston STIP

PRICE STREET EXTENSION 05-38840_ = 4/1/05 10/1/04 0 D Rasmussen = 10299 STIP 075.600



=

2/7/2005
PMCS Download 2/11/2005

Caltrans Central Region XPM Download

PA&ED Status Report

affrans

Project Phase Program Information

Project Name

84 Dist-EA  Phase County-Route-Post Mile PPNO
05-31592_ 0 MON-1 - 100.4/101.50032G  SALI NAS ROAD | NTERCHANGE PA&ED xpMm[ In xPm | Delivery[ ves] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
IN MON CO NEAR MOSS LANDING FROM 0.7 KM CONSTRUCT NEW INTERCHANGE  p | 14 .
arcels _—~__| Component Funding
NORTH OF JENSEN ROAD TO 0.9 KM SOUTH OF A
Utilities 4 PDS RIP, IIP

MONTEREY/SANTA CRUZ COUNTY LINE (KP

161.5/R163.3)

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate

*Escalated Cost Estimate

Env State ER Act Structure Est $3,014 Structure Est $2,678
Env Federal __ES Act District Est $29,731 District Est $26,416 Prog Code Prog FY Const$$ RW 35
=— —_— 075.600 $0 $0
PID Appr _7/11/2000 [Total Con Est_$32,746 Total Con Est_$29,094 e © loca  omes
Project Rpt R/W Est $7,483 e $0 o
Agreements SUPT _$4111 _$1.114
Richard R | 805) 549-3792
PM Richard Rosales PH# (805) Type  Agency Name Date Phase Completion
DM Robert Navarro PH# (559) 230-3142 PAGED 80 % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2005 12/1/2005 3/1/2006 7/1/2008 7/1/2008 1/1/2011
Current 8/1/2001 A 4/1/2005 T 8/1/2005 T10/1/2005 T 12/1/2005 T 7/1/2005 T 3/1/2006 T 7/1/2008 T 7/1/2008 T 1/1/2011 T

Project Comments

11-30-04 PDT mtg held. Discussed detour and 1 week closure of Salinas Rd. 9-20-04 PDT held 9-2 and CAG mtg held 9-8. Rec'd Struct Estimate and Partial R/W Data Sheet.

DED is now anticipated for March 2005 due to revised slopes and bio mitigation & swale calcs. 6-30-04 Waiting on Env Mitigation Costs to process R/W Data Sheet. Anticipate R/W
Data sht June 2004. Structures APS by Aug 2004 6/2/04 CAG mtg held2/26/04 PDT meeting held at TAMC. Park & Ride lot will not be constructed as part of this project. Moving
forward with preparation of Draft ND. PM postponed Public Open until Draft ED circulation next summer. July 30, 2003 held CAG meeting. June 26, 2003 PDT met and aggreed to

Project Phase Program Information

Dist-EA  Phase County-Route-Post Mile PPNO Project Name
85
05-44800_ 0 MON-68 -3.8/4.3 0480 HOLMAN HI GHWAY PA&ED XPM| In XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
.2 KM WEST OF COMMUNITY HOSPITAL OF WIDENING & INTERSECTION Parcels 4 Compohent Funding
MONTEREY PENINSULA (CHOMP) ENTRANCE TO IMPROVEMENTS (OVERSIGHT) A 0 N
Utilities PDS Oversight , Local , RIP

ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Reg Date

CTC Vote Date

Env State ER  Act Structure Est $518 Structure Est $488
Env Federal __ES Act District Est $6,870 District Est $6,476 BIELICORE  [PalEY Ciele Bl
— — 075.600 $0 $0
PID Appr  12/28/2000 [Total con Est  $7,388 | Total Con Est _ $6,964 | e " ocn omen
Project Rpt R/W Est $226 CAPT $0 $0
Agreements SUPT _ $1.000 $400
Tom Houston 805) 549-3016 VD a Y -
PM . P ( ) !’OP € CITIYAOFerI\]/I(C:)NT’::ErUe Date —Me Com Ie“on
DM David Fapp PH# (805) 549-3249 PAGED_40 % RW___ % PS&E____ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2002 10/31/2004 1/1/2006 1/1/2006 5/1/2006 1/1/2006 2/28/2007 4/1/2007 4/1/2010
Current 7/1/2002 A 10/31/200 A 1/1/2006 T 1/1/2006 T 5/1/2006 T 1/1/2006 T 2/28/2007 T 4/1/2007 T 4/1/2010 T

Project Comments
***Qversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***

$750,000 of Minor from EA 05-0A6900 programmed in FY 03/04 will be used to contribute to const phase of this project.

have roundabout. Third submittal of the Roudabout Concetpual Fact Sheet received on 1/07/05 and circulated for review by Design and Traffic Ops on 1/11/05/.

discuss ED, geometrics and RCFS scheduled for early Feb 05.

City/Consultant has proposed 2 new alternatives that

Focused PDT to
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86 Dist-EA  Phase County-Route-Post Mile PPNO

Program Information

Project Name Project Phase

05-0H230_ 1 MON-68 -6/6.7 RAGSDALE PA&ED
Plan List
. L o Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
IN MONTEREY COUNTY IN MONTEREY FROM 0.4 OPERATIONAL IMPROVEMENTS Parcels e T
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR _ -
Utilities__ 0 Oversight , A

(KP 10.6/11.7)

Funds Reg Date CTC Vote Date

Current Cost Estimate

*Escalated Cost Estimate

Project Documents
Env State ER Act Structure Est Structure Est $0 4/16/2004 6/17/2004
Env Federal Act District Est District Est $3,100 Prfgocoogg Prog FY Const$6 RW S5
PID Appr |Total Con Est Total Con Est  $3,100 o I LoGAL OTHER
Project Rpt 10/25/2004 R/W Est $0 CAPT
Adreements SUPT
Tom Houston 805) 549-3016 VD a Y -
PM . P ( ) (-)I—OP € CITYAOFeT/I(C:)NT'::EIT(]e 092D1(?3te Phase Completion
DM David Fapp PH# (805) 549-3249 PAGED_95 % RW_90 % PS&E_90 % CON__ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 9/1/2002 1/21/2004 10/1/2004 10/1/2004  1/29/2005 10/1/2004 1/28/2005 3/1/2005 10/1/2006
Current 9/1/2002 A 1/21/2004 A 10/1/2004 A 10/1/2004 A 1/29/2005 T10/1/2004 A1/28/2005 T 3/1/2005 T 10/1/2006 T
Project Comments

Oversight Only **Implementing Agency is the City of Monterey**
Project is multi program funded-$750 from Minor A funds. Mandatory FSE approved on 2/13/03. Combined PSR/PR approved on 10/25/04.

(Minor A is SHOPP ABOVE)
Issue of clear recovery zone will be

resolved shortly and anticipate the city's final PS&E package will submitted and approved within the next 2-3 weeks. AFSE has to be submitted and approved for 2:1 slopes in
front of Tarpy's prior to begin construction-city has been advised no permit for construction until AFSE is approved.

Project Name Project Phase Program Information

87 Dist-EA  Phase County-Route-Post Mile PPNO
05-34950_ O MON-101 - 84.6/ 86.6 0318 Al RPORT BLWD | . C. PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status

Location Description Work Description ROW Info 2000 STIP Programmed

IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF RECONSTRUCT INTERCHANGE Parcels 17 Component Funding
AIRPORT BOULEVARD (KP 136.1/139.3) A

Utilities __ 6 PDS RIP , IIP

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate
$6,700

*Escalated Cost Estimate

Structure Est

Env State ND Act Structure Est __ $7,541
Env Federal __FI Act District Est $22,173 District Est $19,700 BIELICORE  [PalEY Ciele Bl
— 075.600 $0 $0
PID Appr  10/16/2000 [Total con Est  $29,713 | Total Con Est _ $26,400 | e " ocnL omer
Project Rpt R/W Est $22,480 CAPT $0 $0 $0
Agreements SUPT _g1010 _ so8 $4.435
David Silberberger 805) 549-3798 VD a y -
PM S tt Sh g P (559) 230-3118 ;I-OP € CIT"(AOFer;iLIN’:Same 12(20azte Phase Com Iet|0n
DM Scott Shaver PH# (559) 230- SR SPRR PARED_85 % RW____ % PS&E____ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones ' Circulate Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW R/ Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2005 1/1/2006 3/1/2006 9/1/2008 9/1/2008 3/1/2011
Current 8/1/2001 A 2/1/2005 T 10/1/2005 T 1/1/2006 T 9/1/2005 T 3/1/2006 T 9/1/2008 T 9/1/2008 T 3/1/2011 T
Project Comments

A Funtional Team meeting was held on January 27, 2005. The purpose of this meeting was to update the project team on the latest developments on the project. The team was
informed that the environmental document is currently in the QA/QC process. It is hoped that the document can be sent to FHWA in February 2005. There was also some
discussion about the public hearing that is to follow the release of the environmental document to the public. On February 8 , 2005, the project manager gave a presentation to the

Salinas City Council primarily to update them on the progress of the project.

Saturday, February 12, 2005

*Escalated at 3%

45



=

Caltrans Central Region
PA&ED Status Report

2/7/2005
PMCS Download 2/11/2005

XPM Download

affrans

88 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

05-0161F_. 0 MON-101 -R91.2/R100. 0058F PRUNEDALE FREEVWAY PA&ED
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO CONSTRUCT FREEWAY Parcels ErTTETE R
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD _
Utilities __ 0 PDS RIP , Demo

(KP R91.2/100.4)

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Structure Est  $128,000

Funds Reg Date CTC Vote Date

Env State ER _ Act Structure Est _$157,424
Env Federal __ES Act District Est $206,619 District Est $168,000 | ProaCode ProgFY Const$$ RW $$
= —_— 075.600 $0 $0
PID Appr _ 8/6/2001 [Total Con Est  $364,043 Total Con Est _$296,000 e " oen ome
Project Rpt R/W Est $60 e $0 30
Adreements SUPT  ¢25 450 $12.550
David Silberb 805) 549-3798
PM aVll ilberberger PH# (805) Type Agency Name Date Phase Completion
DM David Franke PH# (559) 243-3809 PARED. % RW % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 5/1/1989 6/30/2006 7/1/2008 5/1/2007 11/1/2007 7/1/2008 8/1/2011 1/1/2012 5/1/2015
Current 7/1/2004 A 5/1/1989 A6/30/2006 T 7/1/2008 T 5/1/2007 T 11/1/2007 T 7/1/2008 T 8/1/2011 T 1/1/2012 T 5/1/2015 T

Project Comments

The project team is currently working on shutting the project down. Each unit has been asked to provide a closure report which describes what has been done, where they were

when they stopped and what they would have done next.

Project Name Project Phase

Program Information

89 Dist-EA  Phase County-Route-Post Mile PPNO
05-31580_ 0 MON-101 -100/101.3 0058E SAN JUAN | NTERCHANGE PA&ED XPM| In XPM | Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
NEAR PRUNEDALE FROM 0.5 KM S OF CONSTRUCT NEW INTERCHANGE  pgrcels 19 Component Funding
DUNBARTON RD AND MONTEREY/SAN BENITO CO A
Utilities 3 PDS M=

LINE (KP 160.9/163.0)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ER Act Structure Est Structure Est $2,670
Env Federal __ES Act District Est District Est $16,717 Prog Code ProgFY Const$$ RBW 35
— 025.700 $0 $0
PID Appr 10/30/2000 |Tota| Con Est Total Con Est  $19,387 | RIp e LOCAL OTHER
Project Rpt R/W Est $7,628 [capT $0
Agreements SUPT $1.459
David Silberb 805) 549-3798 ————
PM David Silberberger PH# (805) Type Agency Name Date Phase Completion
DM Robert Navarro PH# (559) 230-3142 PAGED 32 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2006 3/1/2007 11/1/2006  7/1/2009 8/1/2009 1/1/2013
Current 7/1/2001 A 7/1/2006 T 11/1/2006 T 5/1/2008 T 7/1/2008 T
Project Comments

Programmed PA&ED support is currently underfunded. A new workplan is being developed that will set out a new schedule and define the needed PA&ED support costs. A PCR will
then be generated to seek additional funding for PA&ED as well as a schedule change.
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90 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-31600_ 0 MON-156 -R1.8/R4.8 0057C ROUTE 156 WEST CORRI DOR PA&ED XPM[ In XPM Delivery APL
Plan List
. L o Doc Yr Program Status

Location Description Work Description ROW Info 1998A STIP Programmed

NEAR CASTROVILLE FROM CASTROVILLE BLVD CONSTRUCT EXPRESSWAY parcels 30 Component Funding

TO 0.7 KM WEST OF ROUTE 101/ 156 A

Utilities 3 PDS M=)

SEPARATION (KP R3.0/T7.7) (KP R3.0/T7.7)

Funds Reg Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est Structure Est $10,115
Env Federal __ES Act District Est District Est $48,741 ProaCode Prog FY Const$$ RW 55
= " 025.700 $0 $0
PID Appr 1/12/1998 |Total Con Est Total Con Est  $58,856 Rip P LoCAL  OTHER
Project Rpt R/W Est $8,903 e o
Adreements SUPT $6.007
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date Phase Completion
Phase tompletion
FWY COUNTY OFMONTEREY
DM Jay Haghparast PH# (559) 243-3863 PER COASTAL ZONE PAZED 10 % RW % PS&E % CON %
EM Bob| R|tter PH# (559) 243-8178 PER CORP OF ENGINEERS
PER DEPT FISH& GAME
CM Bruce Pastorius PH# (805) 226-8340 RR SPRR
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan I:l

4/1/2003 1/12/2004  9/1/2003  9/15/2003 9/14/2005 10/31/2005 2/28/2011

Approved
Current 11/1/1999 A 7/1/2006 T 8/1/2007 T

Project Comments

On January 20, 2005, a Functional Team meeting was held. The purpose of this meeting was to review the progress on the supplemental PSR-PDS as well as progress on restarting
environmental studies. The team also discussed the need for new Permits to Enter and the approximate schedule of a new workplan. It should be noted that the schedule and cost

for the project will be very different than what is currently programmed.

Program Information

91 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
05-28282_ O SB -101 -0/ RI NCON CREEK FI SH LADDERS PA&ED XPM| In XPM Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2006 LOCAL Active
IN SANTA BARBARA COUNTY ON STATE HWY 101 CONSTRUCT FISH LADDERS Parcels Compohent Funding
AT RINCON CRK (BR #52-0390) . )
Utilities 1 A, Oversight
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND  act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $2,732 District Est $2,500 Przgoc(;)(;j(()e Prog FY Const$$ RW 3%
PID Appr |Tota| Con Est  $2,732 | Total Con Est  $2,500 | ‘ Rip P LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements SUPT
Paul Martinez 805) 549-3407
PM PH# (805) !’oyppe " AARgMiné:Ole;lsame Date Phase Completion
DM Steven Wyatt PH# (805) 549-3079 PAGED 10 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2002 10/10/2004 12/1/2005 12/1/2005 3/31/2006 12/1/2005 12/31/2007 2/1/2008 8/1/2010
Current 7/1/2002 A 10/10/200 A 12/1/2005 T 12/1/2005 T 3/31/2006 T 12/1/2005 T2/31/2007 T 2/1/2008 T 8/1/2010 T
Project Comments
** MINOR A **
Oversight PE: Kristen Reynolds Environmental Planner: Chuck Cesena

OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT MAY AQUIRE R/W. CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON

ACOE SCOPING REPORT ON 1/16/02. RAILROAD INVOLVEMENT.
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92 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-37150_ 0 SB -101 - 26.9/ 0106C HOLLI STER ( CATHEDRAL QAKS) PA&ED XPM| In XPM M APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1992 RESERVE  Programmed
IN SANTA BARBARA COUNTY IN GOLETA AT REPLACE BRIDGE ON NEW Parcels 3 Component Funding
HOLLISTER AVENUE OVERCROSSING ALIGNMENT A .
Utilities 18 Seismic

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Structure Est $3,500

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est $3,825
Env Federal __FI Act District Est $2,764 District Est $2,529 ProaCode Prog FY Const$$ RW S
PID Appr _12/30/1992 [Total Con Est  $6,588 Total Con Est  $6,029 e e oo o
Project Rpt R/W Est $100 CAPT
Adreements SUPT
Paul Marti 805) 549-3407 VD aq y
PM au. e Priit (805) ::rope coér :sn(ngND?me 03229a7te Phase Completion
DM David Fapp PH# (805) 549-3249 RR___ SPTCO PAZED_0 % RW____% PS&E_0 % CON__%
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 2/1/2000 2/1/2001 7/1/2002 9/1/2002 10/1/1999 7/1/2002 8/1/2004 4/1/2005 12/1/2006
Current 3/1/2004 A 6/1/2005 T 7/28/2005 T7/28/2005 T 9/29/2005 T 8/25/2005 T 8/29/2005 T9/19/2006 T 8/8/2007 T 3/11/2009 T

Project Comments

Project Engineer: Steve Andris Environmental Planner:

Paula Huddleston

11/10/04 - Project is now in-house. Project is split with State's work under this EA. City's work is under EA OM140. CT to design and construct full project (both EAs) as one

project. Cooperative Agreement is being prepared.

Project Phase

Program Information

93 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
05-0G840_ 0 SB -101 -90.8/ 0840 101/135 IC PA&ED XPM| In XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
IN SANTA MARIA AT THE 101/135 INTERCHANGE = OPERATIONAL IMPROVEMENTS  pgarcels 6 Compohent Funding
(KP 146.0) TO EXISTING INTERCHANGE A 8 .
Utilities PDS Local , Oversight

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ND  Act Structure Est _ $2,288 Structure Est __$2,033
Env Federal __FI Act District Est $8,998 District Est $7,995 Przgoc(;)(;j; EUDOLIEY, el i B
PID Appr  10/16/2001 [Total con Est  $11,287 | Total Con Est _ $10,028 | o " ocn ome
Project Rpt R/W Est $49 CAPT
Agreements SUET
Paul Martinez 805) 549-3407 VD a y -
PM . P ( ) !’OP € SAI\ﬁ'A erl\]/I(A:Rl»i\lame llfgoa::e Phase Com |et|0n
DM David Fapp PH# (805) 549-3249 PASED_20 % RW____ % PS&E___ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 12/1/2005 3/1/2006 12/1/2005 5/1/2007 4/1/2011
Current 12/1/2002 A 8/1/2005 T 12/1/2006 T 12/1/2006 T 3/31/2007 T 12/1/2006 T 3/30/2009 T 5/1/2009 T 6/1/2011 T
Project Comments

** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**

Oversight PE: John Fouche Environmental Planner:

Lara Bertaina

05-27-04 - City preparing PAED per cooperative agreement with local funds. AB3090 exchange with Blosser Road.
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94 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-41930_ 0 SB -135 - 10.7/ 4193 135/ UNI ON VALLEY PARKWAY PA&ED xpm[ In xPm | Delivery[ ] APL
Plan List

. L o Doc Yr Program Status
Location Description Work Description ROW Info 2000 LOCAL Active
IN SANTA BARBARA COUNTY IN SANTA MARIA AT CONSTRUCT INTERSECTION Parcels 7 Component Funding
UNION VALLEY PARKWAY (KP 17.21) A 10 .

Utilities Local , Oversight , Measure

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate
$0

*Escalated Cost Estimate
Structure Est $0

Structure Est

Env State ND Act
Env Federal Act District Est $2,381 District Est $2,179 Prfgocoogg Prog FY Const$$ RW $%
PID Appr _6/26/2000 [Total con Est_ $2,381 Total Con Est _ $2,179 e e oo o
Project Rpt R/W Est $1,350 CARD
Adreements SUPT
Paul Marti 805) 549-3407
PM au. artinez PH# (805) CI\LD_OPG SANATQ_\;AGTAE\RIL\IMG Date Phase Completion
DM David Fapp PH# (805) 549-3249 PAZED 65 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2000 6/30/2004 7/1/2006 7/1/2006 10/29/2006 7/1/2006 2/29/2008 4/1/2008 4/1/2009
Current 7/1/2000 A 6/30/2004 A 7/1/2006 T 7/1/2006 T10/29/2006 T7/1/2006 T2/29/2008 T 4/1/2008 T 4/1/2009 T
Project Comments

** Qversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria**

Oversight PE: John Fouche

Environmental Planner: Lara Bertaina

12/03/03 - City preparing NEPA environmental document as part of UVP 1I/C project. PAED work on hold pending UVP |I/C ED.
11/22/02 - Freeway adoption recinded by CTC at Nov 02 mtng.

Project Phase Program Information

95 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
05-49420_ 0 SB -154 -4.5/28.5 4942 154 GROUP || PA&ED XPM| In XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2001 MEASURE Active
FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM OPERATIONAL IMPROVEMENTS - pgarcels .
———| Component Funding
WEST OF SAN ANTONIO CREEK BRIDGE (KP GROUP I i 0 .
Utilities Measure , Oversight

7.24/28.5)

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate

*Escalated Cost Estimate

Env State ND  act Structure Est $0 Structure Est $0
Env Federal Act District Est $7,926 District Est $7,253 Przgoc(;)(;j(()e Prog FY Const$$ RW 3%
PID Appr  3/18/2000 [Total con Est  $7,926 | Total Con Est _ $7,253 | o " ocn ome
Project Rpt R/W Est $107 CAPT
Agreements SUET
Paul Martinez 805) 549-3407 yp gency
PM . P ( ) !’OP € SB LAOCeA[]'(IERAl’\:‘Sams 121D90azte Phase Completion
DM David Fapp PH# (805) 549-3249 PASED_10 % RW___% PSS&E___ % CON__ %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2006 4/1/2007 10/1/2008 12/1/2008 8/1/2010
Current 1/1/2003 A 8/31/2004 A 7/1/2005 T 7/1/2005 T10/29/2005T7/1/2005 T5/30/2007 T 7/1/2007 T 1/1/2008 T
Project Comments

Oversight PE: John Fouche

Environmental Planner: Larry Bonner

Oversight Only project with SBCAG as the lead agency.
01-31-05 - USFS supports project. Public Info Meeting scheduled for 2/10/05.

11-10-04 USFS to provide comments for locations A, B and C.
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96 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C620_ 0 SB -166 - 0/6.9 0620 GUADALUPE W DENI NG PA&KED xpMm[ In xPm | Delivery[ ves] APL
Plan List
. L o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
FROM GUADALUPE TO SANTA MARIA CITY LIMITS WIDEN TO 4 LANES OR WIDEN TO Parcels 52 Component Funding
(KP 0.0/11.1) PROVIDE LEFT-TURN A
Utilities 11 PDS RIP

Project Documents

*Escalated Cost Estimate

CHANNELIZATION

Funds Reg Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $35,574 District Est $28,925 Prog Code Prog FY Const$$ RW 35
= —_— 075.600 $0 $0
PID Appr _6/26/2001 [Total Con Est  $35,574 Total Con Est  $28,925 " " oo o
Project Rpt R/W Est $6,501 CAPT $0
Adreements SUPT 31 386
Rochelle Vi 805) 549-3003
PM ocle e I-erra PH# (805) Type  Agency Name Date Phase Completion
DM Martin Nishikawa PH# (559) 230-3122 PAZED 5 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2003 5/1/2005 7/1/2006 7/1/2006 10/1/2005 7/1/2006 7/1/2009 11/1/2009 11/1/2011
Current 11/3/2003 A 5/1/2007 T 7/1/2008 T 7/1/2008 T 4/1/2008 T 10/1/2008 T 10/1/2011 T 11/1/2011 T 11/1/2013 T

Project Comments

Project is on hold for the 04/05 FY. Work to resume July 2005 (05/06 FY) - PA&ED work put on hold Jan-04; PDT last met in Jan-04 to discuss status of tasks and a plan for

resuming work on the project. Funding for PA&ED support has

been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP. The schedule has been pushed out 1 year to

reflect the changes in programming. Project is currently programmed for PA&ED only. Railroad involvement to begin 7/1/08 (36 month leadtime)

Phase County-Route-Post Mile PPNO

Project Name Project Phase Program Information

97 Dist-EA

05-0C640_ 0O SB -246 -11.8/20.9 6400

Location Description

FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY WIDEN TO 4 LANE DIVIDED

OF LOMPOC EAST TOWARD THE CITY OF

BUELLTON TO 0.3 KM EAST OF DOMINGOS RD (KP IMPROVEMENTS

LOVPOC W DENI NG PA&ED XPM| In XPM Delivery| Yes| APL | No
Plan List
Doc Yr Program Status
Work Description ROW Info 2002 STIP Programmed
Parcels _ 13 ;
EXPRESSWAY & VARIOUS - ~~> ———| Component  Funding
Utilities 5 PDS RIP

19.0/R33.6)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER  Act Structure Est _ $2,534 Structure Est __ $2,000
Env Federal __ES Act District Est $59,743 District Est $47,162 BIELICORE  [PalEY Ciele Bl
— — 075.600 $0 $0
PID Appr  10/18/2001 [Total con Est  $62,277 | Total Con Est _ $49,162 | e " ocn omen
Project Rpt R/W Est $8,304 [capT $0
Agreements SUPT  $6.543
Rochelle Vi 805) 549-3003 =
PM Rochelle .Ierra PH# (805) Type  Agency Name Date Phase Completion
DM Steven Milton PH# (559) 230-3102 PAGED. % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2003 1/1/2005 5/1/2007 7/1/2008 7/1/2008 1/1/2009 1/1/2008 7/1/2008 9/1/2010 1/1/2011 4/1/2014
Current 11/3/2003 A11/1/2006 T 5/1/2009 T 7/1/2010 T 7/1/2010 T 1/1/2011 T 4/1/2010 T 10/1/2010 T 10/1/2012 T 11/1/2012 T 2/1/2016 T

Project Comments

Project is on hold for the 04/05 FY. Work to resume July 2005 (05/06 FY) - PA&ED work put on hold Jan-04; PDT last met in Jan-04 to discuss status of tasks and a plan for
resuming work on the project. Funding for PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP. The schedule has been pushed out 1 year to
reflect the changes in programming. Project is currently programmed for PA&ED only. SBCAG's proposed 2004 RTIP provides funding for PS&E on this project.

Saturday, February 12, 2005

*Escalated at 3%

50



=

2/7/2005
PMCS Download 2/11/2005

Caltrans Central Region XPM Download

PA&ED Status Report

affrans

98 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C690_ 0O SBT -25 -47.4/49.7 0690  SOUTH HOLLI STER W DENI NG PA&ED xpm[ In xPM | Delivery[ | APL
Plan List

) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW WIDEN TO 4 LANES Parcels 8 Component Funding
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE A )

Utilities __ 7 Local , Oversight

ROAD (KP 76.34/80.0)

Project Documents

Funds Reg Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ND_ Act Structure Est $0 Structure Est $0
Env Federal __FI Act District Est $13,709 District Est $10,822 Prfgocoogg Prog FY Const$6 RW S5
PID Appr _2/26/2002 [Total Con Est_$13,709 Total Con Est_$10,822 e e oo omem
Project Rpt R/\W Est $1,316 CAPT
Adreements SUPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Phase Completion
DM Robert Navarro PH# (559) 230-3142 COP__ SBTCOG PAZED O % RW % PSEGE % CON %
EM Bryan Apper PH# (559) 243-8156
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 1/1/2006 11/20/2008 5/1/2010 5/1/2010 8/29/2010 5/1/2010 5/30/2012 7/1/2012 7/1/2014
Current 1/1/2006 T 11/20/200 T 5/1/2010 T 5/1/2010 T 8/29/2010 T5/1/2010 T5/30/2012 T 7/1/2012 T 7/1/2014 T
Project Comments

** Oversight Only-100% Local Funds-Lead Agency is San Benito COG **
Not scheduled to begin PA&ED before 1/06. Schedule in PSR: PA&ED 05/2007, R/W Cert 1/2009, PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009, Construction Complete

1/2012.

Project Name Project Phase Program Information

99 Dist-EA  Phase County-Route-Post Mile PPNO
05-48540_ O

SBT -25 -51.5/60.1 ROUTE 25 & 101 W DENI NG PA&ED XPM| In XPM Delivery| Yes| APL | Yes
PRQJECT Plan List
P oTIR T A ey Doc Yr Program Status
Location Description Work Description ROW Info 2001 LOCAL Active

NEAR HOLLISTER AND GILROY ON ROUTE 25 AND WIDEN FROM 2C TO 4E & MODIFY parcels
ROUTE 101 IN SCL AND SBT CO (SBT-25-KP
82.9/96.7) (SCL-25-KP 0.0/4.1) (SCL-101-KP 3.5/6.7)

Project Documents

137
Utilities 6

Component Funding
PDS Local , Reimbursed

THE 25/101 INTERCHANGE

Funds Reg Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ER  Act Structure Est _ $31,067 Structure Est _ $26,799
Env Federal __ES Act District Est $121,368 District Est $104,693 Przgoc(;)(;j; EUDOLIEY, el i B
PID Appr 4/2/2001 [Total con Est $152,435 | Total Con Est $131,492 | e " ocn ome
Project Rpt R/W Est $61,420 CAPT
Agreements SUPT
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Phase Completion
COP SANTA CLARA VTA 071703 —L
DM Jack Walker PH# (559) 243-3861 op =BT COG 071708 PAGED 68 % RW % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178 RR
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW R/ Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 1/1/2001 1/2/2004 8/1/2007 7/1/2005 8/1/2007 7/1/2010 7/1/2014
Current 1/1/2001 A 9/1/2005 T 3/1/2006 T 10/1/2007 T10/1/2007 T 7/1/2006 T 12/1/2006 T 10/1/2007 T 12/1/2009 T 5/1/2010 T 9/1/2013 T

Project Comments

12-13-04 Coop Agmt, Amend #2 approved for 7-18-2003. AMBAG 2004 Model now available this month. Trans Planning to sign Use Agmt first. Forecasting to be by D5 staff.
Sup PSR/PDS circulating for signatures. 9-20-04 Still waiting on AMBAG 2004 model release. Reviewing costs/schedule for new ALT for PDT to consider. COOP W/VTA & SBtCOG
nearing final signatures. 6-29-04 Discussed court orders for Permits to Enter w/Legal. 6-12 mos estimate. We will pursue "Phased Env Process" 6-3-04 Waiting on new AMBAG
2004 model 5-1-04 New Design Team-Jack Walker DM, Marissa Nishikawa, PE. PDT held March 16, 2004. 7 parcels to request court order to enter. Waiting on Ambag Model to
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100 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-34490_ O SBT -156 -3.3/7.7 0297 SAN JUAN BAUTI STA 4- LANE PA&ED xpMm[ In xPm | Delivery[ ves] APL
Plan List
. L o Doc Yr Program Status

Location Description Work Description ROW Info 1998 STIP Programmed

IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E WIDEN 2 TO 4 LANES Parcels 23 Component Funding

OF ALAMEDA ST TO UNION-MITCHELL RD (KP -

Utilities 5 PDS M=)

5.0/12.4)

Project Documents

Current Cost Estimate
$1,134

*Escalated Cost Estimate

Structure Est

Funds Reg Date CTC Vote Date

Env State ER _ Act Structure Est  _ $1,276
Env Federal __ES Act District Est $26,309 District Est $23,375 Prog Code Prog FY Const$$ RW 33
= —_— 025.700 $0 $3,770
PID Appr _9/11/1997 [Total con Est _ $27,585 Total Con Est_$24,509 e " oen ome
Project Rpt R/W Est $11,842 | CAPT $3.770
Adreements SUPT $4.362
Richard Rosal 805) 549-3792 —
PM Richard Rosales PH# (805) Type Agency Name Date Phase Completion
DM Khaled Daher PH# (559) 230-3130 PAGED 79 % RW % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2006 1/1/2005 3/1/2005 11/1/2008 11/1/2008 4/1/2011
Current 8/30/2002 A 4/1/2005 T 12/1/2006 T1/15/2007 T 3/15/2007 T 1/17/2006 T 1/15/2007 T 5/1/2009 T 5/1/2009 T 10/1/2011 T

Project Comments

12-24-04 Rec'd DED Admin draft for review. 12-13-04 Project is being reviewed by CR QC/QA env reviewers. 9-20-04 On schedule for DED. QA/QC process to begin early
October. 6-29-04 Revised scheduled and will process PCR. Rec'd Preliminary Traffic Ops Analysis 5-27-04. Specialist report due 6-1-04 but will probably sooner. DED (IS/EA) will
be a few months late. Working with Env on schedule and PCR for revised schedule. Working on draft ED. 10-16-03 SBtCOG Asked how they can expedite project. They will
provide $600K STIP funding ontop of Traffic Impact Fees already scheduled. 8-29-03 PDT picked 3 alternatives to carry forward in Enviro Document for anaylsis. New Env

Project Name Project Phase

Program Information

101 Dist-EA
05-0C730_

Phase County-Route-Post Mile PPNO
0 SCR -1 -10.5/16.8 0073 HWY 1 CONGESTI ON MGV STUDY PA&ED XPM| In XPM Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
IN SANTA CRUZ COUNTY BETWEEN STATE PARK  ADDITION OF HOV OR HOT LANE  pgrcels 35 Component Funding
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD IN EACH DIRECTION A -
Utilities 20 Oversight

(KP 16.9/25.6)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ER  Act Structure Est _ $60,282 Structure Est _ $52,000
Env Federal __ES Act District Est $149,546 District Est $129,000 Przgoc(;)(;j; EUDOLIEY, el i B
PID Appr  7/11/2002 [Total Con Est $209,829 | Total Con Est _$181,000 | o " ocn ome
Project Rpt R/W Est $27,033 CAPT
Agreements SET
PM Luis Duazo PH# (805) 542-4678 yp gency =
- (805) !—ope SCCARTSnC Name mODl—Oazte Phase Completion
DM David Fapp PH# (805) 549-3249 PASED___ % RW___ % PS&E____% CON__ %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 3/1/2003 1/1/2006 4/1/2007 5/1/2007 4/1/2007 1/1/2008 1/1/2010 5/1/2010 8/1/2013
Current 7/21/2003 A 12/1/2006 T 12/1/2007 T 12/1/2007 T 3/30/2008 T 12/1/2007 T3/30/2010 T 5/1/2010 T 5/1/2013 T

Project Comments
***Qversight Only***

2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"
Const HOV lane & operational improvements N/B & S/B. - Amend. NOT appvd. by CTC -- SCCRTC funded prj. using locall assist. $: RSTP, CMAQ, STPL, total $8 Mill PE. FTIP

CTIPS 1D#201-0000-0329
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102 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46580_ 0 SCR -1 -17.2/18.2 4658 ROUTE 1/9 | NTERSECTI ON | MP PA&ED XPM[ In XPM MI:' APL
Plan List
) o o Doc Yr Program Status

Location Description Work Description ROW Info 2006 LOCAL Active

ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N  INTERSECTION IMPROVEMENTS  p. el 2 Component Funding

OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF A N

Utilities 1 Oversight

RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP

9-0.0/0.8)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est __ $0 Structure Est __ $0
Env Federal __EX Act District Est $2,715 District Est $2,412 Prfgocoogg Prog FY Const$$ RW $%
PID Appr 11/15/2001 |Total Con Est $2,715 Total Con Est  $2,412 aip e LoCAL OTHER
Project Rpt R/W Est $1,983 NPT
Adreements SUPT
Luis D 805) 542-4678
PM Luis ‘uazo PH# (805) Type Agency Name Date Phase Completion
DM Shahin Mansour PH# (559) 230-3114 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 9/1/2004 3/22/2006 12/31/2006 12/31/2006 4/30/2007 12/31/2006 7/31/2008 9/1/2008 8/1/2009
Current 9/1/2004 A 3/22/2006 T 12/31/2006 T 12/31/200 T 4/30/2007 T12/31/200 T7/31/2008 T 9/1/2008 T 8/1/2009 T

Project Comments

Project Phase

Program Information

Dist-EA  Phase County-Route-Post Mile PPNO Project Name
103
05-0K650_ 0 SLO -1  -10.9/ 0986X HALCYON ROAD/ ROUTE 1 PA&ED XPM| In XPM | Delivery APL | Yes
| MPROVEMENTS ( PHASE 1) Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
IN SAN LUIS OBISPO COUNTY ON ROUTE 1 NEAR REALIGN I/C AND NEW BRIDGE Parcels .
———| Component Funding
OCEANO A -
Utilities O Oversight

Project Documents

Current Cost Estimate

*Escalated Cost Estimate

Funds Reg Date CTC Vote Date

Env State CE Act Structure Est $5,136 Structure Est $4,700
Env Federal Act District Est $4,371 District Est $4,000 Przgoc(;)(;j(()e Prog FY Const$$ RW 3%
PID Appr [Total con Est  $9,507 | Total Con Est _ $8,700 | o " ocn ome
Project Rpt R/W Est $0 CAPT
Agreements SET
T H t 805) 549-3016
PM om. ouston PH# (805) Type Agency Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PAGED_80 % RW___ % PS&E____ % CON__ %
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 12/10/2004 9/1/2005 9/1/2005 12/30/2005 9/1/2005 5/30/2007 7/1/2007 3/1/2009
Current 7/1/2003 A 12/10/200 T 9/1/2005 T 9/1/2005 T12/30/2005T9/1/2005 T5/30/2007 T 7/1/2007 T 3/1/2009 T

Project Comments

** Local Assistance project with Capital Component--Implementing Agency is SLO County**
EA established for review of capital component only (work within State R/W).

Local Assistance retains lead of the project.

under EA 05-4A0824 PPNO 0986
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104 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase Program Information

05-0G760_ 0 SLO -1

Location Description

- 49.9/ 50.7

IN CAMBRIA FROM THE SANTA ROSA CRBR TO
WINDSOR AVE (KP 80.3/81.4)

Project Documents

CAMBRI A FLOOD CONTROL PA&ED
Plan List
o Doc Yr Program Status

Work Description ROW Info 2002 LOCAL Active
RAISE HWY PROFILE & .

Parcels
CONSTRUCT NEW FLOOD " Component - Funding _

Utilities__ 0 Local , Oversight

CONTROL

*Escalated Cost Estimate

Funds Reg Date CTC Vote Date

Current Cost Estimate

Structure Est $800

Env State ER Act Structure Est $927
Env Federal __ES Act District Est $1,217 District Est $1,050 Prfgocoogg Prog FY Const$$ RW $%
PID Appr |Total Con Est  $2,145 Total Con Est  $1,850 Rip e LOcAL oTHER
Project Rpt R/W Est $0 e
Adreements SUPT
Tom Houston 805) 549-3016 VD aq y
PM - PH# (805) g—ope SLOACOenC Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PAZED 75 % RW. % PS&E 50 % CON %
EM Bryan Apper PH# (559) 243-8156
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 6/1/2004 3/12/2005 8/1/2005 8/1/2005 11/29/2005 8/1/2005 11/30/2009 1/1/2010 7/1/2012
Current 6/1/2004 A 3/12/2005 T 8/1/2005 T 8/1/2005 T11/29/2005T8/1/2005 T1/30/2009 T 1/1/2010 T 7/1/2012 T
Project Comments

** Qversight Only--Local and FEMA Funds--Implementing Agency is SLO Co**
There are no state highway funds in this project. There is a Minor B funds contribution of $180K for signals. Caltrans comments on the Combined PSR/PR were sent to the county

on 10/8/02.

Project is stalled until NEPA ED is approved.

PS&E package submitted to CT for review on 6/1/04 and comments sent to County on 8/5/05.

Project Name Project Phase Program Information

105 Dist-EA  Phase County-Route-Post Mile PPNO
05-49280_ 0 SLO -1 -63/66.8 4928 Pl EDRAS BLANCAS REALI GNVENT PA&ED XPM| In XPM | Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
NEAR SAN SIMEON FROM PIEDRAS BLANCAS REALIGN ROADWAY Parcels 5 Component Funding
VISTA POINT TO ARROYO DE LA CRUZ CREEK A
Utilities 2 G13

BRIDGE (KP 101.4/107.5)

Project Documents

*Escalated Cost Estimate

Funds Reg Date CTC Vote Date

Current Cost Estimate

Env State ER Act Structure Est $3,238 Structure Est $2,482
Env Federal __ES Act District Est $42,195 District Est $32,339 Pr;glcfsg Prog FY Const$$ RW 3%
PID Appr  8/17/2001 [Total con Est  $45,434 | Total Con Est _$34,821 | e " ocn ome
Project Rpt R/W Est $4,185 CAPT
Agreements SET
Paul Marti 805) 549-3407
PM au. artinez PH# (805) Type  Agency Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PASED___ % RW___ % PS&E____% CON__ %
EM John Luchetta PH# (805) 549-3493
cMm Dan Miller PH# (805) 549-3481
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2004 10/1/2006 7/1/2010 1/1/2011 7/1/2010 9/1/2011 10/1/2013 3/1/2014 10/1/2016
Current 10/15/200 A 10/1/2006 T 7/1/2010 T 1/1/2011 T 7/1/2010 T9/1/2011 T10/1/2013 T 3/1/2014 T 10/1/2016 T
Project Comments

CE for early R/W acquisition approved 10/24/01.
4-30-04 - Project on 2004 SHOPP Long Lead List. Environmental work begins July 04.
9-8-03 - Attemping to place on G-13 list to begin work. CCC met with Dept. Director on 6-26-03 to try to get project moving.
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Project Name Project Phase

Program Information

106 Dist-EA  Phase County-Route-Post Mile PPNO
05-3307U_ 0 SLO -46 -32.2/50.2 0226A SR46 CORRI DOR | MPROVEVENTS PA&ED xpMm[ In xPm | Delivery[ ves] APL
( SHANDON) Plan List
o Doc Yr Program Status
Work Description ROW Info 1998 STIP Programmed

Location Description

NEAR PASO ROBLES FROM AIRPORT RD TO 0.6 CONVERT 2 LANE HWY TO 4 LANE =) | 77 .
arcels __"° | Component Funding
KM E OF SHANDON ROADSIDE REST AREA (KP EXPRESSWAY A 6
Utilities PDS RIP , IIP , Demo
51.8/80.8)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est _$12,484 Structure Est  _$11,767
Env Federal __FI Act District Est $83,187 District Est $78,412 ProaCode Prog FY Const$$ RW 55
=— —_— 075.600 $0 $0
PID Appr 1/27/1998 |T0tal Con Est  $95,671 Total Con Est  $90,179 e e LocAL  omHER
Project Rpt R/W Est $10,049 [CAPT $0 o
Agreements SUPT _ $1.100 $6.900
T H t 805) 549-3016

PM Tom Houston PH# (805) Type Agency Name Date Phase Completion

DM Jack Walker PH# (559) 243-3861 PARED_90 % RW_25 % PS&E_35 % CON_0 %

EM John Luchetta PH# (805) 549-3493

CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate Approve Bridge Site  Maps to Contract

Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan 3/1/2005 [ | |

Approved 7/2/2003 10/1/2002 9/1/2002 9/1/2004 12/29/2004 7/1/2008
Current 2/25/2003 A 3/1/2005 T 9/3/2006 T 1/1/2002 A 7/1/2003 A 7/5/2006 T 12/13/200 T 12/11/200 T
Project Comments

Corridor project.

This project will be split into 3 segments for PS&E and Construction.

Env will be conducting a series of meetings with EPA, ACOE and FHWA resolve

remaining wetland issues of the combined ED for this project and EA 330800 (Wye) starting in Nov 04. FWS unable to provide the Bio Opinion because of staffing shortages-no

committment to delivery of the BO by any specific date.

Final ED is hostage to these two issues. R/W funding is allocated for FY04- preiviouly HQ approved Early R/W

Acquisition Process will be used for R/W for the first 6 Mile Segment if exception to HQ R/W funding plan for FY04 was previously granted by HQ R/W. PDT scheduled with

Project Phase

Program Information

107 Dist-EA
05-33080_

Phase County-Route-Post Mile  PPNO Project Name
0 SLO -46 -50.2/55.9 0227 SR46 CORRI DOR | MPROVEMENTS PA&ED XPM| In XPM | Delivery APL | Yes
(WYE) Plan List
_ o o Doc Yr Program Status

Location Description Work Description ROW Info 1998 STIP Programmed

NEAR SHANDON FROM THE SHANDON SAFETY CONVERT 2 LANE HWY TO 4 LANE pgrcels 27 Component Funding

REST AREA TO 1.8 KM EAST OF THE JCT OF EXPRESSWAY A

Utilities 8 PDS M=

STATE ROUTES 41 & 46 (KP 80.8/90.0)

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ER Act Structure Est ~ $23,250 Structure Est ~ $18,904
Env Federal Fl Act District Est $50,654 District Est $41,186 B Lo [PEalEY Coielieh Bl
PID Appr  4/16/1999 [Total con Est $73,903 | Total Con Est _ $60,090 | - " ocnL omer
Project Rpt R/W Est $29,415 CAPT
Agreements SUPT
T H t 805) 549-3016
PM Tom Houston PH# (805) Type Agency Name Date Phase Completion
DM Jack Walker PH# (559) 243-3861 PARED_90 % RW_ 0 % PS&E_0 % CON_0 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestones ' Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW R/ Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/1/2005 | | |
Approved 8/1/1998 3/1/2001 7/2/2003 8/1/2004 7/1/2001 11/1/2004 11/1/2006 3/1/2007 9/1/2010
Current 8/1/1998 A 2/25/2003 A 3/1/2005 T 1/1/2009 T 12/1/2008 T 6/1/2009 T 7/1/2011 T 10/1/2011 T 4/1/2015 T

Project Comments

Programmed for PA&ED and PS&E only. GARVEE candidate.
the Wye appears to have been resolved. New delineation has been submitted ACOE for approval.

ACOE and EPA have met CT in the field and new delineation have and their disagreement on wetland delineation at
Env will be conducting a series of meetings with EPA, ACOE and FHWA

resolve remaining wetland issues of the combined ED for this project and EA 3307U0 (Shandon) starting in Nov 04. FWS unable to provide the Bio Opinion because of staffing
shortages-no committment to delivery of the BO by any specific date.
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108 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0C650_ O SLO -46 -55.1/60.9 0650 SR46 CORRI DOR | MPROVMENTS PA&ED XPM| In XPM M APL
( ANTELGPE) Plan List
) o o Doc Yr Program Status

Location Description Work Description ROW Info 2000 STIP Programmed

NEAR CHOLAME FROM STATE ROUTE 46/41 2C TO 4C 17 .
Parcels

INTERSECTION EAST TO KERN CO LINE (KP " Component - Funding
Utilities 5 PDS IIP, RIP

88.7/98.0)

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate
$0

*Escalated Cost Estimate
$0

Structure Est

Env State ND Act Structure Est
Env Federal __FI Act District Est $61,986 District Est $50,400 Prog Code Prog FY Const$$ RW 35
= —_— 075.600 $0 $0
PID Appr _6/16/2000 [Total Con Est_$61,986 Total Con Est_$50,400 . ool omen
Project Rpt R/W Est $963 CAPT $0
Adreements SUPT $370
T H t 805) 549-3016
PM _Tom Houston . PH# (805) Type Agency Name Date Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546 PAZED 90 % RW. % PS&E % CON %
EM Mike Donahue PH# (559) 243-8157
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2005 [ | |
Approved 10/1/2003 4/1/2004 3/1/2004 12/1/2006 12/1/2006 11/1/2010
Current 10/1/2001 A 3/6/2003 A 1/1/2005 T 12/1/2008 T 6/1/2009 T6/30/2011 T 9/1/2011 T 7/1/2013 T
Project Comments

**THIS PROJECT FUNDED FOR PA/ED ONLY**

The environmental document for this project includes two project is Dist 6 (06-353410 and 06-442500). This project is the

closure project between the SR 46 Corridor Improvements (Wye) project (05-330800) and the Rte 46 Expressway Conversion Project (EA 06-35341). GARVEE candidate. FWS
unable to provide the Bio Opinion because of staffing shortages-no committment to delivery of the BO by any specific date.

Project Name Project Phase Program Information

109 Dist-EA  Phase County-Route-Post Mile PPNO
05-44590_ O SLO -101 -0/.8 4459 SANTA MARI A RI VER BRI DGES PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
"NEAR SANTA MARIA, FROM THE JCT OF" RTE "WIDEN & REPLACE BRIDGES, Parcels 12 o e T
135/101 TO NORTH OF THE JCT OF RTE 166/101 CONSTRUCT" AUX LANES & A
Utilities_ 16 | pps RIP , IIP

(KP SLO 0.0/1.3)(KP SB 145.6/146.4)

Project Documents

BICYCLE PATH

Funds Reg Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ND Act Structure Est _ $20,403 Structure Est _$17,600
Env Federal __FI Act District Est $15,998 District Est $13,800 BIELICORE  [PalEY Ciele Bl
— — 075.600 $0 $0
PID Appr  8/21/2001 [Total con Est  $36,401 | Total Con Est _ $31,400 | e " ocn omen
Project Rpt R/W Est $259 CAPT $0 $0
Agreements SUPT _ 760 _ $1.140
PM Lisa Lowerison PH# (805) 542-4764 yp a y =
( ) !’OP € SLOACTsnR(iELII\’l\IQame Oﬁfgoa:e Phase Com Ietlon
DM James Perano PH# (805) 549-3438 PAGED 40 % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2002 10/1/2004 12/1/2005 10/1/2005 5/1/2005 11/1/2005 11/1/2007 7/1/2008 11/1/2011
Current 10/1/2002 A 10/1/2005 T 12/1/2006 T 10/1/2006 T 5/1/2006 T 11/1/2006 T 11/1/2008 T 7/1/2009 T 11/1/2012 T

Project Comments
restarted project work Oct 2004
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110 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-47450_ 0 SLO -101 -5/ 4745 WLLOWROAD I/ C PA&ED XPM[ In XPM Ml:l APL
Plan List
o Doc Yr Program Status
Work Description ROW Info 2000A STIP Programmed

Location Description
NEAR NIPOMO BETWEEN TEFFT ST AND LOS CONSTRUCT NEW INTERCHANGE  parcels

BERROS/ THOMPSON RD INTERCHANGES PHASE (WILLOW RD) Utilities
1 (KP 8.0)

4

*Escalated Cost Estimate Current Cost Estimate

Project Documents

2

Component Funding
Oversight , RIP , Local

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est _$10,927 Structure Est _$10,000
Env Federal __FI Act District Est $7,649 District Est $7,000 Prggocé’;f Prog FY Const$$ RW $%
PID Appr 1/31/2000 |T0tal Con Est  $18,576 Total Con Est  $17,000 Rip e LocAL  oTHER
Project Rpt R/W Est $1,142 | cAPT
Adreements SUPT
T H t 805) 549-3016 VD aq y
PM om. ouston PH# (805) g—ope SLOACOenC Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PAZED 40 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 2/1/2003 11/10/2004 10/1/2005 10/1/2005 1/29/2006 10/1/2005 8/30/2007 10/1/2007 12/1/2009
Current 2/1/2003 A 11/10/200 A 10/1/2005 T 10/1/2005 T 1/29/2006 T 10/1/2005 T8/30/2007 T10/1/2007 T 12/1/2009 T
Project Comments

**Qversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***
Updated proposed Schedule of PA/ED 2/05, PS&E 2/06, Begin Const 5/06.

Project Phase

Program Information

Dist-EA  Phase County-Route-Post Mile PPNO Project Name
111
05-0A370_ 0 SLO -101 -13.1/14.6 0370A BRI SCO ROAD |/ C PA&ED XPM| In XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2000 LOCAL Active
IN ARROYO GRANDE AT THE BRISCO RD "UC, BR INTERCHANGE AND RAMP Parcels 38 .
——— | Component Funding
NO 49-154 / HALCYON RD" (KP 21.2/23.5) MODIFICATIONS A 0 .
Utilities PDS Local , Oversight

Current Cost Estimate

*Escalated Cost Estimate

Project Documents

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est $1,846 Structure Est $1,592
Env Federal __FI Act District Est $8,347 District Est $7,200 Przgoc(;)(;j(()e EUDOLIEY, el i B
PID Appr  10/18/2001 [Total con Est  $10,192 | Total Con Est _ $8,792 | o " ocn ome
Project Rpt R/W Est $1,146 CAPT
Agreements SUET
Tom Houston 805) 549-3016 VD a Y -
PM - PH# (805) !—op € ARF@ygngRA,’:‘E?Eme Date Phase Completion
DM David Fapp PH# (805) 549-3249 PASED_0 % RW___ % PS&E___ % CON___ %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2005 9/1/2007 10/1/2008 10/1/2008 1/29/2009 10/1/2008 11/30/2009 1/1/2010 7/1/2012
Current 7/1/2005 T 9/1/2007 T 10/1/2008 T 10/1/2008 T 1/29/2009 T 10/1/2008 T 11/30/200 T 1/1/2010 T 7/1/2012 T
Project Comments

***Qversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***

SLOCOG is removing this project from the 2004 STIP.

If the project remains a priority to the City, then they will have to fund 100% of the cost.
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112 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0H730_ 0 SLO -101 - 25.9/ 7300 LOVR I/ C PA&ED XPM[ In XPM MI:' APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP 41.5) PSR-PDS RECONSTRUCT Parcels 14 Component Funding
INTERCHANGE A .
Utilities__ 20 Developer , Oversight

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate
$10,720

*Escalated Cost Estimate
Structure Est $12,800

Structure Est

Env State ER Act
Env Federal __ES Act District Est $15,761 District Est $13,200 Prfgocoogg Prog FY Const$$ RW $%
PID Appr 2/27/2004 |T0tal Con Est $28,562 Total Con Est  $23,920 Rip e LOcAL oTHER
Project Rpt R/W Est $5,894 | cAPT
Adreements SUPT
T H t 805) 549-3016
PM om. ouston PH# (805) Type Agency Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 4/1/2004 5/11/2006 6/1/2007 6/1/2007 9/29/2007 6/1/2007 9/30/2010 11/1/2010 2/1/2014
Current 4/1/2004 A 5/11/2006 T 6/1/2007 T 6/1/2007 T 9/29/2007 T6/1/2007 T9/30/2010 T11/1/2010 T 2/1/2014 T

Project Comments

Oversight Only **Implementing Agency is the City of San Luis Obispo**
0 Phase has been opened and K phase closed. Kickoff PDT for PA&ED phase on 4/27/04. PDT meeting held for 11/18/04 to discuss geometrics and environmental process.

Actual work of PA&ED has not started because the city does not yet have a contract with a consultant to do the work.

Project Phase Program Information

Dist-EA  Phase County-Route-Post Mile PPNO Project Name
113
05-41120_ 0 SLO -101 - 26/ 0405 PRADO ROAD |/ C PA&ED XPM| In XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1999 LOCAL Active
IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO CONSTRUCT INTERCHANGE Parcels 6 .
—— | Component Funding
AT PRADO ROAD A -
Utilities __ 10 Oversight , Developer , Local

Project Documents

Funds Reg Date CTC Vote Date

Current Cost Estimate

*Escalated Cost Estimate

Env State ND  act Structure Est _ $2,364 Structure Est _ $2,228
Env Federal Act District Est $9,018 District Est $8,500 Przgoc(;)(;j; Prog FY Const$$ RW 3%
PID Appr  12/6/1996 [Total con Est  $11,381 | Total Con Est _ $10,728 | o " ocn ome
Project Rpt R/W Est $1,647 CAPT
Agreements SET
T H t 805) 549-3016
PM orj ouston PH# (805) CI\Lp_ope CITyAQ_\;OFerS\LCO Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PASGED_60 % RW_25 % PS&E_40 % CON___ %
EM Larry Newland PH# (805) 542-4603
cMm Dan Miller PH# (805) 549-3481
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 12/30/2004 10/1/2005 10/1/2005 1/29/2006 10/1/2005 12/31/2006 2/1/2007 10/1/2008
Current 7/1/2003 A 12/30/200 T 10/1/2005 T 10/1/2005 T 1/29/2006 T 10/1/2005 T2/31/2006 T 2/1/2007 T 10/1/2008 T

Project Comments

** Qversight Only--Implementing Agency is the City Of San Luis Obispo**

***100% Local Funding***

7103 resubmital MFSE 's and AFSE's were reviewed and comments sent to City/Conultant on 8/4/04. Hydrology report resubmitted for CT approval on

7/16/04 and meeting with City to disuss issues to be resolved held on 8/30/04. New location and work in creek not previously identified part of proposed mitigation of flooding of
101. Impact ot this new mitigation work to Market Place EIR and this poject still being accessed but delay of PA&ED for this project appears unavoidable. Formal letter was sent
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Project Name Project Phase

114 Dist-EA  Phase County-Route-Post Mile PPNO

05-0H840_ 0 SLO -101 -50.6/ 1218 VI NEYARD 0C PA&ED

Work Description ROW Info

WIDEN OVERCROSSING & INSTALL pgcels

SIGNALS A
Utilities

Location Description
IN TEMPLETON AT THE INTERSECTION_OF
VINEYARD DR. & RTE 101 (KP 81.52)

o

Current Cost Estimate
$1,050

*Escalated Cost Estimate

Project Documents
Structure Est

Program Information

Plan List
Doc Yr Program Status
2002 LOCAL Active

Component Funding
Local , Oversight

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est $1,082
Env Federal Act District Est $2,812 District Est $2,730 Prfgocoogg Prog FY Const$$ RW $%
PID Appr |Total Con Est  $3,893 Total Con Est  $3,780 ' e e LOcAL oTHER
Project Rpt RV Est $0 CAPT
Adreements SUPT
T H t 805) 549-3016
PM om. ouston PH# (805) Type Agency Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PAZED 50 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 12/10/2004 9/1/2005 9/1/2005 12/30/2005 9/1/2005 3/30/2006 5/1/2006 1/1/2009
Current 7/1/2003 A 12/10/200 T 9/1/2005 T 9/1/2005 T12/30/2005T9/1/2005 T3/30/2006 T 5/1/2006 T 1/1/2009 T

Project Comments
Oversight Only **Implementing Agency is the County of San Luis Obispo**

The project will use County funds only.-a Combined PSR/PR is the appropriate document. The AFSE was approved on 10/08/04 and the MFSE was approved on 10/25/04.

Awaiting submittal of the Combined PSR/PR for approval.

Project Name Project Phase

Program Information

Dist-EA  Phase County-Route-Post Mile PPNO
115
05-28281_ 1 SB -150 -1/1.1 0119Y RI NCON M TI GATI ON PA&ED XPM| No XPM | Delivery APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1994 SHOPP Programmed

NEAR CARPINTERIA-AT 1 AND 1.7 MILES EAST OF MITIGATION PLANTING (CTC CAT  pgarcels
ROUTE 101: ALSO IN VENTURA COUNTY (PPNO: 3) Utilities
B0119Y)-REQUIRED LAND SCAPE MITIGATION.

*Escalated Cost Estimate Current Cost Estimate

Project Documents

12

Component Funding

Funds Reg Date CTC Vote Date

Env State ER  act 10/10/1995 Structure Est Structure Est $0
Env Federal Act District Est District Est $250 Prog Code  Prog EY Const$5 — RW 55
— 201.110 2006 $125 $0
PID Appr |Tota| Con Est Total Con Est $250 | RIp e LOCAL OTHER
Project Rpt _ 2/5/1997 R/W Est $0 CAPT
Agreements SUET
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date Phase Completion
. Fhase Completion
DM Dennis Reeves PH# (805) 549-3509 PAGED_100 % RW___ % PS&E_T75 % CON__ %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

[ 1

Delivery Plan

Approved

Current

Project Comments

Programmed fiscal year pushed out t0 2005 by HQ. PCR Completed and approved to move schedule out. Project unpared; to be recombined with parent project.
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116 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name Project Phase

05-0G410_ 0 SCR -17

Location Description
IN SANTA CRUZ CO NEAR THE

VALLEY FROM 0.03 KM SOUTH TO 0.20 NORTH OF DRAINAGE & GUARDRAIL

LAUREL RD (KP 15.14/15.52)

Project Documents

-9.4/9.6

4100

CITY OF SCOTTS

*Escalated Cost Estimate

LAUREL CURVE SAFETY PA&ED
| MPROVEMENTS
Work Description ROW Info
"SHOULDER AND LANE WIDENING," parcels
Utilities 6

UPGRADE

Current Cost Estimate

Program Information

Plan List
Doc Yr Program Status
2002A SHOPP Programmed

Component Funding

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est $1,957 Structure Est $1,900
Env Federal __EX Act _10/6/2004 District Est $2,281 District Est $2,215 Prog Code Prog FY Const$$ RW 3%
= —_— 201.010 2006 $4,326 $274
PID Appr  __2/7/2003 |Total Con Est__$4,238 Total Con Est _$4,115 e  loca  omes
Project Rpt RV Est $0 CAPT
Adreements SUPT
St Di i 805) 549-3437
PM eYe |gr.a.2|a PH# (805) Type Agency Name Date Phase Completion
DM Boris Ayaviri PH# (559) 243-2854 PA&ED % RW % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 4/1/2005 [ | |
Approved 4/1/2005 8/1/2004 7/1/2006 12/1/2005 1/1/2006 12/1/2006
Current 12/1/2002 A 12/27/200 A 4/1/2005 T 8/13/2004 A 4/1/2005 T12/1/2005 T 1/1/2006 T 7/1/2007 T

Project Comments
10/18/04 Federal CE Signed October 6th 2004

10/13/04 Draft PR and Env Doc reported as late. It will make the quarter and PA&ED will arrive on time. The team is focused on recovering the schedule.
9/15/04 Annual Cost Revision recieved from Design: $100,000 under funded for construction based on current estimate.

8/13/04 BSS Submitted 8/13/04 Actual Completion Start Act 210 8/13/04
4/19/04 The programmed RW cost estimate will be updated from $200 to $274 with the adoption of the 2004 SHOPP.
3/,8/‘O4 Mitch Dallas and ._Bob Carr ingicated tha}t all necessary replanting can most likely occur on site and no additional RW will be necessary. No Cultural resources have been identified in the project area.

Phase County-Route-Post Mile PPNO

Project Name Project Phase

Program Information

117] Dist-EA
05-0L110_

0 SLO -101 - .5/32.8 1804 SLO NATI VE TREE PLANTI NG PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN SAN LUIS OBIPO COUNTY ON ROUTES 01 AND  PLANT NATIVE TREES AND MULCH pgrcels e [Enehs|
101. (KPSLO-01 28.4/46.3) (KPSLO-101 0.8/52.77) -
Utilities 0O P, TE

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Reg Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $515 District Est $500 Prog Code  Prog EY Const$5 — RW 55
— — 025.700 2006 $500 $0
PID Appr [Total conEst 515 | Total Con Est _ $500 | e . ocn omen
Project Rpt R/W Est $0 CAPT $500
Agreements SUET $175
David R 805) 549-3677
PM Davi : asmussen PH# (805) Type Agency Name Date Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PAGED. % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 10/1/2004 1/1/2005 1/1/2005 12/1/2004 7/1/2005 7/1/2005 1/1/2008
Current 7/1/2004 A 3/1/2005 T 5/1/2005 T 5/1/2005 T 5/1/2005 T 1/1/2006 T 1/1/2006 T 1/1/2008 T

Project Comments
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
118
05-0E960_ 0 MON-1 -21.3/21.6 5960 PI TKINS CURVE SLI DE PA&ED XPM| In XPM M APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed

NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN

CREEK BRIDGE (KP 34.2/34.8) SHED

*Escalated Cost Estimate

CONSTRUCT NEW BRIDGE & ROCK pgcels

Current Cost Estimate

Component Funding

Utilities 1

Funds Reg Date CTC Vote Date

Project Documents

Structure Est

$18,690

Env State ER Act Structure Est _$20,423
Env Federal __FI Act District Est $4,190 District Est $3,834 Prog Code Prog FY Const$5 RW 33
= —_— 201.130 2007 $24,039 $0
PID Appr _3/15/2002 [Total con Est_ $24,613 Total Con Est _ $22,524 e e ol o
Project Rpt RV Est $0 CAPT
Adreements SUPT
David R 805) 549-3677
PM David Rasmussen PH# (805) Type Agency Name Date Phase Completion
DM James Perano PH# (805) 549-3438 PAZED 50 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 1/1/2004 7/18/2004 1/1/2006 7/1/2006 12/1/2011
Current 11/1/2001 A 10/1/2004 T 10/1/2005 T 7/1/2005 T 7/1/2005 T9/1/2005 T 7/1/2007 T10/1/2007 T 2/1/2010 T

Project Comments
DED scheduled for 3/1/05

Project Name

Project Phase Program Information

119 Dist-EA  Phase County-Route-Post Mile PPNO
05-46070_ O SB -101 -R14.7/R15.3 4607 CARRI LLO ST NB ON- RAMP PA&ED XPM| In XPM Delivery| Yes| APL | Yes
| MPROVEMENTS Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SANTA BARBARA AT CARRILLO ST UC (KP CONSTRUCT DUAL ON-RAMP Parcels .
———| Component Funding
R23.6/R23.8) A
Utilities 4 RIP

*Escalated Cost Estimate

Current Cost Estimate

Funds Reg Date CTC Vote Date

Project Documents

Env State ND  act Structure Est $0 Structure Est $0
Env Federal __EX Act District Est $2,544 District Est $2,398 Prog Code FProaFY Const$$ RW 35
— — 075.600 2007 $2,781 $28
PID Appr  12/19/1997 [Total con Est  $2,544 | Total Con Est _ $2,398 | e " ocn ome
Project Rpt R/W Est $2 CAPT _ $2.809
Adreements SUPT g1 333
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date Phase Completion
i COP CITY OF SANTA BAR
DM Wendy O'Halloran PH# (805) 549-3681 cop secAG PASED_85 % RW_0 % PS&E_25 % CON___%
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 7/1/2003  1/1/2004 1/1/2005 1/1/2005 7/1/2006
Current 7/1/1999 A 1/1/2005 T 7/1/2005 T 7/1/2005 T 7/1/2005 T8/1/2005 T 8/1/2006 T10/1/2006 T 10/1/2007 T

Project Comments

Consensus w/City of SB and SBCAG has been reached. Alternative "Widen Carrillo Street NB on-ramp to two lanes, install ramp metering (W/CCTV), and taper NB on-ramp to one
lane before merge." drops aux. lane which is in conflict with Anapamu POC. Revised traffic studies show this alternative would improve LOS at the intersection (1 Level - D to C).
07/01/04 reviewed draft PCR for Schedule and Cost w/Andre S. - schedule will reflect SBCAG's 2004 STIP proposal (PA&ED 07/01/05; RTL 10/01/06).
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120 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-0G820_ 0 SB -225-1.7/ 0820 CLI FF DR/ LAS PCSITAS I/ S PA&ED XPM| In XPM MI:' APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
"IN SANTA BARBARA ON RTE 225, AT THE" INTRS  INTERSECTION IMPROVEMENTS  p. el Component Funding
OF LAS POSITAS & CLIFF DR (KP 2.83) A 8 .
Utilities RIP , Local , Oversight

Current Cost Estimate
$0

*Escalated Cost Estimate
$0

Project Documents
Structure Est

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est
Env Federal __FI Act District Est $668 District Est $630 Prog Code Prog FY Const$$ RW $$
= —_— 075.600 2007 $590 $0
PID Appr _2/27/2002 [Total Con Est  $668 Total Con Est  $630 e e oo o
Project Rpt R/ Est $90 CAPT __ $500
Adreements SUPT $160
Paul Marti 805) 549-3407
PM au. artinez PH# (805) CI\LD_OP e SANATQ_\;AGQ;C\RBTSXM Date Phase Completion
DM David Fapp PH# (805) 549-3249 PA&ED % RW % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 MO030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 4/10/2005 3/1/2006 3/1/2006 6/29/2006 3/1/2006 1/28/2007 3/1/2007 3/1/2008
Current 7/1/2003 A 4/10/2005 T 3/1/2006 T 3/1/2006 T 6/29/2006 T3/1/2006 T1/28/2007 T 3/1/2007 T 3/1/2008 T

Project Comments
** Qversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**
Oversight PE: John Fouche Environmental Planner: Julie McGuigan

11/10/04 - Cooperative agreement to be drafted to include 10% oversight charge. Future amendment to include $60k for R/W using local funds. PAED programmed for FY 06.

Construction programmed for FY07.

Project Name Project Phase

Program Information

121 Dist-EA  Phase County-Route-Post Mile PPNO
05-0L120_ O SLO -1 - 14.5/ 1805 BUTTERFLY PRESERVE PARKI NG PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN SAN LUIS OBISPO COUNTY ON RTE 1 AT THE "CONSTRUCT PARKING AREA, Parcels .
———| Component Funding
MONARCH BUTTERFLY VEIWING SITE. (KP 23.3) BIKE RACKS." Utilities 0 P TE

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Reg Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $236 District Est $216 Prog Code Prog FY Const3$ RW $$
— — 025.700 2007 $216 $0
PID Appr |Tota| Con Est $236 | Total Con Est  $216 | Rip P LOCAL OTHER
Project Rpt R/W Est $0 CAPT $216
Agreements SUET 577
David R 805) 549-3677
PM Davi : asmussen PH# (805) Type Agency Name Date Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PAGED. % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  Reg RIW R/ Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 10/1/2004 7/1/2005 4/1/2005  7/1/2005 7/1/2007 7/1/2007 6/1/2009
Current 11/1/2004 A 10/1/2004 T 10/1/2005 T 4/1/2005 T7/1/2005 T 7/1/2007 T 7/1/2007 T 6/1/2009 T
Project Comments
TEA project.

Delayed start due to waiting for authorization from HQ to proceed.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
122
05-0F980_ 0 SLO -58 -9.8/10.1 0098 HUER HUERO CREEK BRI DGE PA&ED xpMm[ In xPm | Delivery[ ves] APL
REPLACEMENT Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ABOUT 16 KM E OF SANTA MARGARITA FROM 0.1 REPLACE BRIDGE & TAPER p | 2 .
arcels _ < | Component Funding
KM W TO 0.1 KM E OF THE MIDDLE FORK HUER SHOULDERS INTO EXISTING Utilities 4
HUERO CREEK BRIDGE (BR NO 49-166) (KP ROADWAY SHOULDERS _ Sl
15.8/16.2)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act Structure Est $1,453 Structure Est $1,370
Env Federal __EX Act District Est $812 District Est $765 Prog Code Prog FY Const$$ RW $$
= —_— 201.111 2007 $2,332 $14
PID Appr _8/13/2003 [Total con Est _ $2,265 Total Con Est__ $2,135 e " oon ome
Project Rpt R/W Est $14 CAPT
Adreements SUPT
Lisa L i 805) 542-4764
PM Lisa owe-rlson PH# (805) Type  Agency Name Date Phase Completion
DM Steven Milton PH# (559) 230-3102 PAZED 2 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2004 5/1/2005 7/1/2005 4/1/2005 3/1/2005 7/1/2005 7/1/2006 1/15/2007 7/1/2008
Current 7/1/2004 A 7/1/2005 T 3/1/2005 T 3/1/2005 T7/1/2005 T 7/1/2006 T10/1/2006 T 4/1/2008 T

Project Comments
Anticipate cost increase of $700k due to new information from hydraulic studies that structure elevation needs to be raised approximately 1meter, PA&ED moved back to 7/1/05

due need for spring surveys in areas that the PSSR didn't include

123 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-38840_ O SLO -101 -16/17.4 0032 PRI CE STREET EXTENSI ON PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SAN LUIS OBISPO COUNTY IN THE CITY OF "EXTEND LOCAL STREET, Parcels 5 .
—— | Component Funding

PISMO BEACH FROM FIVE CITIES DR TO CONSTRUCT" BRIDGES & Utilities 5

DOLLIVER ST SOUTHBOUND OFF-RAMP OPERATIONAL IMPROVEMENT e U=, Lozl

(25.75/28.0)

Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER  Act Structure Est _ $4,795 Structure Est __$4,520
Env Federal __FI Act District Est $6,519 District Est $6,145 e .
— — 075.600 2007 $10,299 $500
PID Appr 4/7/1998 [Total con Est  $11,314 | Total Con Est _ $10,665 | e " oon ome
Project Rpt R/W Est $963 CAPT _ $10.064 $735
Agreements SUPT 4311 po
David Rasmussen 805) 549-3677

PM . PH# (805) !’oyppe F’Béigency Name Date Phase Completion

DM Rodrick Lee PH# (559) 243-3573 AR SP1co PAGED_90 % RW_25 % PS&E_30 % CON_0 %

EM Larry Newland PH# (805) 542-4603

CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract

Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan 10/1/2004 | | |

Approved 7/1/2003 2/1/2002 10/1/2003 7/1/2005 9/1/2005 7/1/2007
Current 4/26/2002 A11/15/200 A 4/1/2005 T 4/1/2005 T 3/1/2002 A 7/29/2002 A7/1/2004 A7/4/2006 T 7/4/2006 T 4/4/2008 T

Project Comments
STIP amend. #02S-024 10/3/02 Increased project scope/limits.
Open house - 10/21/04

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
124
05-0A550_ 0 SLO -166 - 42.5/45.1 0550 CUYAMA VALLEY CURVES PA&ED xpMm[ In xPm | Delivery[ ves] APL
Plan List
. L o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY REALIGN HORIZONTAL CURVES Parcels 7 Component Funding
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E OF Utilities 8

& FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK

BR (KP 68.4/70.3 & 71.9/72.6)
Funds Reg Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act _1/19/2005 Structure Est $0 Structure Est $0
Env Federal __EX Act _1/31/2005 District Est $3,377 District Est $3,183 Prog Code Prog FY Const$$ RW 35
= —_— 201.010 2007 $3,364 $621
PID Appr _2/26/2004 [Total Con Est__$3,377 Total Con Est__$3,183 e e oo omem
Project Rpt  12/10/2004 R/W Est $560 CAPT
Adreements SUPT
Lisa L i 805) 542-4764
PM Lisa OWQ-”SOH PH# (805) Type Agency Name Date Phase Completion
DM Steven Milton PH# (559) 230-3102 PAZED 80 % RW. % PS&E 30 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2005 [ | |
Approved 10/1/2006 10/1/2006 10/1/2006  4/1/2008 4/1/2008 5/1/2009
Current 7/1/2001 A 11/1/2004 A 1/1/2005 A3/1/2005 T 7/26/2004 A3/1/2005 T 9/1/2006 T10/1/2006 T 11/1/2007 T

Project Comments
CE signed Jan 28, 2005. PR circulating for signatures early Feb.

125 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-46250_ O SB -101 -.3/7.5 4625 CARPI NTERI A PLANTI NG PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN AND NEAR CARPINTERIA FROM 0.5 KM S OF HIGHWAY PLANTING Parcels .
———| Component Funding
RINCON RD OC TO 0.5 KM N OF PADARO LANE OC RESTORATION Utilities 26
AT VARIOUS INTERCHANGE LOCATIONS (KP _—
0.5/12.0)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE  Act Structure Est $0 Structure Est $0
Env Federal __EX Act District Est $2,769 District Est $2,534 .
— — 201.210 2008 $3,053 $0
PID Appr  8/27/2001 [Total con Est  $2,769 | Total Con Est _ $2,534 | e . oon omen
Project Rpt R/W Est $0 CAPT
Agreements SUET
Rob Mill 805) 549-3133
PM Ro . iller PH# (805) Type Agency Name Date Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PAGED 10 % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2004 7/1/2005 7/1/2005 10/1/2005 9/1/2005 3/1/2006 7/1/2007 9/1/2007 7/1/2012
Current 11/1/2004 A 1/1/2006 T 10/1/2005 T 9/1/2005 T3/1/2006 T 7/1/2007 T 9/1/2007 T 7/1/2012 T

Project Comments
Landscape Architect - Peter New. PSR Approved 8/27/01. 2004 SHOPP. Scheduled to Begin October 2004.

*Escalated at 3%
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126 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase Program Information

05-4482U_ 0 SB

Location Description

-101 -

2.2/3.3 0482

IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF

LINDEN AVE OC (KP 3.5/5.3)

Project Documents

*Escalated Cost Estimate

LI NDEN & CASI TAS PASS | C

Work Description
RECONSTRUCT INTERCHANGES

(2) AND REPLACE CARPINTERIA CR

BR

Current Cost Estimate

PA&ED
Plan List
Doc Yr Program Status
ROW Info 1996 STIP Programmed
Parcels __43 Component Funding
Utilities 14 RIP

Funds Reg Date CTC Vote Date

Env State ND Act Structure Est $9,660 Structure Est $8,840
Env Federal __FI Act District Est $11,397 District Est $10,430 Prog Code Prog FY Const$5 RW 33
= —_— 075.600 2008 $12,872 $6,000
PID Appr 10/24/1995 |T0tal Con Est  $21,057 Total Con Est  $19,270 Rip e LocAL  omHER
Project Rpt R/W Est $15,894 [CAPT _$18872
Adreements SUPT 45 426
Rob Mill 805) 549-3133 ——
PM _Rob Miller PH# (805) Type Agency Name Date Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681 PAZED 75 % RW. % PS&E 5 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 3/1/2003 1/1/2001  3/1/2003 3/1/2005 3/1/2005 3/1/2008
Current 11/1/2005 T 6/1/2005 T 7/1/2006 T 2/1/2006 T 12/1/2005 T3/1/2006 T 3/1/2008 T 3/1/2008 T 8/1/2012 T

Project Comments

PE - Valerie Beard. IN 96/98 STIP. Project combined to include City's RTIP project (PPNO 0918) to extend Via Real. Environmental studies continuing for revised alternatives in
response to community/environmental concerns. IS/EA being prepared. Scoping on July 8, 2003.

Phase County-Route-Post Mile PPNO

Project Name

Project Phase Program Information

127 Dist-EA

05-0C881_ 0 SB -101

Location Description

- 16.4/65.1 0880A

SB CMS AND CCTV

Work Description

AT BOTH THE NORTH & SOUTH CONNECTIONS TO INSTALLATION OF TRAFFIC
RTE 154 (KP 26.48 & 104.94)

Project Documents

*Escalated Cost Estimate

OPERATION SYSTEMS

Current Cost Estimate

PA&ED XPM| In XPM | Delivery| Yes| APL | No
Plan List
Doc Yr Program Status
ROW Info 2002 STIP Programmed
Parcels | component Funding
Utilities 0O RIP

Funds Reg Date CTC Vote Date

Env State ND  act Structure Est $0 Structure Est $0
Env Federal __EX Act District Est $840 District Est $769 Prog Code  Prog EY Const$5 — RW 55
— — 075.600 2008 $762 $0
PID Appr  9/27/2001 [Total conEst  $840 | Total Con Est _ $769 | e . oen ome
Project Rpt R/W Est $0 CAPT 762
Agreements SUPT  g063
Rob Mill 805) 549-3133
PM Rob Miller PH# (805) Type Agency Name Date Phase Completion
DM Roberto Banda PH# (559) 243-3526 PAGED. % RW % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2005 9/1/2006 3/1/2007 1/1/2007  4/1/2007 10/1/2007 12/1/2007 5/1/2008
Current 7/1/2005 T 9/1/2006 T 3/1/2007 T 1/1/2007 T4/1/2007 T10/1/2007 T12/1/2007 T 5/1/2008 T

Project Comments

This project was split from the 05-0C880K Project. 2002 STIP. Began preliminary studies in July of 2003. Work suspended, not in 03/04 STIP.
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128 Dist-EA  Phase County-Route-Post Mile PPNO

Project Name

Project Phase Program Information

05-0M140 K SB

Location Description

-101 - 26.9/

ELLWOCD OVERHEAD

Work Description

IN THE CITY OF GOLETA AT THE HOLLISTER AVE REPLACE ELLWOOD OH IN

OC (KP 43.3)

Project Documents

CONJUNCTION WITH HOLLISTER
OC; MODIFICATION &

*Escalated Cost Estimate

Current Cost Estimate

PA&ED
Plan List
Doc Yr Program Status
ROW Info | 004a STIP Programmed
Parcels Component Funding
Utilities 0 RIP

Funds Reg Date CTC Vote Date

$0

Structure Est

$0

Env State ND Act Structure Est
Env Federal __FI Act District Est $3,846 District Est $3,520 Prog Code Prog FY Const$$ RW 35
= —_— 075.600 2008 $3,520 $277
PID Appr |Total Con Est  $3,846 Total Con Est  $3,520 Rip e LOcAL oTHER
Project Rpt R/W Est $0 CAPT _ $977 $2.820
Adreements SUPT $224 $680
Paul Marti 805) 549-3407
PM au. artinez PH# (805) Type  Agency Name Date Phase Completion
DM David Fapp PH# (805) 549-3249 PA&ED % RW % PS&E % CON %
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 3/1/2004 6/1/2005 7/28/2005 7/28/2005 9/29/2005 8/26/2005 8/26/2005 9/19/2006 8/8/2007 3/11/2009
Current 3/1/2004 A 6/1/2005 T 7/28/2005 T7/28/2005 T 9/29/2005 T 8/26/2005 T 8/26/2005 T9/19/2006 T 8/8/2007 T 3/11/2009 T

Project Comments

Caltrans is implementing agency for replacement of City's overhead.
Project Engineer: Steve Andris, Environmental Planner: Paula Huddleston

01-31-05 - STIP Amendment approved at Jan 05 CTC meeting to provide savings from 05-4611U to this project. Coop agreement being prepared in conjunction with 05-37150.

Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information

129 Dist-EA
05-46380_

0 SB -101 - 83.4/83.8 4638 UNI ON VALLEY PARKWAY PA&ED XPM| In XPM Delivery| Yes| APL | Yes
| NTERCHANGE Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP CONSTRUCT INTERCHANGE Parcels 5 q
—— | Component Funding
134.2/134.9) A 21 .
Utilities RIP , Local , Oversight

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reg Date CTC Vote Date

Env State ND  act Structure Est _ $2,022 Structure Est _ $1,850
Env Federal Act District Est $5,308 District Est $4,858 Prog Code FProaFY Const$$ RW S5
— — 075.600 2008 $5,599 $727
PID Appr  10/1/1997 [Total con Est  $7,330 | Total Con Est _ $6,708 | e . oon o
Project Rpt R/W Est $726 CAPT _ 5777 $549
Agreements SUPT g1 509 0
David Rasmussen 805) 549-3677 VD gency -
PM . P P ( ) !’OP € COSANTsng BA’\RlBaAn;»(A3 Date —Me Completion
DM Boris Ayaviri PH# (559) 243-2854 PASED_50 % RW_5 % PS&E_10 % CON_O %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 1/1/2003 1/1/2003 4/1/2003 7/1/2004 1/1/2005 7/1/2006
Current 4/17/1999 A 12/1/2004 T 7/1/2006 T 6/1/2006 T 4/1/2006 T7/1/2006 T 1/1/2008 T 3/1/2008 T 7/15/2009 T

Project Comments
Current Estimate based on Alt #2.

City of Santa Maria has incorporated the env doc from this project into their UVP corridor EIR due to segmentation issues.
Internal work has been suspended except for oversight activities due to resource recovery. Internal work for PR is expected to resume in Jan 2005.
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130 Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
05-4611U_ 0 SB -217 -1.1/2.2 4611 EKW LL- FOALER EXTENSI ON PA&ED XPM| In XPM MI:' APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed

IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP 3.6 CONSTRUCT NEW INTERCHANGE  pj/cels
& ON EKWILL ST AND FOWLER RD (KP 1.6/3.6)

Project Documents

Component Funding
RIP , Local , Oversight

Utilities 0

CTC Vote Date
6/24/2004

Funds Reg Date

Current Cost Estimate

Structure Est $0

*Escalated Cost Estimate

Env State ER Act Structure Est $0
Env Federal __ES Act District Est $12,426 District Est $11,372 Prog Code Prog FY Const$5 RW 35
= —_— 600.620 2008 $11,372 $3,581
PID Appr |Total Con Est $12,426 Total Con Est  $11,372 aip e LoCAL oTHER
Project Rpt R/W Est $4,782 CAPT _$14.953
Adreements SUPT  ¢3569
Paul Martinez 805) 549-3407 yp a y
PM . P ( ) (;I—OP € CITYAOFer(;gLE?Aame 120D1(?3te Phase Com Ietion
DM David Fapp PH# (805) 549-3249 PAZED 20 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 9/1/2003 7/21/2005 7/1/2006 7/1/2006  10/29/2006 7/1/2006 10/30/2007 12/1/2007 12/1/2009
Current 9/1/2003 A 7/21/2005 T 7/1/2006 T 7/1/2006 T10/29/2006 T 7/1/2006 T.0/30/2007 T12/1/2007 T 12/1/2009 T
Project Comments

**Qversight Only--Local Agency is City of Goleta**

Oversight PE: John Fouche  Environmental Planner: Paula Huddleston

01-31-05 - Memo delegating CEQA lead agency approved. PAED spending extension at CTC for approval at March CTC meeting.
11/10/04 - City requesting extension of PAED spending deadline. Memo requesting CEQA lead agency status for City is circulating.

Project Name Project Phase

Program Information

131 Dist-EA  Phase County-Route-Post Mile PPNO
05-44130_ O SCR -1 -R2.3/R2.5 0413 HARKI NS SLOUGH | NTERCHANGE PA&ED XPM| In XPM Delivery| Yes| APL | No
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN SANTA CRUZ COUNTY IN WATSONVILLE AT REVISE INTERCHANGE Parcels 4 Component Funding
ROUTE 1 AND HARKINS SLOUGH ROAD A
Utilities 1 RIP , Local

INTERCHANGE

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Funds Reg Date CTC Vote Date

Env State ND  act Structure Est _ $2,041 Structure Est _ $1,761
Env Federal __FI Act District Est $3,558 District Est $3,069 Prog Code FProaFY Const$$ RW S5
— — 075.600 2008 $5,503 $290
PID Appr 5/8/1998 [Total con Est  $5,599 | Total Con Est _ $4,830 e " oon ome
Project Rpt R/W Est $406 CAPT _ 5635 $158
Steve Digrazi (805) 549-3437 VD Ag—gr% \m,ems il_50__ —53.220
eve Digrazia - :
PM Rob tNg P 559) 230-3142 !’OP € CITYAOFer\]l\/(;TS’:l\IslI’FEe OBfEQa;e Phase Completion
DM Robert Navarro PH# (559) 230- COP GITY OF WATSNVILL PASED_79 % RW_15 % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2002 10/1/2002 11/1/2002  8/1/2005 12/1/2005 6/1/2006
Current 7/1/2005 T 7/1/2006 T 10/1/2006 T 9/1/2006 T11/1/2006 T 8/1/2009 T12/1/2009 T 6/1/2010 T
Project Comments

12/06/04 AMBAG Model delivered to the City of Watsonville November 22nd 2004. The City has begun to calibrate the model to fit dith traffic data. They will be using the model

to update their general plan.

Maria Carranza indicated that they will be contacting Caltrans soon to begin the new traffic study in partnership with Caltrans to verify the project

scope. | indicated to Maria that Caltrans could not restart work until we had an approved co-operative agreement that addressed the approximately $500,000 unreimbursed project

costs to date.
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=

Caltrans Central Region
PA&ED Status Report

2/7/2005
PMCS Download 2/11/2005

XPM Download

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
132
05-0F710_ 0 SLO -46 - 49.5/ 7100 SHANDON ROADSI DE REST PA&ED xpMm[ In xPm | Delivery[ ves] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE REHABILITATE ROADSIDE REST = | .
arcels Component Funding
SHANDON SAFETY ROADSIDE REST AREA (KP AREA FOR ADA COMPLIANCE Utilities 8
79.7) _
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act Structure Est $3,596 Structure Est $3,291
Env Federal Act District Est $1,706 District Est $1,561 Prog Code Prog FY Const$$ RW 33
= —_— 201.250 2008 $5,500 $0
PID Appr 11/17/2003 |Total Con Est  $5,302 Total Con Est  $4,852 aip e LoCAL OTHER
Project Rpt RV Est $0 CAPT
Adreements SUPT
Lisa L i 805) 542-4764
PM Lisa ‘owerlson PH# (805) Type  Agency Name Date Phase Completion
DM Dennis Reeves PH# (805) 549-3509 PAZED 2 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestones Circulate Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 10/1/2004 4/1/2005 7/1/2005 12/1/2005 10/1/2005 1/1/2006 7/1/2006 8/1/2007 6/1/2009
Current 7/14/2004 A 4/1/2005 T 7/1/2005 T 12/1/2005 T 10/1/2005 T1/1/2006 T 7/1/2006 T 8/1/2007 T 6/1/2009 T

Project Comments
PAED started July 2004, design charette scheduled for Sept. 2004, conceptual building designs te-be-cempleted-nr-Becember20604delayed to February, will still complete PA&ED on

schedule

Project Phase Program Information

133 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
05-0161E_ O MON-101 -R91.2/R100. 0058G PRUNEDALE | MPROVEMENT PRQJECT PA&ED XPM| In XPM Delivery| Yes| APL | Yes
Plan List
Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Active

IN AND NEAR SALINAS ON ROUTE 101 FROM 0.3

KM N OF BORONDA RD TO 1.1 KM S OF SAN JUAN OPERATIONAL IMPROVEMENTS

RD (KP R146.8/161.6)

Project Documents

*Escalated Cost Estimate

68
10

CONSTRUCT INTERCHANGES AND pgrcels
Utilities

Component Funding
RIP , IIP , Demo

Funds Reg Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est _ $11,255 Structure Est _$10,000
Env Federal __FI Act District Est $90,041 District Est $80,000 e
— — 075.600 2009 $120,454 $70,000
PID Appr |Tota| Con Est  $101,296 | Total Con Est  $90,000 | Rip P LOCAL OTHER
Project Rpt R/W Est $52,007 | CAPT _$66.012 $120.345 $4.097
Agm SUPT $0 $34.112 $0
David Silberb 805) 549-3798
PM avll ilberberger PH# (805) Type  Agency Name Date Phase Completion
DM David Franke PH# (559) 243-3809 PASED_85 % RW___ % PS&E_20 % CON__ %
EM Bobi Ritter PH# (559) 243-8178
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestones ' Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan I:l | | | |
Approved 7/1/2003 7/1/2004 10/1/2004 11/22/2005 1/1/2006 3/1/2005 5/1/2005 1/1/2006 9/1/2008 1/1/2009 5/1/2012
Current 1/1/2003 A 7/1/2004 A 3/1/2005 T 10/1/2005 T 1/1/2006 T 3/1/2005 T 5/1/2005 T1/1/2006 T 9/1/2008 T 1/1/2009 T 5/1/2012 T
Project Comments

A Functional Team meeting was held on January 20, 2005. The purpose of this meeting was to update the project team on the latest progress on the project. The Design Team
reported that PG&E has been more cooperative lately. The number one delivery risk to the PA&ED date will be getting a reasonable review time from the Fish and Wildlife Service.
Also, obtaining invasive drilling Permits to Enter is going to take some time. The draft environmental document is in the last stages of the QA/QC process with HQ Legal being the

final stage before the being sent to FHWA.
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D05 RWC Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year
Baseline 1 1 9 1 12| 5 Safety Projects were delivered
Current 5 3 6 2 16
Delivered 4 3 1 0 8| NBL=Non Baseline Deliverable
Baseline Delivered 3 2 0 0 5
Baseline Delivery % 300% 200% 0% 0% 42%| Const $$= in thousands of Dollars
Overall Delivery % 200% 150% 10% 0% 53%
Delivered
Project Name EA Current Baseline % PM | Const $$ | Program | Program Code
CAMP SAN LUIS Amy
05-0C910 9/1/04 3/1/05 100 3439 SHOPP 201.121
REHAB - CapM - Donatello
Gaviota North Median ' 5 511090 | 8/1/04 1/1/05 100 Rochelle 4500 SHOPP 201.010
Barrier - Vierra
GONZALES MEDIAN Do
BARRIER & SAFETY | 05-OH100_ 11/1/04 10/1/04 100 .g 6331 SHOPP 201.010
IMPROVEMENTS Hessing
Southerly Buellton 05-0K100_ | 12/1/04 1/1/05 100 Rochelle 2533 SHOPP 201.010
Median Barrier - Vierra
san Luisito Creed Rd o5 ) 530 | 12/1/04 NBL 100 Amy 3156 SHOPP | 201.010
Median Barrier 0 Donatello
SANTAMARIAC- e 14601 1/1/05 NBL 100 Rochelle | g335 STIP 075.600
LANE Vierra
CARPINTERIA 05-47480_ 8/1/04 8/1/04 100 | RobMiler 1885 SHOPP | 201.010
MEDIAN BARRIER
Salinas 68 05-49151  9/1/04 NBL 100 Doug SHOPP 201.120
Landscape Hessing
Pending Delivery
Project Name EA Current Baseline % PM | Const $$ | Program [ Program Code
Goleta Median Barrier 05-0J060 5/1/05 3/1/05 0 Pe_‘UI 2425 SHOPP 201.010
- Martinez
Median Barmer Gap | 05 93210 3/1/05 1/1/05 0 Amy 1349 SHOPP 201.010
Closure - Donatello
RTE 1/17 INTCHG .
MERGE LANES 05-12910_ 3/1/05 3/1/05 0 Luis Duazo 43536 STIP 075.600
RINCON BRIDGES Am
AND 05-28280 2/1/05 2/1/05 0 y 1623 SHOPP 201.110
- Donatello
REALIGNMENTS
SERENA PARK 05-31430_ 3/1/05 3/1/05 0 Rob Miller RESERVE 206.812
SOUNDWALL
Breaker Point CURE
(ormerly 05-42074_  5/1/05 5/1/05 0 Steve 950 SHOPP 201.015
ARROYO DE LOS - Digrazia
CHINOS)
Hecker Pass Richard
Shoulder Widening | 05-44480_ 2/1/05 2/1/05 0 Rosales 1999 SHOPP 201.010

and MBGR



D05 RTL Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year
Baseline 3 0 9 1 13| 4 Safety Projects were delivered
Current 3 4 7 3 17
Delivered 2 3 1 0 6 NBL=Non Baseline Deliverable
Baseline Delivered 2 2 1 0 5
Baseline Delivery % 67% 0% 11% 0% 38%| Const $$= in thousands of Dollars
Overall Delivery % 67% 300% 11% 0% 43%
Delivered
Project Name EA Current Baseline % PM | Const $$ | Program | Program Code
VENTURAISBISLO ' g5, 0a400 | 11/1/04 NBL 100 Amy 5705 SHOPP 201.120
REHAB Donatello
PASO ROBLES Amy
05-0C110 9/1/04 7/1/04 100 1460 SHOPP 201.210
PLANTING - Donatello
san Juan Bautista 05-0E360_  8/1/04 9/1/04 100 Richard 2030 SHOPP 201.010
Median Barrier Rosales
Gaviota North Median | o5 011090 | 2/1/05 2/1/05 100 Rochelle | 4400 SHOPP 201.010
Barrier Vierra
GONZALES MEDIAN Dou
BARRIER & SAFETY | 05-0H100_  12/1/04 1/1/05 100 -g 6331 SHOPP 201.010
IMPROVEMENTS Hessing
CARPINTERIA 05-47480_ 10/1/04 9/1/04 100 Rob Miller 1885 SHOPP 201.010
MEDIAN BARRIER
Pending Delivery
Project Name EA Current Baseline % PM | Const $$ | Program [ Program Code
CAMP SAN LUIS Amy
REHAB - CapM 05-0C910_ 3/1/05 3/1/05 0 Donatello 3439 SHOPP 201.121
Goleta Median Barrier | 05-0J060_ | 5/1/05 3/1/05 0 Paul 2425 SHOPP 201.010
- Martinez
Median Barrier Gap | o5 03210 | 3/1/05 3/1/05 0 Amy 1349 SHOPP 201.010
Closure - Donatello
Southerly Bueliton 05-0K100_ | 3/1/05 2/1/05 0 Rochelle | 5533 SHOPP 201.010
Median Barrier - Vierra
RINCON BRIDGES Am
AND 05-28280 2/1/05 2/1/05 0 y 1623 SHOPP 201.110
- Donatello
REALIGNMENTS
SERENA PARK 05-31430_ 3/1/05 3/1/05 0 Rob Miller RESERVE 206.812
SOUNDWALL
Breaker Point CURE
(ormerly 05-42074_  5/1/05 5/1/05 0 Steve 950 SHOPP 201.015
ARROYO DE LOS Digrazia

CHINOS)



XPM Download 2/7/2005
PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
134 05-49151_ 1 MON-68 -19.8/21.6 4915Y SALI NAS 68 LANDSCAPE PS&E/RW XPM M\ll | ﬂl Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d Dzoo;og(r
IN AND NEAR SALINAS FROM RESERVATION ROAD REPLACEMENT PLANTING FOR Parcels rogramme
OC TO ROUTE 101 (KP 31.9/34.8) PAVEMENT REHABILITATION Utiliti 0 Prog Code Prog FY Const$$ RW $3$
PROJECT 05-491501 thes = 1 Zo1.120

Funds Reqg Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

1/4/2005
Env State CE Act __4/7/2004 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _4/7/2004 District Est District Est $353
PID Appr 10/26/1999 |Total Con Est Total Con Est ~ $353
. RIP up LOCAL OTHER
Project Rpt  10/26/1999 R/ Est $0 CAPT
Agreements T
PM _Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 1/15/2005  9/8/2004 2/1/2005  2/28/2005 4/19/2005  7/1/2008
Current 1/15/2005T 9/8/2004 A 2/1/2005 T 2/28/2005 T 4/19/2005 T 7/1/2008 T|
Past Due Past Due

Project Comments
this is the tree replanting portion of the Salinas 68 rehab 05-491504. The schedule may be revised depending on the contractors schedule on the rehab project

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
135/05-0L550_ K MON-101 -73.9/76 0552  GONZALES || MEDI AN BARRI ER PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
ON ROUTE 101 IN MONTEREY COUNTY NORTH OF MEDIAN BARRIER Parcels SHOPP Programmed 20044
GONZALES FROM KP 118.9 TO KP 122.3 Utilities 6 Prog Code Prog EY Const$$ RW $$
201.010
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _10/7/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 10/7/2004 District Est $2,408 District Est $2,338
PID Appr 11/23/2004 [Total con Est  $2,408 | Total Con Est  $2,338 |
RIP e LOCAL OTHER
Project Rpt _11/23/2004 R/W Est $4 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Ehase Completion
PA&ED_100 % RW_75 % PS&E_25 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | 1]
Approved 12/15/2004 1/1/2005 7/1/2005 7/1/2005 9/1/2005 10/3/2005 12/1/2005 9/1/2006
Current 11/23/2004A 1/1/2005 A 7/1/2005 T 7/1/2005 T 9/1/2005 T 10/3/2005 T 12/1/2005 T 9/1/2006 T

Project Comments
Planned 60% meeting 2/21/05, 95% review meeting 4/25/05.
( DH 01-07-05)Concrete Barrier with mow strip. Will not pave to barrier on either side. Existing traffic openings will not allow left or U turns from NB direction.

*Escalated at 3%
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
136{05.31430. 1 SB -101 -R6.4/R7.1 0077 SERENA PARK SOUNDWALL PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info %%E %’ d DZOO;OEJ”
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT NOISE ATTENUATION Parcels 37 rogramme
FROM 0.2 MILE NORTH OF GARRAPATA CREEK TO WALL NORTHBOUND ONLY Utilities O Prog Code Prog EY Const$$ RW $$
THE PADARO LANE OVERCROSSING (KP ——| 206.812
R10.3/R11.5)
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 10/28/2004
Env State ND  act _9/20/2004 Structure Est Structure Est $1,484 Component Funding
Env Federal __EX  Act _8/29/1991 District Est District Est $509 Soundwalls
PID Appr 9/18/1991 |Total Con Est Total Con Est  $1,993
. RIP up LOCAL OTHER
Project Rpt  1/23/2004 R/W Est $128 CAPT
Agreements T
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED_100 % RW_90 % PS&E_99 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | [ 37112005 | [ 3/1/2005 | ]
Approved 11/1/1998 3/24/1999 4/15/2002  7/1/2002 9/1/2002 9/15/2002 11/15/2002 7/1/2003
Current 11/1/1998 A 5/3/2002 A 3/24/1999 A 4/1/2003 A 9/28/2004 A 3/1/2005 T 3/1/2005 T 4/26/2005 T 7/1/2005 T 6/1/2007 T

Project Comments
Project funded by Retrofit Soundwall Program. Coastal Development Permit required. Soundwall being revised to account for potential scour. Parallel
soundwalls proposed due to 100-year flood potential. Schedule assumes no condemnation of parcels required.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
137] 05-0k960_ K SB -101 - 12.8/24.9 9600 SB/ GOLETA MBGR UPGRADES PS&E/RW xPM| Yes Delivery APL [ No
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
IN SANTA BARBARA CO FROM MILPAS STR IN INSTALL GUARDRAIL & CRASH Parcels S0l Active AU
CITY OF SANTA BARBARA TO GLEN ANNIE RD IN  CUSHIONS Utilities 22 Prog Code Prog FY Const$$ RW $$
THE CITY OF GOLETA (KP 20.6/40.7) —| 201.015
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _3/9/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 3/9/2004 District Est $2,016 District Est $1,900
PID Appr 10/26/2004 |T0tal Con Est $2,016 | Total Con Est  $1,900 |
RIP e LOCAL OTHER
Project Rpt _10/26/2004 R/W Est $33 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date '
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Ehase Completion
PA&ED_60 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | 1]
Approved 8/15/2004 10/1/2004  1/1/2005 7/1/2005 7/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2006
Current 10/26/2004A 9/1/2005 T 1/1/2006 T 7/1/2006 T 7/1/2006 T 9/1/2006 T 10/15/2006T 1/1/2007 T 7/1/2007 T

Project Comments
PE - Rasha Soliman
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
138 05-39110_ 0 SBT -25 -R49.7/R52.4 0002U 25 BYPASS OFF H GHWAY PROJECT PS&E/RW XPM Delivery | | ﬂl Yes |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d %9?
IN SAN BENITO COUNTY IN AND NEAR HOLLISTER CONSTRUCT URBAN ARTERIAL Parcels rogramme
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO EXPRESSWAY Utilities 1 Prog Code Prog FY Const$$ RW $$
0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8) —| 400.000
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est Structure Est $0 Component Funding
Env Federal __ES Act District Est District Est $20,493 Oversight , TEA , RIP , Demo
PID Appr 7/1/1993 |Total Con Est Total Con Est  $20,493
. RIP up LOCAL OTHER
Project Rpt R/W Est $3,800 CAPT
Agreements T
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
; coP SBT CO Phase Completion
DM David Fapp PH# (805) 549-3249
PA&ED_100 % RW_50 % PS&E_98 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | 1]
Approved
Current 12/1/2003 A 12/1/2003 A 3/30/2004 A 12/1/2003 A 11/1/2004 A12/31/2004T 12/31/2004T 2/1/2005 T 8/3/2005 T 11/1/2006 T|
Past Due Past Due Past Due

Project Comments

** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG **

12-13-04 Sent draft 100% comments on 11-8-04. Still need Drainage info and Traffic Signal info to complete review. Requested 2004 Std Plans be
incorporated. 9-17-04 Rec'd 100% PS&E. CT Reviews due by Oct 18. Managers meeting regarding project set for Sept 27. Current Sched-Complete R/W
Acquisition 4-7-05, Adv 2-25-05, BO 4-12-05, Awd Contr 4-21-05, Begin Constr 5-6-05, Complete Constr 11-17-06.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
139/05-0k130_ 1 SCR -1 -R5.8/R7.6 1301  WATSONVI LLE MEDI AN BARRI ER PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
ON RTE 1IN SCR CO FROM 2.8 KM N OF BUENA  MEDIAN BARRIER pParcels SHOPP Active 2004A
VISTA DR UNDERCROSSING TO 0.1 KM S OF Utilities 4 Prog Code Prog EY Const$$ RW $$
LARKIN VALLEY ROAD UNDERCROSSING (KP —| 201.010
R8.7/R12.1)
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _8/23/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal _ EX  Act _8/23/2004 District Est $837 District Est $813
PID Appr _12/10/2004 [Total con Est  $837 | Total Con Est _ $813 |
RIP e LOCAL OTHER
Project Rpt _12/10/2004 R/W Est $2 CAPT
Agreements S
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date '
; Phase Completion
DM David Fapp PH# (805) 549-3249 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ 1]
Approved 10/1/2004 8/1/2004  10/1/2004 5/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 7/1/2006
Current 10/1/2004 A 8/1/2004 A 10/1/2004 A 5/1/2005 T 7/1/2005 T 7/1/2005 T 8/12/2005 T 10/1/2005 T 7/1/2006 T

Project Comments

Saturday, February 12, 2005 71 *Escalated at 3%



Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
140{05.33073. 1 SLO -46 -41.2/50.2 0226D ROUTE 46 CORRI DOR | MP (WHI TLEY PS&E/RW xpm[ No | Delivery[Yes] APL [ No |
2) Plan List
Location Description Work Description ROW Info ﬁ@ %’ d DZOO;OY
NEAR PASO ROBLES FROM 0.6 Ml WEST OF CONVERT 2-LANE HIGHWAY TO  picels rogramme
ALMOND DR TO 0.6 M| EAST OF SHANDON 4-LANE EXPRESSWAY Utiliti 0 Prog Code Prog FY Const$$ RW $$
ROADSIDE REST AREA (KP 66.3/80.8) thes__= 1 525700 30 $4.100
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $33,800 PDS =)
PID Appr |Total Con Est Total Con Est  $33,800
. RIP up LOCAL OTHER
Project Rpt RW Est $0 CAPT $4.100 )
Agreements T
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date _$1.600
Phase Completion
DM Jack Walker PH# (559) 243-3861
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | [ 1]
Approved
Current

Project Comments

This project is the third of three projects that will be split from 3307U0 for PS&E and construction.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
141|05.48561_ 1 SLO -101 - 13.2/21.5 4856 SLO OPS 1A PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
AT TWO LOCATIONS FROM AVILA BEACH DR TO  RECONFIGURE RAMPS & Parcels Sl Frggamnes 2000
SPYGLASS RD (KP 21.2/R34.6) CONSTRUCT CLIMBING LANE Utilities 10 | Proa Code  Prog Y Const$s RW $8
075.600
. ) ) Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _12/23/2002 Structure Est __ $927 Structure Est ___$900 Component Eunding
Env Federal __ EX  Act 12/23/2002 District Est $4,357 District Est $4,230 RIP P
PID Appr 10/6/2000 [Total Con Est ~ $5,284 | Total Con Est  $5,130 |
RIP e LOCAL OTHER
Project Rpt _3/19/2003 R/W Est $217 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
DM Boris Ayaviri PH# (559) 243-2854 Phase Completion
PA&ED_100 % RW_10 % PS&E_50 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 3/19/2003 10/1/2002 5/1/2002 12/1/2004 10/1/2005 12/1/2005 12/1/2005 3/1/2006 5/1/2006 8/1/2006 7/1/2007
Current 3/19/2003 A 10/1/2002 A 5/1/2002 A 12/1/2005 T 10/1/2005 T 12/1/2005T 12/1/2005 T 3/1/2006 T 5/1/2006 T 8/1/2006 T 7/1/2007 T

Project Comments

Project on schedule
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
142|05.48562_ 1 SLO -101 - 13.2/21.5 4856A SLO OPS 1B PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d DZOO;OEJ”
FROM ARROYO GRANDE TO PISMO BEACH AT CONSTRUCT AUKXILIARY LANES Parcels rogramme
THREE LOCATIONS (KP 21.1/R34.6) AND ITS ELEMENTS Utilities 10 | Proa Code  Prog EY Const$$ RW $8
075.600
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _12/23/2002 Structure Est $927 Structure Est $900 Component Funding
Env Federal __EX  Act _12/23/2002 District Est $5,144 District Est $4,994 PDS RIP . IIP
PID Appr 10/6/2000 |Total Con Est $6,071 Total Con Est  $5,894
. RIP up LOCAL OTHER
Project Rpt  3/19/2003 R/ Est $108 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
. i, Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED_100 % RW_50 % PS&E_80 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | || | I:l

Approved 3/19/2003 10/1/2002  9/1/2004  12/1/2004 10/1/2005 12/1/2005  2/1/2006 3/1/2006 5/1/2006 8/1/2006 7/1/2007

Current 3/19/2003 A 10/1/2002 A 9/1/2004 A 12/1/2005 T 10/1/2005 T 12/1/2005 T 2/1/2006 T 3/1/2006 T 5/1/2006 T 8/1/2006 T 7/1/2007 T|

Project Comments
Met with bridge aesthetic to determine treatment for walls.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
143|05-0c660_ 1 SLO -166 - 9.5/74.8 6600 166 OP | MPROVEMENTS PS&E/RW xPM| Yes Delivery[ Yes] APL[ No
Plan List
Location Description Work Description ROW Info Erogiam Suil e e
IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO ~ OPERATIONAL IMPROVEMENTS  parcers 11 | o' Programmed 2000
RTE 33 (KP 15.3/120.4) Utilities 4 Prog Code Prog FY Const$$ RW $$
075.600 $0 $62
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 9/30/2003
Env State CE Act _8/21/2002 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal __EX  Act 8/21/2002 District Est $3,521 District Est $3,222 PDS RIP
PID Appr 7/24/2000 |T0tal Con Est  $3,521 | Total Con Est  $3,222 |
RIP up LOCAL OTHER
Project Rpt _6/29/2002 R/W Est $95 CAPT  ¢p
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type  Agency Name Date 663
; Phase Completion
DM David Sangha PH# (559) 244-2942 Phase Completion
PA&ED_100 % RW_85 % PS&E_95 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
pelivery Plan[__] | | | 1]
Approved 7/1/2002 10/1/2002 10/1/2003 1/1/2004 1/1/2004 2/12/2004 6/1/2004 1/1/2005
Current 6/29/2002 A 7/8/2002 A 10/1/2002 A 10/2/2003 A 8/1/2007 T 10/1/2007 T 11/12/2007 T 2/1/2008 T 7/1/2009 T

Project Comments

5 locations in SLO County; Project was delivered to HQ-OE on 10/2/03; RTL and R/W Cert delayed due to this project not being part of the original R/'W
allocation plan. Per SLOCOG's 2004 STIP the Construction Dollars on this project have been unprogrammed and will be reconsidered for the 2006 STIP.
Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed. A PCR will need to be done to document
the schedule change.
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Caltrans Central Region
Project Status Report

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information

144] 05.0100. 1 SB -101 - 54/56 1234  SOUTHERLY BUELLTON MEDI AN PS&E/RW xpM[ Yes|]  Delivery[ Yes] APL [ves |

BARRI ER Plan List

Location Description Work Description ROW Info :%g% % d 2884\(;
IN SANTA BARBARA CO NEAR BUELLTON FROM MEDIAN BARRIER Parcels Ol
1.1 KM S OF NOJOQUI CREEK BR #51-120 TO 0.8 Utiliti 6 Prog Code Prog FY Const $$ RW $$
KM S OF SANTA ROSA RD OC (KP 86.9/90.1) rties 201.010 2005 $2,533 $3

Funds Reqg Date

CTC Vote Date

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Env State CE Act __4/7/2004 Structure Est Structure Est $0 Component Funding
Env Federal __EX _ Act __4/7/2004 District Est District Est $2,533
PID Appr 8/25/2004 |Total Con Est Total Con Est  $2,533
. RIP up LOCAL OTHER
Project Rpt ~ 8/25/2004 R/ Est $3 CAPT
Agreements T
PM_Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
, Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_100 % RW_100 % PS&E_90 % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 7/1/2004 [ 1/2/2005 |[ 2/1/2005 | [ ]
Approved 8/15/2004 7/1/2004 12/1/2004  1/1/2005 2/1/2005 3/4/2005 5/23/2005 1/1/2006
Current 8/25/2004 A 2/28/2005 T 12/30/2004A 3/28/2005 T 5/1/2005 T 6/1/2005 T 7/1/2006 T

Project Comments

median cross-over @ his driveway being closed will meet to discuss w/property owner.
95% Constructability Review Scheduled for 11/29/04 - Project is behind schedule but team is working to try keep it within the FY.
Two other median barriers in the same vicinity (EA 05-0K110K and 05-0H0900)

Barrier section between PM 50.2/50.8 added to EA 05-0H0900 and removed from this project. 01/18/05 - rec'd call from property owner who is not happy about

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
145]05-44601_ 1 SB -101 - 84.1/90.9 4460 SANTA MARI A 6- LANE PS&E/RW xPM| Yes Delivery[ Yes ] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S. WIDEN TO 6-LN FREEWAY parcels 20 | TP Frggamnes 2000
SANTA MARIA WAY U.C. TO ROUTE 135/101 Utilities 16 | Prod Code  Prog Y Const$$ RW $
SEPARATION (KP 135.3/146.3) —| 075.600 2005 $19,335 $0
. ) . Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 10/18/2004
Env State ND  act _10/17/2000 Structure Est Structure Est __$2,978 Component Eunding
Env Federal __ Fl Act 10/12/2000 District Est District Est $19,394 RIP P
PID Appr 9/11/1997 |Total Con Est Total Con Est $22,372 |
) RIP e LOCAL OTHER
Project Rpt _10/23/2000 RW Est $46 ST a4 250
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type  Agency Name Date —$5.146  __$0
DM Claudia Espino PH# (559) 230-3110 Phase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2000 11/1/2000 8/1/2000 2/1/2002 3/1/2003 6/1/2003 8/4/2003 8/1/2003 9/12/2003 3/1/2004 8/1/2005
Current 10/23/2000A 10/1/2000 A 7/1/2000 A10/16/2000A 1/19/2001 A 1/18/2005 A 1/31/2005 A 4/1/2005 T 7/1/2005 T 10/1/2005 T 7/1/2008 T|

Project Comments

Completed - Updated PS&E to ROE = 10/06/04; Updated PS&E to HQ = 01/18/05; Updated R/W Cert = 01/31/05
Schedule for updates - pending items: Re-Ready to List = 04/01/05
Originally Delivered Dates - M410 10/23/02; M460 11/14/02; Added to Pending Allocation May 2003;

Per CTC staff recommendations (adopted August 5, 2004) the project is to be funded in the 04/05 FY (SBCAG's 2004 RTIP showed it in the 05/06 FY).
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
146{05.28280. 1 SB -150 - 1/1.7 0119 RI NCON BRI DGES AND REALI GNVENTS PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d %gr
NEAR CARPINTERIA- AT 1 AND 1.7 MILE S EAST REPLACE BRIDGES #51-140 & Parcels 18 el
OF ROUTE 101; ALSO IN VENTUR COUNTY 51-141 IMPROVE Utilities 10 | Prog Code  Prog FY Const$$ RW $8
(PPNO:B0119)-REPLACE BRIDGES INTERSECTION/SIGHT DISTANCE — Zo01.110 2005 $1.498  $276
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 1/24/2005
Env State ER  act 10/10/1995 Structure Est Structure Est $1,500 Component Funding
Env Federal __ES Act District Est District Est $4,745
PID Appr 11/2/1984 |Total Con Est Total Con Est  $6,245
. RIP up LOCAL OTHER
Project Rpt _3/25/1987 R/W Est $621 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_48 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | [ 27112005 | [ 2/1/2005 | ]
Approved 7/1/2001 3/1/2002 4/1/2004 5/13/2004  7/1/2004 8/1/2004 10/1/2004  12/1/2004 6/1/2006
Current 10/1/1995 A 7/1/2001 A 8/10/2001 A 3/1/2002 A 10/1/2004 A 1/25/2005 A 2/22/2005 T 2/1/2005 T 4/1/2005 T 6/1/2005 T 12/1/2006 T
Past Due

Project Comments

New hearing date is tentively set for November 23rd - B of S wants to have HLAC review before the next hearing; therefore they need time to do the review.
Hearing continued until March 1, 2005. Third peer review requested by SB County Board of Supervisors.

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
147]05-0J060_ 1 SB -217 -.9/2.2 6000 GOLETA MEDI AN BARRI ER PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SB CO ON RTE 217 IN GOLETA FROM FROM MEDIAN BARRIER parcels SHOPP Programmed  2002A

UCSB TO HOLLISTER AVE (KP 1.45/3.54)

Utilities 2 Prog Code Prog FY Const$$ RW $$
201.010 2005  $2,425 $33

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _5/27/2004 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 5/27/2004 District Est District Est $2,335
PID Appr 9/12/2003 |Total Con Est Total Con Est  $2,335 |
RIP e LOCAL OTHER
Project Rpt _6/28/2004 R/W Est $33 CAPT
Agreements S
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date '
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&ED_34 % RW. % PS&E__1 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | [ 3/2/2005 | [ 3/1/2005 | [ ]
Approved 4/1/2005  11/1/2004 11/1/2004 11/1/2004  4/1/2005 5/1/2005 9/1/2005 9/1/2005  10/1/2005 12/1/2005  9/1/2006
Current 7/15/2004 A 7/15/2004 A 1/15/2005 T 2/21/2005T 5/18/2005 T 5/20/2005 T 6/17/2005 T 8/20/2005 T 7/1/2006 T
Past Due

Project Comments
Project Engineer: Rasha Soliman Environmental Planner: Paula Huddleston
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=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
148|05.43060 1 SCR -1 -R4.9/R17.4 0532B SANTA CRUZ GUI DE SI GNS PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
IN AND NEAR SANTA CRUZ AT VARIOUS REPLACE GROUND MOUNTED Parcels rogramme
LOCATIONS (KP 01-R7.9/28.0) (KP 17-0.5/9.8) SIGNS WITH MORE VISIBLE Utilities 18 | Proa Code  Prog FY Const$$ RW $8
OVERHEAD SIGNS — | 201.170 2005  $954 $0
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 0/3/2004
Env State CE Act __6/3/2002 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _6/3/2002 District Est District Est $954
PID Appr 9/3/1999 |Total Con Est Total Con Est  $954
. RIP up LOCAL OTHER
Project Rpt  6/28/2002 R/ Est $0 CAPT
Agreements T
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED_100 % RW_50 % PS&E_95 % CON_0 %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 4/1/2002 3/1/2002 10/1/2002 4/1/2003 4/1/2003 7/1/2003 9/1/2003 1/1/2004 7/1/2005
Current 6/28/2002 A 1/1/2003 A 2/1/2003 A 9/27/2004 A 7/29/2003 A 12/1/2004 T 1/1/2005 T 4/1/2005 T 7/1/2007 T
Past Due Past Due

Project Comments

9/9/04 PS&E Submittal for 05-430601 has been submitted via the hqg oe fileserver.

8/19/04 Resubmitted PS&E to HQ Target 9/27/04 RTL 12/1/04 HQ Ad 1/1/05 Approve Const Contr 4/1/05
8/2/04 District will re-submit the PS&E for funding in the 3rd quarter.

5/27/04 DES OE Returned the Project to District

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
149]05.0c910_ 1 SLO -1 -18.1/23.3 3910 CAMP SAN LU S REHAB - CAPM PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR SAN LUIS OPISBO FROM 0.1 KM NORTH OF ~ REHABILITATE ROADWAY/CAPM  pyicels SHOPP Programmed 2002
WESTMONT DRIVE TO 0.8 KM NORTH OF WATSON Utilities 8 | ProaCode Prog FY Const$s RW $S
DRIVE (KP 29.1/37.5) —| 201121 2005 $3,439  $4
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 12/13/2004
Env State CE Act _8/15/2001 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 8/15/2001 District Est District Est $2,680
PID Appr 11/14/2001 |Total Con Est Total Con Est  $2,680 |
RIP P LOCAL OTHER
Project Rpt _11/14/2001 R/W Est $4 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
; Phase Completion
DM David Fapp PH# (805) 549-3249 Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [3/15/2005 | [ 3/15/2005 | [ ]
Approved 11/14/2001 1/1/2004 4/1/2004 6/1/2005 7/1/2005 8/1/2005 9/12/2005 12/1/2005 4/1/2006
Current 11/14/2001A 1/1/2004 A 8/1/2004 A 1/15/2005 A 9/20/2004 A 3/15/2005 T 5/1/2005 T 8/1/2005 T 7/1/2006 T

Project Comments

Project Engineer: Steve Andris

Environmental Planner: Paula Huddleston.

Project is being submitted to HQ OE.

Saturday, February 12, 2005

76

*Escalated at 3%



Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

aftrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
150| 05.42074_ 1 SLO -1 -67.4/69.4 0427B BREAKER PO NT CURE PS&E/RW xpm[Yes] Delivery[Yes] APL [ ves]
(FORVERLY ARROYO DE LOS Plan List
Location Description Work Description ROW Info g%g% % d %
ON RTE 1 AT VARIOUS LOCATIONS IN SLO CO UPGRADE ROADWAY Parcels 8 rogramme
NEAR SAN SIMEON FROM 5.8 KM N OF PIEDRAS Utilit 4 | ProgCode ProgFY Const$$ RW $%
BLANCAS LIGHTHOUSE TO 7.9 KM S OF THE MON eS| 201015 2005  $950 $15

CO LINE (KP 108.5/111.7)
Project Documents

*Escalated Cost Estimate

Funds Reqg Date

CTC Vote Date

Current Cost Estimate

Env State ND  act _6/10/2004 Structure Est Structure Est $135 Component Funding
Env Federal __EX _ Act _6/24/2004 District Est District Est $912
PID Appr 10/11/1996 |Total Con Est Total Con Est  $1,047
. RIP up LOCAL OTHER
Project Rpt 6/1/2004 R/ Est $26 ST
Agreements T
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date =
Phase Completion
DM Abdul Baker PH# (559) 444-2506 Phase Completion
PA&ED_100 % RW_50 % PS&E_80 % CON_0 %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 5/1/2005 | [ 5/1/2005 | [ ]
Approved 1/1/2004 5/1/2005 5/1/2005 7/1/2005 9/1/2005 10/1/2006
Current 6/28/2004 A 3/10/2004 A 10/1/2003 A 6/28/2004 A 1/1/2005 T 3/1/2005 T 5/1/2005 T 5/1/2005 T 8/1/2005 T 12/1/2005 T 7/1/2006 T
Past Due

Project Comments

1/18/05 RW Appraisals completed 1/13/05

increased & Env. Mitigation added per Environmental.

9/15/04 Annual Cost Revision Recieved by PM: $74,000 under funded construction and $11,000 underfunded in RW because Structure estimate was

8/26/04 Concern raised reaardina Coastal Develonment Permit and NOAA Rin Oninion timelines-team is investinatina

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
151]05-34530_ 1 SLO -41 -10.8/11.9 0301 LOS ALTGS TURNOUTS PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
BETWEEN MORRO BAY & ATASCADERO FROM ~ "CONSTRUCT NB & SB Parcels STiP Programmed 1998
16.7 KM E/O MORRO BAY TO 4.8 KM WEST OF PULLOUTS,” WIDEN SHOULDERS & ... ™~ ¢ Prog Code Prog EY Const$$ RW $$
SANTA ROSA ROAD AND A SPOT LOCATION AT OVERLAY PAVEMENT —| 075.600 2005  $1,240 $5
PM 12.08 (KP 17.5/19.1 & 19.46)
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 7/17/2003
Env State CE Act _4/11/2003 Structure Est Structure Est ___ $0 Component Eunding
Env Federal __EX  Act 4/11/2003 District Est District Est $1,204 RIP
PID Appr  12/14/1989 [Total Con Est Total Con Est  $1,204 |
RIP up LOCAL OTHER
Project Rpt _ 2/8/2001 R/W Est $1 CAPT
_— $1 245
Agreements S
PM Lisa Lowerison PH# (805) 542-4764 Type  Agency Name Date 5759
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED_100 % RW_99 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2001 1/1/2002 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/2/2004 10/3/2005
Current 2/8/2001 A 3/15/2001 A 7/28/2003 A 4/30/2003 A 10/3/2003 A 6/15/2005 T 9/1/2005 T 4/1/2007 T

Project Comments

project on hold due to lack of STIP funding, will apply for updated environmental permits once funding schedule is known

Saturday, February 12, 2005

77

*Escalated at 3%



XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
152 05.03210. 0 SLO -101 -12.5/20.8 0210  NEDI AN BARRI ER GAP CLOSURE PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 CONSTRUCT DOUBLE THRIE BEAM p,/cels rogramme
FROM BRIDGE ST UC TO AVILA RD UN (KP & MBGR Utilities 14 | Prog Code Prog FY Const$$ RW $8
20.1/R33.5) — | 201.010 2005 $1,349 $15
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act __6/7/2004 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _6/7/2004 District Est District Est $1,235
PID Appr 9/12/2003 |Total Con Est Total Con Est  $1,235
. RIP up LOCAL OTHER
Project Rpt _ 9/27/2004 R/W Est $15 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 8/1/2004 [ 1/1/2005 |[ 3/1/2005 | [ ]
Approved 8/1/2004 9/1/2004 8/1/2005 6/1/2005 8/2/2005 10/1/2005 11/12/2005 2/1/2006 9/1/2006
Current 8/1/2004 A 8/1/2004 A 8/1/2004 A 3/15/2005T 3/1/2005 T 3/1/2005 T 5/1/2005 T 7/1/2005 T 2/1/2006 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
153|05-0c540_ 1 MON-1 -R21.9/R22.1 0054 HERM TAGE SLOPE RETAI NI NG WALL PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN CONSTRUCT RETAINING WALL  parcels 3 | SHOT" Programmed 2002
CREEK BRIDGE (KP R35.2/R35.6) Utilities 1 Prog Code Prog FY Const$$ RW $$
201.150 2006  $5,258 $174
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act __6/7/2004 Structure Est __$4,398 Structure Est __$4,270 Component Eunding
Env Federal EX Act 6/7/2004 District Est $1,349 District Est $1,310
PID Appr 1/18/2002 [Total con Est ~ $5,747 | Total Con Est  $5,580 |
RIP e LOCAL OTHER
Project Rpt _8/11/2004 R/W Est $30 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Ehase Completion
PA&ED_100 % RW_50 % PS&E_50 % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan|_7/1/2004 [ | | [ ]
Approved 7/1/2004 1/1/2004 1/1/2004 3/1/2004 8/1/2004 10/1/2004  1/1/2005 1/1/2005 2/12/2005 4/1/2005 7/1/2007
Current 8/11/2004 A 4/1/2004 A 6/4/2004 A 9/2/2004 A 10/1/2005 T11/15/2005T 11/15/2005T 2/1/2006 T 3/15/2006 T 5/1/2006 T 8/1/2008 T

Project Comments

R/W Data Sheet Dated 5/26/04 12 Months, $67,000 Prop.
06-15-04 Solder pile steel is in short supply. Will need to look into service contract or other means to acquire steel in order to avoid a delay in construction.
60% Review Feb, 05. 95% Review June or July 05

*Escalated at 3%
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affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
154 05-48690 0 MON-68 -10.8/16.8 0869 RACEVAY CAP M PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OY
NEAR MONTEREY FROM 0.1 KM W OF LAGUNA AC OVERLAY (CAPM) Parcels rogramme
SECA ENTRANCE TO 2.1 KM W OF SPRECKLES Utilities 4 Prog Code Prog EY Const$$ RW $$
BLVD UC (KP 17.4/R27.0) — | 201.121 2006  $3,282 $1
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _8/20/2004 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX _ Act _8/20/2004 District Est $3,187 District Est $3,094
PID Appr 9/27/2000 |Total Con Est  $3,187 Total Con Est  $3,094
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
o Phase Completion
DM Martin Nishikawa PH# (559) 230-3122
PA&ED % RW, % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 10/1/2004 [ I | [ ]
Approved 10/1/2004 8/1/2004  10/1/2004 7/1/2005 10/1/2005 10/1/2005 11/12/2005 3/1/2006 1/1/2007
Current 10/1/2004 A 4/1/2005 T 7/1/2005 T 10/1/2005 T 10/1/2005 T 11/12/2005T 3/1/2006 T 1/1/2007 T

Project Comments

dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
155/05-46410_ 1 MON-101 -R3.1/R5.2 0446 CAMP ROBERTS SRRA PS&E/RW XPM| Yes Delivery| Yes | APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
AT CAMP ROBERTS SAFETY ROADSIDE REST ~ UPGRADE AND REPAIR Parcels SHOPP Programmed 2000
AREAS NORTHBOUND & SOUTHBOUND (KP FACILITIES-N/B ADDRESS Utilities 4 Prog Code Prog EY Const$$ RW $$
R5.0-NB/R8.3-SB) PARKING ISSUES-S/B —| 201.250 2006  $4,025 $0
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _9/8/2000 Structure Est __$1,854 Structure Est __$1,800 Component Eunding
Env Federal __ EX  Act _ 9/8/2001 District Est $747 District Est $725
PID Appr 8/26/1999 [Total con Est ~ $2,601 | Total Con Est  $2,525 |
RIP e LOCAL OTHER
Project Rpt _4/26/2001 R/W Est $0 CAPT
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW. % PS&E_35 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/1/2001 9/1/2001 3/1/2001 8/1/2002 6/1/2004 10/1/2004 10/1/2004 1/1/2005 2/12/2005 6/1/2005 1/1/2006
Current 4/24/2001 A 9/27/2001 A 4/24/2001 A 4/1/2002 A 8/1/2005 T 10/1/2005T 10/1/2005 T 1/1/2006 T 2/1/2006 T 5/1/2006 T 7/1/2007 T|

Project Comments

Due to numerous building design iterations, we are targeting 1/06 for RTL.
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Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
156] 05-0E240_ 0 MON-183 - 0/.1 2401 SALI NAS 183 PS&E/RW xpm[ ves]  Delivery[yes] APL [ves ]
Plan List
Location Description Work Description ROW Info g%g% %’ p DZOO;O\ZH
VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO  PAVEMENT REHABILITATION parcels 30 rogramme
.2 KM S/O RTE 183 & FROM .1 KM S/O MONTEREY Utilities 10 | Prod Code Prog EY Const$s RW $
ST TO .2 KM N/O MARKET CIRCLE (KP 0.0/0.2) (KP —— %01.120 2006 $7,983  $111
1.1/R3.4)
. . ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _9/24/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX _ Act _9/24/2003 District Est $7,249 District Est $7,038
PID Appr 9/17/2001 |Total Con Est  $7,249 Total Con Est  $7,038
. RIP up LOCAL OTHER
Project Rpt  9/17/2001 R/ Est $111 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED_100 % RW_75 % PS&E_80 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | | | 1]
Approved 10/1/2003 10/1/2003  4/1/2004 9/1/2005 1/1/2006 3/1/2006 4/12/2006 7/1/2006 2/1/2008
Current 9/24/2003 A 10/3/2003 A 7/6/2004 A 9/1/2005 T 1/1/2006 T 3/1/2006 T 4/12/2006 T 7/1/2006 T 2/1/2008 T
Project Comments
30% Review 06/24/04, 60% 11/17/04, 95% 3/24/05, Dist PS@E 07/01/05,HQ PS@E as scheduled 09/01/05,
(02-09-05 DH)95% Constructibility rescheduled by PE for April 27, 2005
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
157|05-47481_ 1 SB -101 -RO/R2.1 4748Y  PLANTI NG FOR CARPI NTERI A PS&E/RW XPM| Yes Delivery| Yes | APL [ ves
MEDI AN BARRI ER Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN SB CO ON RTE 101 IN AND NEAR CARPINTERIA REPLACEMENT PLANTING Parcels SHOPP Programmed 20044
FROM VEN/SB CO LINE TO 0.5 KM S OF Utilities O Prog Code Prog FY Const$$ RW $3$
CARPINTERIA CREEK BRIDGE (KP R0.0/R3.4) —| 201.010 2006 $768 $0
. ) ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _7/30/2003 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal __EX  Act 7/30/2003 District Est $791 District Est $768
PID Appr |Total ConEst  $791 | Total Con Est  $768 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Phase Completion
PA&ED_100 % RW_10 % PS&E_10 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 7/1/2005 9/1/2005 11/1/2005 11/1/2005 12/13/2005 3/1/2006 9/1/2009
Current 7/1/2005 T 9/1/2005 T 11/1/2005 T 11/1/2005 T 12/13/2005T 3/1/2006 T 9/1/2009 T

Project Comments
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affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
158 05-0G770_ 0 SB -101 -19.6/25.3 0770 GOLETA PLANTI NG RESTORATI ON PS&E/RW XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
NEAR SANTA BARBARA FROM 0.5 KM S OF HWY PLANTING RESTORATION Parcels rogramme
TURNPIKE RD OC TO 0.5 KM N OF GLEN ANNIE RD Utilities 22 Prog Code Prog FY Const$$ RW $$
OC AT VARIOUS INTERCHANGE LOCATIONS (KP —| 201.210 2006 $3,078 $0
31.5/40.7)
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _5/18/2004 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX _ Act _5/18/2004 District Est $2,786 District Est $2,705
PID Appr 8/27/2001 |Total Con Est $2,786 Total Con Est  $2,705
. RIP up LOCAL OTHER
Project Rpt  8/26/2004 R/ Est $0 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 Type Adgency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_98 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 7/1/2004 [ I | [ ]
Approved 7/1/2004 9/1/2004 3/1/2005 10/1/2005 11/1/2005 1/1/2006  2/15/2006 6/1/2006  10/1/2010
Current 8/26/2004 A 6/1/2005 T 10/1/2005T 11/1/2005 T 1/1/2006 T 2/15/2006 T 5/1/2006 T 9/1/2010 T

Project Comments

PR signed 8/26/04

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
159|05-0k110_ 1 SB -101 - 46.2/47.2 1100 GAVI OTA MEDI AN BARRI ER PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
SOUTHERLY OF TUNNEL Plan List
Location Description Work Description ROW Info Brogiam Suil e e
FROM GAVIOTA BEACH TO THE GAVIOTA TUNNEL MEDIAN BARRIER Parcels SHOPP Programmed 20044
(KP 74.4/75.9) Utilities 28 Prog Code Prog FY Const$$ RW $$
201.010 2006  $2,103 $22
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act __4/7/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 4/7/2004 District Est $2,103 District Est $2,042
PID Appr 8/25/2004 [Total con Est  $2,103 | Total Con Est  $2,042 |
RIP e LOCAL OTHER
Project Rpt _8/25/2004 R/W Est $22 CAPT
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_100 % RW_10 % PS&E_50 % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan|_7/1/2004 | || | L1
Approved 8/15/2004 8/1/2004 4/23/2005  7/1/2005 7/1/2005 8/1/2005 10/20/2005 7/1/2006
Current 8/25/2004 A 7/8/2005 T 7/1/2005 T 10/1/2005 T 11/1/2005 T 1/1/2006 T 1/1/2007 T

Project Comments

Project is behind schedule.

Two other median barriers in the same vicinity (EA 05-0K100K and 05-0H0900)
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affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
160{05.0A490_ 0 SB -166 - 55.1/70.1 0490 CUYAVA REHAB 2 PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
"IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E ROADWAY REHABILITATION Parcels 41 Ol
OF COTTONWOOD CANYON RD TO 1.1 KM E OF Utilities 5 Prog Code Prog EY Const$$ RW $$
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP —| 201.120 2006 $17,331  $322
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $439 Structure Est $426 Component Funding
Env Federal __Fl Act District Est $15,240 District Est $14,796
PID Appr 9/1/1999 |Total Con Est $15,679 Total Con Est  $15,222
. RIP up LOCAL OTHER
Project Rpt R/W Est $322 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
Phase Completion
DM Jay Haghparast PH# (559) 243-3863
PA&ED_38 % RW_0 % PS&E_50 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | 1]
Approved 7/1/2003 8/1/2003 2/1/2003 8/1/2003 6/1/2005 8/1/2005 8/1/2005 12/1/2005 2/1/2006 5/1/2006 5/1/2008
Current 7/31/2003 A 8/1/2003 A 2/1/2003 A12/15/2004A 11/1/2005 T 2/1/2006 T 5/1/2006 T 5/1/2006 T 7/1/2006 T 10/1/2006 T 10/1/2008 T

Project Comments

Project schedule change due to lack of R/W funds. Design exception approved for nonstandard slopes and recovery zones. R/W Engineering complete
12/15/04.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
161]05-39610_ 1 SB -192 - 15.5/ 0335 ARROYO PAR! DA BRI DGE PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
REPLACEMENT Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR CARPINTERIA AT ARROYO PARIDA CREEK ~ REPLACE BRIDGE (SCOUR) parcels 4 | SHOPP Programmed 2000
BR# 51-113 (KP 25.0) Utilities 7 Prog Code Prog FY Const$$ RW $3$
201.111 2006  $2,049 $144
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act _4/30/2003 Structure Est __$906 Structure Est ___$880 Component Eunding
Env Federal __EX  Act 12/27/2000 District Est $1,020 District Est $990 Scour
PID Appr  _8/31/1999 [Total Con Est  $1,926 | Total Con Est _ $1,870 |
RIP e LOCAL OTHER
Project Rpt _8/31/1999 R/W Est $144 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
; Phase Completion
DM David Sangha PH# (559) 244-2942 Phase Completion
PA&ED_100 % RW. % PS&E_51 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | 1]
Approved 11/1/2002 8/15/2001 4/1/2003 10/1/2004  12/1/2004 12/1/2004 3/1/2005 4/1/2005 7/1/2005 3/1/2007
Current 4/30/2003 A 8/15/2001 A 1/31/2002 A 7/18/2004 A 11/1/2005 T 1/1/2006 T 2/1/2006 T 3/1/2006 T 5/1/2006 T 8/1/2006 T 4/1/2008 T|

Project Comments
Project is pushed out one year due to r/w funding. 60% constructability scheduled in March '05.

*Escalated at 3%
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162

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
05-0J940_ 0 SCR-1 -8.4/9.4 9400 APTCS MEDI AN BARRI ER PS&E/RW xpM[ Yes|  Delivery[ ves | ﬁﬁl Yes |
Plan List.
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR APTOS FROM ROB ROY JCT OC TO 0.2 KM REPLACE CORTEN STEEL Parcels SHOPP PIBRIENIIEE 250K
NORTH OF RIO DEL MAR BLVD OC (KP 13.5/15.2)  BARRIER WITH CONCRETE Utilities 20 | Prog Code Prog FY Const$$ RW $8
BARRIER — | 201.020 2006  $2,707 $3

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act District Est $2,065 District Est $2,005
PID Appr 11/25/2003 |Total Con Est $2,065 Total Con Est  $2,005
. RIP up LOCAL OTHER
Project Rpt 8/3/2004 R/ Est $3 CAPT
Agreements T
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 7/1/2004 [ I | [ ]
Approved 7/1/2004 10/1/2004  2/1/2006 11/1/2005  8/1/2005 2/1/2006 3/15/2006 6/1/2006 11/1/2006
Current 8/3/2004 A 11/1/2005T 8/1/2005 T 2/1/2006 T 3/15/2006 T 6/1/2006 T 11/1/2006 T|

Project Comments

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
163|05-12910_ 1 SCR -1 -15.8/17.6 0542F RTE 1/17 | NTCHG MERGE LANES PS&E/RW xPM| Yes Delivery[ Yes ] APL [ ves
Plan List
Location Description Work Description ROW Info Erogiam Status Doc ¥r
ON RTE 1 BETWEEN LA FONDA AV OC & 0.4 KM W CONSTRUCT MERGE LANES ON  porcols 42 | o HCTERESI
OF EMELINE ST & ON RTE_17 BETWEEN RTE 1/17 RTE 17 AND RTE 1 Utilities 6 Prog Code Prog FY Const$$ RW $$
INTERCHANGE AND PASATIEMPO OC (KP — 075.600 2006 $43,536 $1,391
1-24.6/27.6 & 17-0.2/1.1)
. ) . Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  act _8/28/2002 Structure Est _$20,268 Structure Est _$19,678 Component Eunding
Env Federal __FI Act _8/28/2002 District Est $20,894 District Est $20,285 RIP , Soundwalls
PID Appr 4/22/1988 [Total Con Est  $41,162 | Total Con Est  $39,963 |
) RIP e LOCAL OTHER
Project Rpt _ 3/3/2003 R/W Est $1,407 CAPT g4 903 $2.024
Agreements S
PM Luis Duazo PH# (805) 542-4678 Type  Agency Name Date $7.403 ' 50
; ) -
DM Michael Lim PH# (559) 230-3138 cop Ehase Completion
— PA&ED_100 % RW_80 % PS&E_95 % CON_0 %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 3/2/2005 | [ 3/1/2005 | [ ]
Approved 7/1/2002 10/1/2000 9/1/2000 7/1/2002 2/1/2003 3/1/2003 3/1/2003 5/1/2003 7/1/2003 11/1/2003 11/1/2006
Current 3/3/2003 A 12/11/2000A12/18/2000A 1/14/2002 A 9/1/2003 A 6/20/2005T 3/1/2005 T10/10/2005T 11/7/2005 T 1/24/2006 T 2/1/2009 T|

Project Comments

Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491
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Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
164 05-49180_ 1 SCR -152 -T.3/T1.9 4918 WATSONVI LLE RTE 152 REHAB PS&E/RW XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN AND NEAR WATSONVILLE FROM JCT 1/152 TO PAVEMENT REHABILITATION Parcels 1 el
0.04 KM E OF BEVERLY DRIVE (NORTH) (KP Utilities 9 Prog Code Prog FY Const$$ RW $$
T0.53/3.0) — | 201.120 2006 $12,483  $57
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _12/23/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act _12/23/2003 District Est $11,640 District Est $11,301
PID Appr 9/27/2001 |Total Con Est $11,640 Total Con Est $11,301
. RIP up LOCAL OTHER
Project Rpt  9/27/2001 R/ Est $57 CAPT
Agreements T
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
— PA&ED_100 % RW_5_ % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 6/1/2004 3/1/2004 7/1/2004 8/1/2005 11/1/2005 11/15/2005 12/15/2005 4/1/2006 7/1/2007
Current 12/26/2003A 2/25/2004 A 6/28/2004 A 8/1/2005 T 11/1/2005 T 11/15/2005T 12/15/2005T 4/1/2006 T 7/1/2007 T|

Project Comments

6/28/04 New PE-James Orr

6/30/04 Certificate of Sufficiency was sent out for signatures on 6/15/04, signed by pm and delivered to R/W on 6/28/04

3/19/04 ULtillity verification process not started due to lack of RW funds (Design request 9/03)

3/1/04 Maps to Surveys for R/W Engineering 2/25/04 actual.

2/27/04 Detailed field survey for DIB 82 ADA requirements scheduled to begin March 1st. Impacts to project scope, schedule and cost are possible.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
165/05.44480_ 1 SCR -152 - 7.6/ 8 4448 HECKER PASS SHOULDER W DENI NG PS&E/RW xPM| Yes Delivery| Yes] APL [ ves
AND MBGR Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF  WIDEN SHOULDERS AND Parcels SHOPP Programmed 2002
SANTA CRUZ/SANTA CLARA CO LINE (KP 12.2/12.9) CONSTRUCT METAL BEAM Utilities 4 Prog Code Prog EY Const$$ RW $$
GUARDRAIL — | 201.010 2006 $1,999  $0
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _9/19/2003 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/19/2003 District Est $1,511 District Est $1,467
PID Appr 9/5/2001 [Total Con Est  $1,511 | Total Con Est  $1,467 |
RIP e LOCAL OTHER
Project Rpt _3/29/2004 R/W Est $0 CAPT
Agreements S
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Ehase Completion
— PA&ED_100 % RW_60 % PS&E_60 % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 2/1/2005 || | [ ]
Approved 3/1/2004 3/1/2004 8/1/2004 2/1/2005 4/1/2005 2/1/2005 7/1/2005 9/1/2005 1/1/2006 10/1/2006
Current 3/29/2004 A 4/1/2005 T 2/1/2005 T 7/1/2005 T 9/1/2005 T 1/1/2006 T 10/1/2006 T
Past Due

Project Comments

12/04 Design on schedule. 65% constructabilty review set for 12-30-04. 9-9-04 Geotech confirmed engineered fill analysis good. Design to Proceed with this
recommendation. 6-30-04 Field samples in HQ Lab. Results to Geotech in August. Anticipate Geotech Recommendation in Sept. 4-28-04 Geotech
investigation drilling occuring for 2nd week. 3-29-04 PR Signed-PAED 100%. Request sent to Geotech for Design recommendations on Engineered Fill. 3-2-04
PR circulating. 1-04 New Design Manager, Steve Wyatt and Project Engineer, Ken Romero. PDT to be held in Feb 2004 to select preferred alternative.

*Escalated at 3%
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affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
166{05.00530_ 1 SLO -1 -24.3/27.8 1531  SAN LU SI TO CREED RD MEDI AN PS&E/RW xpm[ ves]  Delivery[ves] APL [ves]
BARRI ER Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY MEDIAN BARRIER Parcels rogramme
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD Utilities 6 Prog Code Prog FY Const$$ RW $$
(KP 39.1/44.8) — | 201.010 2006 $3,156 $7
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 21412005
Env State CE Act _8/20/2004 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX _ Act _8/20/2004 District Est $2,856 District Est $2,773
PID Appr 10/15/2004 |Total Con Est $2,856 Total Con Est  $2,773
. RIP up LOCAL OTHER
Project Rpt 10/15/2004 R/W Est $6 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
PA&ED_90 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 11/1/2004 9/1/2004  11/1/2004 5/15/2005  7/1/2005 8/1/2005 9/12/2005 10/1/2005 6/1/2006
Current 11/1/2004 A 9/1/2004 A 11/1/2004 A 2/15/2005 T 12/28/2004A 8/1/2005 T 9/12/2005 T 10/1/2005 T 7/1/2006 T

Project Comments

95% construct ability scheduled for December. Project be delivered early.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
167 05-45260_ 1 SLO -41 -49.7/50.4 0452  COTTONWOCD CANYON CLI MBI NG PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
LANE Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF ~EXTEND TRUCK PASSING LANES  parcels 4 | o' Programmed 2000
SAN LUIS OBISPO COUNTY LINE "(SLO KP AND WIDEN SHOULDER Utilities 6 Prog Code Prog FY Const$$ RW $$
79.9/81.1, KER KP 0.0/2.1) —| 075.600 2006 $4,287 $0
. ) . Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _6/28/2002 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal _ EX  Act 6/28/2002 District Est $1,558 District Est $1,513 P , RIP
PID Appr 8/26/1997 |Total Con Est  $1,558 | Total Con Est  $1,513 |
) RIP e LOCAL OTHER
Project Rpt _ 6/20/2002 R/W Est $0 CAPT  ¢acs &2 430
Agreements S
PM Lisa Lowerison PH# (805) 542-4764 Type  Agency Name Date —S501 _S$864
i Phase Completion
DM Steven Milton PH# (559) 230-3102 Ehase Completion
PA&ED_100 % RW_100 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1
Approved 3/1/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/2007
Current 6/28/2002 A 7/1/2001 A 8/1/2000 A 4/1/2005 T 7/1/2005 T 8/1/2005 T 10/1/2005 T 1/1/2006 T 7/1/2007 T

Project Comments

PS&E will go to ROE in Feb 2005, SHOPP project is still trying to resolve abandoning of fuel lines with the Navy - will be combined for construction with EA's
06-38290 and 06-32150 , project moved to 04/05 fy in FTIP (must allocate by 9/30/05)
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information

168 05-46860_ 1 SLO -46 -R.7/R1 4686 CAMBRI A SLOPE STABI LI ZATI ON PS&E/RW m DeIivery| Yes | fﬂ| Yes |

Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
NEAR CAMBRIA FROM 1.0 KM E TO 1.5 KM EAST CONSTRUCT EARTH BUTRESS Parcels 1 SHOPP Programmed 2002
OF THE ROUTE 1 JUNCTION (KP R1.1/R1.6) EMBANKMENT Utilities 4 Prog Code Prog FY Const$$ RW $$
— | 201.150 2006 $3,811 $103

Project Documents

*Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State CE Act _8/12/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act _8/12/2003 District Est $3,399 District Est $3,300
PID Appr 12/25/2001 |Total Con Est  $3,399 Total Con Est  $3,300
. RIP up LOCAL OTHER
Project Rpt ~ 10/2/2003 R/ Est $103 CAPT
Agreements T
PM Steve DigraZia PH# (805) 549-3437 Txge Agencx Name Date
. Phase Completion
DM David Fapp PH# (805) 549-3249
PA&ED % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 10/1/2003 11/1/2003 10/1/2003  4/1/2004 2/1/2005 4/1/2005 4/1/2005 7/1/2005 8/12/2005 12/1/2005 9/1/2007
Current 10/2/2003 A 10/7/2003 A 11/8/2003 A 4/1/2005 T 7/1/2005 T 7/1/2005 T 8/12/2005 T 12/1/2005 T 12/1/2006 T|

Project Comments

2/1/05 PS&E submitted to DOE. (need to record in progress report)

9/28/04 60% constructability Review completed 9/24/04
New PM is Steve DiGrazia as of 5/2004
Title report ordered 4/2004

Dist-EA  Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

169]05-40280_ 1 SLO -101 - 45.2/45.7 0520 101/ 41 | NTERCHANGE PS&E/RW
Location Description Work Description ROW Info
IN SAN LUIS OBISPO COUNTY IN THE CITY OF INTERCHANGE IMPROVEMENTS  parcals 6
ATASCADERO AT THE 101/41 INTERCHANGE "(KP Utilities

101-72.7/73.5, 41-25.4/25.7)"

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

6

Program Information
XPM| Yes Delivery| Yes | APL | ves
Plan Tise
Program Status Doc Yr
STIP Programmed 1998
Prog Code Prog FY Const$$ RW $3$
075.600 2006  $11,787 $3,278

Funds Req Date CTC Vote Date

Env State ND  act _9/16/2002 Structure Est __$3,736 Structure Est __$3,627 Component Eunding
Env Federal __EX  Act 9/27/2002 District Est $7,721 District Est $7,496 RIP
PID Appr 3/30/1998 |Total Con Est $11,457 | Total Con Est  $11,123 |
. RIP ue LOCAL OTHER
Project Rpt _9/30/2002 R/W Est $1,981 CAPT 14642 %403
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date —$2.804 50
i Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&ED_100 % RW_45 % PS&E_85 % CON_0 %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2002 2/1/2001 5/15/2002 5/1/2003 2/1/2004  7/15/2004 7/15/2004 8/12/2004 1/15/2005 7/15/2006
Current 9/30/2002 A 10/19/2001A12/26/2001A 5/15/2002 A 7/1/2005 T 9/1/2005 T 1/1/2006 T 1/1/2006 T 2/1/2006 T 7/1/2006 T 7/1/2008 T

Project Comments

Project is delayed due to lack of R/W funds.
Project limits also include: 05-SLO-Rte 41 KP 25.4/25.7

Saturday, February 12, 2005

86

*Escalated at 3%



Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
170 05-44780_ 1 SB -101 -10.8/12.8 0478 M LPAS TO HOT SPRINGS OP | MPS PS&E/RW XPM M\d Yes | ﬂl Yes |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d Dlog;g;(r
IN AND NEAR SANTA BARBARA FROM 1.0 KM RECONSTRUCT TWO Parcels 16 rogramme
SOUTH OF THE CABRILLO BLVD UC TO THE INTERCHANGES ADD LANES AND Utilities 6 Prog Code Prog FY Const $$ RW $$
MILPAS ST UNDERCROSSING (KP17.39/20.59) RAMP — | 075.600 2007 $32,642  $5,440

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

Env State ER  act _3/5/2004 Structure Est $7,972 Structure Est $7,740 Component Funding
Env Federal ___Fl Act District Est $21,352 District Est $20,730 RIP
PID Appr 10/6/1996 |Total Con Est $29,324 Total Con Est  $28,470
X RIP up LOCAL OTHER
Project Rpt  3/11/2004 R/W Est $4,728 CAPT 3088 &7 794
i Agrecments SUPT _ $8.051 $213
PM_Rob Miller PH# (805) 549-3133 Type Agency Name Date —_— s
Phase Completion
DM James Perano PH# (805) 549-3438 coP —hase LoMmplelion
(805) RR SCRE, CLAUSES PA&ED_100 % RW_10 % PS&E_55 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | [ 1]
Approved 11/1/2002 12/1/2002 1/1/2001 1/1/2003 10/1/2004 12/1/2004  3/1/2005 3/1/2005 4/15/2005 9/1/2005 9/1/2008
pp
Current 3/11/2004 A 5/1/2003 A 3/11/2003 A11/18/2003A 6/1/2005 T 9/1/2005 T 3/1/2006 T 3/1/2006 T 4/1/2006 T 8/1/2006 T 8/1/2010 T

Project Comments

PE - David Beard. Environmental Phase complete March 11, 2004.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
171) 05-0F570_ 1 SB -192 -2.4/3.1 0570 M SSI ON CANYON SAFETY PS&E/RW xPM| Yes Delivery[ Yes ] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
ON SR 192 IN SANTA BARBARA CO. FROM CONSTRUCT UNDERGROUND PIPE pocals 1 S0l FITREIERTIEE AU
ALAMAR AVE TO MISSION CYN RD - MITIGATION ~ DRAINAGE SYSTEM Utilities 5 Prog Code Prog FY Const$$ RW $$
LOCATION AT KP 0.0 (KP 0.0 & 3.9/5.0) —| 201015 2007  $2,854 $1.579
. ) ) Funds Reqg Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act _9/15/2004 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/15/2004 District Est $2,059 District Est $1,999
PID Appr 9/8/2003 |Total Con Est  $2,059 | Total Con Est  $1,999 |
RIP e LOCAL OTHER
Project Rpt _11/9/2004 R/W Est $394 CAPT
Agreements S
PM Johanna Andris PH# (805) 549-3835 Type Agency Name Date
i Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 Phase Completion
PA&ED_100 % RW_5 % PS&E_30 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 10/1/2004 [ | | [ ]
Approved 8/16/2004 2/1/2004  8/14/2004 11/1/2005 2/16/2006 3/16/2006 4/16/2006 7/1/2006 7/1/2007
Current 11/9/2004 A 8/25/2004 A 9/16/2004 A 10/1/2005T 11/9/2005 T 1/1/2006 T 2/18/2006 T 5/1/2006 T 10/15/2006T]|

Project Comments

Prog. Code 201.015 Actual PM Limits: PM 0.0,2.4/3.1

embankment at that location(Arthur Ramirez is DM).

Guard railing will be placed at headwall of potentially historic box culvert as a temporary measure. Initiated Minor A project 05-0J8800, SB-192-4.6 to build
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
172|05.48772_ 1 SB -225 -0/4.6 4877A SB 225 ADA PS&E/RW
Location Description Work Description ROW Info
ON RTE 225 IN SB COUNTY FROM LAS POSITAS MODIFY/CONSTRUCT SIDEWALKS Parcels 71
OVERCROSSING TO CASTILLO ST & CURB RAMPS Utilities 7

UNDERCROSSING (KP 0.

Project Documents

0/7.4)

*Escalated Cost Estimate

Current Cost Estimate

Program Information

m__Yes Delivery| Yes | APL [ ves |
Plan List
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code Prog FY Const$$ RW $3$
201.120 2007 $1,694 $492

Funds Reqg Date CTC Vote Date

Env State CE Act _6/16/1999 Structure Est $0 Structure Est $0 Component Funding
Env Federal __EX  Act _6/16/1999 District Est $1,486 District Est $1,401
PID Appr 8/31/1999 |Total Con Est $1,486 Total Con Est  $1,401
. RIP up LOCAL OTHER
Project Rpt ~ 8/31/1999 R/ Est $554 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date
, Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_95 % RW. % PS&E_50 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ ]
Approved 9/1/1999 9/1/2002 8/1/2003 9/1/2005 9/1/2005  12/1/2005 1/12/2006 _ 4/1/2006 10/1/2006
Current 9/1/1999 A 9/1/2002 A 8/1/2003 A 9/1/2006 T 9/1/2006 T 12/1/2006 T 1/12/2007 T 4/1/2007 T 10/1/2007 T

Project Comments

Schedule was moved out one year since no R/W funds were available for 03/04 fy

Dist-EA  Phase County-

Route-Post Mile  PPNO

Project Name

Project Phase

173]|05-492190_ 1 SLO -1

Location Description

IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S OF PAVEMENT REHAB & CONSTRUCT pgcels
SAFETY IMPROVEMENTS

-L16.6/L18.1 4919

TORO ST TO 0.1 KM N OF WESTMONT DR (KP

126.6/29.1)

Project Documents

SLO 1 REHAB

Work Description

*Escalated Cost Estimate

PS&E/RW

ROW Info

Utilities

Current Cost Estimate

29
9

Program Information
XPM| Yes Delivery| Yes | APL | ves
Plan Tise
Program Status Doc Yr
SHOPP Programmed 2002
Prog Code Prog FY Const$$ RW $3$
201.120 2007  $3,900 $64

Funds Req Date CTC Vote Date

Env State CE Act _9/13/1999 Structure Est ___$0 Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/13/1999 District Est $3,457 District Est $3,259
PID Appr 10/8/1999 [Total con Est ~ $3,457 | Total Con Est  $3,259 |
RIP e LOCAL OTHER
Project Rpt _10/8/1999 R/W Est $65 CAPT
Agreements S
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date '
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_100 % RW_0 % PS&E_ 0 % CON_0 %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 9/1/1999 10/1/2003  4/1/2004 1/1/2006 1/1/2007 1/1/2007  5/12/2006 10/1/2006  2/1/2008
Current 9/1/1999 A 2/1/2005 T 8/1/2005 T 10/1/2006 T 1/1/2007 T 1/1/2007 T 2/1/2007 T 6/1/2008 T 2/1/2008 T|
Past Due

Project Comments

1/18/2005 Unable to start RW Engineering 10/1/04 because of slow response from utility companies (10/04 to 1/05). Therefore the following schedule changes
are necessary. M224 Maps to RW 2/1/05; M225 Reg RW 8/1/05; M410 RW Cert and M460 RTL 1/1/07.
11/8/04 Env Generalist-Wendy Waldron re-assigned to the project.
9/15/04 Annual cost Update recieved from Design. RW now shows as $1 underfunded. This will be addressed with a more complete sched,scope and cost
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
174/ 05-33071. 1 SLO -46 -32.2/39.3 0026B ROUTE 46 CORRI DOR | MP (UNI ON) PS&E/RW xpm[ No | Delivery[Yes] APL [ No |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d DZOO;OY
NEAR PASO ROBLES FROM AIRPORT ROAD TO 0.1 CONVERT 2-LANE HIGHWAY TO Parcels rogramme
KM EAST OF UNION ROAD (63.3/51.8) 4-LANE EXPRESSWAY Utilities O Prog Code Prog EY Const$$ RW $$
075.600 2007 $25,900 $3,100
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est Structure Est $0 Component Funding
Env Federal __Fl Act District Est District Est $29,400 RIP, IIP , Demo
PID Appr |Total Con Est Total Con Est  $29,400
. RIP up LOCAL OTHER
Project Rpt . tR/\N Est $0 CAPT _$3700 _$10.700 $5.600
greements suPT
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date —$1.800 _$2.100 — S0
Phase Completion
DM Jack Walker PH# (559) 243-3861 Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | 1]
Approved
Current
Project Comments
This project is the first of three projects that will be split from 3307U0 for PS&E and construction.
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
1751 05-0a460_ 0 SLO -227 -R10.9/R14.2 4600 SOUTH & BROAD ST. REHAB. PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS REHABILITATE ROADWAY & WIDEN p/cels SHOPP Programmed 2004
OBISPO CREEK BRIDGE TO 0.2 KM W OF BRIDGE Utilities 4 | ProaCode Prog FY Const$s RW $S
( : 9) —| 201.120 2007 $6,709  $112
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _4/11/2001 Structure Est __$459 Structure Est __$433 Component Eunding
Env Federal EX Act 4/11/2001 District Est $5,840 District Est $5,505
PID Appr  _9/25/2002 [Total Con Est  $6,300 | Total Con Est  $5,938 |
RIP e LOCAL OTHER
Project Rpt _9/25/2002 R/W Est $112 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Ehase Completion
PA&ED_100 % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan|_7/1/2004 [ | | [ ]
Approved 7/1/2004 7/1/2005 7/1/2004 8/1/2005 9/1/2006 12/1/2006 12/1/2006 3/1/2007 4/12/2007 6/1/2007 7/1/2008
Current 7/1/2004 A 7/1/2005 T 4/1/2005 T 10/1/2005 T 9/1/2006 T 12/1/2006 T 12/1/2006 T 3/1/2007 T 4/12/2007 T 6/1/2007 T 7/1/2008 T

Project Comments

Work to begin again July, 2004. Kickoff meeting held with City of SLO to determine which elements from 227 neighborhood meeting can be added.
Conclusion; we will work with city to add sidewalks, striping and other improvements that will not change scope, schedule or cost of project.

Saturday, February 12, 2005 89

*Escalated at 3%



=

Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
176{05.33072. 1 SLO -46 -38/50.2  0226C ROUTE 46 CORRI DOR | MP (WHI TLEY PS&E/RW xpm[ No | Delivery[Yes] APL [ No |
1) Plan List
Location Description Work Description ROW Info ﬁ@ %’ d DZOO;OY
NEAR PASO ROBLES FROM 1.0 KM WEST OF CONVERT 2-LANE HIGHWAY TO Parcels rogramme
UNION ROAD TO 0.6 KM EAST OF SHANDON 4-LANE EXPRESSWAY Utiliti 0 Prog Code Prog FY Const$$ RW $$
ROADSIDE REST AREA (61.2/80.7) ftes 075.600 2008 $28,400 $3,200
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est _$15,191 Component Funding
Env Federal Act District Est District Est $41,439 RIP, IIP
PID Appr |Total Con Est Total Con Est  $56,630
. RIP up LOCAL OTHER
Project Rpt RW Est $0 CAPT _$15300 _$16.300
Agreements T
PM Tom Houston PH# (805) 549-3016 Type  Agency Name Date —$1.300 _$1.600 _
Phase Completion
DM Jack Walker PH# (559) 243-3861 Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

This project is the second of three projects that will be split from 3307U0 for PS&E and construction.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
177]05-0H190_ 1 SLO -101 -R23.9/R32.3 1900 SLO 101 REHAB PS&E/RW xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA FE HIGHWAY REHABILITATION Parcels SHOPP Programmed 2004
UNDERCROSSING TO 1.8 KM NORTH OF Utilities 20 | Prog Code  Prog FY Const$$ RW $8
RESERVOIR CANYON ROAD (KP R38.7/52.0) —| 201.120 2008 $16,100 $14
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act _10/7/2003 Structure Est __$106 Structure Est ___$100 Component Eunding
Env Federal EX Act 10/7/2003 District Est $15,061 District Est $14,196
PID Appr  1/14/2004 [Total Con Est  $15,167 | Total Con Est  $14,296 |
RIP e LOCAL OTHER
Project Rpt _ 1/14/2004 R/W Est $14 CAPT
Agreements S
PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date '
; Phase Completion
DM James Espinosa PH# (559) 243-3537 Ehase Completion
PA&ED_100 % RW__2 % PS&E__2 % CON %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2003 1/1/2006 3/1/2005 7/1/2006 1/1/2007 3/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 3/1/2009
Current 10/1/2003 A 12/1/2005 T 9/1/2005 T 9/1/2005 T 6/1/2006 T 9/1/2006 T 9/1/2006 T 1/1/2007 T 2/12/2007 T 6/1/2007 T 9/1/2008 T|

Project Comments

Started PS&E in July 2004, plan to move schedule up by six months, PS&E to HQ will be 9/1/06, R/W cert and RTL will be 1/1/07
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D05 CCA Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year
Baseline 2 1 1 0 4] 1 Safety Projects were delivered
Current 2 2 1 1 6
Delivered 2 2 0 0 4] NBL=Non Baseline Deliverable

Baseline Delivered 2 0 0 0 2
Baseline Delivery % 100% 0% 0% 0% 50%| Const $$= in thousands of Dollars

Overall Delivery % 100% 67% 0% 0% 67%

Delivered
Project Name EA Current Baseline % PM | Const $$ | Program [ Program Code
dos pueblos cr. cap-m | 05-0G870_ | 11/1/04 NBL 100 R\C;icehrf!e 3840 SHOPP 201.121
MICHEL TORENA 05-36332_ 12/1/04 NBL 100 Rob Miller 2672 SHOPP 201.110
BRIDGE
iﬁzTA BARBARA 05-44832_ 7/1/04 7/1/04 100 Rob Miller SHOPP 201.120
ROGGE LANE 05-45640_ 7/1/04 9/1/04 100 Luis Duazo 909 SHOPP 201.010
Pending Delivery
Project Name EA Current Baseline % PM | Const $$ | Program | Program Code

SANTA MARIA Amy
GUARDRAIL 05-0A230_ 6/1/05 10/1/04 0 Donatello 1498 SHOPP 201.015
SANTA CRUZ 05-46170_  2/1/05 2/1/05 0 Richard 1005 SHOPP 201.210
IRRIGATION Rosales



Caltrans Central Region

=

XPM Download

2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
178 05.48771_ 1 SB -225-0/4.6 4877 SB 225 REHAB Construction | xpm[ ves|  Delivery[ Yes| APL [yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
IN SANTA BARBARA COUNTY IN AND NEAR SANTA RESURFACE EXISTING HIGHWAY Parcels rogramme
BARBARA FROM LAS POSITAS OVERCROSSING Utilities 2 Prog Code Prog EY Const$$ RW $$
TO CASTILLO STREET UNDERCROSSING —— Z01.120
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 9/16/2003 4/8/2004
Env State CE Act _6/16/1999 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _6/16/1999 District Est District Est $6,216
PID Appr 8/31/1999 |Total Con Est Total Con Est  $6,216
. RIP up LOCAL OTHER
Project Rpt _ 8/31/1999 R/W Est $121 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agencx Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_100 % RW_90 % PS&E_90 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 9/1/1999 9/1/2002 9/1/2002 9/18/2003  9/1/2003 1/1/2004 2/12/2004 6/1/2004 12/1/2004
Current 9/1/1999 A 9/1/2002 A 9/1/2002 A 9/18/2003 A 6/24/2004 A 6/25/2004 A 8/2/2004 A 11/1/2004 A 11/1/2005 T

Project Comments

Stage 2 completed early February (Las Positas to Flora Vista on Cliff Dr.)

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name

Project Phase

179]05-43012. 1 SLO -101 - 59.9/ 0523YNORTH PASO LANDSCAPE M TI GATI ON
Location Description

IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

Work Description
LANDSCAPE MITIGATION - SPLIT
FROM ROADWAY REHAB

Construction

ROW Info
Parcels
Utilities

8

Funds Req Date

Program Information
XPM| Yes Delivery| Yes | APL | ves
Plan Tise
Program Status Doc Yr
SHOPP Programmed 1998
Prog Code Prog FY Const$$ RW $3$
201.120

CTC Vote Date

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

1/23/2001 5/9/2002

Env State CE Act __8/4/1997 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $90
PID Appr |Total Con Est Total Con Est $90 |
RIP e LOCAL OTHER
Project Rpt _8/27/1997 R/W Est $0 CAPT
Agreements S
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date '
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED_100 % RW_50 % PS&E_100% CON_5 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/1/2000 3/1/2002  12/5/2001 7/1/2002 9/1/2002 1/1/2006
Current 3/1/2000 A 3/1/2000 A 3/1/2002 A 12/5/2001 A 3/18/2002 A 4/17/2002 A 7/12/2002 A 10/1/2005 T

Project Comments

Project split from parent 05-43010. ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_.
Prime Contractor - Sansone Co., Inc. Work started 8-8-02.
10-11-02 - Planting continuing with 770 day plant establishment period.
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
180{05.34800 1 SB -101 - 62.6/63.7 0900 101/ 154 | NTERCHANGE Construction xpm[ ves]  Delivery| | APL | ves |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d %9?
IN SANTA BARBARA COUNTY NEAR BUELLTON CONSTRUCT ROUTE 101/154 Parcels 4 el
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7  NORTH SEPARATION IC & Utiliti 5 Prog Code Prog FY Const$$ RW $$
MILE NORTH OF ZACA STATION ROAD REALIGN RTE 154 MHes = 1005712 2000 $7.200  $460
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 7/7/1999 9/30/1999
Env State ER  act 5/11/1998 Structure Est Structure Est $1,320 Component Funding
Env Federal __ES Act District Est District Est $6,286 Oversight , Measure
PID Appr 9/14/1989 |Total Con Est Total Con Est  $7,606
. RIP up LOCAL OTHER
Project Rpt  3/31/1999 R/ Est $90 CAPT 3750 4000
Agreements T
PM Paul Martinez PH# (805) 549-3407 Type  Agency Name Date — __$0  _$3.008
. Phase Completion
DM Unassigned PH# COP AMDMNT #1CONST 072999
g cop AMDMNT #2 112003 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 COP___ SBCAG CONST 042199
CcorP SBCAG__PS&E 021797
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | 1]
Approved 7/7/1999 5/25/1999  8/12/1999 1/1/2004
Current 7/7/1999 A 5/25/1999 A 8/12/1999 A 3/24/2004 A
Project Comments
PM Paul Martinez 8-629-3407
***Qversight Only*** +++Measure "D" Project+++
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
181]05-39040_ 1 SLO -101 -R21.5/ 0080C  SLO CREEK BRI DGE W DENI NG Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN SAN LUIS OBISPO COUNTY NEAR PISMO BEACH WIDEN BRIDGE parcels 1| SHOPP Programmed 1996
AT SAN LUIS OBISPO CREEK BRIDGE Utilities 5 Prog Code Prog EY Const$$ RW $$
201.110 2000 $1,313 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 2/29/1999 /2312000
Env State CE Act 12/21/1993 Structure Est Structure Est __$828 Component Eunding
Env Federal __ EX  Act 12/21/1993 District Est District Est $594
PID Appr |Total Con Est Total Con Est  $1,422 |
RIP e LOCAL OTHER
Project Rpt _12/24/1993 R/W Est $5 CAPT
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 12/24/1993 7/29/1997 9/23/1997 5/3/1999  2/10/1999 2/14/2000 3/13/2000 5/15/2000 7/1/2004
Current 7129/1997 A 9/23/1997 A 5/3/1999 A 2/10/1999 A 2/14/2000 A 3/13/2000 A 5/15/2000 A 7/1/2005 T

Project Comments
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
182 05-0161U_ 1 MON-101 - 95.4/95.6 0058L 101/ 156 OPER. | MPROVENMENT Construction XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d %9?
IN MONTEREY COUNTY NEAR PRUNEDALE AT MODIFY INTERCHANGE AND Parcels 4 el
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM RAMPS Utiliti 6 Prog Code Prog FY Const$$ RW $$
NORTH OF ROUTE 156/101 SEP AND ON ROUTE fhes_—2 025.511 2001 $6,692 $2,000
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 12/15/2000 3/28/2001
Env State ND At 9/17/1998 Structure Est Structure Est $2,788 Component Funding
Env Federal __Fl Act _8/26/1998 District Est District Est $5,660 np
PID Appr 1/22/1993 |Total Con Est Total Con Est  $8,448
. RIP up LOCAL OTHER
Project Rpt ~ 7/18/2003 R/ Est $417 CAPT 5 692
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type  Agency Name Date L $3.816 |
Phase Completion
DM Jun Xu PH# 559) 243-3590 OTH ARMY CORPENGINEERS 100500
— (359) OTH __CAFISH 8GAME 042001 PA&ED_100 % RW_95 % PS&E_100 % CON_90 %
EM Bobi Ritter PH# (559) 243-8178 OTH CRWQCB 112800
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information PA & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | || | I:l

Approved 9/17/1998  5/5/1999 2/1/1999 7/6/1999  10/23/2000 12/1/2000  3/1/2001 3/1/2001  4/12/2001 10/1/2001 10/1/2003

Current 9/17/1998 A 5/5/1999 A 2/1/1999 A 6/7/2000 A 11/6/2000 A12/18/2000A 2/27/2001 A 4/20/2001 A 6/18/2001 A 9/10/2001 A 7/1/2006 T

Project Comments
PE anticipated to start 7-1-05.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
183|05-36332. 1 SB -101 -R15.2/ 0361A M CHELTORENA BRI DGE Construction | xpm|[ Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc Yr
IN SANTA BARBARA COUNTY IN SANTA BARBARA REPLACE BRIDGE parcels 4 | SHOPP Fregramnee Lk
AT THE MICHELTORENA STREET OVERCROSSING Utiities 5 | Proa.Code  Prog FY Const$6 RW $$

201.110 2001 $2,672 $0
Funds Req Date CTC Vote Date

i * i C t Cost Estimat
Project Documents Escalated Cost Estimate urrent Cost Estimate 6/30/1999 12/6/2000
Env State CE Act 12/12/1994 Structure Est Structure Est __$2,416 Component Eunding
Env Federal EX Act 12/12/1994 District Est District Est $1,209
PID Appr 7/1/1989 |Total Con Est Total Con Est  $3,625 |
RIP e LOCAL OTHER
Project Rpt _12/12/1994 R/W Est $172 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date = S —
DM James Perano PH# (805) 549-3438 COP____SANTA BARBARA Thase Lompletion
(805) RR UNION _PACIFIC PA&ED_100 % RW_50 % PS&E_100 % CON_90 %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | 1]
Approved 1/1/1999 1/1/1999 1/1/2000 1/1/2000 1/1/1999  4/17/2000 10/1/2000 10/1/2000 3/15/2002  5/1/2002 1/1/2004
Current 1/1/1999 A 1/1/1999 A 1/1/2000 A 1/1/2000 A 1/1/1999 A 4/17/2000 A 10/31/2000A 6/29/2001 A 3/18/2002 A 6/10/2002 A 12/10/2004A

Project Comments
PE - Amir Saedi/Kelly McKinley. Judge upheld Order of Possession and temporary construction easements from Union Pacific. Bid Opening - 5/1/02. Awarded
to C. A. Rasmussen, $2,893,072. Ribboncutting ceremony on June 1, 2004.
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
184 05.46170. 1 SCR -1 ~-13.4/16.2 0617 SANTA CRUZ | RRI GATI ON Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d %Q;(r
IN SANTA CRUZ COUNTY IN AND NEAR SANTA PLANTING AND IRRIGATION Parcels rogramme
CRUZ AT VARIOUS LOCATIONS Utilities 0 Prog Code Prog FY Const$$ RW $$
201.210 2001 $1,005 $0
Proi b £ lated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 12/18/2000 2/22/2001
Env State CE Act _11/30/1999 Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $0
PID Appr 10/26/1998 |Total Con Est Total Con Est $0
. RIP up LOCAL OTHER
Project Rpt  11/30/1999 R/ Est $0 CAPT
Agreements T
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_80 %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |1 | 2/1/2005
Approved 11/30/1999 12/1/1999  8/1/2000 12/20/2000 12/1/2000 11/1/2000 2/1/2001 3/15/2001 4/3/2001 1/1/2005
Current 11/30/1999A 12/1/1999 A 8/1/2000 A 12/20/2000A 8/22/2000 A 1/16/2001 A 3/5/2001 A 5/2/2001 A 2/1/2005 T|
Past Due
Project Comments
12/04 On Schedule
6/30/04 On Schedule
9/19/03 On Schedule
7/1/02 Project on Schedule in Plant Establishment
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
185|05-34548 1 SLO -101 - 32.7/35.5 0302B CUESTA M Tl GATI ON PLANTI NG Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Erogiam Suil e e
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ~ HIGHWAY PLANTING AND Parcels STiP Programmed 19984
OBISPO FROM 2.6 KM NORTH OF RESERVOIR IRRIGATION Utilities O Prog Code Prog EY Const$$ RW $$
CANYON ROAD TO CUESTA OVERHEAD —| 025.513 2001 $550 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 1/18/2001 1/24/2002
Env State ER At _7/7/1998 Structure Est Structure Est ___ $0 Component Eunding
Env Federal __ES  Act  7/7/1998 District Est District Est $585 P
PID Appr 10/4/1994 |Total Con Est Total Con Est  $585 |
RIP e LOCAL OTHER
Project Rpt _ 7/7/1998 R/W Est $0 CAPT ¢85O
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date $112
) Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_85 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 717/1998 1/1/2000 1/1/2001 3/1/2001 3/1/2001 5/1/2001 9/1/2001 1/1/2005
Current 717/11998 A 1/1/2000 A 1/23/2001 A 9/26/2000 A 3/16/2001 A 2/4/2002 A 6/4/2002 A 5/1/2007 T

Project Comments

This work split from the parent project(345411). Plant propagation has begun 7/02.
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Ct Caltrans Central Region XPM Download  2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
186{05.46210. 1 SB -101 -12.7/19.8 0621 SANTA BARBARA | RRI GATI ON Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d %Q;(r
IN SANTA BARBARA COUNTY IN AND NEAR SANTA UPGRADE PLANTING AND Parcels rogramme
BARBARA FROM MILPAS STREET IRRIGATION Utilities O Prog Code Prog EY Const$$ RW $$
UNDERCROSSING TO 0.2 KM SOUTH OF TURNPIKE —| 201.210 2002 $1,033 $0
ROAD OVERCROSSING
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
Project Documents l
roject Documents scalated Cost Estimate 4/8/2002 7/18/2002
Env State CE Act _8/23/2000 Structure Est Structure Est $0 Component Funding
Env Federal __EX Act District Est District Est $1,350
PID Appr 10/26/1998 |Total Con Est Total Con Est  $1,350
. RIP up LOCAL OTHER
Project Rpt ~ 9/18/2000 R/ Est $0 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 T}{Ee Agencx Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | | | 1]
Approved 9/1/2000 7/30/2000 1/28/2001 4/8/2002 6/1/2001 6/17/2002 7/29/2002  10/7/2002 8/1/2004
Current 9/19/2000 A 7/30/2000 A 2/1/2001 A 4/15/2002 A 6/25/2001 A 6/24/2002 A 8/19/2002 A11/18/2002A 10/1/2006 T|
Project Comments
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
187 05-0F810_ 1 SLO -1 -65.4/66.5 8101 SAN SIMEON REALIGNMENT Construction | xPM| No Delivery[ Yes] APL[ No
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN SAN LUIS OBISPO COUNTY ABOUT 17 KM ROADWAY REALIGNMENT SHOPP AREJETEE] 00

Parcels __ 2

NORTH OF SAN SIMEON FROM 2.2 KM TO 0.9 KM Utilities 0 | ProdCode Prog FY Const$s RW $S

SOUTH OF ARROYO DE LA CRUZ BRIDGE

201.130 2002 $800 $0
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 6/1/2002 6/26/2002
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $845 Storm Damage
PID Appr |Total Con Est Total Con Est $845 |
RIP e LOCAL OTHER
Project Rpt R/W Est $62 CAPT
Agreements S
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date '
; Phase Completion
DM Unassigned PH# Bhasc Comp clion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____] | | | [ 1]
Approved
Current

Project Comments
PM is Mike Giuliano. G-11 Funding good for one year. Rescinded Director's order - to be readvertised through normal process (N. Wickersham)
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
188 05-4757V_ 1 MON-1 -74.9/80.8 4757YMONTEREY 1 LANDSCAPE M Tl GATI ON Construction XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN MONTEREY COUNTY IN AND NEAR MONTEREY PLANTING AND IRRIGATION Parcels rogramme
AT VARIOUS LOCATIONS Utilites 10 | ProaCode Prog FY Const$$ RW $$
201.010 2004 $1,200 $0
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 2/27/2003 1/8/2004
Env State ND  act _ 6/2/2000 Structure Est Structure Est $0 Component Funding
Env Federal __FI Act _ 8/2/2000 District Est District Est $1,076
PID Appr 10/28/1998 |Total Con Est Total Con Est  $1,076
. RIP up LOCAL OTHER
Project Rpt  10/30/2000 R/ Est $0 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
- PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/11/2003 11/26/2002 6/23/2003 8/12/2003 10/1/2003 10/1/2006
Current 3/11/2003 A 2/10/2004 A 6/23/2003 A 3/15/2004 A 5/6/2004 A 12/1/2008 T|

Project Comments

SHOPP ABOVE

Landscaping to follow the median thrie beam barrier project 05-4757U

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
189]05.49150_ 1 MON-68 -19.8/21.6 4915 SALI NAS RTE 68 REHAB Construction | xpM| Yes Delivery[ Yes ] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Status Doc ¥r
IN MONTEREY COUNTY IN AND NEAR SALINAS PAVEMENT REHABILITATION parcels 1 S0l s AU
FROM 0.6 KM SOUTH OF RESERVATION ROAD Utilities 5 | Proa Code  Prog Y Const$$ RW $8
UNDERCROSSING TO WORK STREET (KP —| 201.120 2004 $13,109 $90
31.94/34.77)
Project D *Escalated Cost Esti Current Cost Estimate | TundSRea Date  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/21/2004 6/17/2004
Env State CE Act __4/7/2004 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 4/7/2004 District Est District Est $10,760
PID Appr _10/26/1999 [Total Con Est Total Con Est  $10,760 |
RIP e LOCAL OTHER
Project Rpt _10/26/1999 R/W Est $167 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
SIC, Phase Completion
DM James Perano PH# (805) 549-3438 RR UNION PACC&M,S/C.L Phase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2001 11/1/2001 10/1/2001  4/1/2002 5/1/2003 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/1/2004 7/1/2005
Current 12/11/2001A 11/21/2001A12/26/2001A 6/21/2002 A 4/23/2004 A 4/30/2004 A 5/28/2004 A 7/6/2004 A 9/1/2004 A 7/1/2006 T|

Project Comments

SHOPP ABOVE

This project was delayed due to the lack of ability to pothole from 7/03 to 12/03
Tree replanting has been split out of this project to include 3 year plant establishment. The new EA for replanting is 05-49151_
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Caltrans Central Region
Project Status Report

XPM Download

2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
190{05.0L610. 1 MON-101 -R37.3/R78.8 6101 Construction | xpM[ No |  Delivery[ Yes| APL [ yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN MONTEREY AND SAN LUIS OBISPO COUNTIES REMOVE AND REPLACE FAILED Parcels rogramme
ON RTE 101 AT VARIOUS LOCATIONS (KP MON  PCC SLABS PCC GRINDING Utilities 16 | Prod Code  Prog FY Const$$ RW $8
R60.02/126.87 SLO 60.34/108.17) —| 201.120 2004 $2,000 $0
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
6/17/2004
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $2,000
PID Appr |Total Con Est Total Con Est  $2,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
- PA&ED % RW. % PS&E % CON %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current
Project Comments
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
191|05-0A140_ 1 MON-101 - 76/77.9 1400 CHUALAR MEDI AN BARRI ER Construction | xPm|[ Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN MONTEREY COUNTY AT CHUALAR FROM 1.5 CONSTRUCT MEDIAN BARRIER  prcels SHOPP Programmed 2000
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET Utilities 6 Prog Code Prog EY Const$$ RW $$
OVERCROSSING —| 201.010 2004 $1,956  $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/18/2003 10/28/2003
Env State CE Act _12/5/2001 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 12/5/2001 District Est District Est $1,252
PID Appr 9/1/1999 |Total Con Est Total Con Est  $1,252 |
RIP e LOCAL OTHER
Project Rpt _6/13/2002 R/W Est $1 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Ehase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_0 %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/1/2002 2/1/2003 5/1/2003 10/1/2003 10/1/2003 12/1/2003 1/12/2004 5/1/2004 7/1/2005
Current 6/13/2002 A 2/1/2003 A 5/1/2003 A 9/26/2003 A 9/23/2003 A10/22/2003A 12/29/2003A 3/26/2004 A 9/1/2005 T

Project Comments

Thrie Beam Barrier

Saturday, February 12, 2005

97

*Escalated at 3%



Caltrans Central Region

cﬁr XPM Download  2/7/2005
Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
192/05.48460 1 SB -1 -R1.7/R2.5 4846 LAS CRUCES SLI DE Construction | xpm[ ves|  Delivery[ Yes| APL [yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN SANTA BARBARA COUNTY NEAR LAS CRUCES REALIGNMENT SLOPE Parcels 2 Ol
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND Utilities 6 Prog Code Prog FY Const$$ RW $$
101 SEPARATION — | 201.130 2004 $571 $0
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents il
roject Documents scalated Cost Estimate 412212003 1/22/2004
Env State ND  act _6/27/2002 Structure Est Structure Est $0 Component Funding
Env Federal __Fl Act _6/27/2002 District Est District Est $2,971 Storm Damage
PID Appr |Total Con Est Total Con Est  $2,971
. RIP up LOCAL OTHER
Project Rpt  6/26/2002 R/ Est $33 CAPT
Agreements T
PM Lisa Lowerison PH# (805) 542-4764 Type Adgency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED % RW_75 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/31/1998 3/1/2000 7/1/2000 5/1/2001 7/1/2001 7/1/2001 9/1/2001 10/1/2001 1/1/2003
Current 6/27/2002 A 11/29/2000A 6/19/2002 A 6/16/2003 A 7/1/2003 A 8/6/2003 A 2/9/2004 A 4/21/2004 A 3/1/2006 T

Project Comments

G-12 funds maxed out in Oct. 2004

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
193/05-44810_ 1 SB -101 -R8.1/R8.9 0481 ORTEGA HILL AUX LANE/BI KE PATH  Construction | xPm|[ Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Erogiam Suil e e
IN SANTA BARBARA COUNTY NEAR SUMMERLAND CONSTRUCT N/B AUXILARY LANE  parcers 2 | o " Programmed 1996
FROM 0.2 KM WEST OF EVANS AVE UC TO 0.2 KM & CLASS 1 BIKEWAY Utilit 1o | ProgCode ProgFY Const$s RW $5
EAST OF SHEFFIELD DR UC (KP R13.5/14.3) e — = 2004 $3.100  $0
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/29/2003
Env State CE Act __2/4/2000 Structure Est Structure Est ___ $0 Component Eunding
Env Federal __ EX  Act _ 2/4/2000 District Est District Est $3,100 RIP , Measure
PID Appr 10/17/1989 |Total Con Est Total Con Est  $3,100 |
) RIP up LOCAL OTHER
Project Rpt __ 4/4/2000 R/W Est $17 CAPT 0 $2.100
Agreements S
PM Rob Miller PH# (805) 549-3133 Type  Agency Name Date —$1.608 50
rhase tLompletion
DM James Perano PH# (805) 549-3438 copP SB LOCAL TRAN AUTH 091604 Phase Completion
PASED_100 % RW_99 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 4/4/2000 9/1/2000 8/1/2001 3/1/2002 5/15/2002 6/30/2002 9/1/2002 9/1/2003
Current 4/4/2000 A 10/1/2001 A 6/2/2003 A 6/28/2002 A 9/24/2003 A 2/1/2005 T 3/1/2005 T 10/1/2007 T
Past Due

Project Comments

PE - Amir Saedi. Coastal Permit issued - October 10, 2003. Measure D funds voted to be used for construction at October SBCAG meeting.
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Caltrans Central Region
Project Status Report
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
194/ 05-06870. 1 SB -101 - 28/36 8700 DOS PUEBLOS CR CAP-M Construction | xpm[ ves|  Delivery[ Yes| APL [yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d %
IN SANTA BARBARA COUNTY NEAR GOLETA RESURFACE EXISTING HIGHWAY Parcels rogramme
FROM 1.8 KM NORTH OF HOLLISTER AVENUE Utilities O Prog Code Prog EY Const$$ RW $$
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO —| 201.121 2004 $3,840 $0
ROAD UNDERCROSSING
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 12/4/2002 2/26/2004
Env State CE Act _9/25/2002 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _9/25/2002 District Est District Est $3,761
PID Appr 9/25/2002 |Total Con Est Total Con Est  $3,761
. RIP up LOCAL OTHER
Project Rpt  9/25/2002 R/ Est $0 CAPT
Agreements T
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_100 % PS&E_100 % CON_90 %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | 1]
Approved 12/5/2002 1/21/2003 5/13/2003 9/1/2003 7/1/2004
Current 12/5/2002 A 1/21/2003 A 3/29/2004 A 5/20/2004 A 11/29/2004A

Project Comments

for Now Needs List". Funds for this project were allocated at the February 2004 CTC meeting.
SHOPP ABOVE

Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name

195105-00330. 1 SB -101 -40.4/41.7 3301 ARROYO HONDO MEDIAN BARRIER

Location Description Work Description

IN SANTA BARBARA COUNTY ABOUT 36 KM WEST CONCRETE MEDIAN BARRRIER
OF SANTA BARBARA FROM 0.9 KM EAST OF

ARROYO HONDO BRIDGE TO 1.1 KM WEST OF

ARROYO HONDO BRIDGE

Project Documents

*Escalated Cost Estimate

Project Phase Program Information
Construction XPM| Yes Delivery| Yes | APL | ves
Plan List
ROW Info Program Status Doc Yr
SHOPP Programmed 2002A
Parcels
Utilities 12 Prog Code Prog FY Const$$ RW $$
201.010 2004 $1,100 $0
Current Cost Estimate Funds Req Date CTC Vote Date
4/23/2004 6/17/2004

Env State CE Act _7/2412003 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 7/24/2003 District Est District Est $1,307
PID Appr |Total Con Est Total Con Est  $1,307 |
RIP e LOCAL OTHER
Project Rpt _10/28/2003 R/W Est $0 CAPT
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date '
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Ehase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ 1]
Approved 5/14/2004  7/19/2004  9/23/2004 10/1/2005
Current 5/14/2004 A 7/19/2004 A 9/23/2004 A 10/1/2005 T|

Project Comments

Cost increase on project pushed it into SHOPP Major category. HQ program advisor agreed to cost increase on 03/01/04. Amended into 2002 SHOPP per
02H-166 on 05/18/04. Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3). Per OE's AADD database RTL was on 05/14/04.

Comments in FMP prior to RMV: Fed $, Construction Phase; HQ RESERVATION FUNDED -- FEDERALIZED; SHOPP ABOVE
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Caltrans Central Region
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
196{05.0A130. 1 SLO -1 -18.1/22.9 1300 CAVP SAN LU'S MEDI AN BARRI ER Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ~ CONSTRUCT CONCRETE MEDIAN  p s cels rogramme
OBISPO FROM 0.1 KM NORTH OF WESTMONT BARRIER Utiliti 4 Prog Code Prog FY Const$$ RW $%
DRIVE TO 0.4 KM NORTH OF EDUCATION DRIVE eS| 201010 2004 $8.166  $0
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 3/11/2003 4/7/2003
Env State ND  act _2/14/2003 Structure Est Structure Est $30 Component Funding
Env Federal _ EX  Act 11/22/2002 District Est District Est $7,299
PID Appr 8/31/1999 |Total Con Est Total Con Est  $7,329
. RIP up LOCAL OTHER
Project Rpt  2/24/2003 R/ Est $2 CAPT
Agreements T
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date
. Phase Completion
DM David Fapp PH# (805) 549-3249
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | [ 1]
Approved 10/1/2002 4/1/2002 10/1/2002 8/1/2004  10/1/2004 10/1/2004 12/1/2004 4/1/2005 7/1/2006
Current 2/24/2003 A 5/1/2002 A 9/1/2002 A 3/18/2003 A 3/4/2003 A 4/18/2003 A 5/19/2003 A 8/18/2003 A 7/1/2005 T

Project Comments

9/23/03 Actual dates submitted to CR COD- HQ Advertise 5/19/03 Approve Contract 8/18/03.
8/7/03-project awarded 8/5/03 approval expected by 8/20/03

Program Information

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase
197]05-0c100_ 1 SLO -101 - 12.5/14.7 0100 ARROYO GRANDE PLANTI NG Construction

Location Description Work Description ROW Info

IN SAN LUIS OBISPO COUNTY IN ARROYO GRANDE PLANTING AND IRRIGATION Parcels

AND PISMO BEACH FROM BRIDGE STREET Utilities 0

UNDERCROSSING TO 0.1 KM NORTH OF OAK
PARK OVERCROSSING

Project Documents Current Cost Estimate

*Escalated Cost Estimate

XPM| Yes Delivery| Yes | APL | ves
Plan List
Program Status Doc Yr
SHOPP Programmed 2000
Prog Code Prog FY Const$$ RW $3$
201.210 2004 $1,519 $0
Funds Req Date CTC Vote Date
10/25/2002 1/22/2004

Env State CE Act _9/27/2001 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/27/2001 District Est District Est $1,440
PID Appr 8/26/1999 [Total Con Est Total Con Est  $1,440 |
RIP e LOCAL OTHER
Project Rpt _10/2/2001 R/W Est $0 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date '
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_50 %
EM Larry Newland PH# (805) 542-4603
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 3/1/2002 9/1/2002 3/1/2002 4/1/2003 4/1/2003 7/1/2003 7/1/2003  10/1/2003 11/12/2003 3/1/2004 5/1/2006
Current 10/2/2001 A 5/1/2001 A 7/1/2002 A 11/5/2002 A 10/8/2002 A12/12/2002A 2/17/2004 A 6/10/2004 A 1/1/2008 T|

Project Comments

Saturday, February 12, 2005

100

*Escalated at 3%



=
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Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
198 05-0A170_ 1 SLO -101 -41.3/46.9 1700 ATASCADERO MEDI AN BARRI ER Construction XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;OEJ”
IN SAN LUIS OBISPO COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER Parcels rogramme
ATASCADERO FROM 1.6 KM SOUTH OF SANTA Utilities 10 Prog Code Prog FY Const$$ RW $$
BARBARA ROAD OVERCROSSING TO SAN —| 201.010 2004 $5,500 $0
ANSELMO ROAD OVERCROSSING
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
Project Documents l
roject Documents scalated Cost Estimate 7/30/2003 10/1/2003
Env State CE Act _6/19/2002 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _6/19/2002 District Est District Est $2,945
PID Appr 8/30/1999 |Total Con Est Total Con Est  $2,945
. RIP up LOCAL OTHER
Project Rpt  6/29/2002 R/ Est $0 CAPT
Agreements T
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM David Fapp PH# (805) 549-3249
PA&ED_100 % RW_100 % PS&E_100 % CON_98 %
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 7/1/2002 2/1/2002 8/1/2002 8/1/2003 8/1/2003 10/1/2003 1/12/2004  4/1/2004 7/1/2005
Current 7/1/2002 A 7/1/2002 A 8/1/2002 A 8/1/2003 A 7/22/2003 A 9/30/2003 A 4/1/2004 A 4/1/2004 A 11/1/2005 T|

Project Comments

Project submitted to HQOE

SHOPP ABOVE

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
199]05-0a230_ 1 SLO -166 - 12.9/70.1 0230 SANTA MARI A GUARDRAI L Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN SAN LUIS OBISPO AND SANTA BARBARA UPGRADE METAL BEAM GUARD  picels SHOPP Programmed 2000
COUNTIES AT VARIOUS LOCATIONS RAIL Utilities 12 | Prog Code Prog FY Const$$ RW $8
201.015 2004 $1,498 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 5/5/2003 1/22/2004
Env State CE Act __1/3/2002 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 1/3/2002 District Est District Est $1,645
PID Appr 9/22/1999 [Total Con Est Total Con Est  $1,645 |
RIP e LOCAL OTHER
Project Rpt _1/18/2002 R/W Est $0 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |1 | 10/1/2004
Approved 1/1/2002 1/1/2002 3/1/2003 1/1/2003 7/1/2003 7/1/2003 11/1/2003 3/1/2004 7/1/2004
Current 1/3/2002 A 3/1/2002 A 8/1/2002 A 6/2/2003 A 3/17/2003 A 9/11/2003 A 2/17/2004 A 4/15/2004 A 6/1/2005 T

Project Comments

SHOPP ABOVE

Project will incorporate pilot weed barrier progam and also all new and reconstructed MBGR will be metal posts.
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ct Caltrans Central Region XPM Download  2/7/2005
Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
200 05.0E350. 1 MON-101 - 77.8/81.1 3500 CHUALAR BARRI ER 11 Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4 CONCRETE AND THRIE BEAM Parcels rogramme
KM NORTH OF MAIN STREET OVERCROSSING TO BARRIER . Prog Code Prog FY Const$$ RW $%
Utilities__ 6
SPENCE ROAD — | 201.010 2005 $5,009  $0
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 4/30/2004 5/12/2004
Env State CE Act _1/14/2003 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _1/14/2003 District Est District Est $2,718
PID Appr 9/5/2001 |Total Con Est Total Con Est  $2,718
. RIP up LOCAL OTHER
Project Rpt _ 2/7/2003 R/W Est $0 CAPT
Agreements T
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Robert Navarro PH# (559) 230-3142
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 2/7/2003 8/1/2003  9/30/2003 5/1/2004 1/1/2004 7/1/2004 8/12/2004 10/1/2004 2/1/2005
Current 2/7/2003 A 8/1/2003 A 9/30/2003 A 5/3/2004 A 2/11/2004 A 5/11/2004 A 6/7/2004 A 7/30/2004 A 7/1/2005 T
Project Comments
Concrete barrier without paving the median.
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
201)05-0161G_ 1 MON-101 - 93.1/ 100.4 0058K PRUNEDALE CP | MPROVENENTS B Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN MONTEREY COUNTY NEAR SALINAS AND ACCELERATION AND Parcels SHOPP Programmed 2000
PRUNEDALE AT VARIOUS LOCATIONS DECELERATION LANES Utilities O Prog Code Prog EY Const$$ RW $$
201.310 2005 $2,105 $278
Proi b £ lated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 412912004 10/12/2004
Env State CE Act _4/11/2002 Structure Est Structure Est __$1,155 Component Eunding
Env Federal _ EX  Act  5/2/2002 District Est District Est $950
PID Appr 4/10/1984 |Total Con Est Total Con Est  $2,105 |
RIP e LOCAL OTHER
Project Rpt _6/24/2002 R/W Est $6 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
- PA&ED_100 % RW_100 % PS&E_100% CON__ %
EM Unassigned PH#
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan
Approved

Current

| I | [ ]

6/24/2002  8/19/2002  3/20/2002 8/12/2002  1/1/2004 5/1/2004  2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/1/2006

6/24/2002 A 8/19/2002 A 3/20/2002 A 8/12/2002 A 1/1/2004 A 5/1/2004 A 2/24/2004 A 5/25/2004 A 11/23/2004A12/20/2004A 7/1/2006 T|

Project Comments

Project EA was oringinally 05-0161B_. PCD & Request for Funds signed 9-16-04.
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
202|95.0n400 1 SB -33 -0/8.2 0440 VENTURA/ SB/ SLO REHAB Construction | xpm[ ves|  Delivery[ Yes| APL [yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN SANTA BARBARA AND SAN LUIS OBISPO REHABILITATE AND WIDEN Parcels rogramme
COUNTIES AT AND NEAR VENTUCOPA FROM THE  HIGHWAY Utilities 4 Prog Code Prog FY Const$$ RW $$
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF —| 201.120 2005 $5,705 $9
THE 33 AND 166 INTERSECTIOON
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 1/20/2004 8/5/2004
Env State CE Act _1/16/2002 Structure Est Structure Est $209 Component Funding
Env Federal __EX  Act _1/16/2002 District Est District Est $7,510
PID Appr 8/20/2001 |Total Con Est Total Con Est  $7,719
. RIP up LOCAL OTHER
Project Rpt ~ 8/20/2001 R/ Est $0 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
. Phase Completion
DM Steven Milton PH# (559) 230-3102
PA&ED_100 % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[___] | | | 1]
Approved 8/1/2003 8/1/2002 3/1/2004 5/1/2004 11/1/2004 11/1/2005
Current 1/16/2002 A 11/1/2002 A 2/1/2003 A 11/1/2003 A 1/26/2004 A 1/13/2004 A11/18/2004A 12/27/2004T 2/1/2005 T 2/1/2006 T|
Past Due Past Due

Project Comments
Project advertise date to be put on hold while test sections of AC are incorporated into contract - should not affect final schedule since p roject would
be put on winter suspension anyway.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
203 05.47480_ 1 SB -101 -RO/R2.1 4748  CARPINTER A MEDI AN BARRI ER Construction | xpM/| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN SANTA BARBARA COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER  parcels S0l s AU
CARPINTERIA FROM VENTURA AND SANTA Utilities 16 | ProaCode Prog FY Const$s RW $%
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF —| 201.010 2005 $1,885 $7
CARPINTERIA CREEK BRIDGE
Project D *Escalated Cost Esti Current Cost Estimate | TU1ds ReaDate  CTC Vote Date
Project bocuments
roject Documents scalated Cost Estimate 216/2004 10/4/2004
Env State CE Act _5/26/2004 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 5/26/2004 District Est District Est $1,885
PID Appr 8/27/2001 |Total Con Est Total Con Est  $1,885 |
RIP up LOCAL OTHER
Project Rpt _7/30/2003 R/W Est $9 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date '
i rhase tLompletion
DM Foad Al-Hamdani PH# (559) 243-3546 Phase Completion
PA&ED_100 % RW. % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 8/2/2004 | [ 9/3/2004 | [ ]
Approved 8/1/2003 8/1/2003 11/1/2003 5/1/2004 7/1/2004 9/1/2004 10/15/2004 1/1/2005 10/1/2005
Current 7/30/2003 A 7/30/2003 A 11/1/2003 A 7/22/2004 A 8/30/2004 A 10/1/2004 A 10/25/2004A 2/1/2005 T 11/1/2005 T|
Past Due

Project Comments
Install Thrie Beam Median Barrier. Begin preliminary design July 2002. Coastal Development Permit Needed from City of Carpinteria.
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
204 05-0E360_ 1 SBT -156 -.2/2.9 5630 SAN JUAN BAUTI STA MEDI AN Construction XPM Delivery | Yes | ﬂ| Yes |
BARRI ER Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN CONSTRUCT CONCRETE MEDIAN Parcels rogramme
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND BARRIER Utilities 10 Prog Code Prog FY Const$$ RW $$
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA —| 201.010 2005 $2,030 $2
STREET
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 8/10/2004 3/10/2004
Env State ND  act 12/21/2003 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _1/14/2004 District Est District Est $1,543
PID Appr 8/20/2001 |Total Con Est Total Con Est  $1,543
. RIP up LOCAL OTHER
Project Rpt _ 1/23/2004 R/W Est $0 CAPT
Agreements T
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_100 % PS&E_97 % CON %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | [9/1/2004 | ]
Approved 1/1/2004 1/1/2004 2/1/2004 7/1/2004 7/1/2004 9/1/2004  10/1/2004 12/1/2004  3/1/2006
Current 1/23/2004 A 6/24/2004 A 4/12/2004 A 8/11/2004 A 11/15/2004A 2/1/2005 T 9/1/2006 T
Past Due

Project Comments

12-16-04 Two bidders. Low 12% under. 12-13-04 October Bid Rejected. Readverstise with BO 12-15-04.
9-20-04 Actual Ad 9-13-04 and BO date 10-5-04.
6-24-04 PSE to HQ(Actual). Tentative Ad Date is 10-28-04.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
2050503050 1 SLO -101 - 37.3/41.3 0115 SANTA MARGARI TA BARRI ER Construction | xpM/| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN SAN LUIS OBISPO COUNTY NEAR SANTA THRIE BEAM MEDIAN BARRIER  parcels SHOPP Programmed 20024
MARGARITA FROM 1.0 KM SOUTH OF ROUTE 101 Utilities 8 Prog Code Prog EY Const$$ RW $$
AND 58 SEPARATION TO 1.6 KM SOUTH OF SANTA —| 201.010 2005  $2,700 $5
BARBARA ROAD OVERCROSSING
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 211412004 5/12/2004
Env State CE Act _3/28/2003 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 3/28/2003 District Est District Est $1,632
PID Appr 5/5/2003 [Total Con Est Total Con Est  $1,632 |
RIP e LOCAL OTHER
Project Rpt _ 5/5/2003 R/W Est $4 CAPT
Agreements S
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date '
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Ehase Completion
PA&ED_100 % RW_100 % PS&E_95 % CON %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 4/30/2003 7/1/2003 7/1/2003 4/15/2004  3/1/2004 7/1/2004 8/1/2004 10/1/2004 7/1/2005
Current 4/30/2003 A 7/1/2003 A 7/1/2003 A 4/15/2004 A 3/30/2004 A 5/11/2004 A 6/7/2004 A 7/27/2004 A 7/1/2005 T|
Project Comments
Design - Piruz Parastuy
Environmental - Beatrize Ruano
8/ 9/04: Contract 05-0J0504 was awarded on July 14,2004
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Caltrans Central Region

=

XPM Download 2/7/2005

Project Status Report

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
206|05.0c110. 1 SLO -101 -56/59.1  0110K PASO ROBLES PLANTI NG Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ d DZOO;O\ZH
IN SLO COUNTY IN & NEAR PASO ROBLES FROM HIGHWAY PLANTING Parcels rogramme
NIBLICK BRIDGE OC TO 0.3 KM NORTH OF NORTH RESTORATION Utilities 10 | Prog Code  Prog FY Const$$ RW $8
PASO ROBLES OH (KP 90.1/95.1) —| 201.210 2005 $1,460 $0
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 4/29/2004
Env State CE Act _3/10/2004 Structure Est Structure Est $0 Component Funding
Env Federal __EX _ Act _3/10/2004 District Est District Est $1,466
PID Appr 8/24/2001 |Total Con Est Total Con Est  $1,466
. RIP up LOCAL OTHER
Project Rpt  7/22/2003 R/ Est $0 CAPT
Agreements T
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date
. Phase Completion
DM Dennis Reeves PH# (805) 549-3509
PA&ED_100 % RW_100 % PS&E_100 % CON_10 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |[ 71272004 | [ ]
Approved 7/31/2003 11/1/2003  2/1/2004 5/1/2004 7/1/2004 7/1/2004 8/1/2004 10/1/2004 1/1/2008
Current 7/31/2003 A 11/1/2003 A 2/1/2004 A 5/1/2004 A 4/22/2004 A 9/17/2004 A 3/1/2005 T 4/1/2005 T 11/1/2008 T

Project Comments

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
207 05-0H100_ 1 MON-101 - 69.4/73.9 0800  GONZALES MEDI AN BARRI ER & Construction | xpM/| Yes Delivery[ Yes] APL [ ves
SAFETY | MPROVEMENTS Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN MONTEREY COUNTY IN AND NEAR GONZALES ~ CONCRETE BARRIER AND THRIE  p/cels SHOPP Programmed 20024
FROM SOUTH GONZALES OVERCROSSING TO 2.1 BEAM BARRIER Utilities 8 Prog Code Prog EY Const$$ RW $$
KM NORTH OF NORTH GONZALES —| 201.010 2006  $6,331 $4
OVERCROSSING
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 11/1/2004 12/7/2004
Env State CE Act _9/12/2003 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act 9/12/2003 District Est District Est $3,554
PID Appr 8/30/2002 [Total Con Est Total Con Est  $3,554 |
RIP e LOCAL OTHER
Project Rpt _11/14/2003 R/W Est $4 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Ehase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [10/2/2004 | [ 1/1/2005 | [ ]
Approved 3/1/2005 5/1/2005 7/1/2005 2/1/2006 2/1/2006 3/1/2006 4/12/2006 5/1/2006 9/1/2006
Current 11/4/2003 A 5/1/2003 A 11/1/2004 A 11/17/2004A 12/2/2004 A 12/20/2004A 4/1/2005 T 10/1/2006 T

Project Comments

Completed 95 % Review 07-28-04
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Caltrans Central Region
Project Status Report
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XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
208|05.0H090_ 1 SB -101 - 47.9/50.8 9009 GAVI OTA NORTH MEDI AN BARRI ER Construction xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% ita_tus d %
NEAR LAS CRUCES FROM 1.0 KM NORTH OF CONSTRUCT CONCRETE MEDIAN  py/cels rogramme
GAVIOTA TUNNEL TO 3.17 KM NORTH OF ROUTE  BARRIER & SAFETY Utilities 8 Prog Code Prog EY Const$$ RW $$
1/101 SEPARATION (KP 77.1/R81.79) IMPROVEMENTS —| 201.010 2006  $4,000 $35
Proi b Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 1/4/2005 /812005
Env State CE Act __4/7/2004 Structure Est Structure Est $0 Component Funding
Env Federal __EX  Act _4/7/2004 District Est District Est $4,000
PID Appr 9/26/2002 |Total Con Est Total Con Est  $4,000
. RIP up LOCAL OTHER
Project Rpt _ 8/12/2004 R/W Est $35 CAPT
Agreements T
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED_100 % RW_95 % PS&E_95 % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 7/1/2004 [ 1/2/2005 |[ 2/1/2005 | [ ]
Approved 7/1/2004 6/1/2004 2/1/2005 11/1/2004  1/1/2005 2/1/2005 3/1/2005 6/1/2005 1/1/2006
Current 8/12/2004 A 3/11/2004 A 3/11/2004 A 1/24/2005 A 8/20/2004 A 2/7/2005 A 4/1/2005 T 6/1/2005 T 10/1/2006 T

Project Comments

0K110K)

Proposed barrier section between PM 50.2/50.8 will be added to this project and removed from EA 05-0K100K. PCR approved in HQ on 05/07/04. Project
ammended into 2002 SHOPP; Existing median width varies from 5.3 meters (17 feet) to 10.4 meters (34 feet), mandated type of median barrier per February 3,
2000 Memorandum from the Director's Office is a concrete barrier; Survey Request - completed; Two other median barriers on either side (0K100K and
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XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

=

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
20910544831 1 SB -101 -1/12.7 0483 101 PAVEMENT REHAB cLosEoUT | xpMm[yes]| Delivery[ ves] APL [yes ]
Plan List
Location Description Work Description ROW Info —g—gg’os‘g _itatus . _D109c9\7(r
IN SANTA BARBARA COUNTY IN AND NEAR PAVEMENT REHABILITATION Parcels Ol
CARPINTERIA AND SANTA BARBARA FROM 0.6 KM Utilities 0 Prog Code Prog FY Const$$ RW $3
NORTH OF ROUTE 150 AND 101 SEPARATION TO 201.120

MILPAS STREET UNDERCROSSING

Funds Reqg Date CTC Vote Date

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

4/26/2001 7/16/2001
Env State CE Act _10/29/1996 Structure Est Structure Est $63 Component Funding
Env Federal Act District Est District Est $17,352
PID Appr 10/31/1996 |Total Con Est Total Con Est $17,415
. RIP up LOCAL OTHER
Project Rpt  10/31/1996 R/ Est $0 CAPT
Agreements T
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date =
; Phase Completion
DM David Fapp PH# (805) 549-3249 Phase Completion
PA&ED_100 % RW_95 % PS&E_100 % CON_95 %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ ]
Approved 10/31/1996 8/1/2000 4/20/2001  6/4/2001 7/23/2001 11/15/2001 11/1/2003
Current 10/31/1996A 8/1/2000 A 4/20/2001 A 6/4/2001 A 6/19/2001 A 7/23/2001 A11/15/2001A 4/14/2004 A

Project Comments

RE - Joe Blommer. Bid opening 9/19/01. Project started January 6, 2002. Sully-Miller official awarded contract on 10/29/01. Some Phase Il work being
accomplished early (edge drains). Slab replacement began in February completed in March 2003. Project Complete April 14, 2004.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

210 05-44832. 1 SB

Location Description

-101 - 1/12.7

0483A

IN & NEAR CARPINTERIA & SANTA BARBARA
FROM .6 KM N/O THE ROUTE 150/101
SEPARATION TO MILPAS STREET
UNDERCROSSING (KP 1.61/20.45)

SANTA BARBARA PAC CLOSEOQOUT
Work Description ROW Info
TRAFFIC MANAGEMENT PLAN Parcels
PORTION OF ROADWAY REHAB Utilities

PROJECT - SPLIT

0

Program Information
XPM| Yes Delivery| Yes | APL | ves
Plan Tise
Program Status Doc Yr
SHOPP Programmed 1997
Prog Code Prog FY Const$$ RW $3$
201.120

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

4/26/2001

Env State CE Act _10/29/1996 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $600
PID Appr 10/31/1996 |Total Con Est Total Con Est  $600 |
RIP e LOCAL OTHER
Project Rpt _10/31/2001 R/W Est $0 CAPT
Agreements S
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date '
; Phase Completion
DM Unassigned PH# Bhase Comp clion
PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | |1 | 7/1/2004
Approved 6/4/2001  6/19/2001  1/3/2001 1/5/2001  10/1/2003
Current 6/4/2001 A 6/19/2001 A 1/3/2001 A 1/5/2001 A 7/1/2004 A

Project Comments

Tynan Group
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
211 05-37440_ 1 SB -101 -87.5/87.8 0019 STOWELL ROAD | NTERCHANGE CLOSEOUT XPM M\d | APL | No |
Plan List
Location Description Work Description ROW Info %g% %’ DZOO;OY
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF  RECONSTRUCT OVERCROSSING & parcels 6 cive
STOWELL RD (KP 140.8/141.3) EXISTING INTERCHANGE . Prog Code Prog FY Const$$ RW $$
Utilities 12
LOCATION —| 400.000

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Reqg Date CTC Vote Date

3/28/2001 5/3/2001
Env State ND  act _1/15/2000 Structure Est Structure Est $1,799 Component Funding
Env Federal Act District Est District Est $2,837 Local , Oversight
PID Appr 5/13/1999 |Total Con Est Total Con Est  $4,636
. RIP up LOCAL OTHER
Project Rpt _ 1/15/2000 R/W Est $352 CAPT
Agreements G
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date = = —
; ase Completion
DM David Fa PH# (805) 549-3249 COP___ SBLIA 022001 Thase LoMplelion
PP ( ) cop SBCAG 090298 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 COP___ SBCAG AMEND1 071802
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved
Current

Project Comments

PM Paul Martinez 8-629-3407
** Qversight Only--Lead Agency is SBCAG** +++Measure D Project +++

01-31-05 - Project is waiting for as-builts and black book prior to close out.

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase
212)05.35730_ 1 SB -101 - 89.3/89.8 0256A DONOVAN RD |/ C CLOSEOUT
Location Description Work Description ROW Info

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

RECONSTRUCT OVERCROSSING & prcels
CONSTRUCT SOUTHBOUND OFF ...
RAMP Hites

Project Documents *Escalated Cost Estimate Current Cost Estimate

0

Program Information
XPM| No Delivery APL | No
Plan List
Program Status Doc Yr
LOCAL Active 2004
Prog Code Prog FY Const$$ RW $3$
400.000

Funds Req Date CTC Vote Date

Env State ND  act _4/17/2000 Structure Est Structure Est __$2,050 Component Eunding
Env Federal Act District Est District Est $3,780 Local , Oversight
PID Appr 2/16/1999 |Total Con Est Total Con Est  $5,830 |
RIP e LOCAL OTHER
Project Rpt _4/17/2000 R/W Est $379 CAPT
Agreements S
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date = S —
; pletion
DM David Fa PH# (805) 549-3249 cop SBC LOCALTRANS ATH 022001 ase complie
£p (805) COP SBC TRANS-AMEND #1 070802 PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Larry Newland PH# (805) 542-4603 coP SBCAG 090298
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ 1]
Approved
Current

Project Comments

PM Paul Martinez 8-629-3407
** Qversight Only--Lead Agency is SBCAG** +++Measure D Project +++
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Caltrans

=

Central Region

XPM Download 2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
213|05.3000U_ 1 SLO -41 -15.8/19.7 0170G  SALINAS RV BR REPLACMI & CLOSEOUT xpm[ ves]  Delivery| | APL [ No |
REALI GNMT Plan List
Location Description Work Description ROW Info :%g% %’ d %glr
IN SAN LUIS OBISPO COUNTY IN AND NEAR "REPLACE BRIDGE, CONSTRUCT  parcels 81 rogramme
ATASCADERO FROM 0.1 M| WEST OF ROUTE 101 HWY" Utilit 6 | Progcode ProgFY Const$s RW $5
TO 1.2 MILES EAST OF SALINAS BRIDGE ties__2 1 So1111
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 7/16/1998
Env State ER Act _12/1/1992 Structure Est Structure Est $7,806 CEEnE Erehis
Env Federal __ES  Act _12/1/1992 District Est District Est $6,367
PID Appr 712411984 |Total Con Est Total Con Est  $14,173
) RIP p LOCAL OTHER
Project Rpt _ 3/10/1992 R/W Est $3,372 CAPT

Agreements

SUPT

PM Lisa Lowerison PH# (805) 542-4764 Type Agency Name Date =
. p
DM Wendy O'Halloran PH# (805) 549-3681 cop Phase Completion
RR UPRR PARED_100 % RW_95 % PS&E_100 % CON_100 %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 4/30/1998 9/30/1998  6/30/1998 12/30/1998  6/1/2001
Current 4/30/1998 A 9/30/1998 A 6/30/1998 A 12/30/1998A 12/21/2000A

Project Comments

Finishing up sales of excess parcels

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
214]05.31420 1 SLO -101 - 28.4/28.7 0196C BRI ZZOLARA STREET SOUNDWALL CLOSEOUT | xpM| Yes Delivery| Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Sta_Fus e 1
IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO CONSTRUCT SOUND WALLS Parcels 3 MBI Active ALY
FROM 0.5 KM NORTH OF MARSH STREET Utilities 2 Prog Code Prog FY Const$$ RW $$
SEPARATION TO 0.1 KM SOUTH OF STENNER 075.600
CREEK BRIDGE
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 712212002 11/18/2002
Env State CE Act _11/27/2001 Structure Est Structure Est __$729 Component Eunding
Env Federal _ EX  Act 12/11/2001 District Est District Est $532 SOUNDWALL
PID Appr  _6/26/1991 [Total Con Est Total Con Est  $1,261 |
RIP e LOCAL OTHER
Project Rpt _12/29/2000 R/W Est $25 CAPT
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2000 1/1/2001 2/1/2001 2/1/2002 7/1/2002 7/1/2002  8/12/2002 12/1/2002  4/1/2003
Current 12/29/2000A 1/19/2001 A 4/5/2001 A 7/25/2002 A 7/30/2002 A 10/3/2002 A 11/25/2002A 2/24/2003 A 6/21/2004 A

Project Comments

RE: Fawzi Yaghmour
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
215/05.34541_ 1 SLO -101 - 32.3/35.5 0302 CUESTA GRADE cLosEoUT | xpMm[yes]| Delivery[ ves] APL [yes ]
Plan List
Location Description Work Description ROW Info %?3@ itatus d Dlogcggr
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS ADD TRUCK PASSING LANES parcels rogramme
OBISPO FROM 2.0 KM NORTH OF RESERVOIR Utilities 0 Prog Code Prog FY Const$$ RW $3
CANYON ROAD TO CUESTA OVERHEAD 025.513

Project Documents *Escalated Cost Estimate

Env State ER  act _7/7/1998 Structure Est
Env Federal __ES _ Act _7/7/1998 District Est
PID Appr _10/4/1994 [Total Con Est
Project Rpt  3/31/1998

Agreements

Funds Reqg Date CTC Vote Date

Current Cost Estimate

3/23/1999
Structure Est $14,010 Component Funding
District Est $20,605
Total Con Est $34,615
RIP p LOCAL OTHER
R/W Est $0 CAPT

SUPT

PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
CcoP SLOCOG 031699 Phase Completion
DM James Perano PH# (805) 549-3438
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 3/19/1999  4/12/1999 7/15/1999  2/1/2004
Current 3/19/1999 A 4/12/1999 A 7/15/1999 A 10/20/2003A

Project Comments

PE-David Beard

Dist-EA  Phase County-Route-Post Mile  PPNO Project Name

Project Phase Program Info

2160543011 1 SLO -101 - 58.8/63.6 0523

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM NORTH PASO ROBLES OVERHEAD
TO SAN MARCOS CREEK BRIDGE

Work Description

Project Documents *Escalated Cost Estimate

NORTH PASO ROBLES REHAB

ASPHALT CONCRETE OVERLAY

rmation
Yes | APL| No

CLOSEOUT XPM]| Yes Delivery
Plan List
ROW Info | Brearam Status Doc Yr
SHOPP Programmed 1998
Parcels
Utilities 0 Prog Code Prog FY Const$$ RW $$
201.120

CTC Vote Date
5/8/2002

Funds Req Date
1/23/2002

Current Cost Estimate

Env State CE Act __8/4/1997 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $4,528
PID Appr |Total Con Est Total Con Est  $4,528 |
RIP e LOCAL OTHER
Project Rpt 8/27/1997 R/ Est $0 ST
Agreements S
PM Paul Martinez PH# (805) 549-3407 Type Agency Name Date '
Phase Completion
DM Robert Navarro PH# (559) 230-3142 Ehase Completion
PA&ED_100 % RW_11 % PS&E_100 % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/2/2000 7/1/2001 1/19/2002  1/1/2002 5/1/2002 712/2002 2/1/2003
Current 3/2/2000 A 7/1/2001 A 3/5/2002 A 1/14/2002 A 4/30/2002 A 6/10/2002 A 8/23/2002 A 10/3/2003 A

Project Comments

Prime Contractor - Union Asphalt .
11/10/04 - Project in close out. As-builts need to be updated.
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Caltrans Central Region
Project Status Report

=

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
2171 05.01617 1 MON-101 - 96.1/ 0058J SAN M GUEL | NTERCHANGE CLOSEOUT xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info ﬁ@ %’ p %g?
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 CONSTRUCT INTERCHANGE Parcels 26 el
KM NORTH OF ROUTE 101/156 SEPARATION TO Utiliti 4 | ProgCode ProgFY Const$$ RW $%
2.4 KM NORTH OF ROUTE 101/156 SEPARATION eS| 025512 2000 $8.003  $7.453
Proi D Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 11/10/1999 1/20/2000
Env State ND  act _7/22/1997 Structure Est Structure Est $1,474 Component Funding
Env Federal ___Fl Act _9/22/1997 District Est District Est $7,315 IIP , ADA
PID Appr 4/10/1984 |Total Con Est Total Con Est  $8,789
. RIP up LOCAL OTHER
Project Rpt 8/5/1997 R/ Est $7,469 ST 15 456
Agreements T
PM_Doug Hessing PH# (805) 549-3788 Type  Agency Name Date _$3.864 :
Phase Completion
DM Jun Xu PH# (559) 243-3590 FWY COUNTY OFMONTEREY Phase Completion
PA&ED_100 % RW_85 % PS&E_100 % CON_97 %
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[____] | | | [ 1]
Approved 7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 1/1/2004
Current 7/22/1997 A 11/12/1999A 12/31/1999A12/31/1999A 3/13/2000 A 5/26/2000 A 6/29/2004 A

Project Comments

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase
218|05.0A290_ 1 SCR -1 -RO/RL.7 0526Y  PAJARO Rl VER M TI GATI ON CLOSEOUT

Location Description Work Description ROW Info

IN MONTEREY AND SANTA CRUZ COUNTIES IN HIGHWAY PLANTING AND Parcels

AND NEAR WATSONVILLE FROM PAJARO RIVER IRRIGATION Utilities 1

BRIDGE TO STRUVE SLOUGH BRIDGE

Project Documents *Escalated Cost Estimate Current Cost Estimate

Program Information

XPM| Yes Delivery| Yes | APL | ves
Plan List
Program Status Doc Yr
SHOPP Programmed 1998
Prog Code Prog FY Const$$ RW $3$
201.120 2000 $400 $0
Funds Req Date CTC Vote Date
2/11/2000 5/11/2000

Env State CE Act 11/15/1992 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $283
PID Appr |Total Con Est Total Con Est $283 |
RIP e LOCAL OTHER
Project Rpt _8/12/1999 R/W Est $0 CAPT
Agreements S
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date '
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED, % RW_100 % PS&E_100 % CON_99 %
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ 1]
Approved 12/2/1999 2/29/2000 1/12/2000 5/15/2000  7/1/2000  7/12/2000  7/1/2005
Current 12/2/1999 A 2/29/2000 A 1/12/2000 A 5/15/2000 A 7/1/2000 A 7/12/2000 A 11/13/2003A

Project Comments

8-31-04 Pending outcome of claims board meeting. Anticipate resolution up to 90 days.
Final Estimate pending resolution of contractor claim.
Actual CCA 11-13-03
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XPM Download

2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
219105.3454A_ 1 SLO -101 - 51.5/ 0302A LAS TABLAS PARK & RI DE CLOSEOUT xpm[ Yes]  Delivery[Yes] APL [ o |
Plan List
Location Description Work Description ROW Info ﬁ@ %’ d %t
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT CONSTRUCT PARK AND RIDE LOT Parcels rogramme
LAS TABLAS ROAD Utilities 0 Prog Code Prog FY Const$$ RW $$
025.513 2000 $273 $300
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
rroject Documents il
roject Documents scalated Cost Estimate 6/2/2000 7/20/2000
Env State CE Act _9/22/1998 Structure Est Structure Est $0 Component Funding
Env Federal __ES  Act _6/8/1999 District Est District Est $318
PID Appr 10/4/1994 |Total Con Est Total Con Est ~ $318
. RIP up LOCAL OTHER
Project Rpt  6/18/1999 R/ Est $0 CAPT  $573
Agreements T
PM David Rasmussen PH# (805) 549-3677 Type  Agency Name Date —$135
: Phase Completion
DM Unassigned PH Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM John Luchetta PH# (805) 549-3493
CM Sam Nimri PH# (805) 549-3116
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 6/8/1999 7/1/1999  4/16/1999 6/5/2000 6/20/2000 6/22/2000 9/1/2000 12/1/2000 11/1/2003
Current 6/8/1999 A 7/1/1999 A 4/16/1999 A 6/5/2000 A 6/20/2000 A 6/22/2000 A 8/7/2000 A 9/26/2000 A 7/1/2003 A

Project Comments

(3/00)PROJECT SPLIT FROM 05-345471.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
220) 0546920 1 SB -166 - 6.6/8.9 4692 MAI N STREET REHAB CLOSEOUT xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN SANTA BARBARA COUNTY IN SANTAMARIA  PAVEMENT REHABILITATION Parcels SHOPP Programmed 1999
FROM 0.3 KM WEST OF BLOSSER ROAD TO Utilities 10 | ProdCode Prog FY Const$s RW $S
201.120 2002 $8,502 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/6/2001 1/4/2002
Env State CE Act _8/26/1998 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act  9/7/1990 District Est District Est $7,255
PID Appr 10/20/1998 |Total Con Est Total Con Est  $7,255 |
RIP e LOCAL OTHER
Project Rpt _ 9/3/1999 R/W Est $35 CAPT
Agreements S
PM Johanna Andris PH# (805) 549-3835 Type Agency Name Date '
Phase Completion
DM Gurbhay Brar PH# (559) 230-3106 cop SANTA MARIA 112001 Phase Completion
PA&ED_100 % RW_90 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/20/1998 11/1/1999 12/1/2000 10/1/2001  1/1/2002 2/4/2002 3/4/2002 6/1/2002 7/1/2003
Current 10/20/1998A 1/1/2000 A 3/12/2001 A 10/29/2001A 12/17/2001A 1/3/2002 A 2/11/2002 A 5/2/2002 A 6/21/2004 A

Project Comments
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Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
221 05-41280_ 1 SLO -1 ~-4.7/5.4 0555 W LLOW CURVE REALI| GNMVENT CLOSEOUT XPM Delivery | Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info g%g% %’ d %9?
IN SAN LUIS OBISPO COUNTY NEAR OCEANO REALIGN CURVE Parcels 2 el
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF Utilities 6 Prog Code Prog FY Const$$ RW $$
WILLOW ROAD — | 201.310 2002 $1,075  $146
Proi b Escalated C Esti Current Cost Estimate Funds Reqg Date CTC Vote Date
Project Documents l
roject Documents scalated Cost Estimate 12/27/2001 214/2002
Env State CE Act _5/21/2001 Structure Est Structure Est $0 Component Funding
Env Federal _ CE _ Act _3/21/2000 District Est District Est $991
PID Appr 10/8/1997 |Total Con Est Total Con Est ~ $991
. RIP up LOCAL OTHER
Project Rpt _ 6/16/2000 R/W Est $1,991 CAPT
Agreements T
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
) . Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 6/16/2000 6/1/2000 9/1/2000 12/1/2001  2/1/2002 2/1/2002 4/1/2002 7/1/2002 7/1/2003
Current 6/16/2000 A 6/1/2000 A 6/29/2001 A 12/8/2001 A 3/27/2002 A 3/29/2002 A 5/13/2002 A 9/1/2002 A 4/16/2003 A

Project Comments

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
222) 0546160 1 SLO -1 -28.5/32 0616 MORSLCPI S | RRI GATI ON CLOSEOUT xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Brogiam Suil e e
IN SAN LUIS OBISPO COUNTY IN "MORRO BAY,  PLANTING AND IRRIGATION Parcels SHOPP Programmed 1999
PISMO BEACH AND" SAN LUIS OBISPO AT Utilities 0 | ProaCode Prog FY Const$s RW$S
201.210 2002 $1,026 $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/20/2001 5/9/2002
Env State CE Act _12/22/2000 Structure Est Structure Est ___ $0 Component Eunding
Env Federal Act District Est District Est $0
PID Appr 10/26/1998 |Total Con Est Total Con Est $0 |
RIP e LOCAL OTHER
Project Rpt _12/28/2000 R/W Est $0 CAPT
Agreements S
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date '
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Larry Newland PH# (805) 542-4603
CM Bob Hurd PH# (805) 348-3197
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/1/2000 1/1/2001  5/31/2001 1/1/2002 1/1/2002 3/3/2002 4/14/2002 5/4/2002 8/1/2003
Current 12/27/2000A 1/1/2001 A 5/31/2001 A 1/8/2002 A 10/1/2001 A 4/12/2002 A 6/3/2002 A 7/30/2002 A 2/23/2004 A

Project Comments
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XPM Download 2/7/2005

PMCS Download 2/11/2005

Caltrans Central Region
Project Status Report

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
223|05.0c760_ 1 SLO -101 - 32.8/ 7600 CUESTA GRADE RECREATI ONAL TRAIL  CLOSEOUT xpm[ ves]  Delivery[ves] APL [ves]
Plan List
Location Description Work Description ROW Info g%g% %’ p %
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS RECREATIONAL TRAIL parcels 1 rogramme
OBISPO AT OLD STAGECOACH ROAD Utilities 0 Prog Code Prog FY Const$$ RW $$
204.735 2002 $93 $0
. . ) Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 5/26/2002 6/13/2002
Env State ES Act _12/8/1995 Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $190 TEA
PID Appr 10/4/1994 |Total Con Est Total Con Est $190
. RIP up LOCAL OTHER
Project Rpt  3/31/1998 R/ Est $11 ST
Agreements T
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM James Perano PH# (805) 549-3438 CoP __SLOCOG 040302 Thase Lompletion
(805) COP ___SLOCOG AMEND #1 051502 PARED_100 % RW_100 % PS&E_100 % CON_100 %
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved 7/1/2001 9/1/2001 10/1/2001 1/1/2002 3/1/2002 3/1/2002 5/1/2002 10/1/2002 2/1/2003
Current 3/31/1998 A 7/20/2000 A 8/9/2000 A 3/7/2002 A 7/13/2001 A 4/18/2002 A 2/1/2003 A 5/14/2003 A 3/26/2004 A

Project Comments

Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
22410545640 1 SCR -129 -7.1/7.3  0560E ROGGE LANE CLOSEOUT xPM| Yes Delivery[ Yes] APL [ ves
Plan List
Location Description Work Description ROW Info Program Status Doc ¥r
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT  MODIFY INTERSECTION parcels 5 | SHOPP Programmed 2000
ROGGE LANE Utilities 4 Prog Code Prog FY Const$$ RW $3$
201.010 2003  $909 $300
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/30/2002 12/6/2002
Env State CE Act _5/21/2001 Structure Est Structure Est ___ $0 Component Eunding
Env Federal EX Act District Est District Est $1,019
PID Appr 9/5/1997 [Total Con Est Total Con Est  $1,019 |
RIP e LOCAL OTHER
Project Rpt _11/6/2001 R/W Est $228 CAPT
Agreements S
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079 Ehase Completion
PA&ED_100 % RW_15 % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| | | i | 9/1/2004
Approved 7/1/2001 7/3/2001 717/2001 2/1/2003 2/1/2003 4/1/2003 5/13/2003 8/1/2003 7/1/2004
Current 11/6/2001 A 7/11/2001 A 1/9/2002 A 11/5/2002 A 8/19/2002 A 12/4/2002 A 1/13/2003 A 3/10/2003 A 7/27/2004 A

Project Comments
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INACTIVE STIP CANDIDATES
(State Transportation | mprovement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



=

Caltrans Central Region

Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
225 05-0H350_ K SB -101 -R15.7/R16.6 0350A M SSI ON ST SB AUX LANE Candidate XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info Program Sta_tu_s Doc ¥r
STIP Inactive 2004
IN THE CITY OF SANTA BARBARA SB RTE 101 CONSTRUCT AUXILIARY LANE Parcels
BETWEEN LAS POSITAS RD AND MISSION ST (KP Utilities 0 Prog Code Prog FY Const$$ RW $$
R25.31/26.71) —| 025.700
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $5,000 PDS IIP , RIP
PID Appr |Total Con Est Total Con Est  $5,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements G
PM Rob Miller PH# (805) 549-3133 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current
Project Comments
Southbound auxiliary lane. PSR suspended pending traffic study from City.
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Information
2260503700 0 SLO -58 -.7/1.7 1806 SANTA MARGARITA MAIN STREET Candidate xPM| Yes Delivery APL [ No
IMPROVEMENTS Plan List
Location Description Work Description ROW Info Program Sta_tu§ e 1
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58 CONSTRUCT MAIN STREET-TYPE  pg cels Sl Inactive AL
IMPROVEMENTS Utilities 0 Prog Code Prog FY Const$$ RW $3$
. . : Funds Req Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est $0 Structure Est $0 CorEna e
Env Federal Act District Est $2,950 District Est $2,700 TE
PID Appr |Total Con Est  $2,950 | Total Con Est  $2,700 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM David Rasmussen PH# (805) 549-3677 Type Agency Name Date
Phase Completion
DM Steven Wyatt PH# (805) 549-3079
- PA&ED_0 % RW____% PS&E___ % CON_ %
EM Unassigned PH#
CM Sam Nimri PH# (805) 549-3116
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2006 1/1/2006 3/1/2007 7/1/2007 7/1/2007  8/12/2007 1/1/2008 1/1/2009
Current 7/1/2006 T 1/1/2006 T 3/1/2007 T 7/1/2007 T 7/1/2007 T 8/12/2007 T 1/1/2008 T 1/1/2009 T

Project Comments

Not programmed in TEA
Schedule pushed out 1 year
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Caltrans Central Region

Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
227 05-0F640_ K SLO -101 -29/29.3 6410 SLOOPS Il - MO FY RAWMPS Candidate
Location Description Work Description ROW Info
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP MODIFY AND RECONFIGURE Parcels
46.7/47.1) RAMPS s
Utilities__ 0

Project Documents

*Escalated Cost Estimate

Structure Est

District Est

Env State ER Act
Env Federal Act
PID Appr

Project Rpt

|Total Con Est

Current Cost Estimate

Structure Est $0
District Est $0

Total Con Est $0

R/W Est $0

Agreements

Program Information

xem[No | Delivery[ ] APL [no ]

Plan List
Program Status Doc Yr
STIP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
075.600

Funds Reqg Date CTC Vote Date

Component Funding
PDS RIP

0
o

LOCAL OTHER

CAPT

SUPT

PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date .
DM Boris Ayaviri PH# (559) 243-2854 Phase Completion
PA&ED % RW. % PS&E % CON %

EM Larry Newland PH# (805) 542-4603

CM Dan Miller PH# (805) 549-3481
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information A & ED  to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan | || | I:l
Approved
Current

Project Comments

PSR/PDS due September 2005. Project not needed for 2004 STIPP. Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



=

Caltrans

Central Region

XPM Download 2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
228|05.0H540_ K MON-1 -72.2/86.5 5410 H GHVAY 1 TVS Candidate xpm[ No | Delivery[ ] APL [No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
FROM THE CARMEL RIVER BR TO RESERVATION CONSTRUCT TRANSPORTATION Parcels nactive
RD (KP 116.19/139.20) MANAGEMENT SYSTEM Utilities O Prog Code Prog EY Const$$ RW $$
201.315
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $5,100
PID Appr |Total Con Est Total Con Est  $5,100
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM David Silberberger PH# (805) 549-3798 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
PA&ED % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

It has been determined by District 5 management that this project will not be worked on in the 2002/03 fiscal year. The project team has been notified to stop
work.
Dist-EA _ Phase County-Route-Post Mile  PPNO Project Name Project Phase Program Info

2291 05-0c882. K MON-1

Location Description

-72.3/90.1

0882

IN MON & SBT CO AT VARIOUS LOCATIONS
"(MON-01 116.48/145.04, MON-68 26.55" "MON-101 SIGNS & CCTV CAMERAS

157.45, SBT-101 3.21/6.83)"

Project Documents

*Escalated Cost Estimate

MONTEREY/ SAN BENI TO CVs

Work Description

Candidate

ROW Info

INSTALL CHANGEABLE MESSAGE  pg cels

Utilities 0

Current Cost Estimate

rmation
APL | No

XPM]| Yes Delivery

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.315

Funds Req Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0 CorEna e
Env Federal Act District Est $3,167 District Est $2,985
PID Appr |Total Con Est  $3,167 | Total Con Est  $2,985 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Doug Hessing PH# (805) 549-3788 Type Agency Name Date '
Phase Completion
DM Roberto Banda PH# (559) 243-3526 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved 8/1/2005  10/1/2005  9/1/2005 3/1/2006 9/1/2006 9/1/2006  11/1/2006 12/13/2006 3/1/2007 7/1/2008
Current 8/1/2005 T 10/1/2005 T 9/1/2005 T 3/1/2006 T 9/1/2006 T 9/1/2006 T 11/1/2006 T 12/13/2006T 3/1/2007 T 7/1/2008 T

Project Comments

update the project.

This project was split from 05-0C880_.

05-0C881_ removed the two locations located in Santa Barbara County. This project has the other seven locations.
The schedule has been revised for the 2004 SHOPP. It should be reevaluated prior to programming. A supplemental PID and PDT meeting should be held to
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Caltrans

Central Region

XPM Download 2/7/2005

Project Status Report PMCS Download 2/11/2005
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
230 05-0H850_ K SB -101 -R14.9/ 8500 ANAPAMU POC REPLACENENT Candidate XPM Delivery | | APL | No |
Plan List
Location Description Work Description ROW Info g%g% ISta_tut_s DZOO;O?
IN SB CO ON RTE 101 IN SANTA BARBARA AT REPLACE STRUCTURE Parcels nactive
ANAPAMU POC BR #51-0207 (KP R24.1) Utilities 0 | Proa Code  Prog FY Const$$ RW $8
201.110
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $1,000 Component Funding
Env Federal Act District Est District Est $0
PID Appr |Total Con Est Total Con Est  $1,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements T
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date
\ Phase Completion
DM Wendy O'Halloran PH# (805) 549-3681
PA&ED % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information A & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources. Will be a Structures PSSR. Met 03/16/04
to review alternatives with functional team, prior to getting external input on the project. Team met with the City of SB on 04/21/2004 to discuss project.
05/25/04 met w/City of SB and westside community groups to gather input. 03/16/04 - Submitted Env. Request & R/W datasheet request. 04/28/2004 - Env.
Planner Assigned - Yvonne Hoffman APS Request sent 03/24/04 - Structures estimates delivery of APS Aug. 2004

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

231 05-0k480_ K SB

Location Description

-101 - 46/ 50

1480

IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1 RESTORATION (WATER SUPPLY)

SEPARATION (74.0/80.5)

Project Documents

*Escalated Cost Estimate

GAVI OTA RRA WATER SUPPLY
| MPROVEMVENTS

Work Description
SAFETY ROADSIDE REST AREA

Current Cost Estimate

Candidate

ROW Info
Parcels

Utilities 0

Program Info

rmation
APL | No

XPM| No Delivery

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.250

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $1,300 Component Eunding
Env Federal Act District Est District Est $600
PID Appr |Total Con Est Total Con Est  $1,900 |
) RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements S
PM Rochelle Vierra PH# (805) 549-3003 Type Agency Name Date '
; Phase Completion
DM Dennis Reeves PH# (805) 549-3509 Ehase Completion
PA&ED, % RW. % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved
Current

Project Comments

Project has been placed on hold for the remainder of the 04/05 FY due to reduction in PID resources.

This water supply services the Roadside Rest and State Park in the Gaviota Area. Minimal work in the 03/04 FY
Met with Landscape Arch to discuss project on 12/04/03; Met in March with HQ and State Parks to discuss project concept.
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Caltrans Central Region

Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

affrans
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
232 05-0L090_ K SCR -1 -12.3/13.2 0901 CAPI TOLA AUXI LI ARY LANE Candidate XPM Delivery | | ﬂl No |
Plan List
Location Description Work Description ROW Info :%g% ISta_tut_s DZOO;O?
IN SANTA CRUZ CO ON RTE 01 SB FROM THE CONSTRUCT AUXILIARY LANE Parcels nactive
BAY/PROTER ON-RAMP TO THE PARK AVE Utilities 0 Prog Code Prog FY Const$$ RW $$
OFF-RAMP. (KP 19.8/21.3) —| 201.310
. . . Funds Reqg Date CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $10,000
PID Appr |Total Con Est Total Con Est  $10,000
. RIP up LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements G
PM Luis Duazo PH# (805) 542-4678 Type Agency Name Date =
; Phase Compiletion
DM Pending PH Phase Completion
PA&ED % RW, % PS&E % CON %
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc FfS&E District HQ' Appr Const  Contract
Information & ED to Struc Survey Reg R/IW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | 1]
Approved
Current

Project Comments

PSR on hold.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

233 05-06050_ K SCR -17

Location Description

IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO

-0/12.5

1050

Work Description
HIGHWAY REHAB

SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Project Documents

*Escalated Cost Estimate

SANTA CRUZ RTE 17 REHAB

Candidate

ROW Info

Parcels

Current Cost Estimate

15
Utilities 9

Program Information
No Delivery APL | No

XPM

Plan Tise
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code Prog FY Const$$ RW $3$
201.120

Funds Req Date CTC Vote Date

Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $125,000
PID Appr |Total Con Est Total Con Est $125,000
RIP e LOCAL OTHER
Project Rpt R/W Est $82 CAPT
Agreements S
PM Steve Digrazia PH# (805) 549-3437 Type Agency Name Date '
DM Boris Ayaviri PH# (559) 243-2854 Ehase Completion
— PA&ED, % RW. % PS&E % CON %
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg RIW to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | [ 1]
Approved
Current

Project Comments

8/26/04 Taken off APL until 7/05 to conserve PID resources.
7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with the standard PID process.
1/04 Comprehensive Corridor PID to be prepared-New Pilot Program
12/12/03 Project team decision to shift project development focus to a PSR format instead of a PSSR format. Work completed to date will be incorporated into
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Caltrans Central Region
Minor Status Report

e

PMCS Download 2/11/2005

Project Name

Program Information

oftrans
234 Dist-EA PhaseCounty-Route-Post Mile

05-49570_ 1 MON-68 -12.4/ CORRAL DE TIERRA ROAD CULVERT xpm[ No | APL
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
IN MONTEREY COUNTY ABOUT 14 KM EAST OF REPLACE CULVERT MINOR Active 2004
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD Prog Code Funds Req Date
2/9/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _8/18/2003  pireels 2 Utilities ___0 Structure Est  _ $0 4/8/2004
Env Federal __EX Act _8/18/2003 District Est $432
Component Funding
PID Appr Total Con Est  $432 | A
Project Rpt R/W Est $3
. Agreements
PM_Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2005
ACTUAL 10/1/2003 2/25/2004  2/26/2004 3/17/2004  4/26/2004  7/7/2004
Project Comments
PM: Lance Gorman
DM: Zeke Delamas
235 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0J320_ 1 SB -101 -R15.8/ MISSION ST. PUMPING PLANT XPM| No APL
REPLACEMENT List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA COUNTY IN SANTA BARBARA UPGRADE PUMPS PLANT MINOR Active 2004
AT MISSION STREET UNDERCROSSING
Prog Code Funds Req Date
201.110 9/10/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _10/6/2003 Parcels Utilities___ 0 Structure Est 30 2/26/2004
Env Federal __ EX  Act 10/6/2003 District Est $750
Component Funding
PID Appr Total Con Est $750 | A
Project Rpt _12/23/2003 R/W Est $0
) Adreements
PM Kelly McClain PH# (805)549-3278 Type Agency Name Date Amount
DM Ken Dostalek PH# (805) 542-4694
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/15/2003 8/1/2004  10/25/2004 9/20/2004 3/15/2004  1/1/2004
ACTUAL 12/23/2003 10/25/2004 9/20/2004  11/3/2004

Project Comments

SHOPP ABOVE

HQ RESERVATION FUNDED -- 201.110 (HA21) $750,000 (04/05 FY)
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Caltrans Central Region
Minor Status Report

e

PMCS Download 2/11/2005

Project Name

Program Information

oftrans
236 Dist-EA PhaseCounty-Route-Post Mile
05-0J800_ 1 SB -101-77.4/78.5

Location Description

IN SANTA BARBARA COUNTY NEAR SANTA MARIA
AT VARIOUS LOCATIONS

Work Description

Project Documents Right of Way Info

CE

SOLOMAN SUMMIT RUMBLE STRIPS

SHOULDER WIDENING AND RUMBLE STRIPS

xem[ o | APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.010 4/13/2004

Current Cost Estimate
$0

CTC Vote Date
Structure Est

Env State Act 10/21/2003 b e0)s Utilities__ 10 _ %0 | /1312004
Env Federal __EX Act _10/21/2003 District Est $486
Component Funding
PID Appr Total Con Est  $486 | A
Project Rpt _10/19/2003 R/W Est $2
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2003 12/1/2003  2/1/2004  2/1/2004  3/15/2004 12/31/2005
ACTUAL 10/19/2003 6/4/2004  2/4/2004  4/14/2004  7/6/2004  8/31/2004
Project Comments
SHOPP ABOVE
FUNDED FROM HQ RESERVATION -- FEDERALIZED
237 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0C310_ 1 SB -154-18/ LAKE CACHUMA SLIDE REPAIR XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA COUNTY ABOUT 18 KM EAST SLOPE STABILIZATION MINOR Active 2004
OF SANTA YNEZ TO 5.3 KM EAST OF CACHUMA
LAKE ENTRANCE Prog Code Funds Req Date
201.150 12/10/2002
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE Act _8/19/2002 Parcels 2 Utilities 4 Structure Est ___ $0 1/22/2004
Env Federal __ EX  Act _8/19/2002 District Est $650
Component Funding
PID Appr Total Con Est $650 | LONG LEAD A
Project Rpt _ 9/26/2002 RIW Est $11
) Adreements
PM_David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM David Fapp PH# (805) 549-3249
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/15/2003 10/1/2002  9/1/2003  10/1/2003 7/1/2005
ACTUAL 9/26/2002  9/13/2002 12/18/2002 4/17/2003  4/23/2003  2/9/2004  3/26/2004
Project Comments
SHOPP ABOVE
HQ RESERVATION FUNDED
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Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
238
05-46560_ 1 SCR -9 ~-9.4/9.7 LOVE CREEK ROAD LEFT TURN LANE xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ COUNTY IN BEN LOMOND FROM CONSTRUCT LEFT TURN LANE MINOR Active 2004
GLEN ARBOR ROAD TO MILL STREET
Prog Code Funds Req Date
201.010 4/22/2003
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  act _5/23/2002 Parcels __3 Utilities ___6 StructureEst _ $0 | 10/30/2003
Env Federal __EX Act _5/23/2002 District Est $1,331
Component Funding
PID Appr Total Con Est  $1,331 | A
Project Rpt _ 6/5/2002 R/W Est $20
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079 cop SANTA _CRUZ CO 092402 $625,000
COP SANTA CRUZ CO 050101 $0
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 1/1/2003  9/10/2003  9/10/2003  11/1/2003 1/1/2008
ACTUAL 6/5/2002  12/9/2002 6/19/2003  7/18/2003  9/2/2003  12/1/2003  3/18/2004

239

Project Comments

FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE

Program Code: 20.XX201.010

Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0G260_ 1 SCR -129 - .5/ BLACKBURN TRAFFIC SIGNAL AND TURN XPM| No APL
CHANNELIZATION List
Location Description Work Description Program SIEE Doc Yr
IN SCR CO ON RTE 129 AT BLACKBURN (KP .87) CONSTRUCT TRAFFIC SIGNAL & MODIFY TURN | MINOR Active 2004
CHANNELIZATION
Prog Code Funds Req Date
201.010 2/17/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities__0 Structure Est 80 | 5/13/2004
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est $500 | A
Project Rpt R/\W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079 COP CITY OF WATSONVLL 022104 $300,000
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2003 11/1/2003 2/1/2004 3/3/2004 4/1/2003
ACTUAL

Project Comments

CONST BY LOCAL AGENCY. STATE-ONLY-FUNDS APPROVED BY BUDGETS 8/7/2003 NSW
SHOPP ABOVE
FUNDED FROM HQ RESERVATION

Proaram Code: 20.XX.201.010
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Project Name

Program Information

oftrans
240 Dist-EA PhaseCounty-Route-Post Mile
05-44500_ 1 SLO-1 -84/85

Location Description

IN SAN LUIS OBISPO COUNTY NEAR GUADALUPE
AT NORTHVIEW AVENUE

Project Documents
CE Act _10/15/2002

Right of Way Info

OCEANO INTERSECTION REALIGNMENT

Work Description
REALIGN INTERSECTION

Current Cost Estimate

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.010 4/27/2004

Structure Est $0

CTC Vote Date

Env State Parcels 4 Utilities 7 v 6/17/2004
Env Federal __EX Act _10/15/2002 District Est $735
Component Funding
PID Appr Total Con Est  $735 | A
Project Rpt 12/24/2002 R/ Est $61
. Agreements
PM Arthur Ramirez PH# (559) 243-3527 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2003 12/1/2003  2/1/2004  1/1/2004  4/1/2004
ACTUAL 12/24/2002  1/2/2003 7/14/2004 6/30/2004 6/30/2004  8/9/2004  9/20/2004
Project Comments
FUNDED FROM HQ RESERVATION -- FEDERALIZE
Program Code: 20.XX.201.010
241 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-46770_ 1 MON -0 -L5722 WILLOW SPRINGS MAINTENANCE STATION XPM| No APL
EXPANSION List
Location Description Work Description Program Sta_Fus Doc Yr
AT WILLOW SPRINGS MAINTENANCE STATION HEALTH AND SAFETY UPGRADES MINOR Active 2005
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __2 Stucture Est __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est $750 | A
Project Rpt R/W Est $0
; . Agreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Mike Giuliano PH# (805) 549-3359
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002  10/1/2003 10/1/2003 4/1/2004
ACTUAL
Project Comments
Design by OSD cz
ADA & ASBESTOS
PM: Lance Gorman
DM: Zeke Delamas
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Project Name

oftrans
242 Dist-EA PhaseCounty-Route-Post Mile

Program Information

05-0g892_ 1 MON-101 -R7.9/R13.1 NORTH BRADLEY PAVING xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR BRADLEY AND CAMP ROBERTS FROM PAVE INSIDE SHOULDERS & ADD RUMBLE MINOR Active 2005
NORTH BRADLEY UC TO 3.67 KM SOUTH OF STRIPS
ALVARADO ROAD OC (KP R12.81/R21.21) Prog Code Funds Req Date
201.120 10/25/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _9/12/2003 Parcels Utilities __5 Structure Est 80
Env Federal __EX Act _9/12/2003 District Est $739
Component Funding
PID Appr Total Con Est  $739 | A
Project Rpt _10/28/2003 R/W Est $7
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2004  7/1/2004  8/1/2004  4/1/2005  1/1/2005
ACTUAL 10/28/2003 11/2/2004  6/28/2004 12/1/2004
Project Comments
PROJECT DELIVERED -- ON PENDING VOTE LIST -- BELOW ON 3/4 ALLOC PLAN
243 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0K620_ 0 MON-183 -R4.2/ SAN JON CHANNELIZATION XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR SALINAS AT SAN JON INTERSECTION (KP INSTALL LEFT-TURN CHANNELIZATION MINOR Active 2005
R6.77)
Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities__4 Stucture Est __ $0
Env Federal Act District Est $700
Component Funding
PID Appr Total Con Est $700 | A
Project Rpt R/W Est $10
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyait PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2005
ACTUAL
Project Comments
FEDERALIZED-HQ Reservation Funding
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Project Name

Program Information

oftrans
244 Dist-EA PhaseCounty-Route-Post Mile

05-0L030_ 0 MON-198 - 4.3/ 4.6 SAN LUCAS SHOULDER
Location Description

4 MILES EAST OF SAN LUCAS IN MONTEREY
COUNTY (KP 7.0/7.5)

Work Description

Project Documents Right of Way Info

WIDENING

WIDEN PAVED SHOULDERS

Current Cost Estimate

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Date

Env State Act Parcels Utilities __6 Structure Est 80
Env Federal Act District Est $310
Component Funding
PID Appr Total Con Est  $310 | A
Project Rpt R/W Est $10
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2005
ACTUAL
Project Comments
245 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0K830_ 1 SB -1 -R26.7/R26.9 VANDENBERG VILLAGE ACCELERATION XPM| No APL
LANE List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA COUNTY NEAR VANDENBERG CONSTRUCT ACCELERATION LANE MINGR Active 2005
AIR FORCE BASE FROM SANTA LUCIA CANYON
ROAD TO 0.3 KM NORTH OF SANTA LUCIA Prog Code Funds Req Date
CANYON ROAD 201.010 11/15/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _7/8/2004 Parcels Utilities __20 Structure Est  _ $0 1/20/2005
Env Federal __EX  Act _ 7/8/2004 District Est $405
Component Funding
PID Appr Total Con Est $405 | A
Project Rpt __4/6/2004 R/W Est $3
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2004 9/15/2004 11/15/2004 9/1/2004  1/15/2005  3/1/2005  4/15/2005  9/1/2005
ACTUAL 4/6/2004 11/24/2004 7/13/2004
Project Comments
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oftrans
246 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
05-0J240_ 1 SB -101 - 13.5/ MISSION ST./SB CURB RAMPS xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA AT MISSION STREET RAMPS CURB RAMPS MINOR Active 2005
AND AT THE GARDEN STREET RAMPS (KP 21.7 &
25.3) Prog Code Funds Req Date
201.361
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _6/28/2003 Parcels Utilities __0 Structure Est 80
Env Federal __EX Act _6/23/2003 District Est $150
Component Funding
PID Appr Total Con Est  $150 | A
Project Rpt _ 9/3/2003 R/W Est $0
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004  4/1/2004 7/1/2004  9/1/2004  9/1/2004  11/1/2004
ACTUAL 9/3/2003 11/1/2004
Project Comments
ADA Funded by HQ Reservations JP
SHOPP ABOVE
247 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0Kk220_ 1 SB -101 -18.9/19.8 EL SUENO CONCRETE GUARDRAIL XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA CO IN GOLETA FROM EL MB & CONCRETE GUARDRAIL MINGR Active 2005
SUENO RD ON-RAMP TO 0.2 KM SO OF TURNPIKE
RD (KP 30.4/31.8) Prog Code Funds Req Date
201.015 10/18/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Envstate __CE  Act _5/14/2004  parcelg Utilities __14 Structure Est %0 | 1/20/2005
Env Federal __ EX  Act 5/14/2004 District Est $591
Component Funding
PID Appr Total Con Est $591 | A
Project Rpt 6/9/2004 R/ Est $3
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002  6/1/2004 8/1/2004  9/1/2004  7/15/2004 12/1/2005 9/15/2005  1/1/2005
ACTUAL 6/9/2004 8/24/2004
Project Comments
FEDERALIZED
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Project Name

Program Information

oftrans
248 Dist-EA PhaseCounty-Route-Post Mile

05-0K610_ 0 SB -101 - 23.7/24.8 INSTALL GUARDRAIL ON 101 NEAR STORKE xpm[ No | APL
ROAD List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA CO AT & NEAR GOLETA FROM METAL BEAM GUARDRAIL MINOR Active 2005
LOS CARNEROS RD OC TO GLEN ANNIE RD OC
(38.2/39.9) Prog Code Funds Req Date
201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _8/12/2004 Parcels Utilities __11 Structure Est 80
Env Federal __EX Act _8/12/2004 District Est $462
Component Funding
PID Appr Total Con Est  $462 | A
Project Rpt _11/17/2004 R/W Est $3
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/12/2004 3/1/2005
ACTUAL 11/17/2004
Project Comments
FEDERALIZED
04/05 B/U
249 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0J690_ 1 SB -192-2.2/ CALLE LAURELES ADA RAMPS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA COUNTY IN SANTA BARBARA "CONSTRUCT CURB, SIDEWALK AND RAMPS" | MINOR Active 2005
AT CALLE LAURELES
Prog Code Funds Req Date
201.361 6/14/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _6/28/2003  porcels 1 Utilities___6 Structure Est  __ $0 8/5/2004
Env Federal __EX  Act 6/23/2003 District Est $213
Component Funding
PID Appr Total Con Est $213 | A
Project Rpt 9/3/2003 R/W Est $8
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003 6/15/2004 11/3/2003 6/15/2004 7/1/2005
ACTUAL 9/3/2003  9/3/2003 8/10/2004 5/13/2004 5/14/2004  9/7/2004  11/16/2004

Project Comments

SHOPP ABOVE

Project is funed from the HQ reservation for ADA 20.XX.201.361, and not the Minor A allocation.
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Project Name

Program Information

oftrans
250 Dist-EA PhaseCounty-Route-Post Mile

05-0K250_ 1 SBT -156 - 2.6/ 17.8
GUARDRAIL

Location Description Work Description
IN SAN BENITO COUNTY ON STATE ROUTE "156
NEAR SAN JUAN BAUTISTA, FROM" WASHINGTON
STREET UNDERCROSSING TO ZANGER DRIVE

WAY (KP 4.1/28.6)
Project Documents

Right of Way Info

SAN JUAN BAUTISTA METAL BEAM

METAL BEAM GUARDRAIL

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.015 12/14/2004

Current Cost Estimate

CTC Vote Date

Env State CE  Act 11/10/2004 Parcels Utilities __8 Structure Est 80
Env Federal __EX Act _11/10/2004 District Est $576
Component Funding
PID Appr Total Con Est  $576 | A
Project Rpt 12/10/2004 R/W Est $8
Agreements
PM_Jack Walker PH# (559) 243-3861 Type Agency Name Date Amount
DM Jack Walker PH# (559) 243-3861
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004 1/1/2005  1/1/2005  3/1/2005  4/15/2005 6/30/2005 10/1/2005
ACTUAL 12/10/2004 12/20/2004
Project Comments
FEDERALIZED-04/05 FY
251 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0K630_ 1 SCR-1 -R3/R4.3 AIRPORT/BUENA VISTA OGAC XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR WATSONVILLE FROM 0.16 KM S OF OPEN GRADE AC MINGR Active 2005
AIRPORT BLVD OC TO 0.43 KM N OF BUENA VISTA
DR UC (KP R4.95/R6.98) Prog Code Funds Req Date
201.010 1/5/2005
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _7/8/2004 Parcels Utilities __6 Stucture Est __ $0
Env Federal __EX  Act _ 7/8/2004 District Est $749
Component Funding
PID Appr Total Con Est $749 | A
Project Rpt _10/27/2004 R/W Est $2
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2004  11/15/2004 10/1/2004  1/1/2005  3/1/2005  5/1/2005  9/1/2005
ACTUAL 10/27/2004 11/29/2004 2/1/2005
Project Comments
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Project Name

Program Information

05-0A700_ 1 SCR -9 -20.8/ WATERMAN'S GAP INTERSECTION xpm[ No | APL
MODIFICATION List
Location Description Work Description Program Status Doc Yr
ON SR 9 IN SANTA CRUZ COUNTY NEAR BOULDER MODIFY INTERSECTION MINOR Active 2005
CREEK AT 0.6 KM S OF SAN MATEO COUNTY LINE
(KP 33.5) Prog Code Funds Req Date
201.010 12/8/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _5/5/2004 Parcels Utilities __0 Structure Est 80
Env Federal __EX Act _ 5/5/2004 District Est $507
| Component Funding
PID Appr Total Con Est $507 LONG LEAD A
Project Rpt _ 11/8/2004 R/W Est $0
Agreements
PM_Ivo Rummler PH# (559) 230-3142 Type Agency Name Date Amount
DM Robert Navarro PH# (559) 230-3142
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 10/1/2004 11/1/2004  1/1/2005  8/1/2004  3/1/2005  4/1/2005  6/1/2005 2/1/2006

ACTUAL 11/8/2004 1/6/2005  8/2/2004
Project Comments
FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE
Program Code: 20.XX.201.010

253 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0K240_ 0 SCR -9 -23.8/24.7 SAN LORENZO MBGR UPGRADE XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
"SAN LORENZO RIVER, NORTH OF SAN" LORENZO MBGR UPGRADE MINOR Active 2005
AND 2.5 MILES SOUTH OF JCT HWY 35 "(KP
38.4/39.8, 12.48, 12.67)" Prog Code Funds Req Date
201.015

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __21 Stucture Est __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est $750 | A
Project Rpt R/\W Est $11
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
FEDERALIZED
Delayed 04/05 to 05/06 FY
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oftrans
254 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
05-0F180_ 1 SCR -129 -4/ SILLIMAN ROAD LEFT TURN xpm[ No | APL
CHANNELIZATION List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT CONSTRUCT LEFT TURN CHANNELIZATION MINOR Active 2005
SILIMAN ROAD
Prog Code Funds Req Date
201.310 5/28/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE Act 12/11/2002 Parcels Utilities 8 Structure Est $—0 8/5/2004
Env Federal Act District Est $516
| Component Funding
PID Appr Total Con Est $516 LONG LEAD A
Project Rpt _12/27/2002 R/W Est $6
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 12/15/2002 6/11/2004  1/1/2003 3/1/2003  4/1/2003  2/11/2005
ACTUAL 12/27/2002 8/10/2004 5/17/2004  6/2/2004  9/7/2004  10/19/2004

Project Comments

DELIVERED PRJ. BUT NOT ALLOCATED -- NOT ON ALLOC. PLAN NSW 8/7/03

(WAS 2002/03 FY PRJ.)

255 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-49680_ K SCR -129 -7.9/8.2 WATSONVILLE ROGGE LANE REALIGNMENT XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR WATSONVILLE ON RTE 129 FROM 0.7 MI REALIGN HORIZONTAL CURVE MINGR Active 2005
EAST TO 1.0 MI EAST OF ROGGE LANE (KP
12.7/13.1) Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels __1 Utilities __9 Stucture Est __ $0
Env Federal Act District Est $751
Component Funding
PID Appr Total Con Est $751 | A
Project Rpt R/W Est $17
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2005 11/1/2005 10/1/2006  1/1/2007

ACTUAL
Project Comments
HQ Reservation
FEDERALIZED
COST MAY INCREASE TO SHOPP PROJECT 8/03
Program Code: 20.XX.201.010
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Project Name

Program Information

oftrans
256 Dist-EA PhaseCounty-Route-Post Mile

05-0M150_ 1 SLO -1 -9.4/10 xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN SLO CO ON RTE 1 NEAR HALCYON OGAC / GUARDRAIL MINOR Active 2005
APPROACHING NIPOMO MESA (KP 15.24/16.15)
Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $551
Component Funding
PID Appr Total Con Est  $551 | A
Project Rpt R/W Est $0
Agreements
PM Amy Donatello PH# (805) 549-3398 Type Agency Name Date Amount
DM James Espinosa PH# (559) 243-3537
EM Larry Newland PH# (805) 542-4603
CM Unassigned PH# (559) 243-3537
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2005 9/1/2005 10/1/2005  12/1/2005 1/6/2006
ACTUAL
Project Comments
257 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0J710_ 1 SLO -101 - 1.2/38.2 SLO SEAL BRIDGE DECKS AND REPLACE XPM| No APL
JOINTS List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SAN LUIS OBISPO COUNTY AT VARIOUS SEAL BRIDGE DECKS MINGR Active 2005
LOCATIONS
Prog Code Funds Req Date
201.110 10/5/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _5/5/2004 Parcels Utilities__0 Structure Est  _ $0 1/20/2005
Env Federal Act District Est $432
Component Funding
PID Appr Total Con Est $432 | A
Project Rpt _ 8/24/2004 R/W Est $0
) Adreements
PM Kelly McClain PH# (805) 549-3278 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 10/1/2004 10/1/2004  2/1/2005  3/1/2005  6/1/2005
ACTUAL 8/24/2004 10/14/2004 9/8/2004  11/3/2004

Project Comments

HQ Reservation &04/05 FY
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258 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0M560_ 1 SLO -101 - 32.7/ 35 xpm[ No ] APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO COUNTY ON ROUTE 101 STABILIZE SLOPE MINOR Active 2005
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32) Prog Code Funds Req Date
201.130 1/7/2005
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities__0 Structure Est  _ $0 2/2/2005
Env Federal Act District Est $250
Component Funding
PID Appr Total Con Est  $250 | A
Project Rpt R/W Est $0
. Agreements
PM_Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
259 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0C870_ 1 SLO -101 - 58.3/ SLO CMS INSTALLATION XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
VARIOUS LOCATIONS IN SLO CO ON ROUTE 101 INSTALL CHANGEABLE MESSAGE SIGNS MINGR Active 2005
AND ROUTE 1
Prog Code Funds Req Date
201.315 11/22/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE At _12/3/2002 Parcels Utilities __8 Stucture Est __ $0
Env Federal __ EX  Act _12/3/2002 District Est $748
Component Funding
PID Appr Total Con Est $748 | A
Project Rpt _12/19/2002 R/W Est $2
‘ Adreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2002 10/1/2002 2/1/2003 2/1/2003 5/1/2005
ACTUAL 12/19/2002 11/24/2004 7/21/2004

Project Comments

2002/03 FY PRJ. AWAITING FUNDING -- DELIVERED -- NOT ON 3/4 ALLOC PLAN
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Project Name

Program Information

oftrans
260 Dist-EA PhaseCounty-Route-Post Mile

05-49410 1 SLO -227 - 13.4/ 13.7 SOUTH HIGUERA STREET LEFT TURN xpm[ No | APL
CHANNELIZATION List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO FROM 0.1 KM EAST OF CONSTRUCT LEFT TURN CHANNELIZATION MINOR Active 2005
BEEBEE STREET TO HIGUERA STREET (KP
R21.6/R22.0) Prog Code Funds Req Date
201.310 11/18/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act _9/24/2002 Parcels __1 Utilities __5 Structure Est 80
Env Federal __EX Act _9/24/2002 District Est $799
Component Funding
PID Appr Total Con Est  $799 | A
Project Rpt _9/25/2002 RIW Est $532
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyait PH# (805) 549-3079 CcoP CITY OF SLO 070103 $50,000
COP CITY OF SLO 040504 $0
EM Larry Newland PH# (805) 542-4603
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2004 4/22/2004  7/1/2003  3/1/2005 3/1/2005
ACTUAL 9/25/2002  9/25/2002 1/31/2005
Project Comments
CT LEAD AGENCY - CITY TO CONTRIBUTE MONEY
8/03 MAY CHG. TO HB1, EXPLORE DOING ENHANCEMENTS THRU CITY BY CT ENCROACH. PERMIT
261 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-49370_ 0 MON-1 -.3/.9 SAN CARPOJO CREEK BRIDGE CULVERT XPM| No APL
REPLACEMENT List
Location Description Work Description Program Sta_Fus Doc Yr
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN REPLACE CULVERT MINOR Active 2006
CARPOJO CREEK BRIDGE (KP 0.5/1.4)
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State ND_ - Act Parcels __4 Utilities__4 Stucture Est __ $0
Env Federal __FI Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/\W Est $14
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 6/1/2004 6/1/2004  6/1/2004  8/1/2004  12/1/2004 _ 3/1/2005

ACTUAL 12/1/2004
Project Comments

Jeff Werst - Designer
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Project Name

Program Information

oftrans
262 Dist-EA PhaseCounty-Route-Post Mile

05-0K460_ 1 MON-1 - 11.6/36.9 HWY 1 VISTA POINTS ADA UPGRADES xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN LUIS OBISPO AND MONTEREY COUNTIES ROADSIDE ENHANCEMENT (ADA UPGRADE MINOR Active 2006
ON ROUTE 1 AT EXISTING VISTA POINTS (KP VISTA POINTS)
MON-18.7 & 59.5; SLO-85.0) Prog Code Funds Req Date
201.240
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $600
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $0
. Agreements
PM Dennis Reeves PH# (805) 549-3509 Type Agency Name Date Amount
DM Dennis Reeves PH# (805) 549-3509
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

Not HQ Reservation $, 06/07 FY

This project has been transferred to the Minor A program.
Will concentrate most of work on 3 vista points: San Simeon Beach (PM SLO-1-52.8), Willow Springs (PM MON-1-11.6), JP Burns (PM MON-1-37.0),
ADA improvements at these sites will include: stripe & designate for handicap parking, designate for pedestrian access

263 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information

05-0L280_ 0 MON-1 -46.8/ LT CHANNELIZATION ON HWY 1 NEAR xPM[ No APL
PFEIFFER BIG SUR PARK List
Location Description Work Description Program Status Doc Yr
"PFEIFFER BIG SUR STATE PARK, 25 MI" SOUTH LEFT TURN CHANNELIZATION MINOR Active 2006
OF CARMEL (KP 75.32)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

Env State Act Parcels __1 Utilities __6 Stucture Est __ $0
Env Federal Act District Est $550
Component Funding
PID Appr Total Con Est $550 | A
Project Rpt R/\W Est $7
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 2/1/2006 6/1/2006  8/1/2006

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
264 Dist-EA PhaseCounty-Route-Post Mile

05-0L560_ 0 MON-1 -R80.6/R84.6 FORT ORD GUARDRAIL INSTALLATION xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
ROUTE 1 FROM ORD VILLAGE OVERHEAD TO GUARDRAIL MINOR Active 2006
NEAR ENTRANCE TO FORT ORD (KP 129.8/136.2)
Prog Code Funds Req Date
201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __4 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $5
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyait PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2004
ACTUAL
Project Comments
May go 05/06 FY
265 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0G893_ 0 MON-101 -R13.2/R19 LOS LOBOS OC PAVE SHOULDER XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM PAVE INSIDE SHOULDER & ADD RUMBLE MINOR Active 2006
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH STRIPS
OF SAN ARDO OC (KP R21.2/R30.6) Prog Code Funds Req Date
201.120

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE  Act 10/30/2003 Parcels Utilities __8 Stucture Est __ $0
Env Federal __EX  Act 10/30/2003 District Est $746
Component Funding
PID Appr Total Con Est $746 | A
Project Rpt _11/17/2004 R\ Est $4
) Adreements
PM_David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM David Fapp PH# (805) 549-3249
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 4/1/2006

ACTUAL 11/17/2004
Project Comments
DAVE FAPP IS PM -- CRYSTAL IS DESIGNER
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Project Name

Program Information

oftrans
266 Dist-EA PhaseCounty-Route-Post Mile

05-0L230_ 0 MON-198 - 23/ 23.2 PRIEST VALLEY GRADE & PAVING xpm[ No | APL
List

Location Description Work Description Program Status Doc Yr
0.5 MILES WEST OF PRIEST VALLEY (KP GRADING AND PAVING MINOR Active 2006
37.04/37.37)

Prog Code Funds Req Date

201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State Act Parcels __2 Utilities __6 Structure Est 80
Env Federal Act District Est $750

Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $19

Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2005 3/1/2006
ACTUAL
Project Comments
Federlized-HQ Reservation $
267 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0F170_ 0 SB -1 -40.2/40.5 BLACK ROAD SHOULDER AND WIDEN LANES XPM| No APL
List

Location Description Work Description Program Sta_Fus Doc ¥r
NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O "CONSTRUCT SHOULDERS, WIDEN LANES" MINGR Active 2006
BLACK RD (KP 64.6/65.2)

Prog Code Funds Req Date

201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __3 Stucture Est __ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $3
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Mike Giuliano PH# (805) 549-3359
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2003 11/1/2003 10/15/2003 _3/1/2004 _ 4/1/2004

ACTUAL 3/1/2004
Project Comments
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Project Name

oftrans
268 Dist-EA PhaseCounty-Route-Post Mile
05-46230_ 0 SB -101-22.5/22.7

Location Description

IN GOLETA FROM 0.7 KM S TO 0.4 KM N OF
FAIRVIEW AVE OC (KP 35.5/36.6)

Work Description

IMPROVEMENTS

Project Documents Right of Way Info

FAIRVIEW PLANTING

HIGHWAY PLANTING AND SAFETY

Current Cost Estimate

Program Information

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.220

CTC Vote Date

Env State CE_ Act Parcels Utilities __20 Structure Est 80
Env Federal Act District Est $325
Component Funding
PID Appr 7/23/1997 Total Con Est $325 | A
Project Rpt R/W Est $0
. Agreements
PM Dennis Reeves PH# (805) 549-3509 Type Agency Name Date Amount
DM Dennis Reeves PH# (805) 549-3509
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2003 8/1/2004  8/1/2004  10/1/2004  1/1/2005  2/4/2004

ACTUAL 1/1/2005
Project Comments
DELAYED FROM 2002/03 TO 2003/04 Delayed from 03/04 to 05/06.

269 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0K380_ 0 SB -101 - 55/ NOJOQUI CR BR SCOUR XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SANTA BARBARA COUNTY NEAR BUELTON AT BRIDGE SCOUR MITIGATION MINGR Active 2006
NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R) (KP
88.5) Prog Code Funds Req Date
201.110
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities__0 Structure Est - $200
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110
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oftrans
270 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
05-0L590_ 1 SB -144-13/15 ROUTE 144 SHOULDER RECONSTRUCTION xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY ON RTE 144 (KP SHOULDER RECONSTRUCTION MINOR Active 2006
2.1/2.42)
Prog Code Funds Req Date
201.130
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est  $200 | A
Project Rpt R/W Est $0
Agreements
PM Roberto Banda PH# (559) 243-3526 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
271 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0L600_ 0 SB -154 -R2.6/ ALAMO PINTADO CR PEDESTRIAN BRIDGE XPM| No APL
MITIGATION ABUTMENT STRENGTHENING List
Location Description Work Description Program SIEE Doc Yr
IN SB CO ON RTE 154 NEAR LOS OLIVOS AT SCOUR MITIGATION/ABUTEMENT MINOR Active 2006
ALAMO PINTADO CR PEDESTRIAN BR #51-0076Y STRENGTHENING
Prog Code Funds Req Date
(KP R4.2) Prog Code Funds Req Date
201.111
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $150
Component Funding
PID Appr Total Con Est $150 | A
Project Rpt R/W Est $0
, - Agreements
PM Boris Ayaviri PH# (559) 243-2854 Type Agency Name Date Amount
DM Boris Ayaviri PH# (559) 243-2854
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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oftrans
272 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
05-0M350_ 0 SB - 154 -R5.9/ EDISON/SANTA YNEZ VALLEY TRAFFIC xpm[ No | APL
SIGNAL INSTALLATION List
Location Description Work Description Program Status Doc Yr
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP TRAFFIC SIGNAL MINOR Active 2006
9.52)
Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __4 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $6
. Agreements
PM_Unassigned PH# Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
273 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0M370_ 0 SB -166 -3.7/ BONITA SCHOOL ROAD SIGNAL AND XPM| No APL
GUARDRAIL INSTALLATION List
Location Description Work Description Program Sta_Fus Doc ¥r
IN SB CO ON RTE 166 IN SANTA MARIA VALLEY TRAFFIC SIGNAL & GUARDRAIL MINGR Active 2006
ON BONITA SCHOOL ROAD (KP 6.027)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels __1 Utilities __0 Stucture Est __ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $4
) Adreements
PM_Unassigned PH# Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Unassigned. PH# (805) 549-3079
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
274 Dist-EA PhaseCounty-Route-Post Mile

05-44160_ 1 SB -192 -5.7/ SANTA BARBARA RETAIN WALL xpm[ No | APL
CONSTRUCTION List
Location Description Work Description Program Status Doc Yr
IN SANTA BARBARA COUNTY IN SANTA BARBARA REALIGN ROADWAY MINOR Active 2006
FROM 0.54 KM WEST TO 0.33 KM WEST OF THE
ROUTE 192/144 INTERSECTION (KP 9.2) Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE At _3/4/2004 Parcels __1 Utilities __8 Structure Est 80
Env Federal __EX Act _ 3/4/2004 District Est $478
Component Funding
PID Appr Total Con Est  $478 | A
Project Rpt __6/9/2004 R Est $267
, Agreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2004 8/1/2005  8/1/2005  10/1/2005  1/1/2006 3/1/2006  4/15/2006
ACTUAL 6/9/2004
Project Comments
Federalized
275 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0KO00_ 0 SB -246 - 9.5/12.1 LOMPOC JCT RTE 1/246 CAP M XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM CAPM - AC OVERLAY MINOR Active 2006
W OF PURISMA RD (KP 15.4/19.5)
Prog Code Funds Req Date
201.121

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est $750 | A
Project Rpt R/W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 8/1/2004  9/1/2004  9/1/2004  1/1/2005 _ 4/1/2005

ACTUAL 1/1/2005
Project Comments
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Project Name

Program Information

oftrans
276 Dist-EA PhaseCounty-Route-Post Mile

05-0J300_ 0 SBT -156 - 9/ SAN BENITO RIVER BRIDGE SEISMIC xpm[ No | APL
RETROFIT List
Location Description Work Description Program Status Doc Yr
IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN "SEISMIC RETROFIT, REHAB" MINOR Active 2006
BENITO RIVER BR #43-0007 (KP 14.61)
Prog Code Funds Req Date
201.140
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __10 Structure Est __ $250
Env Federal Act District Est $25
Component Funding

PID Appr Total Con Est  $275 | A
Project Rpt R/W Est $3

. Agreements
PM Richard Rosales PH# (805) 549-3792 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2007
ACTUAL 1/1/2005

Project Comments

FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS)
12-31-04 Geotech completed analyizing the drilling data and sent findings to structures. 12-13-04 Geotech to analyize drilling data and provide
recommendations by end of Jan 2005.
9-20-04 Rec'd all Permits from Env. Drilling crew wrapped up substructure drilling this month. Structure Design will use this info to finalize APS requested
by Desian. 6-30-04 Geotech waiting on Env permits to perform river bottom drilling. Geotech to perform drilling March 2004 to study potential liquefaction.

277 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0G420_ 1 SCR -1 - 25.5/25.6 MEDERE CREEK WIDEN SHOULDER FOR xPM[ No APL
ROCK FALL CATCHMENT List
Location Description Work Description Program Status Doc Yr
ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT WIDEN SHOULDER FOR ROCK FALL MINOR Active 2006
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER CATCHMENT
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2) FL;’?)%SC’;’ Funds Reqg Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE  Act _9/29/2003 Parcels Utilities __7 Stucture Est __ $0
Env Federal Act District Est $733
——— | Component Funding
PID Appr Total Con Est $733 | A
Project Rpt _10/21/2003 R/W Est $8
Adreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003 3/1/2004 11/1/2003
ACTUAL 10/21/2003 8/27/2003
Project Comments
COASTAL ZONE PERMIT
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Project Name

Program Information

oftrans
278 Dist-EA PhaseCounty-Route-Post Mile

05-0L350_ 0 SCR -9 -10.9/ RETAINING WALL RTE 09 NEAR BEN xpm[ No | APL
LOMOND List
Location Description Work Description Program Status Doc Yr
IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN CONSTRUCT RETAINING WALL MINOR Active 2006
LOMOND @ 0.281 MILES SOUTH OF WESTERN
AVENUE. (KP 17.46) Prog Code Funds Req Date
201.130
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels __2 Utilities __13 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $27
Agreements
PM Roberto Banda PH# (559) 243-3526 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
279 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0C600_ 0 SCR-9 -16.5/ KINGS CREEK BRIDGE SLOPE XPM| No APL
STABLIZATION List
Location Description Work Description Program Sta_Fus Doc ¥r
0.1KM NORTH OF KINGS CREEK BRIDGE #36-54 SLOPE STABLIZATION MINGR Active 2006
KP26.56
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003  9/1/2003  10/1/2003  2/1/2004  3/1/2004
ACTUAL 2/1/2004
Project Comments
8/03 DROP PRJ? RLR
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Project Name

oftrans
280 Dist-EA PhaseCounty-Route-Post Mile

05-46791_ 1 SC

Location Description

R -17 -10.9/

IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
0.5 KM N OF GLENWOOD DRIVE (KP 17.5)

Project Documents

SCOTTS VALLEY SLOPE PROTECTION AND

INSTALLATION OF DOWN DRAIN

Work Description

RECONSTRUCT EMBANKMENT AND REPLACE

DOWNDRAIN

Right of Way Info

Current Cost Estimate

Program Information

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

CTC Vote Date

Env State CE_ Act _11/5/2003 Parcels __1 Utilities __8 Structure Est 80
Env Federal __EX Act _11/5/2003 District Est $741
| Component Funding
PID Appr Total Con Est $741 LONG LEAD A
Project Rpt _ 2/10/2004 R/W Est $7
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM Bobi Ritter PH# (559) 243-8178
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 1/1/2004 5/1/2004  8/1/2004  1/1/2005  2/1/2005  4/3/2005  5/1/2005  9/1/2005

ACTUAL 2/10/2004 2/10/2004
Project Comments

281 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0J970_ 0 SLO -1 -11.1/16.2 OCEANO AND PISMO BEACH CURB RAMPS XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP ADA CURB RAMPS MINOR Active 2006
17.86/26.15)
Prog Code Funds Req Date
201.361

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels __20  Utilities__0 Stucture Est __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est $750 | A
Project Rpt R/W Est $50
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report pA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 1/1/2004 4/1/2004 6/15/2004 5/1/2004 6/1/2004

ACTUAL 6/1/2004
Project Comments
SHOPP ABOVE
HQ RESERVATION FUNDED
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Project Name

oftrans
282 Dist-EA PhaseCounty-Route-Post Mile

283

Program Information

05-0J960_ 1 SLO -1 -17.1/ MURRAY ST SIGNAL MOD IN SLO xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN TRAFFIC SIGNAL MODIFICATION MINOR Active 2006
LUIS OBISPO (KP 27.5)
Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $180
Component Funding
PID Appr Total Con Est  $180 | A
Project Rpt R/W Est $15
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2005
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0C330_ 0 SLO -46 -4.1/ SLIDE REPAIR XPM| No APL
List
Location Description Work Description Program SIEE Doc Yr
4.1 MILES EAST OF ROUTE 1 (KP 6.7) SLOPE PROTECTION MINOR Active 2006
Prog Code Eunds Req Date
201.130

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __6 Stucture Est __ $0
Env Federal Act District Est $700
Component Funding
PID Appr Total Con Est $700 | LONG LEAD A
Project Rpt R/W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 8/1/2004  9/1/2004  9/1/2004  12/1/2004 _ 3/1/2005

ACTUAL 12/1/2004
Project Comments
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Project Name

oftrans
284 Dist-EA PhaseCounty-Route-Post Mile

Program Information

05-0L770_ 0 SLO -101 - 20.1/ 21 AVILA ROAD GUARDRAIL AT SLO 101 xpm[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN SLO CO ON HWY 101 SB BEGINNING AT AVILA GUARDRAIL MINOR Active 2006
RD ONRAMP (KP 32.48/33.8)

Prog Code Funds Req Date

201.015
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date

Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $500

Component Funding
PID Appr Total Con Est  $500 | A
Project Rpt R/W Est $0

Agreements
PM_Jose Ponce PH# (805) 549-3425 Type Agency Name Date Amount
DM Boris Ayaviri PH# (559) 243-2854
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
285 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0M020_ 0 SLO -101 - 45.2/ 46.1 MARSH & BROAD ST RAMPS GUARDRAIL XPM| No APL
INSTALLATION List

Location Description Work Description Program Sta_Fus Doc ¥r
IN SLO CO ON RTE 101 NB BETWEEN MARSH ST & GUARDRAIL MINGR Active 2006
BROAD ST RAMPS (KP 45.28/46.13)

Prog Code Funds Req Date

201.015

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __6 Stucture Est __ $0
Env Federal Act District Est $450
Component Funding
PID Appr Total Con Est $450 | A
Project Rpt R/W Est $0
) Adreements
PM_Unassigned PH# Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
286 Dist-EA PhaseCounty-Route-Post Mile

05-0C920_ 0 MON-101 - 48.7/ KING CITY DRAINAGE IMPROVEMENTS xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR KING CITY AT 0.1 KM S OF HOBSON AVE (KP DRAINAGE IMPROVEMENTS MINOR Active 2007
78.4)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels __2 Utilities __2 Structure Est 80
Env Federal Act District Est $600
| Component Funding
PID Appr Total Con Est $600 LONG LEAD A
Project Rpt R/W Est $58
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003  9/1/2003  2/1/2004  3/1/2004
ACTUAL 3/1/2004
Project Comments
287 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0C320_ 0 SB -154 -R.5/ SANTA YNEZ & JCT 101 SLOPE XPM| No APL
STABLIZATION List
Location Description Work Description Program Sta_Fus Doc ¥r
ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6 SLOPE STABILIZATION MINGR Active 2007
KM EAST OF ROUTE 101 (KP RO0.8)
Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE  Act _11/9/2004 Parcels Utilities __8 Stucture Est __ $0
Env Federal __EX  Act 11/9/2004 District Est $433
$433 | Component Funding
PID Appr Total Con Est LONG LEAD A
Project Rpt R/W Est $0
) Adreements
PM_David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM David Fapp PH# (805) 549-3249
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2003 12/1/2004 12/1/2004  4/1/2004  5/1/2004 _ 6/1/2004
ACTUAL 5/1/2004
Project Comments
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oftrans
288 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
05-0H920_ 0 SB -166 - 26/ RICE VALLEY SLOPE PROTECTION xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SB CO ON RTE 166 ABOUT 27.0 KM E OF SANTA ROCK SLOPE PROTECTION MINOR Active 2007
MARIA @ 0.1 KM E OF RICE VALLEY RD & 0.3 KM
W OF THE CUYAMA RIVER BR #51-218 (KP 41.8 & Prog Code Funds Req Date
48.6) 201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State CE_ Act Parcels Utilities __2 Structure Est 80
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est  $200 | A
Project Rpt R/W Est $0
. Agreements
PM_David Fapp PH# (805) 549-3249 Type Agency Name Date Amount
DM David Fapp PH# (805) 549-3249
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2004 8/1/2004  8/1/2004  12/1/2004  3/1/2005
ACTUAL 12/1/2004
Project Comments
289 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0H720_ 1 SB -192-17/17.3 CARPINTERIA HI. UNDERGROUND AND XPM| No APL
TRAVEL LANE WIDENING List
Location Description Work Description Program Sta_Fus Doc Yr
ON RTE 192 FROM 0.7 KM E OF SANTA MONICA REPLACE STORMWATER CHANNEL & WIDEN | MINOR Active 2007
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB SHOULDER
CO IN & NEAR CARPINTERIA (KP 27.4/27.8) Prog Code Funds Req Date
201.015

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State CE At _3/11/2004 Parcels __4 Utilities __8 Stucture Est __ $0
Env Federal __EX  Act 3/11/2004 District Est $748
Component Funding
PID Appr Total Con Est $748 | A
Project Rpt 6/9/2004 R/W Est $187
, Adreements
PM Wendy O'Halloran PH# (805) 549-3681 Type Agency Name Date Amount
DM Wendy O'Halloran PH# (805) 549-3681
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2005  9/1/2005  9/1/2005  1/15/2006 2/15/2006 10/1/2006
ACTUAL 6/9/2004  8/12/2004
Project Comments
FEDERALIZED
Program Code: 20.XX.201.015 CURE
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Project Name

oftrans
290 Dist-EA PhaseCounty-Route-Post Mile
- 8.5/

05-0K230_ 0 SCR -9

Location Description

IN SCR CO ON RTE 9 S OF BEN LOMOND

RTE 9 GUARDRAIL UPGRADE

Work Description

HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5)

Project Documents

Right of Way Info

Current Cost Estimate

GUARDRAIL UPGRADE & SHOULDER WIDENING

Program Information

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.015

CTC Vote Date

Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM Unassigned PH#
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2006  1/15/2007  1/1/2005  2/15/2007  4/1/2007  5/15/2007
ACTUAL
Project Comments
291 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0F320_ 0 SCR-9 -19.5/ BIG BASIN WAY SLOPE RESTORATION XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG SLOPE RESTORATION MINOR Active 2007
BASIN WAY) (KP 31.5)
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $200 | A
Project Rpt R/W Est $0
) Adreements
PM_Gary Sims PH# (805) 542-4733 Type Agency Name Date Amount
DM Gary Sims PH# (805) 542-4733
EM Unassigned
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
8/03 DROP PRJ? RLR
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Project Name

Program Information

oftrans
292 Dist-EA PhaseCounty-Route-Post Mile

05-0C340_ 0 SCR -152 -R2/ HOLOHAN ROAD TRAFFIC SIGNAL xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT HOLOHAN RD (KP 3.2) CONSTRUCT RIGHT TURN CHANNELIZATN & MINOR Active 2007
MODIFY TRAFFIC SIGNAL
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $130
Component Funding
PID Appr Total Con Est  $130 | A
Project Rpt R/W Est $0
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2004  9/1/2004  10/1/2004 12/1/2004  3/1/2005
ACTUAL 12/1/2004
Project Comments
FINANCIAL CONTRIBUTION ONLY
293 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0640_ 0 SLO-1 -7.9/ FOWLER LANE LEFT TURN CHANNELIZATION XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc ¥r
"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE SOUTHBOUND LEFT-TURN CHANNELIZATION | MINOR Active 2007
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86) Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __6 Stucture Est __ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 | A
Project Rpt R/W Est $3
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2004  9/1/2004
ACTUAL
Project Comments
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Project Name

Program Information

oftrans
294 Dist-EA PhaseCounty-Route-Post Mile

05-0A690_ 0 MON-68 -3.8/4.3

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

COMMUNITY HOSPITAL ROAD
OPERATIONAL IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT

Project Documents

Right of Way Info

Current Cost Estimate

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.310

CTC Vote Date

Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
Agreements
PM_Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM David Fapp PH# (805) 549-3249 CcoP CITY OF MONTEREY 070102 $750,000
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
FINANCIAL CONTRIBUTION ONLY $750,000.
295 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0G430_ 0 SB -101 -48.7/ LAS CRUCES INTERCHANGE ROCK SLOPE XPM| No APL
PROTECTION List
Location Description Work Description Program Sta_Fus Doc ¥r
.26 KM N/O LAS CRUCES INTERCHANGE (BR ROCK SLOPE PROTECTION MINOR Active 2008
#51-239) TO WEST OF SB RTE 101 & ALONG THE
EASTERN SLOPE OF GAVIOTA CREEK (KP 78.37) Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $200 | LONG LEAD A
Project Rpt R/W Est $0
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2005 11/1/2005 12/1/2005  4/1/2006 5/1/2006

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
296 Dist-EA PhaseCounty-Route-Post Mile

05-0J880_ 0 SB -192 - 2.8/ TYE ROAD CULVERT EXTENSION xpm[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR TYE ROAD INTERSECTION IN SANTA CULVERT EXTENSION MINOR Active 2008
BARBARA (KP 4.6)
Prog Code Funds Req Date
201.310
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date
Env State Act Parcels Utilities __0 Structure Est 80
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt R/W Est $0
. Agreements
PM Arthur Ramirez PH# (559) 243-3527 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM John Luchetta PH# (805) 549-3493
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 7/1/2005  8/1/2005  8/1/2005  12/1/2005  3/1/2006
ACTUAL
Project Comments
297 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0J200_ 0 SCR-1 -32.1/354 DAVENPORT CULVERT REPLACEMENT XPM| No APL
List
Location Description Work Description Program Sta_Fus Doc Yr
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF REPLACE CULVERTS MINOR Active 2008
WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State ND_ - Act Parcels __4 Utilities __0 Stucture Est __ $0
Env Federal Act District Est $550
Component Funding
PID Appr Total Con Est $550 | A
Project Rpt R/\W Est $71
Adreements
PM_Jack Walker PH# (559) 243-3861 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 7/1/2006 9/1/2007  11/1/2007 11/1/2007 _ 4/1/2006

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
2908 Dist-EA PhaseCounty-Route-Post Mile
05-0J190_ 0 SCR-1 -34.2/

DAVENPORT/WADDELL CREEK CULVERT

Location Description

IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK (KP 55.17 & 55.51)

Project Documents

REPLACEMENT

Work Description
REPLACE CULVERTS

Right of Way Info

Current Cost Estimate

xpm[ o ] APL
List
Program Status Doc Yr
MINOR Active 2008
Prog Code Funds Req Date
201.150

CTC Vote Date

Env State CE_ Act Parcels __1 Utilities __4 Structure Est 80
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est  $500 | A
Project Rpt R/W Est $3
Agreements
PM_Jack Walker PH# (559) 243-3861 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/IW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 7/1/2007  9/1/2007  9/1/2007  11/1/2007
ACTUAL
Project Comments
PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes
299 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
05-0E990_ 0 SCR -1 -36.3/37.4 WADDELS BLUFFS REMOVE AND HAUL XPM| No APL
TALUS List
Location Description Work Description Program SIEE Doc Yr
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO REMOVE/HAUL TALUS MINGR Active 2008
OF SCL/SCR CO LINE (KP 58.42/60.19)
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities __0 Stucture Est __ $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 | A
Project Rpt R/\W Est $1
Adreements
PM_Steven Wyait PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg RIW Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 4/1/2005

ACTUAL
Project Comments
INTERAGENCY AGREEMENT
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300 Dist-EA Phase County-Route-Post Mile

Project Name

05-0A390 1 SCR -1

Location Description

IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS

Project Documents

-24.1/ 34.5

Work Description
ASPHALT CONCRETE OVERLAY

Right of Way Info Current Cost Estimate

Program Information

aeL
List

Program Status Doc Yr

MAINTENANCE Active 2000

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est  $750 |
Project Rpt $0
Agreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM Larry Newland PH# (805) 542-4603
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/10/1999 6/3/1999  12/9/1999  1/10/2000  3/3/2000  12/11/2000

Project Comments

Project Name

Program Information

301 Dist-EA Phase County-Route-Post Mile
- 15.3/ 16.3

05-0H060 1 SCR -1

Location Description

IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE

Work Description
INSTALL WEED CONTROL SYSTEM

(RTE 1 KP 24.7/26.3) (RTE 17 KP 0.0/0.3)

Project Documents

Right of Way Info Current Cost Estimate

xpm[ No APL
List

Program Status Doc Yr

MAINTENANCE  Active 2002

Prog Code Funds Req Date

020.050

CTC Vote Date Prog FY
Env State CE_ Act Parcels Utilities__0 Structure Est __ $0
Env Federal Act District Est $200
Component Funding
PID Appr Total Con Est $200 |
Project Rpt $0
Adreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/31/2001
Project Comments
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302 Dist-EA Phase County-Route-Post Mile Project Name

05-0H660 1 SLO -1 -44.1/51.4 HARMONY VALLEY ROAD OVERLAY

Location Description
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA

FROM HARMONY VALLEY ROAD TO 1.3 KM SOUTH
OF MOONSTONE BEACH DRIVE

Work Description
ASPHALT CONCRETE OVERLAY

Current Cost Estimate

Project Documents Right of Way Info

Program Information

xem[_No ] APL
List

Program Status Doc Yr

MAINTENANCE 2002

Prog Code Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities __4 Structure Est  __ $0
Env Federal Act District Est $500
Component Funding
PID Appr Total Con Est  $500 |
Project Rpt $0
Adgreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 12/13/2002 3/11/2002  2/7/2003  4/14/2003  6/3/2003

Project Comments

Dist-EA Phase County-Route-Post Mile Project Name

Program Information

303
05-0H500 1 MON - 101 - 41.6/ 42 XPM[ No APL
List
Location Description Work Description Program Status Doc ¥r
MAINTENANCE  Active 2003

IN MONTEREY COUNTY NEAR KING CITY FROM
SALINAS RIVER BRIDGE TO 0.7 KM NORTH OF
JOLON ROAD UNDERCROSSING

GRIND CONCRETE PAVEMENT

Current Cost Estimate

Project Documents Right of Way Info

Prog Code Funds Req Date

010.010

CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $162
Component Funding
PID Appr Total Con Est $162 |
Project Rpt $0
Adreements
PM James Perano PH# (805) 549-3438 Type Agency Name Date Amount
DM James Perano PH# (805) 549-3438
EM John Luchetta PH# (805) 549-3493
CM Bruce Pastorius PH# (805) 226-8340
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET 10/28/2002
ACTUAL 5/16/2002  1/9/2002  8/15/2002 10/28/2002 12/20/2002 7/22/2003
Project Comments
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304 Dist-EA Phase County-Route-Post Mile

Project Name

05-0J550 1 SB

Location Description

IN SANTA BARBARA COUNTY NEAR LAS CRUCES

-1 -.6/1.7

Work Description
OVERLAY ASPHALT CONCRETE

AT VARIOUS LOCATIONS

Project Documents

Right of Way Info Current Cost Estimate

Program Information

aeL
List

Program Status Doc Yr

MAINTENANCE Active 2003

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $900
Component Funding
PID Appr Total Con Est  $900 |
Project Rpt $0
Adgreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/4/2004  2/20/2004 2/25/2004 3/29/2004 _ 6/4/2004

Project Comments

Dist-EA Phase County-Route-Post Mile

Project Name

Program Information

305
05-0H510 1 SB -33 -0/8.1 XPM| No APL [ No |
List
Location Description Work Description ST Status DI VT
MAINTENANCE  Active 2003

IN SANTA BARBARA A

ND SAN LUIS OBISPO ASPHALT CONCRETE OVERLAY

COUNTIES AT VARIOUS LOCATIONS

Project Documents

Right of Way Info Current Cost Estimate

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est $400 |
Project Rpt $0
Adreements
PM Foad Al-Hamdani PH# (559) 243-3546 Type Agency Name Date Amount
DM Foad Al-Hamdani PH# (559) 243-3546
EM John Luchetta PH# (805) 549-3493
CM Elias Mahfoud PH# (559) 651-8311
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/16/2002 1/14/2002 6/18/2002 10/21/2002 12/18/2002 5/13/2003
Project Comments
Saturday, February 12, 2005 155




‘t Caltrans Central Region PMCS Download 2/11/2005

Maintenance Status Report

affrans
306 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-40690 0 SB -101 -R51.1/ xpm[ No | APL
List
Location Description Work Description ;;Z?II%NANCE SIEE rend DZOO;O\;
IN SANTA BARBARA COUNTY NEAR GAVIOTA AT CONSTRUCT TRUCK SAFETY CHECK removeren
NOJOQUI SUMMIT TRUCK STOP Prog Code Funds Req Date
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State CE_ Act Parcels Utilities __1 Structure Est  __ $0
Env Federal __EX Act District Est $300
Component Funding
PID Appr Total Con Est  $300 |
Project Rpt $0_
Adgreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Maintenance Design PH# (805) 549-3079
EM Larry Newland PH# (805) 542-4603
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL

Project Comments

**00/01 MINOR A CANDIDATE ** ENVR PLNR: AKL:PXH

Dist-EA Phase County-Route-Post Mile Project Name Program Information
307
05-0J560 1  SLO -41 -41.2/43.8 XPM| No APL
List
Location Description Work Description Program Sta_Fus LDtete i
IN SAN LUIS OBISPO AT AND NEAR SHANDON SEAL COAT OVERLAY GLANLIEAAN OIS AT AU
FROM MC MILLAN CANYON ROAD TO WEST Prog Code Funds Req Date
JUNCTION ROUTE 46 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est $120 |
Project Rpt $0
Adreements

PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089

PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract

Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

TARGET
ACTUAL 7/10/2003 11/26/2002 7/7/2003  8/11/2003  3/11/2004

Project Comments
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308 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0H400 1  SLO -101 - 4.8/ xpm[ No | APL
List
Location Description Work Description ;;Z?II%NANCE itaTms DZOO;O\;
NEAR NIPOMO AT TEFT ST OC (KP 7.8) EROSION CONTROL chve
Prog Code Funds Req Date
020.030
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 |
Project Rpt $0
Agreements
PM Steven Wyatt PH# (805) 549-3079 Type Agency Name Date Amount
DM Steven Wyatt PH# (805) 549-3079
EM John Luchetta PH# (805) 549-3493
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
309 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0J610 1  MON-1 -R85/R91.6 RESEERVATION ROAD SLURRY SEAL XPM| No APL
List
Location Description Work Description Program Sta_Fus LOtete i
IN MONTEREY COUNTY IN AND NEAR MARINA SLURRY SEAL MAINTENANCE - Active 2004
FROM 2.4 KM SOUTH OF RESERVATION ROAD Prog Code Funds Req Date
UNDERCROSSING TO 1.0 KM SOUTH OF JUNCTION 20.80.010.
ROUTE 183
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $750
Component Funding
PID Appr Total Con Est $750 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Siobhan Saunders PH# (831) 427-4857
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/17/2004 2/20/2004  3/8/2004  4/12/2004  6/7/2004

Project Comments

Saturday, February 12, 2005 157



ct Caltrans Central Region

Maintenance Status Report

PMCS Download 2/11/2005

310 Dist-EA Phase County-Route-Post Mile Project Name

05-0J290 1 SB -101-12.7/56.6 SANTA BARBARA CO. RTE 1, 101 & 135

BRIDGE DECK SEALS

Work Description
SEAL BRIDGE DECKS

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Current Cost Estimate

Project Documents Right of Way Info

Program Information

xem[_No ] APL
List

Program Status Doc Yr

MAINTENANCE  Active 2004

Prog Code
201.110

Funds Req Date

CTC Vote Date Prog FY
Env State CE_ Act 10/11/2002 Parcels Utilities _0 Structure Est  __ $0
Env Federal Act District Est $487
Component Funding
PID Appr Total Con Est  $487 | "
Project Rpt ~ 9/12/2003 $0
Agreements
PM Kelly McClain PH# (805)549-3278 Type Agency Name Date Amount
DM Ken Dostalek PH# (805) 542-4694
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL  9/12/2003 12/2/2003 10/9/2003 12/10/2003 _ 1/5/2004  3/1/2004  7/12/2004

Project Comments

KELLY MCCLAIN - KEN DOSTALEK

WAS HM PRJ -- NOW MINOR ‘A" -- TO BE FUNDED FROM HQ SHOPP RESERVATION 2004/05 FY

Project Name

Program Information

311 Dist-EA Phase County-Route-Post Mile
05-0J660 1 SB -192 -0/21

Location Description

IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP

Work Description
SLURRY SEAL (TYPE IlI)

xpm[ No APL
List

Program Status Doc Yr

MAINTENANCE  Active 2004

Prog Code Funds Req Date
0.0/33.89) 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 18 Structure Est ___ $0
Env Federal Act District Est $365
Component Funding
PID Appr Total Con Est $365 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/6/2004
Project Comments
Saturday, February 12, 2005 158




‘t Caltrans Central Region PMCS Download 2/11/2005

Maintenance Status Report

affrans
312 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0J620 1  SB -246 - 12.1/ 26.3 xpm[ No | APL
List
Location Description Work Description ;;Z?II%NANCE itaTms DZOO;OY
IN SANTA BARBARA COUNTY IN AND NEAR SLURRY SEAL clive
BUELLTON FROM 1.2 KM EAST OF MISSION GATE Prog Code Funds Req Date
ROAD TO ROUTE 101 AND 246 SEPARATION 010.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities __4 Structure Est  __ $0
Env Federal Act District Est $900
Component Funding
PID Appr Total Con Est  $900 |
Project Rpt $0
Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/3/2004  1/27/2004 2/25/2004 3/29/2004 5/26/2004
Project Comments
Dist-EA Phase County-Route-Post Mile Project Name Program Information
313
05-0650 1  SLO -101 - 14.9/26.3 XPM| No APL
List
Location Description Work Description Program Sta_Fus LOtete i
IN SAN LUIS OBISPO COUNTY IN AND NEAR RESURFACE ASPHALT CONCRETE HADUERNSIS (EiTs 200
ARROYO GRANDE AND PISMO BEACH FROM Prog Code Funds Req Date
ARROUO GRANDE CREEK BRIDGE TO PISMO 010.010
OVERHEAD
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $800
Component Funding
PID Appr Total Con Est $800 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/10/2003 1/13/2003  7/9/2003  8/11/2003  10/8/2003

Project Comments
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314 Dist-EA Phase County-Route-Post Mile Project Name Program Information
05-0A970 1  MON-1 - 25/29 xpm[ No | APL
List
Location Description SHETRE SIEE Do

Work Description
ASPHALT CONCRETE OVERLAY

IN MONTEREY COUNTY NEAR LUCIA FROM 1.2 KM
SOUTH OF VICENTE CREEK BRIDGE TO 1.5 KM
NORTH OF BIG CREEK BRIDGE

MAINTENANCE

Prog Code
010.010

Funds Req Date

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date Prog FY
Env State Act Parcels Utilities __1 Structure Est  __ $0
Env Federal Act District Est $265
Component Funding
PID Appr Total Con Est  $265 |
Project Rpt $0
Agreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM John Luchetta PH# (805) 549-3493
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 4/5/2000 4/18/2000 5/15/2000  7/5/2000  11/13/2000

Project Comments

Dist-EA Phase County-Route-Post Mile

Project Name Program Information

315
05-48750 0  MON-101 - 28.1/ 28.7 xPMm| No APL
List
Program Status Doc Yr

Location Description

NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

Work Description

PAVEMENT REPROFILE MAINTENANCE

Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__0 Structure Est __ $0
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $0 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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316 Dist-EA Phase County-Route-Post Mile

Project Name

05-0C180 1 SB

Location Description

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

Project Documents

-1 -3/7

Work Description
ASPHALT CONCRETE OVERLAY

Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code
025.500

Funds Req Date

CTC Vote Date Prog FY
Env State CE  Act_9/23/1999 Parcels Utilities __2 Structure Est  __ $0
Env Federal Act District Est $1,000
Component Funding
PID Appr Total Con Est  $1,000 |
Project Rpt $2
Agreements
PM Jim Bane PH# (559) 243-3469  Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/31/2000  1/6/2000  2/17/2000 3/20/2000 5/24/2000

Project Comments

Project Name

Program Information

317 Dist-EA Phase County-Route-Post Mile

05-49830 1 SB
Location Description

IN SANTA BARBARA C
EL JARO CREEK BRID

Project Documents

-1 -13.3/

Work Description
OUNTY NEAR LOMPOC AT POLYESTER CONCRETE OVERLAY

GE (#51-0094)

Right of Way Info Current Cost Estimate

XPM| No APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code
030.080

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___$60
Env Federal Act District Est $0
Component Funding
PID Appr Total Con Est $60 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 6/26/2000  10/3/2000 11/27/2000 12/4/2000  1/8/2001  3/14/2001  1/29/2002
Project Comments
ON HOLD
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318 Dist-EA Phase County-Route-Post Mile Project Name

05-0H390 1 SB -101 -46.1/52.5

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
GAVIOTA FROM 1.4 KM SOUTH OF GAVIOTA

Work Description
ASPHALT CONCRETE OVERLAY

Program Information

xpm[ No | APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code Funds Req Date
TUNNEL TO 0.2 KM NORTH OF OLD COAST 010.010
HIGHWAY
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog EY
Env State Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $1,200
Component Funding
PID Appr Total Con Est  $1,200 |
Project Rpt $0
Agreements

PM Unassigned PH# Type Agency Name Date Amount

DM Unassigned PH#

EM John Luchetta PH# (805) 549-3493

CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/9/2003 7/7/2003  8/4/2003  3/18/2004

Project Comments

Dist-EA Phase County-Route-Post Mile Project Name

Program Information

319
05-0H380 1 SB -101 - 62/ 65 XPM| No APL [ No |
List
Program Status Doc Yr

Location Description

IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.7 KM SOUTH OF ROUTE 154 AND 101
SEPARATION TO 3.8 KM SOUTH OF SAN ANTONIO
CREEK BRIDGE

Project Documents

Work Description
ASPHALT CONCRETE OVERLAY

Right of Way Info Current Cost Estimate

MAINTENANCE

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY

Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $800
Component Funding
PID Appr Total Con Est $800 |
Project Rpt $0
Adreements

PM Unassigned PH# Type Agency Name Date Amount

DM Unassigned PH#

EM Unassigned PH#

CM Alan Haag PH# (805) 542-4680
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 4/24/2002  3/25/2002  4/30/2002  7/22/2002 10/16/2002 12/30/2003
Project Comments
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320 Dist-EA Phase County-Route-Post Mile

Project Name

05-0A980 1 SB

Location Description

NEAR LOMPOC 2.2 KM S OF EL JARO CR BR#

-135-0/3

Work Description
AC OVERLAY

Program Information

xpm[ No | APL
List
Program Status Doc Yr

MAINTENANCE

51-150 TO 0.4 KM N OF JARO CR BR# 51-90 AND IN Prog Code

Funds Req Date

LOS ALAMOS FROM RTE 101/135 SEPARATION TO
3.3 KM KM N OF BELL ST

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date Prog FY
Env State Act Parcels Utilities __0 Structure Est  __ $0
Env Federal Act District Est $405
Component Funding
PID Appr Total Con Est  $405 |
Project Rpt $0
Adgreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Hurd PH# (805) 348-3197
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/26/1999

Project Comments

Project Name

Program Information

321 Dist-EA Phase County-Route-Post Mile

05-0K070 1  SLO -41 - 47.4/47.6 XPM| No APL [ No |
List
Program Status Doc Yr

Location Description

NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST OF

Work Description
MODIFY DRAINAGE

EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

MAINTENANCE

Prog Code Funds Req Date
201.150
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date Prog FY
Env State Act Parcels Utilities__ 0 Structure Est ___ $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est $100 |
Project Rpt $0
Adreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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322 Dist-EA Phase County-Route-Post Mile

Project Name

05-0C390 1 SLO

Location Description

IN SAN LUIS OBISPO COUNTY AT VARIOUS

LOCATIONS

Project Documents

-46 - 30/ 37

Work Description
ASPHALT CONCRETE OVERLAY

Right of Way Info Current Cost Estimate

Program Information

xpm[ No | APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code
010.010

Funds Req Date

CTC Vote Date Prog FY
Env State Act Parcels Utilities __6 Structure Est  __ $0
Env Federal Act District Est $1,100
Component Funding
PID Appr Total Con Est  $1,100 |
Project Rpt $0
Agreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Tim Campbell PH# (805) 549-3089
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information A & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 9/13/2000 11/2/2000 10/24/2000 12/11/2000 2/23/2001 12/14/2001

Project Comments

323

Dist-EA Phase County-Route-Post Mile

Project Name

Program Information

05-0C160 1 SLO

Location Description

IN SAN LUIS OBISPO COUNTY AT VARIOUS

LOCATIONS

Project Documents

-101 - 24.9/ 275 PRONDALE

Work Description
RESURFACE ASPHALT CONCRETE

Right of Way Info Current Cost Estimate

XPM| No APL
List
Program Status Doc Yr

MAINTENANCE

Prog Code Funds Req Date

010.010

CTC Vote Date Prog FY
Env State CE  Act _2/17/2000 Parcels Utilities __3 Structure Est __ $0
Env Federal Act District Est $900
Component Funding
PID Appr Total Con Est $900 |
Project Rpt $0
Adreements
PM Mike Giuliano PH# (805) 549-3359 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Dan Miller PH# (805) 549-3481
PMCS Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/20/2000 3/9/2000  12/14/2000 1/22/2001 3/20/2001
Project Comments
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